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RS&H 
June 13, 2019 

TO: All Plan Holders 

SUBJECT: Okaloosa County Airports 
Bob Sikes Airport 
Crestview, Florida 
Runway 17-35 Preventative Rehabilitation (Seal Coat) 
RS&H No. 201-0251-009 
AIP No. PENDING 
ADDENDUM NO. 1 

Addendum No. 1 for the above referenced project has been published. All interested parties 
may access Addendum 1 on the Okaloosa County purchasing site 
(http://www.co.okaloosa. fl . us/purchasing/current-solicitations), 1TB AP 62-19. 

This addendum is available only by electronic download. Contact Okaloosa County purchasing at 
(850) 689-5960 if you have difficulty accessing these files. 

Please find attached the Documents for the above referenced Addendum No. 1. 

This Addendum is hereby made a part of the Contract Documents and Specifications of the above 
referenced project. All other requirements of the original Contract Documents and Specifications 
shall remain effective in their respective order. ACKNOWLEDGE RECEIPT OF THIS 
ADDENDUM (Pages 1 thru 3 and attachments) BY INSERTING ITS NUMBER AND DATE IN 
THE PROPOSAL FORM. 

Matt Thomason, PE 
Project Engineer 

Enclosure: 

cc: File 
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ADDENDUM NO. 1 

 
This Addendum is hereby made a part of the Contract Documents and Specifications of the above 
referenced project.  All other requirements of the original Contract Documents and Specifications 

shall remain effective in their respective order.  ACKNOWLEDGE RECEIPT OF THIS ADDENDUM 

(Pages 1 thru 3 and attachments) BY INSERTING ITS NUMBER AND DATE IN THE PROPOSAL 

FORM. 
 

GENERAL 
 

1. The BID DATE, BID TIME, and BID LOCATION are UNCHANGED by this addendum. 
2. The following documents are incorporated into the contract by this addendum: 

a. Pre-Bid Conference Minutes, dated June 5, 2019. 
b. Pre-Bid Conference Sign-In Sheet, dated June 5, 2019. 

 
 

MODIFICATIONS TO THE PLANS 
NONE 
 

MODIFIATIONS TO APPENDICES 

 
3. Appendix A – Construction Safety and Phasing Plan (CSPP) was identified in the Project 

Manual Table of Contents but was not included in the Bid Documents.  It is included in this 
addendum.  

4. Appendix B - FAA AC 150/5370-2G Operational Safety on Airports During Construction was 
identified in the Project Manual Table of Contents but was not included in the Bid 
Documents.  A free electronic version of this document can be found at the following web 
address: 
https://www.faa.gov/documentLibrary/media/Advisory_Circular/150-5370-2G.pdf 
 

 

LIST OF ATTACHMENTS 
 
1. Pre-Bid Meeting Minutes 
2. Pre-Bid Sign In Sheet 
3. Construction Safety and Phasing Plan (CSPP) 

 
 

 

 

END OF ADDENDUM NO. 01 
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PRE-BID MEETING MINUTES 
RUNWAY 17-35 REHABILITATION (SEAL COAT)  

BOB SIKES AIRPORT 
RS&H PROJECT NO. 201.0251.009 

FAA AIP NO. PENDING 
JUNE 5, 2019 

2:30 PM (Central Time) 

 
 
1. Introduction of Personnel and Sign In: 

Okaloosa County Airports & General Aviation Manager, Chad Rogers, gave a brief 
overview of the project elements, introduced himself, and all attendees introduced 
themselves.   

 
2. Project Description:  

Project Engineer, Matt Thomason (RS&H) gave a summary of the project scope.  The 
project scope is generally described as: 
 
Project consists of bituminous crack sealing on Runway 17-35, cleaning of existing 
bituminous pavement, friction testing of bituminous seal coat, installation of bituminous 
seal coat on all runway pavement, blast pad pavement and taxiway connectors up to 
hold positions, installation of temporary runway pavement markings, installation of 
permanent runway pavement markings, and all safety and security measures.   
 

 
3. Plans and Specifications:  

Contract documents are available by electronic delivery only.  To obtain contract 
documents, visit: 
Okaloosa County Purchasing Current Solicitations & Public Notices 
http://www.co.okaloosa.fl.us/purchasing/current-solicitations  
Document Number: ITB AP 62-19 
 

4. Bid Date, Time, and Location: 3:00 PM (local time) on June 26, 2019 
Sealed bids will be received by the Okaloosa Board of County Commissioners, 101 E 
James Lee Boulevard, Room 282, Crestview, FL 32536, until 3:00 PM (local time), on 
the bid date, at which time and place all bids will be publicly opened and read aloud. 
Bids must be in the possession of the County prior to bid time on the bid date. 
 
The bid, with blue-ink original signatures, and two (2) additional copies are to be 
submitted in a sealed envelope and the sealed envelope shall be marked as follows: 
BID ENCLOSED – ITB AP 62-19 RUNWAY 17-35 PREVENTATIVE REHABILITATION 
(SEAL COAT) AT CEW. 
 

5. Form of Bid: Unit Price 
 

6. Disadvantaged Business Enterprise:  Project goal: 19.01% Certified DBE 
participation.  Okaloosa County Airports Director, Tracy Stage, emphasized the 
importance of bidders providing thorough Good-Faith documentation if they are not 
going to be able to meet the DBE participation goal. 
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7. FAA Contract Requirements:  Matt Thomason stated that project will be funded 
primarily from a Federal Aviation Administration (FAA) grant, and all federal mandatory 
contract provisions as identified in the bid documents will apply to this project.   

8. Buy American Provision:  Mandated compliance. 

9. Contract wage rates: Certified Payrolls in accordance with Davis-Bacon Act are 
required.  Wage rate interviews will be conducted during construction to ensure 
compliance.   

10. Bonds & Insurance: 5% Bid Bond required, 100% Performance and Payment Bond will 
be required of the successful bidder.  Bid prices shall be held for up to 120 calendar 
days. 

11. Permits: Contractor shall be responsible for obtaining all necessary Permits.  Chad 
Rogers stated that there are no specific Okaloosa County permits required for the 
construction of this project.   
 

12. Other Requirements for Bidders: Bidders were encouraged to refer to the Bid 
Documents Project Manual for all specific project requirements.   
 

13. Schedule: 
 
Matt Thomason reviewed the project phasing plan included Bid Document Plans.   
 
The Contractor will be given up-to 30 days from the Notice-to-Proceed to procure 
materials and mobilize on-site.  If the Contractor commences work in Phase 1 within the 
30 days allotted for procurement, the balance remaining will not be applied to the 
contract duration. 
 
Phase 1 will commence the runway closure period.  The Contractor will have 7 calendar 
days to complete work in Phase 1 and open the runway.  Temporary pavement markings 
(without reflective beads) will be applied at the end of Phase 1. 
 
There will be a 30 day curing period for the seal coat after Phase 1.  During this time, the 
Contractor will be allowed to demobilize and restore the staging area to original 
condition.  They will not be allowed to perform contract work on the airfield during the 
cure time phase.   
 
Phase 1A consists of the application of final pavement markings (with reflective beads).  
The Contractor will be given up-to three (3) shifts to complete this work.  All work in 
Phase 1A will require the runway to be closed, and will occur during nighttime hours. 
 

   Base Bid 

Procurement  30 (Max) 

Phase 1  7 

Cure Time  30 

Phase 1A  3 

Closeout  15 
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14. Questions from Bidders to Date 

•  No questions have been received from bidders regarding this project. 
 

 
15. Questions from Attendees: 

•  No questions were received by attendees at the pre-bid conference. 
 

16. Questions after Pre-Bid Conference: 
Matt Thomason stated that all questions regarding Bid Documents shall be submitted in 
writing to the Okaloosa County Purchasing Office.  The deadline for inquiries is 
Tuesday, June 11, 2019 at 3:00 PM (Central Time).  Inquiries submitted after this 
deadline will not receive responses.  All timely inquiries will be responded by addendum.  
No telephone inquiries will be accepted.   
 
Victoria Travella emphasized that any correspondence from bidders regarding this 
project shall go through Okaloosa County purchasing office at her attention. 

 
17. Procedure for Addendums: 

All addendums will be issued electronically and posted on the Okaloosa County 
purchasing website. 

 
18. Other Issues: 

• Security 

• Chad Rogers stated that access to the AOA for construction will be granted via a 
card-reader gate outside the staging area.  Cards would be issued to the 
Contractor for gate access, and shall be returned immediately after construction 
is complete. 

• No Security Badging will be required for this project. 

• Contractor employees may park their personal vehicles in the staging area 
located just inside the Airport security fence.  However they shall not enter into 
any area of the airfield other than the staging area.  All vehicles accessing the 
project site shall be contractor-owned vehicles with required identification and 
flashing lights. 

• Barricades are not required to delineate on-site haul routes.  However, the 
Contractor shall adhere to the haul routes, as designated on the plans, and 
ensure that all subcontractors and material suppliers adhere to the designated 
haul route.  It is critical that contractor vehicles do not traverse the existing apron 
pavement other than in the location shown in the plans. 

• Coordination w/Owner & Engineer 

• Chad Rogers will be the Airport’s point of contact for this project during 
construction. 

• The Airport’s on-site representative during construction will be Brent Miller. 

• The Engineer’s point of contact for this project will be Matt Thomason.   
 
19. Pre-Bid Conference was adjourned at 2:55 PM (Central Time) 



Pre-Bid Meeting Time 2:30PM 5-Jun-19 

CEW Runway Rehab (Seal Coat) Sign-in Sheet 

'!oo. ·~ ·~ 
~ Name Title Company Phone email 

Tracy Stage Airports Director Okaloosa County Airports (850) 651-7160 tstage@myokaloosa.com 

Mike Stenson Deputy Director Okaloosa County Airports II mstenson@myokaloosa.com 

Allyson Oury Deputy Director of Finance Okaloosa County Airports II aoury@myokaloosa .com 

Chad Rogers Projects & GA Manager Okaloosa County Airports II rrogers@myokaloosa.com 

Michael Kintop Maintenance Supervisor Okaloosa County Airports II mkintop@myokaloosa.com 

Tiffany Wills Regulatory & Security Supervisor Okaloosa County Airports II twills@myokaloosa.com 

Oscar Williams Operations Coordinator Okaloosa County Airports II owilliams@myokaloosa .com 

Terry Kerwell Operations Coordinator Okaloosa County Airports II tkerwell@myokaloosa.com 

Ray Beasley Operations Coordinator Okaloosa County Airports II rbeasley@myoka loosa .com 

Jennifer Grunest Finance & Projects Specialist Okaloosa County Airports II jgrunest@myokaloosa.com 

Brent Miller Projects Coordinator Okaloosa County Airports II bmiller@myokaloosa.com 

Michael Howell Captain, Airport Security Unit Okaloosa County Sheriff (850) 974-8159 mhowell@sheriff-okaloosa.org 

Chad Rewis Lieutenant, Airport Security Unit Okaloosa County Sheriff (850)259-0032 crewis@sheriff-okaloosa.org 

Jeff Hyde Purchasing Manager Purchasing Department (850) 689-5960 jhyde@myokaloosa.com 

DeRita Mason Contracts & Lease Coordinator Purchasing Department (850) 689-5960 dmason@myokaloosa.com 

Victoria Taravella Contracts & Lease Coordinator Purchasing Department (850) 689-5960 vta rave lla@myo ka loosa .com 

Page Lot~ 



Pre-Bid Meeting 
CEW Runway Rehab (Seal Coat) 

~ ·~ ·~ 
.$' Name Title Company 

,u_*-rr 1\-\o~~cJ A..,,A,,\~ fut;. Rs~ ~ 
Phone 

251 

FJ.. f1Jle,,-,,- --::: ·,'t,,-<ixL/- ;JSo,J~ Fbv~ .. L nc, 'ii'So Slf°t·- It J..~ 

l),·c~,,·~,~~( 0- D~b.s.,..~ 

Time 2:30 PM 5-Jun-19 

Sign-in sheet 

email 

~-ff~eu2 . :th~ G~~ 
ed., M; lie.,,.. Q rvt~ &.sou. -I~ c. v ;«q. , 

:__)[p., .. 

vta.,a._v~\ \~~ 0 ~ \ oos.a.. . Cc)iv, 

LJ......£...<..--" J;J!l~ ~ h I CLfi_ fL A-c.fl2.0 n."c:----------~-'--'-'-"'-'--------"--f.=..-11-0 /C£. f u o s s c v--

j ~IA·,1.e_ 0~ ~~>-~ A,~ 
(V"\. ~___{»' (h. C onal) £sit fl,ei-ttJV &=f.4{14\ VfJ.t!f:- h lrl'-J 

~ ~ V' U V\ C s.j (2 i,¥\,\ ( 0 fr. c-- ( "":, ;C(h.... 

)c.e,d@ gdQ& ,,,,,.;/. t0"1tc 

Page1,... of f.r 



 
 
 
 
 
 

  

RUNWAY 17-35 
CRACK SEAL AND  
SEAL COAT  
CONSTRUCTION 
SAFETY AND PHASING 
PLAN (CSPP) 

BID DOCUMENTS 
APRIL 2019 
 
 
 
 
Bob Sikes Airport 
Okaloosa County 
Crestview, FL 

 
 

 
 

RS&H 



 

RUNWAY 17-35 
CRACK SEAL AND  
SEAL COAT  
CONSTRUCTION 
SAFETY AND PHASING 
PLAN (CSPP) 

AIP Project No.: 
TBD 
 
RS&H No.: 
201-0251-009 
 

Volume No. 1 of 1 
April 2019 
Crestview, FL 

Prepared by RS&H, Inc. at the 
direction of Okaloosa County 
Airports.  



T A B L E  O F  C O N T E N T S  

 
Runway 17-35 Crack Seal and Seal Coat i 
Construction Safety and Phasing Plan April 2019 

TABLE OF CONTENTS 
Section 1 – Purpose ............................................................................................................................................................................. 1 
Section 2 – Project Scope .................................................................................................................................................................. 2 
Section 3 – Plan Requirements ....................................................................................................................................................... 1 

 Coordination ...................................................................................................................................................................... 1 

3.1.1 60% Design Conference ........................................................................................................................................... 1 
3.1.2 Pre-Bid Conference .................................................................................................................................................... 1 
3.1.3 Pre-Construction Conference ................................................................................................................................. 1 
3.1.4 Contractor Progress Meetings ............................................................................................................................... 2 
3.1.5 Scope or Schedule Changes ................................................................................................................................... 2 
3.1.6 FAA ATO Coordination ............................................................................................................................................. 3 

 Phasing ................................................................................................................................................................................. 3 

3.2.1 Phase Elements ............................................................................................................................................................ 3 
3.2.2 Preconstruction Phase .............................................................................................................................................. 4 
3.2.3 Phase 1 ............................................................................................................................................................................ 4 
3.2.4 Phase 1A ......................................................................................................................................................................... 4 
3.2.5 Phase 2 .............................................................................................................. Error! Bookmark not defined. 

 Areas and Operations Affected by the Contruction Activity .......................................................................... 5 

3.3.1 Identification of Affected Areas ............................................................................................................................ 5 
3.3.2 Mitigation of Effects ................................................................................................................................................... 5 
3.3.3 Temporary Changes to Runway and/or Taxiway Operations .................................................................... 6 
3.3.4 Detours for ARFF and Other Airport Vehicles ................................................................................................. 6 
3.3.5 Maintenance of Essential Utilities ......................................................................................................................... 6 
3.3.6 Temporary Changes to Air Traffic Control Procedures ................................................................................ 6 

 Protection of Navigation Aids (NAVAIDS) ............................................................................................................. 6 
 Contractor Access ............................................................................................................................................................ 6 

3.5.1 Location of Stockpiled Construction Materials ............................................................................................... 6 
3.5.2 Vehicle and Pedestrian Operations...................................................................................................................... 7 

 Wildlife Management ..................................................................................................................................................... 9 
 Foreign Object Debris (FOD) Management ........................................................................................................... 9 
 Hazardous Materials (HAZMAT) Management .................................................................................................... 9 
 Notification of Construction Activities .................................................................................................................. 10 

3.9.1 Points of Contact/List of Responsible Representatives ............................................................................ 10 
3.9.2 Notices to Airmen (NOTAM) ............................................................................................................................... 10 
3.9.3 Emergency Notification Procedures ................................................................................................................. 10 

 Coordination with ARFF Personnel ........................................................................................................................ 10 
 Notification to the FAA ............................................................................................................................................... 11 

3.11.1 Part 77 ..................................................................................................................................................................... 11 



T A B L E  O F  C O N T E N T S  

 
Runway 17-35 Crack Seal and Seal Coat ii 
Construction Safety and Phasing Plan April 2019 

3.11.2 Part 157 ................................................................................................................................................................... 11 
3.11.3 NAVAIDS ................................................................................................................................................................ 11 

 Inspection Requirements ........................................................................................................................................... 11 

3.12.1 Daily (or more frequent) inspections .......................................................................................................... 11 
3.12.2 Final inspections .................................................................................................................................................. 12 
3.12.3 Underground Utilities ........................................................................................................................................ 12 

 Penalties ............................................................................................................................................................................ 12 
 Special Conditions ........................................................................................................................................................ 12 
 Runway and Taxiway Visual Aids ............................................................................................................................ 13 

3.15.1 General .................................................................................................................................................................... 13 
3.15.2 Markings ................................................................................................................................................................. 13 
3.15.3 Lighting and Visual NAVAIDS ........................................................................................................................ 13 
3.15.4 Signs ......................................................................................................................................................................... 13 

 Marking and Signs for Access Routes ................................................................................................................... 13 
 Hazard Marking and Lighting .................................................................................................................................. 14 

3.17.1 Purpose ................................................................................................................................................................... 14 
3.17.2 Equipment ............................................................................................................................................................. 14 

 Protection of Runway and Taxiway Safety Areas .............................................................................................. 14 

3.18.1 Taxiway Safety Area (TSA) ............................................................................................................................... 14 
3.18.2 Taxiway and Taxilane Object Free Area (TOFA) ...................................................................................... 15 
3.18.3 Obstacle Free Zone (OFZ) ................................................................................................................................ 15 
3.18.4 Runway Approach/Departure Surfaces ...................................................................................................... 15 

 Other Limitations on Construction ......................................................................................................................... 15 

3.19.1 Prohibitions ........................................................................................................................................................... 15 
3.19.2 Restrictions ............................................................................................................................................................ 15 

Appendix A: Project Specific Exhibits ................................................................................................................................... A-16 
Reference 1: Safety and Phasing Plan Checklist ................................................................................................................ R1-1 
Reference 2: Construction Project Daily Safety Inspection Checklist ....................................................................... R2-1 

 
LIST OF FIGURES 
Figure 1: Airport Diagram Project Location ............................................................................................................................... 2 
 
 



P U R P O S E  

 
Runway 17-35 Crack Seal and Seal Coat 1 
Construction Safety and Phasing Plan April 2019 

SECTION 1 – PURPOSE 

Aviation safety is the primary consideration at airports, especially during construction. The airport operator’s 
Construction Safety and Phasing Plan (CSPP) and the Contractor’s Safety Plan Compliance Document (SPCD) 
are the primary tools to ensure safety compliance when coordinating construction activities with airport 
operations. These documents identify all aspects of the construction project that pose a potential safety 
hazard to airport operations and outline respective mitigation procedures for each hazard. 
 
The CSPP sets forth benchmarks and requirements for the project to help ensure the highest levels of safety, 
security and efficiency at the airport at the time of construction. Guideline requirements for the CSPP are 
developed from FAA Advisory Circular 150/5370-2G Operational Safety on Airports During Construction.    
 
The CSPP is a standalone document, written to correspond with the safety and security requirements set 
forth in AC 150/5370-2G, the airport safety and security requirements, and local codes and requirements. 
The CSPP is to be used by all personnel involved in the project. The CSPP covers the actions of not only the 
construction personnel and equipment, but also the action of inspection personnel and airport staff. 
This document has been developed in order to minimize interruptions to airport operations, reduce 
construction costs, and maximize the performance and safety of construction activity. Strict adherence to 
the provisions of the CSPP by all personnel assigned to or visiting the construction site is mandatory for AIP 
funded construction projects.  
 
The Contractor shall be required to submit a Safety Plan Compliance Document (SPCD) to the airport 
operator describing how the Contractor will comply with the requirements set forth in this CSPP. The SPCD 
must be submitted to the airport operator for approval prior to issuance of the Notice to Proceed.  
In the event the Contractor’s activities are found in non-compliance with the provisions of the CSPP or the 
SPCD, the Airport Engineer will direct the Contractor, in writing, to immediately cease those operations in 
violation. In addition, a safety meeting will be conducted for the purpose of reviewing those provisions in 
the CSPP/SPCD which were violated. The Contractor will not be allowed to resume any construction 
operations until conclusion of the safety meeting and all corrective actions required by the Contractor have 
been implemented. 
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SECTION 2 – PROJECT SCOPE 

Okaloosa County Airports has requested a proposal from RS&H, Inc. (Consultant) to provide design, 
bidding, and construction administration services for the application of a bituminous seal coat and 
installation of new painted pavement markings on Runway 17-35 pavement at Bob Sikes Airport (CEW). The 
existing bituminous runway pavement is beginning to show signs of weathering and deterioration of the 
bituminous binder holding the fine aggregate.  A bituminous seal coat application will extend the life of the 
pavement and delay the need for more costly rehabilitation measures.  After the application of the new seal 
coat, all affected pavement will receive new painted pavement markings. 
 

 

PROJECT WORK AREA 

FIGURE 1: AIRPORT DIAGRAM PROJECT LOCATION 
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SECTION 3 – PLAN REQUIREMENTS 

 COORDINATION 
 
Pre-design, pre-bid, and pre-construction conferences are used to introduce the subject of airport 
operational safety during construction. In addition, construction progress meetings, scope of schedule 
changes, and meetings with the airport will be coordinated as required through the performance of the 
contract. 

3.1.1 PRE-DESIGN CONFERENCE 

A pre-design kickoff conference was held via conference call with Airport staff.  This meeting was used 
to discuss various items relating to design parameters, airport safety, routing of aircraft and equipment, 
sequencing of construction operations, environmental considerations, and any other requirements 
pertinent to the project. This design review conference was essential in identifying and outlining 
potential affects and/or conflicts to airport operations during construction and ensuring any 
accommodations can be incorporated into the design documents. 

3.1.2 PRE-BID CONFERENCE 

The Consultant will conduct a pre-bid conference to help clarify and explain construction methods, 
procedures, and safety measures required by the contract, prior to the bid opening date. The meeting 
will discuss items including construction methods, construction procedures (i.e. statistical acceptance 
testing), operational safety requirements, Disadvantaged Business Enterprise (DBE) and other civil rights 
and labor requirements. 
 
One of the primary focuses of the Pre-bid Conference is to cover relevant information concerning the 
Contractor’s requirements for developing and submitting an SPCD for review and approval, including 
both general and specific elements required in the SPCD.  In addition, information on how the Contractor 
shall format the document to illustrate their plans for compliance with those provisions detailed out 
within this CSPP will also be provided. 
 
Any changes or modifications recommended during the conference will be included in an addendum to 
the bid documents.  
 
Copies of the proceedings, containing all items discussed, including responses to questions, will be made 
available to each of the participants, upon request. 

3.1.3 PRE-CONSTRUCTION CONFERENCE 

A pre-construction conference will be conducted by the Consultant to discuss operational safety, testing, 
quality control, quality acceptance, security, safety, labor requirements, environmental factors, and other 
issues. This meeting, among all parties affected by the construction, should assist in a better 
understanding of potential problems and possible solutions for the course of the performance of this 
contract.  
 
The pre-construction conference shall be conducted as soon as practicable after the contract has been 
awarded and before issuance of the notice to proceed.  
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The invited participants for this meeting shall include the following parties:  
• Design Team 
• Airport management.  
• Testing laboratory representative.  
• Contractor and subcontractor(s).  
• Contractor’s project superintendent.  
• Airport users impacted by the proposed construction.  
• Federal, state, or local agencies affected by the proposed construction.  
• Representative of FAA Airports regional or field office. 

 
The FAA Airports regional or field office should ensure that all appropriate FAA offices (Air Traffic, Flight 
Standards, etc.), military installations, and Federal agencies that may have an interest in the project are 
notified. 
 
The RS&H Team will prepare an agenda prior to the pre-construction conference. This will include but 
is not limited to: 

• The scope of the project and the sequence and timing of all operations.  
• Relationship between the Airport representative and the Contractor.  
• Relationship between the FAA and the sponsor.  
• Identification of the Contractor’s superintendent and a discussion of his/her authority and 

responsibilities.  
• Designation of sponsor representative responsible for notifying the Flight Service Station 

serving the airport of the proposed start and completion dates of construction or of any 
circumstances requiring a NOTAM. Planned coordination (Airport Management), control 
and communications needed for those closures and crossings identified for this project are 
discussed in detail in Section 3.9, Notification of construction activities. 

• Scheduling of work and the need to perform certain items at various stages of the project, 
including operational safety problems that might arise because of the proposed work.  

• Notice to proceed date.  
• Safety during construction, including the responsibility for marking and lighting of closed 

and hazardous areas. See AC 150/5370-2G Operational Safety on Airports During 
Construction and AC 150/5340-1L, Standards for Airport Markings, current edition, for 
detailed information.  

• Security requirements.  
• The need for continuing vigilance for potential or existing hazards relative to any of the 

items associated with construction operations on an active or closed airfield surface. 

3.1.4 CONTRACTOR PROGRESS MEETINGS 

Weekly construction meetings shall be held to discuss work progress and to address current or potential 
security and safety concerns. These meetings may be adjusted to a day-to-day basis as necessary for 
specific work items. Operational safety and security shall be a standing agenda item for discussion during 
these weekly/daily construction progress meetings. 
 

3.1.5 SCOPE OR SCHEDULE CHANGES 

Changes in the scope and/or duration of the project may necessitate revisions to the CSPP. The FAA 
Airports Regional or District office shall be promptly notified of any proposed changes to this CSPP. 
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Changes to this document require review and approval by the airport operator and the FAA prior to 
implementation. In addition, coordinate proposed changes with any and all appropriate local or federal 
government agencies (i.e. EPA, OSHA, TSA, state environmental agencies, etc.). 

3.1.6 FAA ATO COORDINATION 

Coordination with FAA ATO will be performed by Airport staff to schedule airway facility shutdowns and 
restarts. Runway 17-35 will be closed for the duration of the project.  Upon project completion, a runway 
inspection must be coordinated and scheduled well in advance of the intended facility restart. 

 

 PHASING 
Construction phasing for this project will be coordinated with the local Air Traffic Control Tower personnel 
and airport users. The sequenced construction phases established in this CSPP have been incorporated into 
the project design and are reflected in the contract drawings and specifications. All phase durations to be 
coordinated with Airport Operations, but restrictions on closures are noted. 

3.2.1 PHASE ELEMENTS 

The sequence of construction for this project has been phased in order to maintain aircraft operations 
at an acceptable level of efficiency at the airport for the duration of this contract. General elements of 
sequencing and phasing are as follows:  
• Construction Staging Areas 

o The location of and access to the construction staging area will be the grassed area just 
inside the AOA gate, west of the FBO.  

• Construction Access and Haul Routes 
o Reference Appendix A Exhibits for routing layouts. Applicable control along Contractor haul 

routes for both safety and security must be maintained at all times. This is especially critical 
at those locations that require the Contractor to cross or move through active airfield 
surfaces. Reference Section 3.5.2 VEHICLE AND PEDESTRIAN OPERATIONS, Section 3.16 
MARKING AND SIGNS FOR ACCESS ROUTES, and Section 3.18 PROTECTION OF RUNWAY 
AND TAXIWAY SAFETY AREAS of this document for additional information. Airport Rescue 
and Fire Fighting (ARFF) Access Routes—Emergency ARFF access in and around the site will 
be maintained by the Contractor, as required, for the duration of this project. Contractor 
must prominently mark open trenches and excavations within the construction site, with 
approval from Airport Operations and Engineering, and light them with red lights during 
hours of restricted visibility or darkness.  

• Required Hazard Marking and Lighting 
o Reference Section 3.16 MARKING AND SIGNS FOR ACCESS ROUTES, Section 3.17 HAZARD 

MARKING AND LIGHTING, and Section 3.18 PROTECTION OF RUNWAY AND TAXIWAY 
SAFETY AREAS of this document for additional information.  

• Lead Times for Required Notifications 
o The Contractor is required to coordinate with the Construction Manager and Airport 

Operations. Lead times for required notifications shall be established at the pre-construction 
meeting.  
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Phase specific elements addressed and taken into consideration during the development of the 
construction phasing for this project are as follows: 

• Preconstruction Phase - Mobilization and Submittals 
• Phase 1 – Runway Construction Phase 
• Phase 1A – Final Pavement Markings 
• Closeout – Grant Closeout and Demobilization. 

3.2.2 PRECONSTRUCTION PHASE 

• The Contractor will be given 30 days maximum for the Preconstruction Phase. 
• The Preconstruction Phase will not include any construction activities other than establishing the 

Contractor’s staging area.  
• This Phase is designated for coordination between the Contractor and the Airport for access to and 

from the staging area and the construction site, as well as other security items such as badging.  
• This Phase will also provide time for Contractor submittals to be compiled, submitted and reviewed 

to potentially avoid delays during construction.  

3.2.3 PHASE 1 

• The following airfield aircraft traffic operations will be modified during this Phase: 
o Runway 17-35 will be closed.  Airport will be closed to all fixed-wing aircraft operations. 

• The contractor must complete Phase 1 within 7 calendar days of commencement. 
• Reference the exhibits of Attachment A of this document for the barricade locations and 

additional safety measures. 
• All work in Phase 1 may be completed during daytime or nighttime construction hours. 
• Taxi routes: No taxiing aircraft at the Airport during this phase. 
• Impacts to NAVAIDs: Localizer will be shut down during this phase. 
• Marking Changes:  Temporary airfield pavement markings installed at the end of the phase in the 

same location as the existing runway markings. 
• Reference the exhibits of Attachment A of this document for detailed project scope notes. 

3.2.4 PHASE 1A 

• The following airfield aircraft traffic operations will be modified during this Phase: 
o Runway 17-35 will be closed for up-to three work shifts for the installation of permanent 

pavement markings. 
• The Contractor must coordinate work requiring runway closure with Airport Operations. 
• Reference the exhibits of Attachment A of this document for the barricade locations and 

additional safety measures. 
• All work in Phase 1A may be completed during daytime or nighttime construction hours. 
• Work within Phases 1A will commence no sooner than 30 calendar days from the last application 

of bituminous seal coat. 
• Taxi routes: Reference the exhibits of attachment A of this document for the aircraft taxi routes 

impacted by the construction of this Phase. 
• Impacts to NAVAIDs: No changes are anticipated. 
• Marking Changes:  Permanent runway pavement markings will be installed over previously 

installed temporary pavement markings on Runway 17-35. 
• Reference the exhibits of Attachment A of this document for detailed project scope notes. 
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3.2.5 CLOSEOUT 

• The Contractor will be given 15 days maximum for the Closeout Phase. 
• The Closeout Phase will not include any construction activities other than demobilizing from the 

site and restoration of the Contractor’s staging area.  
• This Phase is designated for Contractor demobilization from the site and the submittal of all 

required closeout documentation.  
 

 AREAS AND OPERATIONS AFFECTED BY THE CONTRUCTION ACTIVITY 
Runways, taxiways and other airfield surfaces shall remain in use by aircraft to the maximum extent possible 
without compromising safety. The performance of this contract will require closures of Runway 17-35, 
Runway 11-29, Taxiway C1, and Taxiway C south of Runway 11-29. These phase areas are graphically 
illustrated in the attached exhibits, Appendix A, Section 3.2 Phasing. 

3.3.1 IDENTIFICATION OF AFFECTED AREAS 

See 2.b Construction Safety Drawings above for graphical identification of areas affected by construction 
operations. Of particular concern are the following:  

• Closing, of Runway 17-35. 

• Closing of Aircraft Rescue and Fire Fighting (ARFF) access routes: The Contractor is required to 
maintain access in and around the project work area for all ARFF vehicles. 

• Closing of access routes used by airport and airline support vehicles: No impacts to airport 
operations other than the airfield closures listed above. 

• Interruption of utilities, including water supplies for firefighting: No utility impacts will be 
encountered by this project. Work pertaining to existing utilities will be performed without 
impacting service to Airport.  

• Approach/Departure surfaces affected by heights of objects: Equipment shall not exceed 50 feet 
in height.  

Construction areas: These areas include the project work area, storage/stockpile areas, staging areas, 
and Contractor haul routes near active airfield surfaces. These areas are identified graphically in attached 
exhibits. The Southwest Apron will be the staging area for all materials and equipment used by the 
Contractor. 

3.3.2 MITIGATION OF EFFECTS 

This CSPP has established specific requirements and operational procedures necessary to maintain the 
safety and efficiency of airport operations during the construction of this project.  
 
All coordination pertaining to airport operations during construction will go through the Airport 
Engineer and the Operations Manager. Any required NOTAM’s to be issued will be sent through the 
Airport’s Construction Management Representative and issued by Airport Operations. 
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3.3.3 TEMPORARY CHANGES TO RUNWAY AND/OR TAXIWAY OPERATIONS 

The affected taxiways identified in the previous section for reduced access or identified as being closed 
entirely to aircraft traffic, will be barricaded using low profile, lighted barricades placed as shown in the 
exhibits provided in Appendix A.  In addition, required NOTAM’s shall be issued on the various temporary 
changes to aircraft access through the affected areas. 

3.3.4 DETOURS FOR ARFF AND OTHER AIRPORT VEHICLES 

The project work site shall remain open to all ARFF vehicles in emergency situations.  The Contractor is 
required to maintain access in and around the project work area for all ARFF vehicles. Proper routing of 
this traffic will be effectively communicated to all supervisory personnel involved in the construction 
project. 

3.3.5 MAINTENANCE OF ESSENTIAL UTILITIES 

Special attention shall be given to preventing unscheduled interruption of utility services and facilities. 
Where required due to construction purposes, the FAA shall locate all of their underground utilities. The 
Contractor shall locate and/or arrange for the location of all the underground utilities. When an 
underground cable or utility is damaged due to the Contractor’s negligence the Contractor shall 
immediately repair the affected cable or utility at his/her own expense. Full coordination between airport 
staff, field inspectors, and construction personnel will be exercised to ensure that all airport power and 
control cables are fully protected prior to any excavation. Locations of cabling and other underground 
utilities will be marked prior to beginning excavation. 

3.3.6 TEMPORARY CHANGES TO AIR TRAFFIC CONTROL PROCEDURES 

Changes to air traffic control procedures must be coordinated with airport ATO. 

 PROTECTION OF NAVIGATION AIDS (NAVAIDS) 
Before commencing construction activity, parking vehicles, or storing construction equipment and materials 
near a NAVAID, coordination with the appropriate FAA ATO to evaluate the effects of construction activity 
and the required distances and direction from the NAVAID is required. Construction activities, 
materials/equipment storage, and vehicle parking near electronic NAVAIDs require special consideration 
since they may interfere with lines of site and signals essential to air navigation. 

 CONTRACTOR ACCESS 
This CSPP details those areas to which the Contractor must have access, and how Contractor personnel will 
access those project work areas. 
 

3.5.1 LOCATION OF STOCKPILED CONSTRUCTION MATERIALS 

Stockpiled materials and equipment storage are not permitted within the RSA/TSA, OFZ or OFA of an 
operational runway or taxiway. Stockpiled materials and equipment adjacent to these areas are to be 
prominently marked and lighted during hours of restricted visibility or darkness. Stockpiled material shall 
be constrained in a manner to prevent movement resulting from either aircraft jet blast or wind 
conditions in excess of ten miles per hour. In addition, stockpiled material shall have silt fence located 
around the material to prevent FOD from moving onto the airfield pavements or polluting watercourses.  
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Open trenches exceeding 3 inches in depth and 5 inches in width or stockpiled material are not permitted 
within the limits of safety areas of operational runways or taxiways.  Stockpiled material shall not be 
permitted within the protected areas of the runways or allowed to penetrate any of the protected 
airspace. 
 
In addition, all demolished pavement materials and unclassified excavation materials shall be removed 
and legally disposed of off airport property and not stockpiled on airport property.  
 
Reference Section 3.7 Foreign Object Debris (FOD) Management and Section 3.18 Protection of Runway 
and Taxiway Safety Areas for additional information regarding stockpile management. 

3.5.2 VEHICLE AND PEDESTRIAN OPERATIONS 

Vehicle and pedestrian access routes for airport construction projects must be controlled to prevent 
inadvertent or unauthorized entry of persons, vehicles, or animals onto the AOA. The airport operator 
will coordinate requirements for vehicle operations with the affected airport tenants, Contractors and 
the FAA air traffic manager. Specific vehicle and pedestrian requirements for this project are as follows: 
 
All construction vehicles and personnel shall be restricted to the immediate work areas specified by the 
contract for this project. These areas include the haul routes into the work area, the designated 
Contractor staging area and the area under construction. Use of alternate haul routes or staging areas 
by the Contractor shall not be permitted without prior notification and approval by Airport Operations.  
 
Access or haul routes used by Contractor vehicles must be clearly marked to prevent inadvertent entry 
to areas open to airport operations. Construction traffic must remain on the haul road, never straying 
from the approved paths. Maintenance and upkeep of the haul roads are the responsibility of the 
Contractor. Dust must be removed from the haul roads by mechanical sweeping. Application of water 
on dirt or gravel haul routes must be provided as often as necessary. Haul roads in any airport traffic 
areas must be especially monitored for dust and debris to prevent any potential Foreign Object Debris 
(FOD) situations. The Contractor is responsible for any damage caused by construction traffic on the 
haul roads, regardless of whether in an approved or un-approved traffic area. Following construction 
completion, the Contractor shall grade, reseed, clean or otherwise restore the haul route areas to their 
original conditions prior to construction activities. Special attention must be given to ensure that if 
construction traffic is to share or cross any ARFF routes that ARFF right of way is not impeded at any 
time, and that construction traffic on haul roads do not interfere with NAVAIDs or approach surfaces of 
operational runways. Work necessary in maintaining the haul roads and compliance with safety and 
security requirements is considered incidental to the project, and therefore, shall not be directly paid for. 
 
Contractor parking and equipment staging areas shall be coordinated with the Airport.  
Contractor must service all construction vehicles within the limits of the project work area or the 
Contractor staging area. Parked construction vehicles must be outside the OFZ and never in the safety 
area of an active runway or taxiway. In some cases, a complex setup procedure makes movement of 
specialized equipment infeasible (i.e. slip form paving machines and concrete hard forms); inactive 
equipment must not be parked on closed taxiways or runways. If it is necessary to leave specialized 
equipment on a closed taxiway or runway at night, the equipment must be well lighted. Employees shall 
also park construction vehicles outside the OFA when not in use by construction personnel (for example, 
overnight, on weekends, or during other periods when construction is not active). Parking areas must 
not obstruct the clear line of sight by the ATCT to any taxiways or runways under air traffic control nor 
obstruct any runway visual aids, signs, or navigation aids. The FAA must also study those areas to 
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determine effects on airport design criteria, surfaces established by 14 CFR Part 77, Safe, Efficient Use, 
and Preservation of the Navigable Airspace (Part 77), and on NAVAIDs and Instrument Approach 
Procedures (IAP).  
 
Vehicles entering the AOA, prior to construction, shall have their tires inspected for FOD. The inspections 
shall consist of a complete walk around the vehicle to check the tires for FOD and remove any loose 
materials.  
 
At no time will vehicles or personnel enter portions of the secure AOA outside the contract area unless 
permitted and accompanied by an airport approved escort. 
 
Operations personnel shall maintain radio communication with air traffic control and monitoring air 
traffic control frequencies at all times.  
 
All vehicles operating on the airport and in the general vicinity of the safety area or in aircraft movement 
areas must be marked with flashing yellow/amber beacons or orange and white flags during daylight 
hours. In addition, the vehicles and equipment will have identifying symbols at a minimum of 8-inch 
block-type characters of contrasting color that are easily legible. During hours of darkness or low 
visibility they shall be marked with at least flashing yellow/amber beacons.  
 
Beacons and flags must be maintained to standards and in good working and operational condition.  
Beacons must be located on the uppermost part of the vehicle structure, visible from any direction, and 
flash 75 +/- 15 flashes per minute.  Flags shall be 3’ by 3’ with alternating 1’ by 1’ international orange 
and white squares and shall be replaced by the Contractor if they become faded, discolored, or ragged 
as determined by Airport Operations. 
 
No personnel may operate vehicles in the area of operations unless they have first completed and passed 
an approved driver training class. All personnel operating vehicles on site must attend and complete the 
airport’s driver training course prior to operating vehicles onsite.  
 
At no time shall active taxiways or runways be crossed by construction equipment without notification 
and proper approval/clearance from Airport Operations and air traffic control.  
 
Aircraft traffic will continue to use existing runways, aprons, and taxiways of the Airport during the time 
that work under a contract is being performed.  The Contractor shall, at all times, conduct the work as 
to create no hindrance, hazard, or obstacle to aircraft using the Airport. 
 
Airport operators and Contractors must also maintain a high level of security during construction when 
access points are created in the security fencing to permit construction vehicle access. Temporary gates 
shall be equipped and/or manned by construction personnel to prevent unauthorized access by vehicles, 
animals or people. Procedures conforming to Airport security protocols should be in place to ensure 
that only authorized persons and vehicles have access to the AOA and to prohibit “piggybacking” behind 
another person or vehicle. Access shall be made available at all times to all airport emergency vehicles 
traveling to operations areas within the proximity of the construction work zone. 
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 WILDLIFE MANAGEMENT 
Construction Contractors must carefully control and continuously remove waste or loose materials that 
might attract wildlife. Contractor personnel must be aware of and avoid construction activities that can 
create wildlife hazards on airports.  

• Trash. Food scraps from construction personnel activity must be collected.  

• Standing water. Water shall not be allowed to collect and pool for more than any single 24-hour 
period.  

• Tall grass and seeds.  

• Poorly maintained fencing and gates.  

• Disruption of existing wildlife habitat. Not applicable to this project. 

 FOREIGN OBJECT DEBRIS (FOD) MANAGEMENT 
Special care and measures shall be taken to prevent Foreign Object Debris / Damage (FOD) when working 
in an airport environment. The Contractor shall be held responsible for implementing an approved FOD 
Management Plan as a part of the SPCD. The FOD Management Plan will have procedures for prevention, 
regular cleanup, and containment of construction material and debris. The Contractor will ensure all vehicles 
related to the construction project using paved surfaces in the AOA shall be free of any debris that could 
create a FOD hazard. Special attention will be given to the cleaning of cracks and pavement joints.  All 
taxiways, aprons, and runways must remain clean.  Waste containers with attached lids shall be required on 
construction sites.  
 
Special attention should be given to securing lightweight construction material (concrete insulating 
blankets, tarps, insulation, etc.). Specific securing procedures and/or chain-link enclosures may be required. 
 
Contractors will provide their own equipment for vehicle and equipment washing and clean up. All 
personnel will be responsible for picking up FOD or reporting spills/hazards.  
Immediate access to a power sweeper is required when construction occurs on any pavement area inside 
the AOA, unless an appropriate alternative has been approved by the Airport Engineer and Airport 
Operations Manager. 

 HAZARDOUS MATERIALS (HAZMAT) MANAGEMENT 
Contractors operating construction vehicles and equipment on the airport must be prepared to 
expeditiously contain and clean-up spills resulting from fuel, hydraulic fluid, or other chemical fluid leaks. 
Transport and handling of other hazardous materials on an airport also requires special procedures. To that 
end, the Contractor is required to develop and implement spill prevention and response procedures for 
vehicle operations. The Contractor shall incorporate these procedures into the SPCD. This includes 
maintenance of appropriate MSDS data and appropriate prevention and response equipment on-site. Refer 
to FAA AC 150/5320-15 Management of Airport Industrial Waste for more information. 
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 NOTIFICATION OF CONSTRUCTION ACTIVITIES 
Following is information and procedures for immediate notification of airport users and the FAA of any 
conditions adversely affecting the operational safety of the airport. 

3.9.1 POINTS OF CONTACT/LIST OF RESPONSIBLE REPRESENTATIVES 

Information, Compliance, and Assistance: (850) 651-7160 
 
Notices to Airmen (NOTAM) 
Only the airport operator may initiate or cancel NOTAMs on airport conditions and is the only entity that 
can close or open a runway or taxiway. The airport operator must coordinate the issuance, maintenance, 
and cancellation of NOTAMs about airport conditions resulting from construction activities with tenants 
and the local air traffic facility (control tower, approach control, or air traffic control center), and must 
provide information on closed or hazardous conditions on airport movement areas to the FAA Flight 
Service Station (FSS) so it can issue a NOTAM. The airport operator must file and maintain a list of 
authorized representatives with the FSS. Only the FAA may issue or cancel NOTAMs on shutdown or 
irregular operation of FAA owned facilities. Any person having reason to believe that a NOTAM is missing, 
incomplete, or inaccurate must notify the airport operator. See FAA AC 150/5370 2G, Section 3.a.1 
regarding issuing NOTAMs for partially closed runways versus runways with displaced thresholds.  
 
Any NOTAMs for planned airfield closures for this project must be coordinated through the airport 
operations manager and the airports duly appointed construction management representative. 
Reference Section 3.2 Phasing for planned closures for this project, which require issuance of a NOTAM. 

3.9.2 EMERGENCY NOTIFICATION PROCEDURES 

In the event of an emergency, the Contractor shall be required to Airport Dispatch by calling (850) 651-
7160. 
 
In the event of an aircraft emergency, severe weather conditions, or any issue as determined by the 
Airport that may affect aircraft operations, the Contractor’s personnel and/or equipment may be 
required to immediately vacate the area(s) affected.  Points of contact for the various parties involved 
with the project shall be identified and shared at the pre-construction meeting among the various 
parties, reference Section 3.1.3 Pre-construction Conference. Specific emergency notification procedures 
shall be incorporated into the Contractor’s SPCD. 

 COORDINATION WITH ARFF PERSONNEL 
The Contractor shall coordinate, through the duly appointed airport representative, with ARFF personnel, 
mutual aid providers, and other emergency services if construction requires the following: 

• The deactivation and subsequent reactivation of water lines or fire hydrants, or 

• The re-routing, blocking and restoration of emergency access routes, or 

• The use of hazardous materials on the airfield.  

Procedures and methods for addressing any planned or emergency response actions on the airfield 
concerning this project shall be established and implemented prior to the start of construction. 
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 NOTIFICATION TO THE FAA 

3.11.1 PART 77 

Any person proposing construction or alteration of objects that affect navigable airspace, as defined in 
Part 77, must notify the FAA. This includes construction equipment and proposed parking areas for this 
equipment (i.e. cranes, graders, other equipment) on airports. FAA Form 7460-1, Notice of Proposed 
Construction or Alteration, can be used for this purpose and submitted to the appropriated FAA Airports 
Regional or District Office. 

3.11.2 PART 157 

With some exceptions, Title 14CFR Part 157, Notice of Construction, Alteration, Activation, and 
Deactivation of Airports, requires that the airport operator notify the FAA in writing whenever a non-
Federally funded project involves the construction of a new airport; the construction, realigning, altering, 
activating, or abandoning of a runway, landing strip, or associated taxiway; or the deactivation or 
abandoning of an entire airport. Notification involves submitting FAA Form 7480-1, Notice of Landing 
Area Proposal, to the nearest FAA Airports Regional or District Office. It is not anticipated that Part 157 
notifications will be required for this project. 

3.11.3 NAVAIDS 

For emergency (short-notice) notification about impacts to both airports owned and FAA owned 
NAVAIDs, contact: (850) 651-7160, Airport` Operations.  

3.11.3.1 Airport Owned/FAA Maintained.  

If construction operations require a shutdown of more than 24 hours, or more than 4 hours daily 
on consecutive days, of a NAVAID owned by the airport but maintained by the FAA, provide a 
45-day minimum notice to FAA ATO/Technical Operations prior to facility shutdown. 

3.11.3.2 FAA Owned 

The airport operator must notify the appropriated FAA ATO Service Area Planning and 
Requirements (P&R) Group a minimum of 45 days prior to implementing an event that causes 
impacts to NAVAIDs. (Impacts to FAA equipment covered by a Reimbursable Agreement (RA) 
do not have to be reported by the airport operator). Coordinate work for an FAA owned NAVAID 
shutdown with the local FAA ATO/Technical Operations office, including any necessary 
reimbursable agreements and flight checks. Detail procedures that address unanticipated utility 
outages and cable cuts that could impact FAA NAVAIDs. In addition, provide seven days’ notice 
to schedule the actual shutdown. 

 INSPECTION REQUIREMENTS 

3.12.1 DAILY (OR MORE FREQUENT) INSPECTIONS 

Inspections shall be conducted by the Contractor at least daily, but more frequently if necessary, to 
ensure conformance with the CSPP. A sample checklist is provided in Reference 1 of this document. In 
addition to Contractor’s required inspections, airport operations will inspect the construction site three 
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(3) times a day to ensure compliance with the CSPP and the SPCD.  The Engineer will have full-time 
inspectors monitoring activity throughout construction. 

3.12.2 FINAL INSPECTIONS 

A final inspection with the Engineer, Airport and FAA will take place prior to allowing airport operations 
to resume.   

3.12.3 UNDERGROUND UTILITIES 

Special attention shall be given to preventing unscheduled interruption of utility services and facilities.  
Where required due to construction purposes, the FAA shall locate all of their underground cables.  The 
Contractor shall locate and/or arrange for the location of all the underground cables.  When an 
underground cable is damaged due to the Contractor’s negligence the Contractor shall immediately 
repair the cable affected at his/her own expense. Full coordination between airport staff, field inspectors, 
and construction personnel will be exercised to ensure that all airport power and control cables are fully 
protected prior to any excavation.  Locations of cabling will be marked prior to beginning excavation. 

 PENALTIES 
Failure on the part of the Contractor to adhere to prescribed requirements may have consequences that 
jeopardize the health, safety or lives of customers and employees at the airport. The Airport may issue 
warnings on the first offense based upon the circumstances of the incident. Individuals involved in non-
compliance violations may be required to be prohibited from working at the airport, pending an 
investigation of the matter. 
 
Penalties for violations related to airport safety and security procedures will be established by the Airport 
and/or may be assessed by the FAA, TSA, or a court of competent jurisdiction. 
 
Note: Project shutdown or misdemeanor citations may be issued on a first offense. When construction 
operations are suspended, activity shall not resume until all deficiencies are rectified. 
 

 SPECIAL CONDITIONS 
In the event of an aircraft emergency, the Contractor’s personnel and/or equipment may be required to 
immediately vacate the area.  The Contractor will receive notification from airport operations when special 
conditions require the construction site to be vacated.  In any event, extreme care should be exercised 
should construction personnel identify any ARFF (Airport Rescue and Fire-Fighting) vehicle moving toward 
the Runway with emergency lights displayed.  This will generally mean that an emergency situation is 
imminent. 
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 RUNWAY AND TAXIWAY VISUAL AIDS 
Marking, lighting, signs, and visual NAVAIDs. Those areas where aircraft will be operating shall be clearly 
and visibly separated from construction areas, including closed runways. Throughout the duration of the 
construction project, the Contractor shall inspect and verify that these areas remain clearly marked and 
visible at all times and that marking, lighting, signs and visual NAVAIDs remain in place and operational. 

3.15.1 GENERAL 

Airport markings, lighting, signs, and visual NAVAIDs must be clearly visible to pilots, not misleading, 
confusing, or deceptive. All must be secured in place to prevent movement by prop wash, jet blast, wing 
vortices, or other wind currents and constructed of materials that would minimize damage to an aircraft 
in the event of inadvertent contact. 

3.15.2 MARKINGS 

All taxiway centerline markings leading into the project work site shall be blackened out prior to the start 
of construction. Locations of those centerline markings to be blackened out are graphically illustrated in 
the project drawings.  These markings are to be re-applied at the completion of construction operations. 
Markings must be in compliance with the standards of AC 150/5340-1L, Standards for Airport Markings, 
current edition, and the drawings and technical specifications of this project. 

3.15.3 LIGHTING AND VISUAL NAVAIDS 

All taxiway edge lights in those sections of taxiways closed to aircraft traffic will be either de-energized 
or blacked out by use of an appropriately cut length of PVC pipe. Centerline lighting that conflicts with 
the closed taxiway routing shall be either de-energized, removed from the circuit by use of jumpers or 
as detailed in the project drawing set. Lighting must conform to AC 150/5340-30, Design and Installation 
Details for Airport Visual Aids, AC 150/5345-50, Specification for Portable Runway and Taxiway Lights, 
and AC 150/5345-53, Airport Lighting Certification Program. 

3.15.4 SIGNS 

All taxiway signs in those sections of taxiways closed to aircraft traffic will be either de-energized or 
blacked out by use of a non-transparent material. Signs are required to conform to AC 150-5345-44, 
Specification for Runway and Taxiway Signs, AC 50/5340-18, Standards for Airport Sign Systems, and AC 
150/5345-53, Airport Lighting and Certification Program. 

 MARKING AND SIGNS FOR ACCESS ROUTES 
Location of haul routes on the airport site shall be as specified in the project drawing set and as provided 
graphically in the attached exhibits, reference Appendix A, Sheets C003 and C004. It shall be the Contractor’s 
responsibility to coordinate off-site haul routes with the appropriate owner who has jurisdiction over the 
affected route. The haul routes, to the extent possible, shall be marked and signed in accordance with FAA 
airfield signage requirements found in AC 150\5340-18, Latest Edition, the Federal Highway Administration 
Manual on Uniform Traffic Control Devices (MUTCD) and/or state highway specifications. Signs adjacent to 
areas used by aircraft must meet the airfield general frangibility requirements located in FAA AC 150\5220-
23, and as required by the airport and subsequent approval by the Owner. Meeting airfield frangibility 
requirements may require modification to size and height guidance in the MUTCD. 
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 HAZARD MARKING AND LIGHTING 

3.17.1 PURPOSE 

Hazard marking and lighting prevents pilots from entering areas closed to aircraft, and prevents 
construction personnel from entering areas open to aircraft. To that end, comprehensible warning 
indicators for any area affected by construction that is normally accessible to aircraft, personnel, or 
vehicles shall be installed and maintained by the Contractor for the duration of construction operations. 
Hazard marking and lighting shall also be used for the identification of open manholes, small areas 
under repair, stockpiled material, waste areas, and taxiway object free areas (TOFA’s). 

3.17.2 EQUIPMENT 

Type 1-Low profile barricades of the type detailed in the project drawings shall be placed at the edge of 
existing taxiway safety areas. Layout locations for this equipment are shown in the project drawing set 
and attached exhibits, reference Appendix A, Exhibits C002 thru C004. Barricade spacing shall be such 
that a breach is physically prevented barring a deliberate act. The Contractor shall have a person on call 
24 hours a day for emergency maintenance of airport hazard lighting and barricades. The Contractor 
must file the contact person’s information with the airport operator. Lighting should be checked for 
proper operation at least once per day, preferably at dusk. 

 PROTECTION OF RUNWAY AND TAXIWAY SAFETY AREAS 
Safety area encroachments, improper ground vehicle operations and unmarked or uncovered holes and 
trenches in the vicinity of aircraft operation surfaces and construction areas are the three most recurring 
threats to safety during construction. Protection of runway and taxiway safety areas, object free areas, 
obstacle free zones, and approach/departure surfaces shall be a standing requirement for the duration of 
construction operations. Reference Section 3.11 Notification of Construction Activities and Section 3.15 
Runway and Taxiway Visual Aids for taxiway closure requirements. Reference Section 3.17 Hazard Marking 
and Lighting for hazard marking. Reference Section 3.18 Other Limitations on Construction for height 
restrictions (as required). 

3.18.1 TAXIWAY SAFETY AREA (TSA) 

The taxiway safety area is a defined surface alongside the taxiway prepared or suitable for reducing the 
risk of damage to an airplane unintentionally departing the taxiway. No construction may occur within 
the TSA while the taxiway is open for aircraft operations. Adjustment of TSA dimensions shall be 
coordinated with the ATCT and the appropriate FAA Airports Regional or District Office; issuing a 
NOTAM will be required. 
 
Open trenches or excavations are not permitted within the TSA while the taxiway is open. The Contractor 
must backfill trenches before the taxiway is opened. Coverings are not allowed in taxiway safety areas. 
 
After a taxiway has been closed, Contractors must prominently mark open trenches and excavations at 
the construction site with red or orange flags, as approved by the airport operator, and light them with 
red lights during hours of restricted visibility or darkness. 
 
Soil erosion must be controlled to maintain TSA standards, that is, the TSA must be cleared and graded 
and have no potentially hazardous ruts, humps, depressions, or other surface variations, and capable, 
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under dry conditions, of supporting snow removal equipment, aircraft rescue and firefighting equipment, 
and the occasional passage of aircraft without causing structural damage to the aircraft. 

3.18.2 TAXIWAY AND TAXILANE OBJECT FREE AREA (TOFA) 

Unlike the Runway Object Free Area, aircraft wings regularly penetrate the taxiway object free area 
during normal operations. Thus, the restrictions are more stringent than for Runway Object Free Areas. 
No construction may occur within the TOFA while the taxiway is open for aircraft operations. 

3.18.3 OBSTACLE FREE ZONE (OFZ) 

Construction personnel, material, and/or equipment may not penetrate the OFZ while the runway is 
open for aircraft operations. The OFZ is a defined volume of airspace centered about and above the 
runway centerline. 

3.18.4 RUNWAY APPROACH/DEPARTURE SURFACES 

All personnel, materials, and/or equipment must remain clear of the applicable threshold siting surfaces. 
Objects that do not penetrate these surfaces may still be obstructions to air navigation and may affect 
standard instrument approach procedures. Coordinate with the FAA through the appropriate FAA 
Airports Regional or District Office. 
 
Construction activity in a runway approach/departure area may result in the need to partially close a 
runway or displace the existing runway threshold. Partial runway closure, displacement of the runway 
threshold, as well as closure of the complete runway and other portions of the movement area also 
require coordination through the airport operator with the appropriate FAA air traffic manager (FSS if 
non-towered) and ATO/Technical Operations (for affected NAVAIDS) and airport users. 

 OTHER LIMITATIONS ON CONSTRUCTION 

3.19.1 PROHIBITIONS 

The following prohibitions are in effect for the duration of this project: 
 

• No use of equipment with a height of over 50 feet (cranes, concrete pumps, and so on) unless a 
7460-1 determination letter is issued for such equipment. 

• No use of open flames welding or torches unless fire safety precautions are provided and the airport 
operator has approved their use. 

• No use of electrical blasting caps or explosives of any kind on or within 1,000 ft (300 m) of the 
airport property. 

• No use of flare pots within the AOA. 

3.19.2 RESTRICTIONS 

• Construction shall not occur inside the Runway Safety Area (RSA) of an active runway at any point 
in time.  
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APPENDIX A: PROJECT SPECIFIC EXHIBITS



DRAFT

SAFETY 
1. ~ THE CONTRACTOR SHALL CONFORM WITH ALL FEDERAL, STATE, AND LOCAL SAFrn REGULATIONS 

AND GUIDELINES I\S SET FORTH IN FEDEfW. AVIATION ADMINISTRATION (FM) >e, NO. 150/5370-2 SERIES, ALONG 
WITH THESE PLANS AND SPECIFICATIONS. THE CONTRACTOR Sf-lALL DESIGNATE TO TI-ff RPR, AIRPORT CONSTRUCTION 
MANAGER AND AIRPORT OPERATIONS, IN WRITING, THE NAME or HIS "CONTRACTOR SAFETY/SECURITY OFFICER 
(CSSO)." THE CSSO SI-W..l REPRESENT THE CONTRACTOR ON SAFETY REQUIREl.1ENTS FOR THE CONTRACT. n-lE 
CONTRACTOR OR CSSO SHALL THOROUGHLY ACQUAINT All SUPEIMSORS IINO EMPLOYEES WORKING AT THE AIRPORT 
ON THE l~PORTANCE OF FOLLOWING ESTABLISHED 5AF[TY AND SECURITY PROCEDURES THAT ARE INHERENT TO THIS 
ACTIVE AIR CARRIER AIRPORT. ADDITIONALLY, THE CONTRACTOR SHAl.l. CONDUCT THE CONSTRUCTION ACTMTIES TO 
CONFORM TO ALL ROUTINE AND EMERGENCY AIR TRAFFIC REQUIREMENTS AND GUIDELINES ON SAFETY I\S SPECIFIED 
IN PARAGRAPH NUMBER 9 BELOW. 

2. CONTRACTOR YEHIGI FS ALL CONTRACTOR AND SUBCONTRACTOR 1/EHICLES THAT ARE AUTHORIZED TO 
OPERATE ON THE PROJECT SHALL BE REQUIRED TO HAVE THEIR COMPANY LOGO ON BOTH SIOES OF THE 
VEHICLE AND A Fl.ASHING AMBER LIGKT QB. A 3' X 3' ORANGE AND WHITE CHECKERBOARD FLAG, EACH 
CHECKERBOARD COLOR BEING 1-FOOT SQUARE. ALL VEHICLES SHALL HAVE AIRPORT-ISSUED VEHICLE 
IDENTIFICATION PRIOR TO ENTERING THE AIR OPERATIONS AREA. ANY VEHICLE OPERATING ON THE 
PROJECT DURING THE HOURS OF DARKNESS SHALL UTILIZE ITS FLASHING AMBER LIGHT, MOUNTED ON 
TOP OF THE VEHICLE AND OF SUCH INTENSITY TO CONFORM TO LOCAL CODES FOR ~AINTENANCE AND 
EMERGENCY VEHICLES. 

ALL AIRCRAFT TRAFFIC ON RUNWAYS, TAXIWAYS AND APRONS SHALL HAVE PRIORITY OVER CONTRACTOR'S 
TRAFFIC. 

3. COORDINATION OE WORK AREA GI OSURES ND RUNWAY, TAXIWAY, APRON OR AIRPORT ROADWAY SHALL 
BE CLOSED WITHOUT WRITTEN APPROVAL OF AIRPORT OPERATIONS. TO ENABLE NECESSARY "NOTICES TO 
AIRMEN" (NOTAM) OR ADVISORIES TO AIRPORT SERVICES OR TENANTS, A MINIMUM OF 48 HOURS WRITTEN 
NOTICE REQUESTING CLOSING SHALL BE DIRECTED TO AIRPORT OPERATIONS. WHO WILL COORDINATE THE 
REQUEST. 

ANY CONSTRUCTION ACTMTY WITHIN 250 FEET Of THE RUNWAY CENTERLINE OR 130 FEET FROM THE 
CENTERLINE OF A TAXIWAY, OR OPEN EXCAVATIONS IN EXCESS OF THREE INCHES DEEP WITHIN THE 
ABOVE AREAS, WILL REQUIRE CLOSURE Of THE AFFECTED RUN WAY OR TAXIWAY, UNLESS OTHERWISE 
APPROVED IN WRITING BY AIRPORT OPERATIONS. 

4. COORDINATION Of WEI DING AND IDRCH Ci/TDNG OPEN FLAME WELDING OR TORCH CUTTING 
OPERATIONS ARE PROHIBITED IN THIS PROJECT. 

5. SJOCKP!I [D MATERIAi S STOCKPILED MATERIAL WITI·HN THE AOA SHALL BE CONSTRAINED IN A MANNER 
TO PREVENT MOVEMENT RESULTING FROM AIRCRAFT JET BLAST, PROPELLERS OR WINO CONDITIONS IN 
EXCESS Of TEN KNOTS. STOCKPILE HEIGHT SHALL BE LESS THAN 15 FEET ANO BE LOCATED IN AN 
AIRPORT APPROVED LOCATION. 

6. 9.PEN.....IHEli OPEN TRENCHES, EXCAVATIONS AND STOCKPILED MATERIAL LOCATED IN THE AOA 
SHALL BE PROMINENTLY MARKED WITH FLAGS AND LIGHTED BY APPROVED AMBER LIGHTS UNITS 
(ACCEPTABLE TO THE OWNER) DURING HOURS Of RESTRICTED VISIBILITY AND DARKNESS. 

7. FOREIGN OBJECT DEBRIS (FOO) DEBRIS, WASTE AND LOOSE MATERIAL CAPABLE OF CAUSING DA~AGE TO 
AIRCRAFT LANDING GEARS, PROPELLERS OR BEING INGESTED IN JET ENGINES SHALL BE PROPERLY 
CONTROLLED ANO PICKED UP AT ALL TIMES. IF THESE MATERIALS ARE OBSERVED, THE CONTRACTOR 
SHALL REMOVE THEM IMMEDIATELY. 

8. INSPECTION Of WORK AREAS THE RPR AND AIRPORT OPERATIONS WILL INSPECT. PRIOR TO OPENING 
FOR AIRCRAFT USE, AfN RUNWAY OR Tf,J(, IWAY THAT HAS BEEN CLOSED FOR WORK, ON OR ADJACENT 
THERETO, OR THAT HAS BEEN USED FOR A CROSSING POINT OR HAUL ROUTE BY Tl-IE CONTRACTOR. 

9 .. FM APYISORY CIRCUIARS THE CONTRACTOR IS DIRECTED TO COMPLY wm, AND ACQUAINT HIS/HER 
EMPLOYEES WITH THE FOLLOWING SAFETY GUIDELINES, RELATED MATERIALS AND FM ADVISORY CIRCULARS: 

150/5200- l BC 
150/5210- 50 
15D/5370-2G 

"AIRPORT SAFETY-SELF INSPECTION" 
"PAINTING, MARKING OR LIGHTING OF VEHICLES USED ON AN AIRPORT" 
"OPERATIONAL SAFETY ON AIRPORTS DURING CONSTRUCTION" 

COPIES Of THESE DOCUMENTS ARE AVAILABLE AT THE FOLLOWING WEBSITE: 

WWW.FAA.GOV/AIRPORTS_AIRTRAFFIC/AIRPORTS/RESOURCES/ADVISORY_ CIRCULARS 

OR COPIES MAY BE OBTAINED FROM AIRPORT OPERATIONS. CONTRACTOR RESPONSIBLE FOR STAYING 
UP- TO- DATE WITH ANY UPDATES OR REVISIONS TO THE ADVISORY CIRCULARS LISTED ABOVE. 

10.. CONSTRUCTION PEI A)'S THE AIRPORT OR RPR MAY HALT CONSTRUCTION DURING THE PROJECT AT ANY 
TIME IF IT IS DETERMINED TO BE IN THE BEST INTEREST OF AIRPORT ACTIVITIES OR SAFETY. THE 
CONTRACTOR MAY BE DIRECTED TO REMOVE EQUIPMENT AND/OR EVACUATE THE SITE IN ORDER TO 
ENABLE AIRCRAFT OPERATIONS. NECESSARY EXTENSIONS IN CONTRACT TIME WILL BE GRANTED OR A 
STOP WORK ORDER WILL BE ISSUED DUE TO THESE DELAYS, HOWEVER, THERE WILL BE NO 
ADJUSTMENTS IN CONTRACT PRICE DUE TO THESE DELAYS. 

11 .. J:IAU.L...BQUIE TRUCK HAUL ROUTES ON THE AIRFIELD SHALL BE COORDINATED WITH AIRPORT 
OPERATIONS (SEE SHEET CD03 FOR ON-AIRPORT HAUL ROUTES}. OTHER MEANS TO CLEARLY ~ARK THE 
ROUTES TO THE WORK SITE MAY BE REQUIRED AND APPROVED BY AIRPORT OPERATIONS. 

12. AIRFlEI D I IGHUNC AND SIGNS WORK CLOSING RUNWAYS OR Tf,J(, IWAYS WILL REQUIRE THE CONTRACTOR 
TO COVER THE APPROPRIATE SIGN PANELS WITH Bl.ACK PLASTIC AND THE APPROPRIATE AIRFlELD 
LIGHTING TO SHOW THAT THEY ARE NOT AVAILABLE FOR USE. AIRPORT PERSONNEL WILL ASSIST AND 
SHOW THE CONTRACTOR WHICH SIGNS AND AIRFIELD LIGHTING ARE AFFECTED. DURING THE RUNWAY 
SHUTDOWN PERIOD, AIRFIELD LIGHTING AND SIGNAGE WILL BE TlJRNED OFF IN THE ELECTRICAL VAULT. 

CONTRACTOR'S SAFETY AND SECURITY REQUIREMENTS 

SECURITY 
1.. .GfliE.BAL....l IT IS INTENDED THAT THE CONTRACTOR SHALL COMPLY WITH ALL REQUIREMENTS OF 

THE AIRPORT SECURITY Pl.AN AND WITH THE SECURITY REQUIREMENTS SPECIFIED HEREIN BY AIBeQHI 
.Q.PEBAILQt:iS.. THE CONTRACTOR SHALL DESIGNATE TO THE RPR AND AIRPORT OPERATIONS IN WRITING, 
THE NAME OF HIS "CONTRACTOR SAFETY /SECURITY OFFICER (CSSO)." THE CSSO SHALL REPRESENT THE 
CONTRACTOR ON THE SECURITY REQUIREMENTS FOR THE CONTRACT. 

2. CONTRACTOR PERSONNfl SECURID'. ORIENTATION· THE CSSO SHALL BE RESPONSIBLE FOR BRIEFING ALL 
CONTRACTOR AND SUB-CONTRACTOR PERSONNEL ON SECURITY REQUIREMENTS. ALL NEW CONTRACTOR 
EMPLOYEES SHALL BE BRIEFED ON SECURITY REQUIREMENTS PRIOR TO WORKING IN THE CONSTRUCTION 
AREA. 

3. ACCESS TO THE SITE" CONTRACTOR'S ACCESS TO THE SITE SHALL BE AS SHOWN ON THE PLANS. NO 
OTHER ACCESS POINTS SHALL BE ALLOWED UNLESS APPROVED BY AIRPORT OPERATIONS. ALL 
CONTRACTOR TRAFFIC AUTHORIZED TO ENTER THE SITE SHALL BE EXPERIENCED IN THE ROUTE OR 
GUIDED BY EXPERIENCED CONTRACTOR PERSONNEL THE CONTRACTOR SHALL BE RESPONSIBLE FOR 
TRAFFIC CONTROL TO AND FROM THE VARIOUS CONSTRUCTION AREAS ON THE SITE, ANO FOR OPERATION 
AND SECURITY OF THE ACCESS GATE TO THE SITE. A CONTRACTOR'S FLAGMAN OR TRAFFIC CONTROL 
PERSON SHALL MONITOR AND COORDINATE ALL CONTRACTOR TRAFFIC AT ANY AOA ACCESS GATE WITH 
SECURITY. THE CONTRACTOR SHALL NOT PERMIT ANY UNAUTHORIZED CONSTRUCTION PERSONNEL OR 
TRAFFIC ON THE SITE. ACCESS GATES TO Tl-IE AfJA SHALL BE LOCKED AND SECURED AT ALL TIMES 
WHEN NOT ATTENDED BY THE CONTRACTOR. IF THE CONTRACTOR CHOOSES TO LEAVE ANY ACCESS GATE 
OPEN, IT SHALL BE ATTENDED BY CONTRACTOR PERSONNEL WHO ARE FA.',IILIAR WITH THE REQUIREMENTS 
OF THE AIRPORT OPERATlONS SECURITY PROGRAM. THE CONTRACTOR IS RESPONSIBLE FOR THE 
IMMEDIATE CLEANUP OF ANY DEBRIS DEPOSITED ALONG THE ACCESS ROUTE AS A RESULT OF HIS 
CONSTRUCTION TRAFFIC. DIRECTIONAL SIGNAGE FROM THE ACCESS GATE ALONG THE DELIVERY ROUTE TO 
THE STORAGE AREA, Pl.ANT SITE OR WORK SITE SHALL BE AS DIRECTED BY AIRPORT OPERATIONS. 

4. MATERIAi S PEI IYfRY IQ THE SITE· ALL CONTRACTOR'S MATERIAL ORDERS FOR DELIVERY TO THE WORK 
SITE WILL USE A DELIVERY ADDRESS, THE STREET NAME ASSIGNED TO THE ACCESS POINT AT THE 
CONTRACTOR'S STAGING SITE AT THE AIRPORT. THE NAME ·sos SIKES AIRPORT" SHALL NOT BE USED IN 
THE DELIVERY ADDRESS AT ANY TIME. THIS WILL PRECLUDE DELIVERY TRUCKS FROM ENTERING INTO THE 
AIRPORT ADMINISTRATION BUILDING, OR TAKING SHORT CUTS THROUGH THE PERIMETER GATES AND 
ENTERING INTO AIRCRAFT OPERATIONS AREAS INAPPROPRIATELY. 

5. CONSJRlJCTION AREA I IMIJS· THE LIMITS OF CONSTRUCTION, ~ATERIAL STORAGE AREAS, Pl.ANT SITE. 
EQUIPMENT STORAGE AREA, PARKING AREA AND OTHER AREAS DEFlNED AS REQUIRED FOR THE 
CONTRACTOR'S EXCLUSIVE USE DURING CONSTRUCTION SHALL BE MARKED BY THE CONTRACTOR. THE 
CONTRACTOR SHALl. ERECT AND ~AINTAIN AROUND THE PERIMETER OF THESE AREAS SUITABLE FENCING, 
MARKING AND/ OR WARNING DEVICES VISIBLE FOR DAY /NIGHT USE AT THE LOCATIONS SHOWN IN THE 
PLANS. TEMPORARY BARRICADES, FLAGGING AND FL.ASHING WARNING LIGHTS WILL BE REQUIRED AT 
CRITICAL ACCESS POINTS. TYPE OF MARKING AND WARNING DEVICES SHA.LL BE APPROVED BY AIRPORT 
OPERATIONS. 

6. SECllRCTY IPENIIFIC.WON· ALL E"1PLOYEES, AGENTS, VENDORS, INVITEES, ETC. OF THE CONTRACTOR OR 
SUBCONTRACTORS REQUIRING ACCESS TO THE AOA SHALL BE IN ACCORDANCE WITH THE AIBeQHI 
SECURID'. PROGRAM. AIRPORT BADGING WILL NOT BE REQUIRED FOR CONTRACTOR EMPLOYEES ON THIS 
PROJECT. 

7. VEHICI E IDENTIFICATION· THE CONTRACTOR, THROUGH THE CSSO, SHALL ESTABLISH AND MAINTAIN A LIST 

GENERAL SAFETY AND SECURITY NOTES 

1. SAEID IS PARAMOIJNI IF ANY OF THE CONTRACTOR'S PERSONNEL OR A MEMBER OF Tl-IE AIRPORT STAFF SEES AN 
UNSAFE SITUATION ON THE PROJECT, THEY ARE OBLIGATED TO STOP THE WORK, RESTORE A SAFE CONDITION AND 
NOTIFY A SUPERVISOR OF Tl-IE PROBLEM. AT THAT POINT Tl-IE RPR, AI RPORT REPRESENTATIVE AND THE CONTRACTOR 
WlLL MEET, RESOLVE THE SITUATION AND CONTINUE THE EFFORT. 

2.~. PROPER COMMUNICATIONS ARE ESSENTIAi.. TO THE SUCCESS OF THE PROJECT. ALL 
COMMUNICATIONS WILL BE HANDLED IN THE FOLLOWING MANNER. A REQUEST FROM A SUBCONTRACTOR WILL BE 
GIVEN TO THE CONTRACTOR. HE WILL EVALUATE IT AND DETERMINE IF THE OWNER NEEDS TO BE RESPONSIVE. IF 
SO HE WILL GIVE IT TO THE RPR WHO WILL GIVE IT TO AIRPORT OPERATIONS, WHO WILL DISSEMINATE IT TO THE 
APPROPRIATE AIRPORT DM SION FOR A RESPONSE. THE RETURN INFORMATION WILL FOLLOW DOWN THE S'l'STEM TO 
Tl-IE CONTRACTOR FOR HIS ACTION. .fXCf.el!Qtf: IN CASE or AN EMERGENCY, DIRECT COMMUNICATION IS 
AUTHORIZED TO QUICKLY RESOLVE THE SITUATION. ONCE STABILIZED, THE CONSTRUCTION TEAM (CONTRACTOR AND 
OWNER) WlLL BE NOTIFIED OF THE SITUATION AND WHAT ACTIONS HAVE BEEN TAKEN. 

J . .GJ::IANGES. ONLY ENGINEER AND OWNER APPROVAL IS AUTHORIZED TO MAKE CHANGES IN THE CONTRACT THAT WILL 
AFFECT THE CONTRACT A.YOU NT AND TI-IOSE REQUESTS MUST BE OONE THROUGH Tl-IE CrWIGE ORDER SYSTEM. 

4. CONSTRUCTION SAFOY PHASING Pl AN COMP[ IANCf. THE CONTRACTOR SHAil. PRCMDE A SAFETY PLAN COMPLIANCE 
DOCUMENT {SPCD) THAT OUTLINES HOW THE CONTRACTOR WILL COMPLY WITH THE REQUIREMENTS OF THE 
CONSTRUCTION SAFETY PHASING Pl.AN (CSPP). TI-IIS REQUIREMENT IS DETAILED IN THE PROJECT SPECIFlCATIONS 
SECTION P- 102, SAFETY AND SECURITY. 

AVIATION ORANGE 

i ,· 
IMIN, 

_l 
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A60' 
OF CONTRACTOR AND SUBCONTRACTOR VEHICLES AUTHORIZED TO OPERATE ON THE SITE AND SHALL 
ENSURE A VEHICLE IOENTIFlCATION PERMIT, ISSUED BY AIRPORT OPERATIONS, IS PROPERLY DISPLAYED ON 
EACH VEHICLE THAT ENTERS THE /JJJA. IN ADDITION, EACH CONTRACTOR VEHICLE ENTERING THE PROJECT 
SITE REGARDLESS OF ITS WORK WITHIN THE AOA OR NOT SHALL BE REQUIRED TO DISPLAY, ON BOTH 
SIDES OF THE VEHICLE EITHER PERMANENT OR MAGNETIC SIGNS THAT IDENTIFY THE NAME OF THE 
CONTRACTOR AND A Fl.ASHING AMBER LIGHT OR A 3' X J' ORANGE AND WHITE CHECKERBOARD Fl.AG, 
EACH CHECKERBOARD COLOR BEING 1-FOOT SQUARE. 

G C:~N~_TRUCTION SAFETY FLAG ~ ;> 
8. YEHIGI E PARKING· CONTRACTOR EMPLOYEE VEHICLES SHALL BE RESTRICTED TO THE CONTRACTOR'S 

EMPLOYEE PARKING AREA IDENTIFIED ON THE PLANS AND ARE NOT ALLOWED OUTSIDE THE DESIGNATED 
AREA AT ANY TIME. 

9. _FI__NES;_ PAYMENT OF ALL FINES ASSESSED TO DESTIN AIRPORT DUE TO VIOLATIONS BY THE CONTRACTOR OF FEDERAL 
AVIATION ADMINISTRATION (FAA) SECURITY OR SAFETY REQUIREMENTS SHALL BE THE SOLE RESPONSIBILITY OF THE 
CONTRACTOR. 

CONTACT INFORMATIO N: 

EMERGENCIES: 911 

MR. ROBERT #CHAD" ROGERS - AIRPORTS GENERAL AVIATION AND PROJECTS MANAGER: (850) 651 - 7 1 60 

@ ~~!Is RUNWAY CLOSURE MARKER 

lJNI IT RUNWAY GI OSIJRE MARKER NOTfS· 
1.. COHTRACTOR SHAl.l PROVIDE ONE UNLIT RUNWAY CLOSED MARKER FOR ~YTIME 

IDENTIFlCATION AT EACH THRESHOLD. THE UNLIT MARKER SI-IAl.1 BE PI.JCED OVER 
THE RUNWAY DESIG""TION MARKINGS. 

2. UNLIT RUNWAY CLOSURE MARKER SHALL BE YELLOW AND PROPERLY WEIGHTED TO 
THE PA\OIENT TO PREVENT DISLOCATION FROM WIND, 

3. UNLIT RUNWAY CLOSURE MARKER SHALL BE PL.ACED OVER RUNWAY DESIGNATION 
MMKING WHENEVER RUNWAY 17- 35 IS CLOSED FOR CONSTRUCTION. 

4, PAYMENT FOR UNLIT RUNWAY CLOSURE MARKER PLACEMENT SHAl.l BE INCLUSIVE 
OF THE P- 105- 5,1 TEt.lPORARY CONSTRUCTION ITEMS PAY ITEt.l, 

l IGHTED RUNWAY GI OSURE NOTES· 
1. LIGHTED CLOSURE MARKERS SHALL BE PLACED ON THE END Of EAQ-1 

CLOSED RUNWAY END "1-IENEVER RUNWAY 17- 35 IS CLOSED. 

2. Tl-IE O'flt,lfR SHALL PROVIDE TWO (2) LIGHTED RUNWAY CLOSURE 
MARKERS FOR THE PROJECT. Tl-IE CONTRACTOR WILL BE RESPOOSIBLE 
FOR MAINTAINING Tl-IE °"111ER- PROVIDED UQ-iTED RUNWAY CLOSURE 
MARKERS AND ENSURING THE MARKERS ARE OPERATIONAL DURING Tl-IE 
ENTIREPRO.ECT. 

3. CONTRACTOR SHALL MAINTAIN (INCLUDING FUEL). t.lOVE AND REMOVE 
CLOSURE MARKERS ONLY AT THE DIRECTION Of THE AIRPORT AND/OR 
RPR. CLOSURE MARKERS SHALL REMAIN IN PL.ACE FOR THE DURATION 
Of" AN Y RUN WAY 17-35 CLOSURE AND SHALL RUN CONTINUOUSLY, 
UNLESSOTHER'MSEDIRECTED BYAl~TSTAFF. 

4. PAYMENT FOR LIGHTED RUNWAY CLOSURE MARKER PI.ACEMENT, 
MAINTEtwlCE, AND GENERATOR FUEL SHAil. BE INCLUSIVE Of THE 
P-105-5.1 TEMPORARY CONSTRUCTION ITEMS PAY ITEM. 

LIGHTED RUNWAY CLOSURE MARKER 
COD2 / SCALE:N.T.S. 
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GENERAL CONTRACT NOTES 

CJ 

1. J:WJL...B:0UIES LOCATION Of HAUL ROUTES ON THE AIRPORT SITE SIWJ. BE AS 
SPECIFIED ON THE Pl.ANS OR AS APPR<MD BY THE RPR. IT SHAU. BE TiiE 
CONTRACTOR'S RESPONSIBILITY TO COORDINATE OFF-SITE HAUL ROUTES (STATE 
HIGHWAYS, COUNTY RO,\DS OR CllY STREETS) WITH TI-IE APPROPRIATE OWNER WHO 
HAS JURISDICTION (1,IER THE AFFECTED ROUTE AND OBTAIN HAUL PERMITS 
NECESSARY AS REQUIRED 8Y THE LOCAL JURISDICTION. ON-SIT[ HAUL ROUTES 
SHAL.L BE MAINTAINED BY THE CONTRACTOR ANO SHALL BE RESTORED TO 1HEIR 
ORIGINAL CONDITION UPON COMPl.EllOH OF BEING USED AS A HAUL ROUTE. THE 
PRE- ANO POST- CONSTRUCTION CONDITION Of ON- SITE HAUL ROUTES SIWJ. BE 
JOINTLY INSPECTED AND DETERMINED BY TiiE CONTRACTOR IND THE PROJECT RPR. 
FENCING, DRAINAGE, GRADING AND OTHER MISCELI..mEOUS CONSTRUCTION REQUIRED 
TO CONSTRUCT TEMPORARY HAUL ROUTES OR ACCESS POINTS ON THE AIRPORT WILL 
BC THE CONTRACTOR'S TOTAL RESPOHSIBIUTY ANO SHALL BE APPR<MD BY THE RPR 
PRIOR TO THE WORK. CONSTRUCTION ANO MAINTENANCE OF ON-SITE HAUL ROUTE 
WILL BE PAID FOR UNDER ITEM P-105-1 TEMPORARY CONSTRUCTION ITEMS. ALL 
ON-SIT[ FM ACCESS ROADS TO FM FACIUTIES SHAU. REMAIN OPEN AND 
t.lAINTAINEO AT ALL TIMES, PHOTOCRN'HS AND A VIDEO OF THE HAUL ROUTES 
SPECIFIED IN THE PLANS MUST BE PR{NIQ[D BY THE CClNl'RACTOR BEFORE ANO 
AFTER CONSTRUCTION TO THE RPR. THE CONTRACTOR IS RESPONSIBLE FOR 
REPAIRING 1M DAW.GE TO HAUL ROUTES RESULTING FROM CONSTRUCTION TRAFFIC 
AS DETERMINED BY THE PROJECT RPR. AtfY SERVICE, ACCESS OR FM RON:NIAY 
CROSSED El'1' CONSTRUCTION TRAFFIC SHAU. BE PROTECTED AGAINST DAW.GE ANO 
All CW,l,t,GE OCCURRING WILL BE REPAIRED AT THE CONTRACTOR'S EXPENSE WITH 
NO AODITIONAL COMPENSATION OR CONTRACT TIME, Aflf PAVEMENTS DAMAGED El'1' 
THE CONSTRUCTION EQUIPMENT SHALL BE REMOVED ANO REPLACED TO AT LEA.ST 1 D 
Fm ON OCH SIDE OF 1HE MOST EXTREME OUTER TIRE MARKS TO ENSURE All 
PAVEMENT TRAVERSED El'1' THE COJETRUCTION EQUIPMENT IS REMOVED ANO 
REPL.ACEO. RESTORATION OF SITE TO EXISTING CONDITION WILL BE INCIDENTAL TO 
ITEM P- 1 D5-5. 1 TEMPORARY CONSTRUCTION ITEMS. 

2. WASJF PISPOSN AND BORROW ARD§· WASTE MATERIAL REMCMO FROM THE 
CONSTRUCTION AREA SHAU. BE LEGAl.l.Y DISPOSED Of OFf 1HE AIRPORT PROPERlY. 
NO MATERIAL SHALL BE WASTED ON 1HE AIRPORT SITE UNL£SS APPRCNED El'1' THE 
AIRPORT, Nff ON-AIRPORT APPROVED WASTE ANO DISPOSAL ARCA SHALL BE 
SEEDED NtJ RESTORED IN A St.lOOTH, GIWlED AND ORAINABI.E CONDfllON AT NO 
AOornotW. COST TO 1HE OWNER. PRIOR TO OEMOUl10N AND REMOVAL WORK 
BEGINNING. THE CONTRACTOR SHAU. OBTAIN WRITTEN PERMISSION FROM THE SITE 
WHICH HE/SHE Pl.ANS TO DUMP WASTE MATERIAL ANO PROVIDE IT TO THE AIRPORT. 

3. CQNTRN;:rOR lIDI mrs· STAGING MEAS 00 NOT HAVE UTILITIES. Aflf UTILITIES 
REQUIRED BY THE CONTRACTOR SHAU. BE COORDINATED WITH THE UTIUlY 
COMPANIES AND SHALL BE THE SOL£ RESPONSIBILITY OF THE CONTRACTOR AT NO 
AODl110NAL COST TO 1HE OWNER, 

4. PROJfCDON AND REPAIR Of p.uu.Gf ID fJQSTING CAB! rs· All UNDERGROUND 
CABLES SHAU. BE PROTECTED ANO DAMAGES REPAIRED EXPEDITIOUSLY AT 1HE 
CONTRACTOR'S EXPENSE AT NO H>OITIONAL COST TO 1HE OWNER. 

------

5. CONSTRIJCJJON I IMIIS ANO Fl NiNfN• All CONTRACTOR VEHICLES ANO TRAFFIC 
SHALL REMAIN WITHIN THE DES~TED CONSTRUCTION LIMITS OR HAUL ROUTES. 
ABSOLUTELY NO CONTRACTOR VEHICLES WILL BE ALLilWEO ON ACTIVE AIRFIELD 
OPERATIONS MEAS. FVGMEN SHALL BE PROVIDED AT ALL TIMES WHENEVER 
CONSTRUCTION ACCESS IS REQUIRED 1HROUGH A DESIGNATED GATE. 

6 • .PEBMIIS;. IT IS 1HE SOLE RESPONSIBILITY OF THE CONTRACTOR TO OBTAIN ANO PAY 
FOR All APPLICABI..E PERMITS FOR CONSTRUCTION ANO EQUIPMENT. 

7. COOBPl&JJON Of CQNSIBYCJION ACTMTIFS· 1HE COHTRACTOR SHALL BE SOLELY 
RESPONSIBLE FOR MAINTAINING CONSTNIT COORDINATION BETWEEN THE 
SU9CONTRACTORS ANO THE RPR. All CONSTRUCTION ACTMTIES PLANNED El'1' THE 
CONTRACTOR SHALL BE REVIEWED ANO APPRCNED BY 1HE RPR, 

8. fXCf5$ CONSIBLJCDON MMfRW $· All ON SITE EXCESS ANO/OR STORED MATERW. 
SHALL BE REMOVED FROM AIRPORT PROPERTY ANO DISPOSED OF, 

9 • .unuDf$;. IT WILL BE 1HE SOLE RESPONSIBILITY OF 1HE CONTRACTOR TO LOCATE 
ANO PROTECT Nff PUBLIC UTILITIES THAT ARE IN OR ADJACENT TO THE WORK AAQ.. 
1HE UTUTIES WILL BE FlAGGED ONE TIME BY 1HE VARIOUS UTILITY COMPANIES. 
1HESE F1J,GS SHAU. BE PROTECTED ANO MAINTAINED El'1' THE COHTRACTOR AT All 
TIMES. IF F1.AGS ME LOST OR REMOVED El'1' THE CONTRACTOR, THEY WILL BE 
FVGGED AGAIN AT 1HE CONTRACTOR'S EXPENSE. All UTILITIES SHALL BE PROTECTED 
ANO CWilAGES REPAIRED EXPEOITIOUSL Y AT 1HE CONTRACTOR'S EXPENSE AT NO 
AOornotW. COST TO THE OWNER. 

10. EMPI QYF[ PMKING· CONTRACTOR EMPLOYEE PARKING SHAU. BE IN THE AREAS 
DESIGNATED ON THE PLANS OR IN AN01HER MfA DESIGNATED El'1' AIRPORT 
PERSONNB.. CONTRACTOR EMPLOYEE VEHICLES WILL BE ALLilWEO TO PMK 
IMMEDIATELY PAST 1HE ACCESS GATE IN THE llJA AREA. NO CONTRACTOR 
EMPLOYEE PERSONAL VEHICLES WIU BE All.OWED OUTSIDE OF THE STAGING 
AREAS SHOWN ON 1HIS PLAN. 

11 , ~ THE COHTRACTOR SHALL ACCESS THE SITE 1HROUGH THE EXISTING CARD 
READER GATE AT 1HE LOCATION SHOWN ON THIS SHEa. THE COHTRACTOR WILL BE 
RESPONSIBLE FOR MAINTAINING THIS ENTRANCE IN ITS EXISTING CONDl110N PRIOR TO 
CONSTRUCTION. ACCESS GATE SHIU. BE EITHER a.osEO AND LOCKED OR MANNED BY 
A CONTRACTOR EMPLOYEE AT ANY TIME. Nff SUBCONTRACTOR OR 
MATERIAI../EOUIPMENT DaJVERY SHALL BE ESCORTED ONTO AND OFF Of 1HE AIRAEI..D 
BY A REPRESENTATIVE Of THE PRIME CONTRACTOR. 

12. CONSIBUCTION $1GNAG£· CONTRACTOR SHALL INSTAil. TWO-SIDED •AIRPORT 
CONSTRUCTION ENTIWICE" SIGN AND WITH 1HE PROPER ARROW DIRECTION AT THE 
AIRPORT CONSTRUCTION ENTRANCE ON AIRPORT ROAD. CONTRACTOR SHALL INSTAl.l 
"TRUCKS ENTERING HIGHWAY" SIGN MIN. 300 FT EACH DIRECTION (NORTH/SOUTH) 
FROM ENTIWICE. PLACEMENT ANO MAINTENANCE OF CONSTRUCTION SIGNAGE TO BE 
INCLUSIVE OF PAY ITEM P- 1D5-S.1 TEMPORAR'I' CONSTRUCTION ITEMS. 
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APPENDIX C. SAFETY AND PHASING PLAN CHECKLIST 

This appendix is keyed to Chapter 2. In the electronic version of this AC, clicking on the 

paragraph designation in the Reference column will access the applicable paragraph. There may 

be instances where the CSPP requires provisions that are not covered by the list in this appendix. 

This checklist is intended as an aid, not a required submittal. 

Table C-1. CSPP Checklist 

Coordination Reference Addressed?   Remarks 

  Yes No NA  

General Considerations 

Requirements for predesign, prebid, 

and preconstruction conferences to 

introduce the subject of airport 

operational safety during construction 

are specified. 

2.5     

Operational safety is a standing 

agenda item for construction progress 

meetings. 

2.5     

Scheduling of the construction phases 

is properly addressed. 

2.6     

Any formal agreements are 

established. 

2.5.3     

Areas and Operations Affected by Construction Activity 

Drawings showing affected areas are 

included. 

2.7.1     

Closed or partially closed runways, 

taxiways, and aprons are depicted on 

drawings. 

2.7.1.1     

Access routes used by ARFF vehicles 

affected by the project are addressed. 

2.7.1.2     

Access routes used by airport and 

airline support vehicles affected by 

the project are addressed. 

2.7.1.3     

Underground utilities, including 

water supplies for firefighting and 

drainage.  

2.7.1.4     



12/13/2017  AC 150/5370-2G 

  Appendix C 

C-2 

Coordination Reference Addressed?   Remarks 

  Yes No NA  

Approach/departure surfaces affected 

by heights of temporary objects are 

addressed. 

2.7.1.5     

Construction areas, storage areas, and 

access routes near runways, taxiways, 

aprons, or helipads are properly 

depicted on drawings. 

2.7.1     

Temporary changes to taxi operations 

are addressed. 

2.7.2.1     

Detours for ARFF and other airport 

vehicles are identified. 

2.7.2.2     

Maintenance of essential utilities and 

underground infrastructure is 

addressed. 

2.7.2.3     

Temporary changes to air traffic 

control procedures are addressed. 

2.7.2.4     

NAVAIDs 

Critical areas for NAVAIDs are 

depicted on drawings. 

2.8     

Effects of construction activity on the 

performance of NAVAIDS, including 

unanticipated power outages, are 

addressed. 

2.8     

Protection of NAVAID facilities is 

addressed. 

2.8     

The required distance and direction 

from each NAVAID to any 

construction activity is depicted on 

drawings. 

2.8     

Procedures for coordination with 

FAA ATO/Technical Operations, 

including identification of points of 

contact, are included. 

2.8, 2.13.1, 

2.13.5.3.1, 

2.18.1 

    

Contractor Access 

The CSPP addresses areas to which 

contractor will have access and how 

2.9     
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Coordination Reference Addressed?   Remarks 

  Yes No NA  

the areas will be accessed. 

The application of 49 CFR Part 1542 

Airport Security, where appropriate, 

is addressed. 

2.9     

The location of stockpiled 

construction materials is depicted on 

drawings. 

2.9.1     

The requirement for stockpiles in the 

ROFA to be approved by FAA is 

included. 

2.9.1     

Requirements for proper stockpiling 

of materials are included. 

2.9.1     

Construction site parking is 

addressed. 

2.9.2.1     

Construction equipment parking is 

addressed. 

2.9.2.2     

Access and haul roads are addressed. 2.9.2.3     

A requirement for marking and 

lighting of vehicles to comply with 

AC 150/5210-5, Painting, Marking 

and Lighting of Vehicles Used on an 

Airport, is included. 

2.9.2.4     

Proper vehicle operations, including 

requirements for escorts, are 

described. 

2.9.2.5, 2.9.2.6     

Training requirements for vehicle 

drivers are addressed. 

2.9.2.7     

Two-way radio communications 

procedures are described. 

2.9.2.9     

Maintenance of the secured area of 

the airport is addressed. 

2.9.2.10     

Wildlife Management 

The airport operator’s wildlife 

management procedures are 

addressed. 

2.10     

https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5210-5
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Coordination Reference Addressed?   Remarks 

  Yes No NA  

Foreign Object Debris Management 

The airport operator’s FOD 

management procedures are 

addressed. 

2.11     

Hazardous Materials Management 

The airport operator’s hazardous 

materials management procedures are 

addressed. 

2.12     

Notification of Construction Activities 

Procedures for the immediate 

notification of airport user and local 

FAA of any conditions adversely 

affecting the operational safety of the 

airport are detailed. 

2.13     

Maintenance of a list by the airport 

operator of the responsible 

representatives/points of contact for 

all involved parties and procedures 

for contacting them 24 hours a day, 

seven days a week is specified. 

2.13.1     

A list of local ATO/Technical 

Operations personnel is included. 

2.13.1     

A list of ATCT managers on duty is 

included. 

2.13.1     

A list of authorized representatives to 

the OCC is included. 

2.13.2     

Procedures for coordinating, issuing, 

maintaining and cancelling by the 

airport operator of NOTAMS about 

airport conditions resulting from 

construction are included. 

2.8, 2.13.2, 

2.18.3.3.9 

    

Provision of information on closed or 

hazardous conditions on airport 

movement areas by the airport 

operator to the OCC is specified. 

2.13.2     

Emergency notification procedures 

for medical, fire fighting, and police 

2.13.3     
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Coordination Reference Addressed?   Remarks 

  Yes No NA  

response are addressed. 

Coordination with ARFF personnel 

for non-emergency issues is 

addressed. 

2.13.4     

Notification to the FAA under 14 

CFR parts 77 and 157 is addressed. 

2.13.5     

Reimbursable agreements for flight 

checks and/or design and 

construction for FAA owned 

NAVAIDs are addressed. 

2.13.5.3.2     

Inspection Requirements  

Daily and interim inspections by both 

the airport operator and contractor are 

specified. 

2.14.1, 2.14.2     

Final inspections at certificated 

airports are specified when required. 

2.14.3     

Underground Utilities 

Procedures for protecting existing 

underground facilities in excavation 

areas are described. 

2.15     

Penalties 

Penalty provisions for noncompliance 

with airport rules and regulations and 

the safety plans are detailed. 

2.16     

Special Conditions 

Any special conditions that affect the 

operation of the airport or require the 

activation of any special procedures 

are addressed. 

2.17     

Runway and Taxiway Visual Aids - Marking, Lighting, Signs, and Visual NAVAIDs 

The proper securing of temporary 

airport markings, lighting, signs, and 

visual NAVAIDs is addressed. 

2.18.1     

Frangibility of airport markings, 

lighting, signs, and visual NAVAIDs 

is specified. 

2.18.1, 2.18.3, 

2.18.4.2, 

2.20.2.4 
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Coordination Reference Addressed?   Remarks 

  Yes No NA  

The requirement for markings to be 

in compliance with AC 150/5340-1, 

Standards for Airport Markings, is 

specified. 

2.18.2     

Detailed specifications for materials 

and methods for temporary markings 

are provided. 

2.18.2     

The requirement for lighting to 

conform to AC 150/5340-30, Design 

and Installation Details for Airport 

Visual Aids; AC 150/5345-50, 

Specification for Portable Runway 

and Taxiway Lights; and AC 

150/5345-53, Airport Lighting 

Certification Program, is specified. 

2.18.3     

The use of a lighted X is specified 

where appropriate. 

2.18.2.1.2, 

2.18.3.2 

    

The requirement for signs to conform 

to AC 150/5345-44, Specification for 

Runway and Taxiway Signs; AC 

50/5340-18, Standards for Airport 

Sign Systems; and AC 150/5345-53, 

Airport Lighting Certification 

Program, is specified. 

2.18.4     

Marking and Signs For Access Routes 

The CSPP specifies that pavement 

markings and signs intended for 

construction personnel should 

conform to AC 150/5340-18 and, to 

the extent practicable, with the 

MUTCD and/or State highway 

specifications. 

2.18.4.2     

Hazard Marking and Lighting 

Prominent, comprehensible warning 

indicators for any area affected by 

construction that is normally 

accessible to aircraft, personnel, or 

vehicles are specified. 

2.20.1     

https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5340-1
https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5340-30
https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5345-50
https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5345-53
https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5345-53
https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5345-44
https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5345-53
https://www.faa.gov/airports/resources/advisory_circulars/index.cfm/go/document.current/documentNumber/150_5340-18
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Coordination Reference Addressed?   Remarks 

  Yes No NA  

Hazard marking and lighting are 

specified to identify open manholes, 

small areas under repair, stockpiled 

material, and waste areas. 

2.20.1     

The CSPP considers less obvious 

construction-related hazards. 

2.20.1     

Equipment that poses the least danger 

to aircraft but is sturdy enough to 

remain in place when subjected to 

typical winds, prop wash and jet blast 

is specified. 

2.20.2.1     

The spacing of barricades is specified 

such that a breach is physically 

prevented barring a deliberate act. 

2.20.2.1     

Red lights meeting the luminance 

requirements of the State Highway 

Department are specified. 

2.20.2.2     

Barricades, temporary markers, and 

other objects placed and left in areas 

adjacent to any open runway, 

taxiway, taxi lane, or apron are 

specified to be as low as possible to 

the ground, and no more than 18 inch 

high. 

2.20.2.3     

Barricades are specified to indicate 

construction locations in which no 

part of an aircraft may enter.  

2.20.2.3     

Highly reflective barriers with lights 

are specified to barricade taxiways 

leading to closed runways. 

2.20.2.5     

Markings for temporary closures are 

specified. 

2.20.2.5     

The provision of a contractor’s 

representative on call 24 hours a day 

for emergency maintenance of airport 

hazard lighting and barricades is 

specified. 

2.20.2.7     
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Coordination Reference Addressed?   Remarks 

  Yes No NA  

Work Zone Lighting for Nighttime Construction 

If work is to be conducted at night, 

the CSPP identifies construction 

lighting units and their general 

locations and aiming in relationship 

to the ATCT and active runways and 

taxiways. 

2.21     

Protection of Runway and Taxiway Safety Areas 

The CSPP clearly states that no 

construction may occur within a 

safety area while the associated 

runway or taxiway is open for aircraft 

operations. 

2.22.1.1, 

2.22.3.1 

    

The CSPP specifies that the airport 

operator coordinates the adjustment 

of RSA or TSA dimensions with the 

ATCT and the appropriate FAA 

Airports Regional or District Office 

and issues a local NOTAM. 

2.22.1.2, 

2.22.3.2 

    

Procedures for ensuring adequate 

distance for protection from blasting 

operations, if required by operational 

considerations, are detailed. 

2.22.3.3     

The CSPP specifies that open 

trenches or excavations are not 

permitted within a safety area while 

the associated runway or taxiway is 

open, subject to approved exceptions. 

2.22.1.4     

Appropriate covering of excavations 

in the RSA or TSA that cannot be 

backfilled before the associated 

runway or taxiway is open is detailed. 

2.22.1.4     

The CSPP includes provisions for 

prominent marking of open trenches 

and excavations at the construction 

site. 

2.22.1.4     

Grading and soil erosion control to 

maintain RSA/TSA standards are 

2.22.3.5     
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Coordination Reference Addressed?   Remarks 

  Yes No NA  

addressed. 

The CSPP specifies that equipment is 

to be removed from the ROFA when 

not in use. 

2.22.2     

The CSPP clearly states that no 

construction may occur within a 

taxiway safety area while the taxiway 

is open for aircraft operations. 

2.22.3     

Appropriate details are specified for 

any construction work to be 

accomplished in a taxiway object free 

area. 

2.22.4     

Measures to ensure that personnel, 

material, and/or equipment do not 

penetrate the OFZ or threshold siting 

surfaces while the runway is open for 

aircraft operations are included. 

2.22.4.3.6     

Provisions for protection of runway 

approach/departure areas and 

clearways are included. 

2.22.6     

Other Limitations on Construction 

The CSPP prohibits the use of open 

flame welding or torches unless 

adequate fire safety precautions are 

provided and the airport operator has 

approved their use. 

2.23.1.2     

The CSPP prohibits the use of 

electrical blasting caps on or within 

1,000 ft (300 m) of the airport 

property. 

2.23.1.3     
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APPENDIX D. CONSTRUCTION PROJECT DAILY SAFETY INSPECTION CHECKLIST  

The situations identified below are potentially hazardous conditions that may occur during 

airport construction projects. Safety area encroachments, unauthorized and improper ground 

vehicle operations, and unmarked or uncovered holes and trenches near aircraft operating 

surfaces pose the most prevalent threats to airport operational safety during airport construction 

projects. The list below is one tool that the airport operator or contractor may use to aid in 

identifying and correcting potentially hazardous conditions. It should be customized as 

appropriate for each project including information such as the date, time and name of the person 

conducting the inspection. 

Table D-1. Potentially Hazardous Conditions 

Item Action Required (Describe) 

No Action 

Required 

(Check) 

Excavation adjacent to runways, taxiways, 

and aprons improperly backfilled. 

  

Mounds of earth, construction materials, 

temporary structures, and other obstacles 

near any open runway, taxiway, or taxi 

lane; in the related Object Free area and 

aircraft approach or departure areas/zones; 

or obstructing any sign or marking. 

  

Runway resurfacing projects resulting in 

lips exceeding 3 inch (7.6 cm) from 

pavement edges and ends. 

  

Heavy equipment (stationary or mobile) 

operating or idle near AOA, in runway 

approaches and departures areas, or in 

OFZ. 

  

Equipment or material near NAVAIDs that 

may degrade or impair radiated signals 

and/or the monitoring of navigation and 

visual aids. Unauthorized or improper 

vehicle operations in localizer or glide 

slope critical areas, resulting in electronic 

interference and/or facility shutdown. 

  

Tall and especially relatively low visibility 

units (that is, equipment with slim profiles) 

— cranes, drills, and similar objects — 

located in critical areas, such as OFZ and 
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Item Action Required (Describe) 

No Action 

Required 

(Check) 

approach zones. 

Improperly positioned or malfunctioning 

lights or unlighted airport hazards, such as 

holes or excavations, on any apron, open 

taxiway, or open taxi lane or in a related 

safety, approach, or departure area.  

  

Obstacles, loose pavement, trash, and other 

debris on or near AOA. Construction debris 

(gravel, sand, mud, paving materials) on 

airport pavements may result in aircraft 

propeller, turbine engine, or tire damage. 

Also, loose materials may blow about, 

potentially causing personal injury or 

equipment damage. 

  

Inappropriate or poorly maintained fencing 

during construction intended to deter 

human and animal intrusions into the AOA. 

Fencing and other markings that are 

inadequate to separate construction areas 

from open AOA create aviation hazards. 

  

Improper or inadequate marking or lighting 

of runways (especially thresholds that have 

been displaced or runways that have been 

closed) and taxiways that could cause pilot 

confusion and provide a potential for a 

runway incursion. Inadequate or improper 

methods of marking, barricading, and 

lighting of temporarily closed portions of 

AOA create aviation hazards. 

  

Wildlife attractants — such as trash (food 

scraps not collected from construction 

personnel activity), grass seeds, tall grass, 

or standing water — on or near airports. 

  

Obliterated or faded temporary markings 

on active operational areas. 

  

Misleading or malfunctioning obstruction 

lights. Unlighted or unmarked obstructions 

in the approach to any open runway pose 

aviation hazards. 
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Item Action Required (Describe) 

No Action 

Required 

(Check) 

Failure to issue, update, or cancel 

NOTAMs about airport or runway closures 

or other construction related airport 

conditions. 

  

Failure to mark and identify utilities or 

power cables. Damage to utilities and 

power cables during construction activity 

can result in the loss of runway / taxiway 

lighting; loss of navigation, visual, or 

approach aids; disruption of weather 

reporting services; and/or loss of 

communications. 

  

Restrictions on ARFF access from fire 

stations to the runway / taxiway system or 

airport buildings. 

  

Lack of radio communications with 

construction vehicles in airport movement 

areas. 

  

Objects, regardless of whether they are 

marked or flagged, or activities anywhere 

on or near an airport that could be 

distracting, confusing, or alarming to pilots 

during aircraft operations. 

  

Water, snow, dirt, debris, or other 

contaminants that temporarily obscure or 

derogate the visibility of runway/taxiway 

marking, lighting, and pavement edges. 

Any condition or factor that obscures or 

diminishes the visibility of areas under 

construction. 

  

Spillage from vehicles (gasoline, diesel 

fuel, oil) on active pavement areas, such as 

runways, taxiways, aprons, and airport 

roadways. 

  

Failure to maintain drainage system 

integrity during construction (for example, 

no temporary drainage provided when 

working on a drainage system). 
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Item Action Required (Describe) 

No Action 

Required 

(Check) 

Failure to provide for proper electrical 

lockout and tagging procedures. At larger 

airports with multiple maintenance 

shifts/workers, construction contractors 

should make provisions for coordinating 

work on circuits. 

  

Failure to control dust. Consider limiting 

the amount of area from which the 

contractor is allowed to strip turf.  

  

Exposed wiring that creates an 

electrocution or fire ignition hazard. 

Identify and secure wiring, and place it in 

conduit or bury it. 

  

Site burning, which can cause possible 

obscuration. 

  

Construction work taking place outside of 

designated work areas and out of phase. 

  


