REQUEST FOR BID (RFB) & RESPONDENT’S ACKNOWLEDGEMENT

REB TITLE: RFB NUMBER:

PJ Adams Parkway (CR 4) Safety Improvements  PW 49-16

LAST DAY FOR QUESTIONS: June 8, 2016 2:00 P.M. CST
REB OPENING DATE & TIME: June 15,2016  3:00 P.M. CST

NOTE: BIDS RECEIVED AFTER THE BID OPENING DATE & TIME WILL NOT BE CONSIDERED.

Okaloosa County, Florida solicits your company to submit a bid on the above referenced goods or services. All terms,
specifications and conditions set forth in this RFB are incorporated into your response. A bid will not be accepted unless all
conditions have been met. All bids must have an authorized signature in the space provided below. All bids must be sealed
and received by the Okaloosa County Clerk of Court by the “RFB Opening Date & Time” referenced above. The official
clock for the purpose of receiving bids is located in the Clerk of Court, Brackin Building Conference & Training Room, #305
located at 302 N. Wilson St, Crestview, FL 32536. All envelopes containing sealed bids must reference the “RFB Title”,
“RFB Number” and the “RFB Opening Date & Time”. Okaloosa County is not responsible for lost or late delivery of bids by
the U.S. Postal Service or other delivery services used by the respondent. Neither faxed nor electronically submitted bids
will be accepted. Bids may not be withdrawn for a period of sixty (60) days after the bid opening unless otherwise specified.

RESPONDENT ACKNOWLEDGEMENT FORM BELOW MUST BE COMPLETED, SIGNED, AND RETURNED AS
PART OF YOUR BID. BIDS WILL NOT BEACCEPTED WITHOUT THISFORM, SIGNED BY AN AUTHORIZED AGENT
OF THE RESPONDENT.

COMPANY NAME

MAILING ADDRESS

CITY, STATE, ZIP

FEDERAL EMPLOYER’S IDENTIFICATION NUMBER (FEIN):

TELEPHONE NUMBER: EXT: —_ FAX:
EMAIL:

I CERTIFY THAT THIS BID IS MADE WITHOUT PRIOR UNDERSTANDING, AGREEMENT, OR CONNECTION WITH ANY OTHER
RESPONDENT SUBMITTING A BID FOR THE SAME MATERIALS, SUPPLIES, EQUIPMENT OR SERVICES, AND IS IN ALL RESPECTS
FAIR AND WITHOUT COLLUSION OR FRAUD. | AGREE TO ABIDE BY ALL TERMS AND CONDITIONS OF THIS BID AND CERTIFY
THAT | AM AUTHORIZED TO SIGN THIS BID FOR THE RESPONDENT.

AUTHORIZED SIGNATURE: TYPED OR PRINTED NAME

TITLE: DATE

Rev: September 22, 2015



NOTICE TO RESPONDENTS
RFB PW 49-16

Notice is hereby given that the Board of County Commissioners of Okaloosa County, FL, will accept sealed bids until 3:00
p.m. (CST), June 15, 2016, for the PJ ADAMS PARKWAY (CR 4) SAFETY IMPROVEMENTS LAP PROJECT.

Interested respondents desiring consideration shall provide an original and two (2) copies (total three (3)) of their Request
for Bids (RFB) response with the respondent’s areas of expertise identified. Submissions shall be portrait orientation,
unbound, and 8 4” x 11 where practical. All originals must have original signatures in blue ink.

Bid documents are available for download by accessing the Okaloosa County website at
http://www.co.okaloosa.fl.us/purchasing/home then accessing the link “View Current Solicitations” or by accessing the
Florida Purchasing Group website at http://www.floridabidsystem.com/Bids/ViewOpenSolicitations.asp.

Copies of bid provisions, bid forms, plans and specifications may be obtained from the Okaloosa County Engineering
Department at 1759 South Ferdon Blvd., Crestview, FL 32536; (850) 689-5772. Cost of documents will be One Hundred
dollars ($100.00) per set, non-refundable — checks to be made payable to “Okaloosa County BCC.”

At 3:00 p.m. (CST), June 15, 20186, all bids will be opened and read aloud. All bids must be in sealed envelopes reflecting
on the outside thereof the Respondent’s name and "PJ ADAMS PARKWAY (CR 4) SAFETY IMPROVEMENTS LAP
PROJECT". The Board of County Commissioners will consider all bids properly submitted at its scheduled bid opening in
the Conference & Training Room #305 — (old First National Bank Bldg.) located at 302 N. Wilson St, Crestview, FL
32536. Bids may be submitted prior to bid opening by being delivered in person or by mail to the Clerk of Circuit
Court, 302 N. Wilson St., #203, Crestview, FL 32536.

NOTE: Crestview, FL is not a next day guaranteed delivery location by most delivery services. Respondents using
mail or delivery services assume all risks of late or non-delivery.

The County reserves the right to award the bid to the lowest responsive respondent and to waive any irregularity or technicality
in bids received. Okaloosa County shall be the sole judge of the bid and the resulting negotiated agreement that is in its best
interest and its decision shall be final.

Any Respondent failing to mark outside of the envelope as set forth herein may not be entitled to have their bid considered.

All bids should be addressed as follows:

PJ ADAMS PARKWAY

(CR 4) SAFETY
IMPROVEMENTS Zan Fedorak Date
RFB PW 49-16 Purchasing Manager

Clerk of Circuit Court
Attn: Teresa Ward
Newman C. Brackin Bldg.
302 N. Wilson St. # 203
Crestview FL 32536

OKALOOSA COUNTY
BOARD OF COUNTY COMMISSIONERS

Charles K. Windes, Jr.
Chairman



http://www.co.okaloosa.fl.us/purchasing/home
http://www.floridabidsystem.com/Bids/ViewOpenSolicitations.asp

BID REQUIREMENTS

SCOPE:

This project consists of replacing existing pavement markings and signage on PJ Adams Parkway (CR 4) from
just west of Lustan Drive to SR 10 (US 90). The total project length is approximately 3.8 miles. Work included
under this contract shall include all labor, permits, and materials required for performing all work necessary to
complete the construction of the PJ Adams Parkway (CR 4) Safety Improvements LAP Project in Okaloosa
County in accordance with the specifications included in this RFB.

TERM OF CONTRACT: 60 CALENDAR DAYS

All references to “Engineer” within the document are to be considered the County Engineer.



GENERAL CONSTRUCTION INSURANCE REQUIREMENTS

REVISED: 02/09/2016

BONDING REQUIREMENTS

1.

Bid Bond: A bid bond, in the form prescribed, Cashier’s or Certified check, is required in an
amount not less than five percent (5%) of the total contract amount. The Bid Bond must be
attached to the bid.

Performance and Payment Bond: The Bidder to whom the Contract is awarded shall furnish
to the Owner, without extra compensation, and shall maintain in effect throughout the life of
the Contract, and for the duration of the period described in the bond, acceptable Performance
and Payment bonds in sums at least equal to the full amount of the Contract, conditioned to
indemnify and save harmless the County from and against any loss, damage, or expense ensuing
from failure on the part of the Contractor to faithfully and properly perform the Contract or to
promptly pay all its subcontractors, suppliers, material, men or laborers for work completed on
the Project. The required forms for the performance and payment bonds are included in these
Instructions.

If within ten (10) calendar days after the acceptance of the bid, the successful Bidder shall refuse
or neglect to execute the contract and to furnish the required performance and payment bonds
properly signed by the Bidder and the surety or sureties satisfactorily to the owner, the Bidder
shall be deemed to be in default and the owner will retain the bid surety as liquidated damages,
but not as a penalty. The owner reserves the option to accept the bid of any of the other Bidders
within ten (10) calendar days from default, in which case such acceptance shall have the same
affect on such Bidder as though he were the original, successful Bidder.

RESPONDENT’S INSURANCE

1.

The Respondent shall not commence any work in connection with this Agreement until he has
obtained all required insurance and such insurance has been approved by the Okaloosa County
Risk Manager or designee.

All insurance policies shall be with insurers licensed to do business in the State of Florida.

All insurance shall include the interest of all entities and their respective agents, consultants,
servants and employees of each and all other interests as may be reasonably required by
Okaloosa County as Additional Insured. The coverage afforded the Additional Insured under
this policy shall be primary insurance. If the Additional Insured have other insurance that is
applicable to the loss, such other insurance shall be on an excess or contingent basis. The
amount of the company’s liability under this policy shall not be reduced by the existence of
such other insurance.

The County shall be listed as Additional Insured by policy endorsement on all insurance
contracts applicable to this Agreement except Workers’ Compensation and Professional
Liability.

The County shall be furnished proof of coverage by certificates of insurance (COI) and
endorsements for every applicable insurance contract required by this Agreement. The COI’s
and policy endorsements must be delivered to the County Representative not less than ten
(10) days prior to the commencement of any and all contractual Agreements between the
County and the Respondent.



6. The County shall retain the right to reject all insurance contracts that do not meet the
requirement of this Agreement. Further, the County reserves the right to change these insurance
requirements with 60-day notice to the Respondent.

7. The insurance definition of Insured or Additional Insured shall include Subcontractor, Sub-
subcontractor, and any associated or subsidiary companies of the Respondent, which are
involved, and which is a part of the contract.

8. The County reserves the right at any time to require the Respondent to provide certified copies
of any insurance policies to document the insurance coverage specified in this Agreement.
9. The designation of Respondent shall include any associated or subsidiary company which is

involved and is a part of the contract and such, if any associated or subsidiary company involved
in the project must be named in the Workers” Compensation coverage.

10.  All policies shall be written so that the County will be notified of cancellation or restrictive
amendments at least thirty (30) days prior to the effective date of such cancellation or
amendment. Such notice shall be given directly to the County Representative.

WORKERS’ COMPENSATION INSURANCE

1. The Respondent shall secure and maintain during the life of this Agreement Workers’
Compensation insurance for all of his employees employed for the project or any site connected
with the work, including supervision, administration or management, of this project and in case
any work is sublet, with the approval of the County, the Respondent shall require the Subcontractor
similarly to provide Workers” Compensation insurance for all employees employed at the site of
the project, and such evidence of insurance shall be furnished to the County not less than ten (10)
days prior to the commencement of any and all sub-contractual Agreements which have been
approved by the County.

2. Such insurance shall comply with the Florida Workers’ Compensation Law.

3. No class of employee, including the Respondent himself, shall be excluded from the Workers’
Compensation insurance coverage. The Workers’ Compensation insurance shall also include
Employer’s Liability coverage.

BUSINESS AUTOMOBILE AND COMMERCIAL GENERAL LIABILITY INSURANCE

1. The Respondent shall maintain Business Automobile Liability insurance coverage throughout the
life of this Agreement. The insurance shall include Owned, Non-owned & Hired Motor Vehicle
coverage.

2. The Respondent shall carry other Commercial General Liability insurance against all other Bodily
Injury, Property Damage and Personal and Advertising Injury exposures. The coverage shall
include both On and Off-Premises Operations, Contractual Liability, and Broad Form Property
Damage.

3. All liability insurance (other than Professional Liability) shall be written on an occurrence basis
and shall not be written on a claims-made basis. If the insurance is issued with an aggregate limit
of liability, the aggregate limit of liability shall apply only to the locations included in this
Agreement. If, as the result of any claims or other reasons, the available limits of insurance reduce
to less than those stated in the Limits of Liability, the Respondent shall notify the County



representative in writing. The Respondent shall purchase additional liability insurance to maintain
the requirements established in this Agreement. Umbrella or Excess Liability insurance can be
purchased to meet the Limits of Liability specified in this Agreement.

4. Commercial General Liability coverage shall be endorsed to include the following:
1) Premises — Operation Liability
2.) Occurrence Bodily Injury and Property Damage Liability
3.) Independent Respondent’s Liability
4. Completed Operations and Products Liability
5. RESPONDENT shall agree to keep in continuous force Commercial General Liability coverage
including Completed Operations and Products Liability for the length of project.

LIMITS OF LIABILITY

The insurance required shall be written for not less than the following, or greater if required by law and
shall include Employer’s liability with limits as prescribed in this contract:

LIMIT
1. Worker’s Compensation
1) State Statutory
2) Employer’s Liability $100,000 each accident
2. Business Automobile $1,000,000 each occurrence
(A combined single limit)
3. Commercial General Liability $1,000,000 each occurrence
(A combined single limit)
4. Personal and Advertising Injury $250,000

NOTICE OF CLAIMS OR LITIGATION

The RESPONDENT agrees to report any incident or claim that results from performance of this
Agreement. The County representative shall receive written notice in the form of a detailed written
report describing the incident or claim within ten (10) days of the Respondent’s knowledge. In the
event such incident or claim involves injury and/or property damage to a third party, verbal notification
shall be given the same day the Respondent becomes aware of the incident or claim followed by a
written detailed report within ten (10) days of verbal notification.

INDEMNIFICATION & HOLD HARMLESS

To the fullest extent permitted by law, Respondent shall indemnify and hold harmless the County, its
officers and employees from liabilities, damages, losses, and costs including but not limited to
reasonable attorney fees, to the extent caused by the negligence, recklessness, or wrongful conduct of
the Respondent and other persons employed or utilized by the Respondent in the performance of this
contract.

Note: For respondent’s convenience, this certification form is enclosed and is made a part of the
bid package.

CERTIFICATE OF INSURANCE
1. Certificates of insurance, in duplicate, indicating the job site and evidencing all required coverage must

be submitted to and approved by Okaloosa County prior to the commencement of any of the work. The
certificate holder(s) shall be as follows: Okaloosa County, 5479A Old Bethel Rd, Crestview, Florida,



32536.

2. All policies shall expressly require 30 days written notice to Okaloosa County at the address set out
above, or the cancellations of material alterations of such policies, and the Certificates of Insurance,
shall so provide.

3. All certificates shall be subject to Okaloosa County’s approval of adequacy of protection and the
satisfactory character of the Insurer. County reserves the right to approve or reject all deductible/SIR
above $10,000. The Certificates of Insurance shall disclose any and all deductibles or self-insured
retentions (SIRs).

4. All deductibles or SIRs, whether approved by Okaloosa County or not, shall be the Respondent’s full
responsibility. In particular, the Respondent shall afford full coverage as specified herein to entities
listed as Additional Insured.

5. In no way will the entities listed as Additional Insured be responsible for, pay for, be damaged by, or
limited to coverage required by this schedule due to the existence of a deductible or SIR. Specific
written approval from Okaloosa County will only be provided upon demonstration that the Respondent
has the financial capability and funds necessary to cover the responsibilities incurred as a result of the
deductible or SIR.

GENERAL TERMS

Any type of insurance or increase of limits of liability not described above which, the Respondent
required for its own protection or on account of statute shall be its own responsibility and at its own
expense.

The carrying of the insurance described shall in no way be interpreted as relieving the Respondent of
any responsibility under this contract.

Should the Respondent engage a subcontractor or sub-subcontractor, the same conditions will apply
under this Agreement to each subcontractor and sub-subcontractor.

The Respondent hereby waives all rights of subrogation against Okaloosa County and its consultants
and other indemnities of the Respondent under all the foregoing policies of insurance.

UMBRELLA INSURANCE
The Respondent shall have the right to meet the liability insurance requirements with the purchase of

an umbrella insurance policy. In all instances, the combination of primary and umbrella liability
coverage must equal or exceed the minimum liability insurance limits stated in this Agreement.



1.

GENERAL SERVICES SPECIAL BID CONDITIONS

PRE-BID ACTIVITY -

a)

b)

d)

The Respondent acknowledges and declares that he has visited and examined the site, examined all
physical, legal, and other conditions affecting the Work and is fully familiar with all of such
conditions. In connection therewith, Respondent specifically represents and warrants to the County
that it has, by careful examination, satisfied itself as to: (1) the nature, location, and character of
the Project and the site, including, without limitation, the surface and subsurface conditions of the
site and all structures and obstructions thereon and thereunder, both natural and man-made, and all
surface and subsurface conditions of the site and the surrounding area; (2) the nature, location, and
character of the general area in which the Project is located, including without limitation, its
climatic conditions, available labor supply and labor costs, and available equipment supply and
equipment costs; and (3) the quality and quantity of all materials, supplies, tools, equipment, labor,
and professional services necessary to complete the Work in the manner and within the cost and
time frame required by the Contract Document.

All comments and/or technical questions concerning plans and specifications must be submitted
prior to bid opening in writing to Okaloosa County Purchasing Dept., 5479A Old Bethel Road,
Crestview, Florida 32536; facsimile (850) 689-5970. Copies of all technical inquiries will be
distributed to all Bidders within three to five days of receipt.

Bid Information: Questions concerning bid requirements should be directed to Zan Fedorak,
Okaloosa County Purchasing Department, 5479A Old Bethel Road, Crestview, Florida 32536;
(850) 689-5960. Any changes by the County to any bid documents or specifications shall be in
writing in the form of an addendum and furnished to all Bidders. Verbal information obtained
otherwise will not be considered in awarding of bids.

The deadline for submittal of questions and comments on the plans, bid documents and
specifications will be Wednesday, June 8th, 2016 at 2:00 p.m., CST. No additional
information will be provided after such time.

Addendum - Except as provided in this section, respondents are prohibited from contacting or
lobbying the County, County Administrator, Commissioners, County staff, and Review Committee
members, or any other person authorized on behalf of the County related or involved with the
solicitation. Any inquiries on the scope of work, specifications, additional requirements, attachments,
terms and general conditions or instructions, or any issue must be directed in writing to, by US mail or
email to:

Okaloosa County Purchasing Department
5479A Old Bethel Road

Crestview, FL 32536

Email: zfedorak@co.okaloosa.fl.us
(850)689-5960

All questions or inquiries must be received no later than the last day for questions (reference RFB &
Respondent’s Acknowledgement form). Any addenda or other modification to the bid documents will
be issued by the County five (5) business days prior to the date and time of bid closing, as a written
addenda distributed to all prospective respondents by posting to the Florida Online Bid System (Florida


mailto:mweisser@co.okaloosa.fl.us

Purchasing Group) and the Okaloosa County website. To access the Florida Online Bid System go to:
www.floridabidsystem.com. To access the Okaloosa County Web Site go to:
http://www.co.okaloosa.fl.us/purchasing/current-solicitations.

Such written addenda or modification shall be part of the bid documents and shall be binding upon
each respondent. Each respondent is required to acknowledge receipt of any and all addenda in writing
and submit with their bid. No respondent may rely upon any verbal modification or interpretation.

PREPARATION OF BID — The bid form is included with the bid documents. Additional copies may
be obtained from the County. The respondent shall submit an original and two (2) copies {total three
(3)} of the bid documents.

All blanks in the bid documents shall be completed by printing in ink or by typewriter in both words
and numbers with the amounts extended, totaled and the bid signed. A bid price shall be indicated for
each section, bid item, alternative, adjustment unit price item, and unit price item listed therein, or the
words “No Bid”, “No Change”, or “Not Applicable” entered. No changes shall be made to the
phraseology of the form or in the items mentioned therein. In case of any discrepancy between the
written amount and the numeric figures, the written amount shall govern. Any bid which contains any
omissions, erasures, alterations, additions, irregularities of any kind, or items not called for which shall
in any manner fail to conform to the conditions of public notice inviting bids may be rejected.

A bid submitted by a corporation shall be executed in the corporate name by the president or a vice
president or other corporate officer who has legal authority to sign.

A bid submitted by a partnership shall be executed in the partnership name and signed by a partner
(whose title must appear under the signature). The official address of the partnership shall be shown
below the signature.

A bid submitted by a limited liability company shall be executed in the name of the firm by a member
and accompanied by evidence of authority to sign. The state of formation of the firm and the official
address of the firm must be shown below the signature.

A bid submitted by an individual shall show the respondent’s name and official address.

A bid submitted by a joint venture shall be executed by each joint venture in the manner indicated on
the bid form. The official address of the joint venture must be shown below the signature.

All signatures shall be in blue ink. All names shall be typed or printed below the signature.

The bid shall contain an acknowledgement of receipt of all Addenda, the numbers of which shall be
filled in on the form. The address and telephone # for communications regarding the bid shall be
shown.

If the respondent is an out-of-state corporation, the bid shall contain evidence of respondent’s authority
and qualification to do business as an out-of-state corporation in the State of Florida in accordance with
Article 3. State contractor license # for the State of Florida shall also be shown on the bid form.
Respondent shall be licensed in accordance with the requirements of Chapter 489 Florida Statutes.

INTEGRITY OF BID DOCUMENTS - Respondents shall use the original Bid documents provided
by the Purchasing Department and enter information only in the spaces where a response is requested.
Respondents may use an attachment as an addendum to the Bid documents if sufficient space is not
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available. Any modifications or alterations to the original bid documents by the respondent, whether
intentional or otherwise, will constitute grounds for rejection of a bid. Any such modifications or
alterations that a respondent wishes to propose must be clearly stated in the respondent’s response in
the form of an addendum to the original bid documents.

SUBMITTAL OF BID - A bid shall be submitted no later than the date and time prescribed and at
the place indicated in the advertisement or invitation to bid and shall be enclosed in an opaque sealed
envelope plainly marked with the project title (and, if applicable, the designated portion of the project
for which the bid is submitted), the name and address of the respondent, and shall be accompanied by
the bid security and other required documents. It is the respondent’s responsibility to assure that its bid
is delivered at the proper time and place. Offers by telegram, facsimile, or telephone will NOT be
accepted.

Note: Crestview is not a next day delivery site for overnight carriers.

MODIFICATION & WITHDRAWAL OF BID - A bid may be modified or withdrawn by an
appropriate document duly executed in the manner that a bid must be executed and delivered to the
place where bids are to be submitted prior to the date and time for the opening of bids.

If within 24 hours after bids are opened any respondent files a duly signed written notice with the
County and promptly thereafter demonstrates to the reasonable satisfaction of the County that there
was a material substantial mistake in the preparation of its bid, that respondent may withdraw its bid,
and the bid security may be returned. Thereafter, if the work is rebid, that respondent will be
disqualified from 1) further bidding on the work, and 2) doing any work on the contract, either as a
subcontractor or in any other capacity.

Bids having erasures or corrections must be initialed in ink by the Respondent. If a correction is
necessary, draw a single line through the entered figure and enter the corrected figure above it and
initial the correction. Any illegible entries, pencil bids or corrections not initialed may not be accepted.

On the event a mathematical extension error(s), the unit price will prevail and the respondent’s total
offer will be corrected accordingly. In the event of addition errors, the extended line item will prevail
and the respondent’s total will be corrected accordingly.

Respondents shall not be allowed to modify their bids after the bid opening time and date.

Respondent represents that it has taken all necessary steps to ascertain the nature and location of the
work, and that it has investigated and satisfied itself as to the general and local conditions which can
affect the performance of the work, including: (i) conditions relating to the access, egress,
transportation, debris disposal, parking, and storing of material; (ii) availability if labor; (iii) physical
conditions at the site. Any failures by the Respondent to take these steps will not reliever the
Respondent from the responsibility for estimating properly the difficulty and cost of successfully
performing the work without additional expense to the Owner.

BIDS TO REMAIN SUBJECT TO ACCEPTANCE - All bids will remain subject to acceptance or
rejection for sixty (60) calendar days after the day of the bid opening, but the County may, in its sole
discretion, release any bid and return the bid security prior to the end of this period.

IDENTICAL TIE BIDS - Preference shall be given to businesses with drug-free workplace programs.
Whenever two or more bids which are equal with respect to price, quality and service are received by the
County for the procurement of commaodities or contractual services, a bid received from a business that



10.

11.

12.

13.

certifies that it has implemented a drug-free workplace program shall be given preference in the award
process (see attached certification form).

Established procedures for processing tie bids will be followed if none of the tied vendors have a drug-
free workplace program.

Note: For respondent’s convenience, this certification form is enclosed and is made a part of the
bid package.

CONDITIONAL & INCOMPLETE BIDS - Okaloosa County specifically reserves the right to reject
any conditional bid and bids which make it impossible to determine the true amount of the bid.

BID PRICE — The bid price shall include all equipment, labor, materials, permit(s), freight, taxes,
required insurance, Public Liability, Property Damage and Workers’ Compensation, etc. to cover the
finished work called for.

ADDITION/DELETION OF ITEM — The County reserves the right to add or delete any item from
this bid or resulting contract when deemed to be in the County’s best interest.

SPECIFICATION EXCEPTIONS — Specifications are based on the most current literature available.
Respondent shall clearly list any change in the manufacturer’s specifications which conflict with the bid
specifications. Respondent must also explain any deviation from the bid specification in writing, as a
foot note on the applicable bid page and enclose a copy of the manufacturer’s specifications data detailing
the changed item(s) with their bid. Failure of the respondent to comply with these provisions will result
in respondents being held responsible for all costs required to bring the equipment in compliance with
bids specifications.

APPLICABLE LAWS & REGULATIONS — All applicable Federal and State laws, County and
municipal ordinances, orders, rules and regulations of all authorities having jurisdiction over the project
shall apply to the bid throughout, and they will be deemed to be included in the contract the same as
though they were written in full therein.

This is a Federal Aid Project and is subject to all provisions for Federal Aid Construction Contract
known as FHWA 1273 and shall comply with all applicable procedures, guidelines, manuals, standards
and directives as described in the FDOT Local Agency Program Manual. The Contractor will also be
responsible for including these requirements in all sub-contracts. FHWA 1273 is included in Appendix
B of this solicitation.

DISQUALIFICATION OF RESPONDENTS - Any of the following reasons may result in the
disqualification of a respondent and the rejection of its bids:

a. Submission of more than one proposal for the same work from an individual, firm or
corporation under the same or different name.

b. Evidence that the respondent has a financial interest in the firm of another respondent for the
same work.

c. Evidence of collusion among respondents. Participants in such collusion will receive no
recognition as respondents for any future work of the County until such participant has been
reinstated as a qualified respondent.



14.

15.

16.

17.

18.

d. Uncompleted work which in the judgment of the County might hinder or prevent the prompt
completion of additional work if awarded.

e. Failure to pay or satisfactorily settle all bills due for labor and material on former contracts in
force at the time of advertisement of proposals.

f. Default under previous contract.
g. Listing of the respondent by the Federal Government on its barred/suspended vendor list.
AWARD OF CONTRACT -

a. Okaloosa County Review - Okaloosa County designated Staff will review all bids and will
participate in the Recommendation to Award.

b. The County will award the bid to the lowest respondent, and the County reserves the right to
award the bid to the respondent submitting a responsive bid with a resulting negotiated
Agreement which is most advantageous and in the best interest of the County, and to reject any
and all bids or to waive any irregularity or technicality in bids received. Okaloosa County shall
be the sole judge of the bid and the resulting negotiated Agreement that is in its best interest
and its decision shall be final.

c. Okaloosa County reserves the right to waive any informalities or reject any and all bids, in
whole or part, to utilize any applicable state contracts in lieu of or in addition to this bid and to
accept the bid that in its judgment will best serve the interest of the County.

d. Okaloosa County specifically reserves the right to reject any conditional bids and bids which
make it impossible to determine the true amount of the bid. Each item must be bid separately
and no attempt is to be made to tie any item or items to any other item or items.

PAYMENTS — The respondent shall be paid upon submission of invoices and approval of acceptance
by Okaloosa County Board of County Commissioners, Finance Office, 302 N. Wilson St., #203,
Crestview FL 32536. The prices stipulated herein for articles delivered and accepted. Invoices must
show Contract #.

DISCRIMINATION - An entity or affiliate who has been placed on the discriminatory vendor list
may not submit a bid on a contract to provide goods or services to a public entity, may not submit a bid
on a contract with a public entity for the construction or repair of a public building or public work, may
not submit bids on leases of real property to a public entity, may not award or perform work as a
contractor, supplier, subcontractor, or consultant under contract with any public entity, and may not
transact business with any public entity.

PUBLIC ENTITY CRIME INFORMATION - Pursuant to Florida Statute 287.133, a respondent may
not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract
with any public entity; and may not transact business with any public entity in excess of the threshold
amount provided in s. 287.017 for CATEGORY TWO for a period of 36 months following the date of
being placed on the convicted vendor list.

CONFLICT OF INTEREST - The award hereunder is subject to the provisions of Chapter 112, Florida
Statutes. All respondents must disclose with their bids the name of any officer, director, or agent who is
also a public officer or an employee of the Okaloosa Board of County Commissioners, or any of its
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19.

20.

21.

22.

23.

24,

agencies. Furthermore, all respondents must disclose the name of any County officer or employee who
owns, directly or indirectly, an interest of five percent (5%) or more in the firm or any of its branches.

Note: For respondent’s convenience, this certification form is enclosed and is made a part of the
bid package.

RECYCLED CONTENT INFORMATION - In support of the Florida Waste Management Law,
respondents are encouraged to supply with their bid any information available regarding recycled material
content in the products bid. The County is particularly interested in the type of recycled material used
(such as paper, plastic, glass, metal, etc.) and the percentage of recycled material contained in the product.
The County also requests information regarding any known or potential material content in the product
that may be extracted and recycled after the product has served its intended purpose.

Note: For respondent’s convenience, this certification form is enclosed and is made a part of the
bid package.

REORGANIZATION OR BANKRUPTCY PROCEEDINGS - Bids will not be considered from
respondents who are currently involved in official financial reorganization or bankruptcy proceedings.

INVESTIGATION OF RESPONDENT — The County may make such investigations, as it deems
necessary to determine the stability of the respondent to perform the work and that there is no conflict of
interest as it relates to the project. The respondent shall furnish any additional information and financial
data for this purpose as the County may request.

AUTHORITY TO PIGGYBACK - All respondents submitting a response to this Request for Bid
agree that such response also constitutes a bid to all governmental agencies under the same conditions,
for the same contract price, and for the same effective period as this bid, should the respondent feel it
is in their best interest to do so.

Each governmental agency desiring to accept these bids and make an award thereof shall do so
independently of any other governmental agency. Each agency shall be responsible for its own purchases
and each shall be liable only for materials and/or services ordered and received by it, and no agency
assumes any liability by virtue of this bid.

This Agreement in no way restricts or interferes with the right of any governmental agency to bid any or
all items.

NO CONTACT CLAUSE - The Okaloosa County Board of County Commissioners has established
a solicitation silence policy (No Contact Clause) that prohibits oral and written communication
regarding all formal solicitations for goods and services (formal bids, Request for Proposals, Requests
for Qualifications) issued by the Board through the County Purchasing Department. The period
commences when the procurement document is received by Respondent and terminates when the Board
of County Commissioners approves an award.

Note: For respondent’s convenience, this certification form is enclosed and is made a part of the
bid package.

REVIEW OF PROCUREMENT DOCUMENTS - Per section 119.071(1)(b)2, F.S., sealed bids,
proposals, or replies received by the County pursuant to a competitive solicitation are exempt from
public disclosure until such time as the County provides notice of an intended decision or until 30 days
after opening the bids, proposals, or final replies, whichever is earlier.
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COMPLIANCE WITH FLORIDA STATUTE 119.0701 - The Respondent shall comply with all the
provisions of section 119.0701, Florida Statutes relating to the public records which requires, among
other things, that the Respondent: (a) Keep and maintain public records; (b) Provide the public with
access to public records on the same terms and conditions that the public agency would provide the
records; (c) ensure that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law; and (d) Meet all requirements
for retaining public records and transfer, at no cost, to the public agency all public records in possession
of the respondent upon termination of the contract.

PROTECTION OF RESIDENT WORKERS — The Okaloosa County Board of County Commissioners
actively supports the Immigration and Nationality Act (INA) which includes provisions addressing
employment eligibility, employment verifications, and nondiscrimination. Under the INA, employers
may hire only persons who may legally work in the United States (i.e., citizens and nationals of the U.S.)
and aliens authorized to work in the U.S. The employer must verify the identity and employment eligibility
of anyone to be hired, which includes completing the Employment Eligibility Verifications. The
respondent shall establish appropriate procedures and controls so no services or products under the
Contract Documents will be performed or manufactured by any worker who is not legally eligible to
perform such services or employment. Okaloosa County reserves the right to request documentation
showing compliance with the requirements.

Respondents doing construction business with Okaloosa County are required to use the Federal
Government Department of Homeland Security’s website and use the E-Verify Employment Eligibility
Verifications System to confirm eligibility of all employees to work in the United States.

SUSPENSION OR TERMINATION FOR CONVENIENCE - The County may, at any time,
without cause, order Respondent in writing to suspend, delay or interrupt the work in whole or in part
for such period of time as the County may determine, or to terminate all or a portion of the Contract
for the County’s convenience. Upon such termination, the Contract Price earned to the date of
termination shall be paid to Respondent, but Respondent waives any claim for damages, including loss
of profits arising out of or related to the early termination. Those Contract provisions which by their
nature survive final acceptance shall remain in full force and effect. If the County orders a suspension,
the Contract price and Contract time shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption. No adjustment shall be made to the extent that performance is, was
or would have been so suspended, delayed or interrupted by reason for which Respondent is
responsible; or that an equitable adjustment is made or denied under another provision of this Contract.

FAILURE OF PERFORMANCE/DELIVERY - In case of default by the respondent, the County
after due notice (oral or written) may procure the necessary supplies or services from other sources and
hold the respondent responsible for difference in cost incurred. Continuous instances of default shall
result in cancellation of the contract and removal of the respondent from the bid list for duration of one
(1) year, at the option of the County.

AUDIT - Upon request, respondent shall permit the County or an authorized, independent audit agency
to inspect all data and records of respondent relating to its performance and its subcontracts under this
contract from the date of the contract through three (3) years after the expiration of the contract.

EQUAL EMPLOYMENT OPPORTUNITY; NON DISCRIMINATION - Respondent will not
discriminate against any employee or an applicant for employment because of race, color, religion,
gender, sexual orientation, national origin, age, familial status or handicap.
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NON-COLLUSION - Respondent certifies that it has entered into no Agreement to commit a
fraudulent, deceitful, unlawful or wrongful act, or any act which may result in an unfair advantage over
other respondents. See Florida Statute 838.22.

UNAUTHORIZED ALIENS/PATRIOT’S ACT - The knowing employment by respondent or its
subcontractors of any alien not authorized to work by the immigration laws is prohibited and shall be
a default of the contract. In the event that the respondent is notified or becomes aware of such default,
the respondent shall take steps as are necessary to terminate said employment with 24 hours of
notification or actual knowledge that an alien is being employed. Respondent’s failure to take such
steps as are necessary to terminate the employment of any said alien within 24 hours of notification or
actual knowledge that an alien is being employed shall be grounds for immediate termination of the
contract. Respondent shall take all commercially reasonable precautions to ensure that it and its
subcontractors do not employ persons who are not authorized to work by the immigration laws.

TRENCH SAFETY ACT — Each Respondent must submit with his bid an executed sworn
certification that he will comply with the Trench Safety Act, Chapter 90-96, Florida Statutes, on trench
safety.

Note: For proposer’s convenience, this certification form is enclosed and is made a part of the
bid package.

THE CONTRACT DOCUMENTS — The Contract Documents consist of the Bid Documents;
Technical Specifications; the Plans; the Contractor's bid proposal and bonds; Addenda issued prior to
execution of the Agreement; other documents specifically incorporated by reference in the Contract
Documents; Modifications issued after execution of the Agreement. A Modification is:

1) a written Amendment to the Contract signed by both parties.
2 a Change Order.
3) a Construction Change Directive by the County Project Manager.

HIERARCHY OF CONTRACT DOCUMENTS - In the event conflicts, inconsistencies,
discrepancies, or ambiguities between the Contract Documents arise, unless otherwise provided, the
controlling instrument shall be determined by the descending order of the Contract Documents as
follows:

1. Modifications issued after the execution of the Agreement

2. Executed agreement

3. Addenda issued after the Bid Specifications were advertised to potential Bidders
4. Special Provisions

5. Technical Special Provisions

6. Plans

7. Special Bid Conditions

8. Supplemental Conditions

9. Standard Specifications

10. General Standard Conditions of Construction Contract

THE WORK OF THIS CONTRACT - The term “work” means the construction and services,
whether complete or partially completed, required by the Contract Documents and includes all other
labor, materials, equipment and services provided or to be provided by the Contractor to fulfill the
Contractor's obligations. The work constitutes a part of the project.
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PROTECTION OF WORK AREA — The successful Respondent will be required to protect all work
areas in a manner necessary to prevent accidents and insure safe working conditions for employees and
work related personnel.

LIQUIDATED DAMAGES

A. In case of failure on the part of the Respondent to complete the work within the time(s) specified in
the contract, or within such additional time(s) as may be granted by Okaloosa County, the County will
suffer damage, the amount of which is difficult, if not impossible, to ascertain. Therefore, the
Respondent shall pay to the County, as liquidated damages, the amount established in the schedule
below for each calendar day of delay that actual completion extends beyond the time limit specified
until such reasonable time as may be required for final completion of the work. In no way shall costs
for liquidated damages be construed as penalty on the contractor.

Daily Charge

Original Contract Amount Per Calendar Day
$50,000 and under $ 311

Over $50,000 but less than $250,000 972

$250,000 but less than $500,000 1,584

$500,000 but less than $2,500,000 1,924
$2,500,000 but less than $5,000,000 2,694
$5,000,000 but less than $10,000,000 3,902
$10,000,000 but less than $15,000,000 6,102
$15,000,000 but less than $20,000,000 7,022
$20,000,000 and over 7,022 plus 0.2%

for any amount
over $20 million

B. Determination of Number of Days of Default: For all contracts, regardless of whether the contract
time is stipulated in calendar days or working days, the default days shall be counted in calendar days.

C. Conditions under which Liquidated Damages are Imposed: Should the Respondent or, in case
of his default, the Surety, fail to complete the work within the time stipulated in the contract, or within
such extra time as may have been granted by the County, the Respondent or, in case of his default, the
Surety, shall pay to the County, not as a penalty, but as liquidated damages, the amount so due as
provided above.

D. Right of Collection: The County shall have the right to apply as payment on such liquidated
damages any money which is due to the Respondent by the County.

E. Permitting Respondent to Finish Work: Permitting the Respondent to continue and to finish the
work, or any part of it, after the expiration of the contract time allowed, including extensions of time
granted to the Respondent, shall in no way act as a waiver on the part of the County for the liquidated
damages due under the contract.

F. Completion of Work by County: In case of default of the contract and the completion of the work
by the County, the Respondent and his Surety shall be liable for the liquidated damages under the
contract, but no liquidated damages shall be chargeable for any delay in the final completion of the
work by the County due to any unreasonable action or delay on the part of the County.
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RESPONDENT’S CLOSEOUT SUBMITTALS TO COUNTY - Respondent’s Advertisement of
Completion — The Respondent immediately after being notified by the Engineer that all other
requirements of this contract have been completed shall give notice of said completion by an
advertisement for a period of four (4) successive weeks in the newspaper with the widest circulation
published within the County or Counties where the work is performed. (i) Proof of publication of said
notice shall be made by the Respondent to the County, by affidavit of the publisher and a printed copy
of the published notice. If no newspaper is published in any County where the work is done, the notice
may be given by posting at the courthouse for thirty (30) days and proof of same shall be made by the
Probate Judge or Sheriff and the Respondent. (ii) A release of liens, (iii) Certification from surety that
payment bond and performance bond shall remain in effect during the one year warranty period, and
(iv) consent of the surety for final payment, final payment on account of this Agreement shall be made
within sixty (60) days after completion by the Respondent of all Work covered by this Agreement and
acceptance of such Work by the Owner.

INTERPRETATION OF ESTIMATED QUANTITIES - For those items constructed within
authorized plan limits or dimensions, use the quantities shown in the plans and in the proposal form as
the basis of the bid. The Engineer will also use these quantities for final payment as limited by the
provisions for the individual items. For those items having variable final pay quantities that are
dependent on actual field conditions, use and measurement, the quantities shown in the plans and in
the proposal form are approximate and provide only a basis for calculating the bid upon which the
County will award the Contract. Where items are listed for payment as lump sum units and the plans
show estimates of component quantities, the Engineer is responsible for the accuracy of those quantities
limited to the provisions of 9-3.3 of the Florida Department of Transportation Standard Specifications
for Road and Bridge Construction. Where items are listed for payment as lump sum units and the plans
do not show estimates of component quantities, the Contractor is solely responsible for his own
estimates of such quantities. The Engineer may increase, decrease or omit the estimated quantities of
work to be done or materials to be furnished.

EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS AND SITE OF
WORK - The Respondent shall examine carefully the Contract Documents and the site of the proposed
work before submitting a proposal for the work contemplated. He shall investigate the conditions to
be encountered, as to the character, quality, and quantities of work to be performed and materials to be
furnished and as to the requirements of all Contract Documents.

The Engineer does not guarantee the details pertaining to borings, as shown on the plans (if any), to be
more than a general indication of the materials likely to be found adjacent to holes bored at the site of
the work, approximately at the locations indicated. The Respondent shall examine boring data, where
available, and make his own interpretation of the subsoil investigations and other preliminary data, and
shall base his bid on his own opinion of the conditions likely to be encountered. The Respondent’s
submission of a proposal is prima facie evidence that the Respondent has made an examination as
described in this Section.

PERMITS — All required Environmental Resource Permitting (ERP) have been obtained from FDEP
and ACOE for this project. The selected Respondent will be required to obtain an NPDES permit and
submit a Stormwater Pollution Prevention Plan (SWPPP).

UTILITIES — The Respondent while operating in the vicinity of overhead or underground utilities
shall exercise extreme care and diligence. The Respondent shall make restitution for any loss due to
damage by the Respondent’s forces or equipment. The Respondent shall contact the appropriate
company or organization for the location and protection of all utilities prior to commencement of
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construction. The Respondent may utilize Sunshine One Call of Florida, Inc. (Dial 811 or 1-800-432-
4770) to notify utility owners at least 48 hours in advance of beginning construction work.

MISCELLANEOUS PROVISIONS — Where reference is made in this Agreement to a provision of
the Contract Documents, the reference refers to that provision as amended or supplemented by other
provisions of the Contract Documents. As provided in the Contract Documents, Respondent expressly
agrees to meet with the Engineer on a weekly basis to discuss the Respondent’s planned activities and
related matters for that week.

The Agreement must be executed and delivered in the State of Florida and all disputes arising hereunder
shall be governed by and interpreted in accordance with the laws of the State of Florida. Venue for all
purposes shall be exclusively in Okaloosa County, Florida. The Respondent’s attention is directed to
the fact that all applicable state laws, County and municipal ordinances, orders, rules and regulation of
all authorities having jurisdiction over the project shall apply to the bid throughout, and they will be
deemed to be included in the contract the same as though they were written out in full herein.

The parties hereto shall execute and deliver, or cause to be executed and delivered, such additional
instruments (including deeds, releases and disclaimers) as any party may reasonably request for the
purpose of carrying out this Agreement and the related Contract Documents.

This Agreement and the related Contract Documents may be modified or amended only by written
instrument. In the event any term or provision of this Agreement or the related Contract Documents
shall to any extent be held to be illegal, invalid, unenforceable, or non-operative as a matter of law, the
remaining terms and provisions of this Agreement shall not be affected thereby, but each such term
and provision shall be valid and shall remain in full force and effect.

This Agreement and the related Contract Documents shall not be construed in favor or against any
party on the basis that the party did or did not author this Agreement and the related Contract
Documents. Any party shall have the right to specifically enforce the provisions of this Agreement
and the related Contract Documents. All exhibits attached hereto are incorporated in this Agreement
and the related Contract Documents and made a part hereof by reference.

This Agreement and the related Contract Documents shall become effective only when all the parties
execute this Agreement and all related Contract Documents thereto. No party has agreed to or promises
to do any act or thing not contained in this Agreement and the related Contract Documents.

THE FOLLOWING DOCUMENTS ARE TO BE SUBMITTED WITH THE BID PACKET:

A. Drug-Free Workplace Certification Form
B. Conflict of Interest

C. Federal E-Verify

D. No Contact Clause Form

E. Recycled Content

F. Indemnification and Hold Harmless
G. Addendum Acknowledgement

H-J.  Bid Schedule

K. Company Data

L. Bid Form

M. Schedule of Subcontractors

N. List of References

0. Certification Regarding Lobbying



P. Certification Regarding Trench Safety
Q-R. BidBond

Appendix B — Local Agency Contract Requirements — pgs. 28-36



SUPPLEMENTAL CONDITIONS
ARTICLE 1: DEFINITIONS AND TERMINOLOGY

Amend Article 1.01.A.3 (Application for Payment) of the Standard General Conditions of the Construction
Contract by adding the following: The form acceptable to the ENGINEER is included in Section M “Contract
Forms” of this document.

Amend Article 1.01.A.9 (Change Order) of the Standard General Conditions of the Construction Contract by
adding the following: The form acceptable to the ENGINEER is included in Section N “Contract Forms” of
this document.

Delete Article 1.01.A.14 (Contract Times) of the Standard General Conditions of the Construction Contract
and replace it with the following: The number of work days allowed to achieve Substantial Completion of the
contract; and (ii) to complete the work so that it is ready for final payment as evident by ENGINEER’s
recommendation for final payment.

Delete Article 1.01.A.21 (General Requirements) of the Standard General Conditions of the Construction
Contract.

Delete Article 1.01.A.35 (Project Manual) of the Standard General Conditions of the Construction Contract.

Add Definition 3.A (Approval) The word approval is defined to mean review of the material, equipment, or
methods for general compliance with the design concepts and with the information given in the Contract
Documents. It does not imply a responsibility on the part of the Engineer to verify in every detail conformance
with the plans and specifications.

ARTICLE 2: PRELIMINARY MATTERS

Delete Article 2.03.A. (Commencement of Contract Times; Notice to Proceed) of the Standard General
Conditions of the Construction Contract and replace it with the following: A. Contract Times will commence
to run on the date stated in the ‘“Notice to Proceed” for Work to commence. In such case, that the
CONTRACTOR begins Work before the date stated for Work to commence in the “Notice to Proceed” contract
time shall begin on the date when actual Work commenced. In no case shall contract time commence after the
date stated for Work to commence in the “Notice to Proceed”.

Delete Article 2.05.C. (Before Starting Construction - Evidence of Insurance) of the Standard General
Conditions of the Construction Contract and replace it with the following: Before any

Work at the Site is started, CONTRACTOR shall deliver to the Owner, with copies to each additional insured
identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance which
any additional insured may reasonably request) which CONTRACTOR is required to purchase and maintain
in accordance with Article 5.

Delete Article 2.06 (Preconstruction Conference) of the Standard General Conditions of the Construction
Contract and replace it with the following: After the “Notice of Award” has been issued and before the issuance
of the “Notice to Proceed” and before any work at site is started, a conference attended by CONTRACTOR,
ENGINEER, and others as appropriate will be held to establish a working understanding among the parties as
to the Work and to discuss the schedules referred to in paragraph 2.05.B, procedures for handling Shop
Drawings and other submittals, processing Applications for Payment, and maintaining required records.
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Delete Article 2.07.A. (Initial Acceptance of Schedules) of the Standard General Conditions of the
Construction Contract and replace it with the following: No progress payment shall be made to
CONTRACTOR until acceptable schedules (as provided in Article 2.05.B) are submitted to and approved by
the ENGINEER.

1. The progress schedule will be acceptable to ENGINEER if it provides an orderly progression
of the Work to completion within any specified Milestones and the Contract Times. Such
acceptance will not impose on ENGINEER responsibility for the progress schedule, for
sequencing, scheduling, or progress of the Work nor interfere with or relieve CONTRACTOR
from CONTRACTOR’s full responsibility therefore.

2. Contractor’s schedule of Shop Drawing and Sample submittals will be acceptable to
ENGINEER if it provides a workable arrangement for reviewing and processing the required
submittals.

3. CONTRACTOR'’s schedule of values will be acceptable to ENGINEER as to form and
substance if it provides a reasonable allocation of the Contract Price to component parts of the
Work.)

ARTICLE 3: CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

Amend Article 3.03.A.1 (Reporting and Resolving Discrepancies - Reporting Discrepancies) of the Standard
General Conditions of the Construction Contract to read: If, during the performance of the Work,
CONTRACTOR discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or
between the Contract Documents and any provision of any Law or Regulation applicable to the performance
of the Work or of any standard, specification, manual or code, or of any instruction of any Supplier,
CONTRACTOR shall report it to ENGINEER in writing within two (2) working days. CONTRACTOR shall
not proceed with the Work affected thereby (except in an emergency as required by paragraph 6.16A) until an
amendment or supplement to the Contract Documents has been issued by one of the methods indicated in
paragraph 3.04; provided, however, that CONTRACTOR shall not be liable to OWNER or ENGINEER for
failure to report any such conflict, error, ambiguity, or discrepancy unless CONTRACTOR knew or reasonably
should have known thereof.

ARTICLE 4: AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS;
REFERENCE POINTS

Add to Article 4.02.B (Subsurface and Physical Conditions) of the Standard General Conditions of the
Construction Contract: Soil Boring Data for the site has not been provided.

Amend Article 4.03.C. (Differing Subsurface or Physical Conditions - Possible Price and Times Adjustments)
of the Standard General Conditions of the Construction Contract to read: CONTRACTOR failed to give the
written notice within the time and as required by the paragraph 4.03.A and the Supplemental Conditions.
Delete Article 4.05 (Reference Points) of the Standard General Conditions of the Construction Contract and
replace it with the following: ENGINEER shall provide reference points to control the Work. Included in
ENGINEER”S reference and control points shall be:

1. Establish horizontal and vertical control for construction staking. All other construction staking
is to be responsibility of contractor.

2. CONTRACTOR shall pay OWNER to replace any control or reference point destroyed or
disturbed during construction. Fees for replacing disturbed points are as follows: Survey Crew - $90.00
per hour, Surveying Supervisor (Office Control) - $40.00 per hour, Registered Surveyor - $55.00 per
hour. Any additional layout Work will be the responsibility of the CONTRACTOR. At the sole



discretion of the ENGINEER any control point destroyed or disturbed during construction may be
replaced by CONTRACTOR or his representative at his own cost if ENGINEER does not wish to
replace such control point.

Delete Article 4.06.G of the Standard General Conditions of the Construction Contract.
ARTICLE 5: BONDS AND INSURANCE

Delete Article 5.04 (CONTRACTOR’s Liability Insurance) of the Standard General Conditions of the
Construction Contract.

Delete Article 5.05 (OWNER’s Liability Insurance) of the Standard General Conditions of the Construction
Contract.

Delete Article 5.06 (Property Insurance) of the Standard General Conditions of the Construction Contract.
Delete Article 5.07 (Waiver of Rights) of the Standard General Conditions of the Construction Contract.

Additional insurance requirements are defined in these Supplemental Conditions under the heading Article 18:
“Insurance Requirements”.

ARTICLE 6: CONTRACTOR’S RESPONSIBILITIES

Avrticle 6.01.B - The Resident Superintendent mentioned in Article 6.01.B of the Standard General Conditions
of the Construction Contract shall be the individual named on the List of Representatives as Resident
Superintendent in Section F Bid Forms of this document.

Amend Article 6.02.B (Labor; Working Hours) of the Standard General Conditions of the Construction
Contract as follows: “Regular Working Hours” in 6.02.B shall be defined as any 8-hour period between one-
half an hour (*2 hour) AFTER sunrise until one half an hour (¥2 hour) BEFORE sunset.

Add Article 6.04.A.3 - Contractor shall notify Engineer in writing on the last day of each month of the number
of working days charged during said month, the number of working days charged to date, and the number of
working days remaining in the Contract.

Amend Atrticle 6.05.A.2.C (Substitutes and “Or-Equals” - Substitute Items) of the Standard General Conditions
of the Construction Contract to read: The procedure for review by ENGINEER will be as set forth in paragraph
6.05.A.2.D and as ENGINEER may decide is appropriate under the circumstances.

Amend Article 6.11.B (Use of Site and Other Areas) of the Standard General Conditions of the Construction
Contract by adding the following: The cost of proper disposal of such items to be included in other items of
work.

Delete Article 6.20 (Indemnification) of the Standard General Conditions of the Construction Contract.

ARTICLE 7: OTHER WORK

Amend Article 7.02.A (Coordination) of the Standard General Conditions of the Construction Contract to read:
If OWNER intends to contract with others for the performance of other work on the Project at the Site, the
following will be set forth in a Supplemental Agreement:



1. The individual or entity that will have authority and responsibility for coordination of the
activities among the various contractors will be identified.

2. The specific matters to be covered by such authority and responsibility will be itemized.
3. The extent of such authority and responsibilities will be provided.
ARTICLE 8: OWNER’S RESPONSIBILITIES

Delete Article 8.04 (Pay Promptly When Due) of the Standard General Conditions of the Construction
Contract.

Delete Article 8.11 (Evidence of Financial Arrangements) of the Standard General Conditions of the
Construction Contract and replace it with: OWNER shall make payments to CONTRACTOR as provided in
Supplemental Conditions.

ARTICLE 13: TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

Amend Article 13.03.B (Tests and Inspections) of the Standard General Conditions of the Construction
Contract by adding the following: The CONTRACTOR shall pay for any test that does not meet the
requirements of the plans and specifications of the contract.

Amend Article 13.03.F (Tests and Inspections) of the Standard General Conditions of the Construction
Contract to read: Uncovering Work as provided in paragraph 13.03.E shall be at

CONTRACTOR’s expense unless CONTRACTOR has given ENGINEER timely notice of CONTRACTOR’s
intention to cover the same and ENGINEER has not acted within three (3) working days in response to such
notice.

ARTICLE 14: PAYMENTS TO CONTRACTOR AND COMPLETION

Amend Article 14.04.A (Substantial Completion) of the Standard General Conditions of the Construction
Contract to read: When CONTRACTOR considers the entire Work ready for its intended use CONTRACTOR
shall notify OWNER and ENGINEER in writing that the entire Work is substantially complete (except for
items specifically listed by CONTRACTOR as incomplete) and request that ENGINEER issue a certificate of
Substantial Completion. Within seven days thereafter, OWNER, CONTRACTOR, and ENGINEER shall
make an inspection of the Work to determine the status of completion. If ENGINEER does not consider the
Work substantially complete, ENGINEER will notify CONTRACTOR in writing giving the reasons therefore.
If ENGINEER considers the Work substantially complete, ENGINEER will prepare and deliver to OWNER
a tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. There
shall be attached to the certificate a tentative list of items to be completed and/or corrected before final
payment. OWNER shall have seven days after receipt of the tentative certificate during which to make written
objection to ENGINEER as to any provisions of the certificate or attached list. If, after considering such
objections, ENGINEER concludes that the Work is not substantially complete, ENGINEER will within 14
days after submission of the tentative certificate to OWNER notify CONTRACTOR in writing, stating the
reasons therefore. If, after consideration of OWNER’s objections, ENGINEER considers the Work
substantially complete, ENGINEER will within said 14 days execute and deliver to OWNER and
CONTRACTOR a definitive certificate of Substantial Completion (with a revised tentative list of items to be
completed and/or corrected) reflecting such changes from the tentative certificate as ENGINEER believes



justified after consideration of any objections from OWNER. At the time of delivery of the tentative certificate
of Substantial Completion ENGINEER will deliver to OWNER and CONTRACTOR a written
recommendation as to division of responsibilities pending final payment between OWNER and
CONTRACTOR with respect to security, operation, safety, and protection of the Work, maintenance, heat,
utilities, insurance, and warranties and guarantees. Unless OWNER and CONTRACTOR agree otherwise in
writing and so inform ENGINEER in writing prior to ENGINEER’s issuing the definitive certificate of
Substantial Completion, ENGINEER’s aforesaid recommendation will be binding on OWNER and
CONTRACTOR until final payment.

Delete Article 14.05 (Partial Utilization) of the Standard General Conditions of the Construction Contract.

Amend Article 14.06.A (Final Inspection) of the Standard General Conditions of the Construction Contract to
read: Upon written notice from CONTRACTOR that the entire Work is complete, ENGINEER will within
seven (7) days make a final inspection with OWNER and CONTRACTOR and will notify CONTRACTOR
in writing of all particulars in which this inspection reveals that the Work is incomplete or defective.
CONTRACTOR shall immediately take such measures as are necessary to complete such Work or remedy
such deficiencies within forty five (45) days of notification.

Amend Article 14.07.C.1 (Payment Becomes Due) of the Standard General Conditions of the Construction
Contract to read: Sixty (60) days after the presentation to OWNER of the Application for Payment and
accompanying documentation, the amount recommended by ENGINEER will become due and, when due, will
be paid by OWNER to CONTRACTOR.

Add Article 14.07.D - INTERIM AND FINAL PAYMENTS

In accordance with the provisions fully set forth in the General Conditions, and subject to additions and
deductions as provided, the Owner shall pay the Contractor as follows:

Interim Payments: Within thirty (30) days after receipt by the Owner of the Contractor’s request for an interim
payment, the Owner will make payment to the Contractor on the basis of the estimate of Work, as approved
by the Engineer, for work performed during the preceding period, not to be less than one month, less five (5%)
percent of the amount of such estimate which is to be retained by the Owner until all Work has been performed
strictly in accordance with this Agreement and until such Work has been accepted by the Owner.

Final Payment: Upon submission by the Contractor of evidence satisfactory to the Owner that all payrolls,
material bills and other costs incurred by the Contractor in connection with the Work have been paid in full,
and also, after all guarantees that may be required in the Specifications have been furnished and are found
acceptable by the Owner to include but not limited to: (i) A release of liens, (ii) Certification from surety that
payment bond and performance bond shall remain in effect during the one year warranty period, (iii)
Advertisement of completion, and (iv) consent of the surety for final payment, final payment on account of
this Agreement shall be made within sixty (60) days after completion by the Contractor of all Work covered
by this Agreement and acceptance of such Work by the Owner.

ARTICLE 15: SUSPENSION OF WORK AND TERMINATION

Amend Article 15.04.A (CONTRACTOR May Stop Work or Terminate) of the Standard General Conditions
of the Construction Contract to read: If, through no act or fault of CONTRACTOR, the Work is suspended for
more than 90 consecutive days by OWNER or under an order of court or other public authority, or ENGINEER
fails to act on any Application for Payment within thirty (30) days after it is submitted, or OWNER fails for
sixty (60) days to pay CONTRACTOR sum finally determined to be due, then CONTRACTOR may, upon
seven (7) days written notice to OWNER and ENGINEER, and provided OWNER or ENGINEER do not
remedy such suspension or failure within that time, terminate the Contract and recover from OWNER payment



on the same terms as provided in paragraph 15.03. In lieu of terminating the Contract and without prejudice
to any other right or remedy, if ENGINEER has failed to act on an Application for Payment within thirty (30)
days after it is submitted, or OWNER has failed for sixty (60) days to pay CONTRACTOR any sum finally
determined to be due, CONTRACTOR may, seven (7) days after written notice to OWNER and ENGINEER,
stop the Work until payment is made of all such amounts due CONTRACTOR, including interest thereon.
The provisions of this paragraph 15.04 are not intended to preclude CONTRACTOR from making a Claim
under paragraph 10.05 for an adjustment in Contract Price or Contract Times nor otherwise for expenses or
damage directly attributable to CONTRACTOR’s stopping the Work as permitted by this paragraph.

ARTICLE 16: DISPUTE RESOLUTION
Add Article 16.02 - REMEDIES

B. Independent Third Party (Engineer): Disputes involving matters of technical substance shall be submitted
to the Engineer for binding resolution.

D. This Agreement shall be governed by, and construed in accordance with, the laws of the State of Florida.
Any and all legal action necessary to enforce the Agreement will be held in Okaloosa County. No remedy
herein conferred upon any party is intended to be exclusive of any other remedy, and each and every such
remedy shall be cumulative and shall be in addition to every other remedy given hereunder or now or hereafter
existing at law or in equity or by statute or otherwise. No single or partial exercise by any party of any right,
power, or remedy hereunder shall preclude any other or further exercise thereof.

ARTICLE 17: MISCELLANEOQOUS

Amend Article 17.01 (Giving Notice) of the Standard General Conditions of the Construction Contract to read:
Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to
have been validly given if delivered in person to the individual or to a member of the firm or to an officer of
the corporation from whom it is intended, or if delivered at or sent by registered or certified mail, postage
prepaid, to the corresponding address on the List of Representatives in Section F “Bid Form” of this document.

Add Article 17.07 - AVAILABILITY OF FUNDS

The obligations of the County under this Agreement are subject to the availability of funds lawfully
appropriated for its purpose by the State of Florida and the Board of County Commissioners of Okaloosa
County.

Add Article 17.08 - ARREARS

The Contractor shall not pledge the County’s credit or make it a guarantor of payment or surety for any
contract, debt, obligation, judgment, lien, or any form of indebtedness.

Add Article 17.09 - CONTINGENT FEES

The Contractor warrants that he has not employed or retained any company or person other than a bona fide
employee working solely for the Contractor, to solicit or secure this Agreement and that it has not paid or
agreed to pay any person, company, corporation, individual, or firm, other than a bona fide employee working
solely for the Contractor, a commission, percentage, gift, or any other consideration contingent upon or
resulting from the award or making of this Agreement.

Add Article 17.10 - NONDISCRIMINATION



The Contractor warrants and represents that all its employees are treated equally during employment without
regard to race, color, religion, physical handicap, sex, age, national origin or other status protected by law.

Add Article 17.11 - AUTHORITY TO PRACTICE

The Contractor hereby represents and warrants that it has and will continue to maintain all licenses and
approvals required to conduct its business, and that it will at all times conduct its business activities in a
reputable manner.

Add Article 17.12 - SEVERABILITY

If any term or provision in this Agreement, or the application thereof to any person or circumstances shall, to
any extent, be held invalid or unenforceable, the remainder of this Agreement, or the application of such terms
or provisions to persons or circumstances other than those as to which it is held invalid or unenforceable, shall
not be affected, and every other term and provision of this Agreement shall be deemed valid and enforceable
to the extent permitted by law.

Add Article 17.13 - COORDINATION OF CONTRACT DOCUMENTS

The Standard Specifications, the Plans, Special Provisions, Supplemental Conditions, General Conditions, and
all supplementary documents are integral parts of the Contract; a requirement occurring in one is as binding
as though occurring in all. All parts of the Contract are complementary and describe and provide for a complete
Work. In addition to the work and materials specified in the Standard Specifications as being included in any
specific pay item, include in such pay items additional, incidental work not specifically mentioned, when so
shown in the plans, or if indicated, or obvious and apparent, as being necessary for the proper completion of
the Work under such pay item and not stipulated as being covered under other pay items.

In cases of discrepancy, the governing order of the documents is as follows:

Modifications issued after the execution of the Agreement.

Addenda issued after the Bid Specifications were advertised to potential Bidders.
Special Provisions.

Technical Special Provisions.

Plans.

Special Bid Conditions

Supplemental Conditions

Standard Specifications

General Standard Conditions of Construction Contract

0.  Computed dimensions govern over scaled dimensions.
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STANDARD SPECIFICATIONS

The Standard Specifications for this project, as noted in the Contract Plans and Bid Schedule, will be as
follows:

1) The Florida Department of Transportation Standard Specifications for Road and Bridge Construction,
2014 Edition.

http://www.dot.state.fl.us/specificationsoffice/

With the following revisions:

a) Delete all of Division 1, Sections 2-9. Replaced with Section J, Standard General Conditions of the
Contract Documents.

b) LAP “Big 4” Specifications - The following specifications will apply for this project and can be
found attached hereto:

Section 120 — Earthwork and Related Operations for LAP (Off-System)
Section 334 — Hot Mix Asphalt for LAP (Off-System)
Section 344 — Concrete for LAP (Off-System)
Section 580 — Landscape Installation for LAP (Off-System)
2) The Florida Department of Transportation Design Standards, FY 2014 Edition.
http://www.dot.state.fl.us/rddesign/

3) The Contractor will be required to keep all vehicles, tools and equipment secure when not in use.

Notes:

a) Although FDOT Standard Specifications apply to this project, Okaloosa County is the project owner
and administrator. In this regard, references to “FDOT” shall be interpreted as “Okaloosa County”.

b) All indemnities, guarantees, and warranties referenced in the FDOT Standard Specifications for Road
and Bridge Construction shall extend to Okaloosa County and the Engineer of Record.


http://www.dot.state.fl.us/rddesign/
http://www.dot.state.fl.us/specificationsoffice

EARTHWORK AND RELATED OPERATIONS FOR LAP (OFF-SYSTEM).
(REV 1-23-12) (FA 2-27-12)

SECTION 120
EARTHWORK AND RELATED OPERATIONS FOR LAP (OFF-SYSTEM)

120-1 Description.

120-1.1 General: Perform earthwork and related operations based on the type of work
specified in the Contract and the Earthwork Categories as defined below. Meet the applicable
requirements for materials, equipment and construction as specified.

Earthwork and related operations consists of excavation for the construction of
the roadway, excavation for structures and pipe, constructing backfill around structures and pipe,
and constructing embankments as required for the roadway, ditches, and channel changes.

120-1.2 Earthwork Categories: Performance of Earthwork Operations will fall into one
of the following Earthwork Categories:

120-1.2.1 Earthwork Category 1: Includes the earthwork and related operations
associated with the construction of sidewalks and bike paths along with any drainage structures
associated with these facilities.

120-1.2.2 Earthwork Category 2: Includes the earthwork and related operations
associated with the construction of turn lanes and other non-mainline traffic lanes, widening,
roadway shoulders, concrete box culverts, retaining walls, and other drainage structures on the
non-mainline pavement.

120-1.2.3 Earthwork Category 3: Includes the earthwork and related operations
associated with the construction of new mainline pavement, along with concrete box culverts,
retaining walls, and other drainage structures on the mainline pavement.

120-2 Classes of Excavation.

120-2.1 Excavation of Unsuitable Material: Excavation of unsuitable material consists
of the removal of muck, clay, rock or any other material that is unsuitable in its original position
and that is excavated below the finished grading template. For stabilized bases and sand
bituminous road mixes, the finished grading template is the top of the finished base, shoulders
and slopes. For all other bases and rigid pavement, the finished grading template is the finished
shoulder and slope lines and bottom of completed base or rigid pavement.

120-2.2 Lateral Ditch Excavation: Lateral ditch excavation consists of all excavation of
inlet and outlet ditches to structures and roadway, changes in channels of streams, and ditches
parallel to the roadway right-of-way. Dress lateral ditches to the grade and cross-section shown
in the plans.

120-2.3 Channel Excavation: Channel excavation consists of the excavation and
satisfactory disposal of all materials from the limits of the channel as shown in the plans.

120-2.4 Excavation for Structures and Pipe: Excavation for structures consists of the
excavation for bridge foundations, box culverts, pipe culverts, storm sewers and all other pipe
lines, retaining walls, headwalls for pipe culverts and drains, catch basins, drop inlets, manholes,
and similar structures.
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120-3 Excavation Requirements.

120-3.1 Excavation and Replacement of Unsuitable Materials: Where rock, muck,
clay, or other material within the limits of the roadway is unsuitable in its original position,
excavate such material to the cross-sections shown in the plans or indicated by the Engineer, and
backfill with suitable material. Shape backfill materials to the required cross-sections. Where the
removal of plastic soils below the finished earthwork grade is required, meet a construction
tolerance of plus or minus 0.2 foot in depth and plus or minus 6 inches (each side) in width.

120-3.2 Lateral Ditch Excavation: Excavate inlet and outlet ditches to structures and
roadway, changes in channels of streams and ditches parallel to the roadway. Dress lateral
ditches to the grade and cross-section shown in the plans.

120-3.3 Channel Excavation: Excavate and dispose of all materials from the limits of
the channel as shown in the plans. Excavate for bridge foundations, box culverts, pipe culverts,
storm sewers and all other pipe lines, retaining walls, headwalls for pipe culverts and drains,
catch basins, drop inlets, manholes, and similar structures.

120-3.4 Excavation for Structures and Pipe.

120-3.4.1 Requirements for all Excavation: Excavate foundation pits to permit
the placing of the full widths and lengths of footings shown in the plans, with full horizontal
beds. Do not round or undercut corners or edges of footings. Perform all excavation to
foundation materials, satisfactory to the Engineer, regardless of the elevation shown on the plans.
Perform all excavation in stream beds to a depth at least 4 feet below the permanent bed of the
stream, unless a firm footing can be established on solid rock before such depth is reached, and
excavate to such additional depth as may be necessary to eliminate any danger of undermining.
Wherever rock bottom is secured, excavate in such manner as to allow the solid rock to be
exposed and prepared in horizontal beds for receiving the masonry. Remove all loose and
disintegrated rock or thin strata. Have the Engineer inspect and approve all foundation
excavations prior to placing masonry.
120-3.4.2 Earth Excavation:
120-3.4.2.1 Foundation Material other than the Rock: When masonry
is to rest on an excavated surface other than rock, take special care to avoid disturbing the bottom
of the excavation, and do not remove the final foundation material to grade until just before
placing the masonry. In case the foundation material is soft or mucky, the Engineer may require
excavation to a greater depth and to backfill to grade with approved material.
120-3.4.2.2 Foundation Piles: Where foundation piles are used, complete
the excavation of each pit before driving the piles. After the driving is completed, remove all
loose and displaced material, leaving a smooth, solid, and level bed to receive the masonry.
120-3.4.2.3 Removal of Obstructions: Remove boulders, logs, or any
unforeseen obstacles encountered in excavating.
120-3.4.3 Rock Excavation: Clean all rock and other hard foundation material,
remove all loose material, and cut all rock to a firm surface. Either level, step vertically and
horizontally, or serrate the rock, as may be directed by the Engineer. Clean out all seams, and fill
them with concrete or mortar.
120-3.4.4 Pipe Trench Excavation: Excavate trenches for pipe culverts and
storm sewers to the elevation of the bottom of the pipe and to a width sufficient to provide
adequate working room. Remove soil not meeting the classification specified as suitable backfill
material in 120-8.3.2.2 to a depth of 4 inches below the bottom of the pipe elevation. Remove
rock, boulders or other hard lumpy or unyielding material to a depth of 12 inches below the
bottom of the pipe elevation. Remove muck or other soft material to a depth necessary to
establish a firm foundation. Where the soils permit, ensure that the trench sides are vertical up to
at least the mid-point of the pipe.
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For pipe lines placed above the natural ground line, place and compact the
embankment, prior to excavation of the trench, to an elevation at least 2 feet above the top of the
pipe and to a width equal to four pipe diameters, and then excavate the trench to the required
grade.

120-4 Disposal of Surplus and Unsuitable Material.

120-4.1 Ownership of Excavated Materials: Dispose of surplus and excavated
materials as shown in the plans or, if the plans do not indicate the method of disposal, take
ownership of the materials and dispose of them outside the right-of-way.

120-4.2 Disposal of Muck on Side Slopes: As an exception to the provisions of
120-4.1, when approved by the Engineer, muck (A-8 material) may be placed on the slopes, or
stored alongside the roadway, provided there is a clear distance of at least 6 feet between the
roadway grading limits and the muck, and the muck is dressed to present a neat appearance. In
addition, this material may also be disposed of by placing it on the slopes where, in the opinion
of the Engineer, this will result in an aesthetically pleasing appearance and will have no
detrimental effect on the adjacent developments. Where the Engineer permits the disposal of
muck or other unsuitable material inside the right-of-way limits, do not place such material in a
manner which will impede the inflow or outfall of any channel or of side ditches. The Engineer
will determine the limits adjacent to channels within which such materials may be disposed.

120-4.3 Disposal of Paving Materials: Unless otherwise noted, take ownership of
paving materials, such as paving brick, asphalt block, concrete slab, sidewalk, curb and gutter,
etc., excavated in the removal of existing pavements, and dispose of them outside the right-of-
way. If the materials are to remain the property of the Agency, place them in neat piles as
directed. Existing limerock base that is removed may be incorporated in the stabilized portion of
the subgrade. If the construction sequence will allow, incorporate all existing limerock base into
the project as allowed by the Contract Documents.

120-4.4 Disposal Areas: Where the Contract Documents require disposal of excavated
materials outside the right-of-way, and the disposal area is not indicated in the Contract
Documents, furnish the disposal area without additional compensation.

Provide areas for disposal of removed paving materials out of sight of the project
and at least 300 feet from the nearest roadway right-of-way line of any road. If the materials are
buried, disregard the 300 foot limitation.

120-5 Materials for Embankment.

120-5.1 General Requirements for Embankment Materials: Construct embankments
using suitable materials excavated from the roadway or delivered to the jobsite from authorized
borrow pits.

Construct the embankment using maximum particle sizes as follows:

In top 12 inches: 3 1/2 inches (in any dimension).

12 to 24 inches: 6 inches (in any dimension).

In the depth below 24 inches: not to exceed 12 inches (in any dimension)
or the compacted thickness of the layer being placed, whichever is less.

Spread all material so that the larger particles are separated from each other to
minimize voids between them during compaction. Compact around these rocks in accordance
with 120-7.2.

When and where approved by the Engineer, larger rocks (not to exceed 18 inches
in any dimension) may be placed outside the one to two slope and at least 4 feet or more below
the bottom of the base. Compact around these rocks to a firmness equal to that of the supporting
soil. Where constructing embankments adjacent to bridge end bents or abutments, do not place
rock larger than 3 1/2 inches in diameter within 3 feet of the location of any end-bent piling.
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120-5.2 Use of Materials Excavated From the Roadway and Appurtenances: Assume
responsibility for determining the suitability of excavated material for use on the project in
accordance with the applicable Contract Documents. Consider the sequence of work and
maintenance of traffic phasing in the determination of the availability of this material.

120-5.3 Authorization for Use of Borrow: Use borrow only when sufficient quantities
of suitable material are not available from roadway and drainage excavation, to properly
construct the embankment, subgrade, and shoulders, and to complete the backfilling of structures
and pipe. Do not use borrow material until so ordered by the Engineer, and then only use
material from approved borrow pits.

120-5.3.1 Haul Routes for Borrow Pits: Provide and maintain, at no expense to
the Agency, all necessary roads for hauling the borrow material. Where borrow area haul roads
or trails are used by others, do not cause such roads or trails to deteriorate in condition.

Arrange for the use of all non-public haul routes crossing the property of
any railroad. Incur any expense for the use of such haul routes. Establish haul routes which will
direct construction vehicles away from developed areas when feasible, and keep noise from
hauling operations to a minimum. Advise the Engineer in writing of all proposed haul routes.

120-5.3.2 Borrow Material for Shoulder Build-up: When so indicated in the
plans, furnish borrow material with a specific minimum bearing value, for building up of existing
shoulders. Blend materials as necessary to achieve this specified minimum bearing value prior to
placing the materials on the shoulders. Take samples of this borrow material at the pit or blended
stockpile.

120-5.4 Materials Used at Pipes, Culverts, etc.: Construct embankments over and
around pipes, culverts, and bridge foundations with selected materials.

120-6 Embankment Construction.
120-6.1 General: Construct embankments in sections of not less than 300 feet in length
or for the full length of the embankment.
120-6.2 Dry Fill Method:
120-6.2.1 General: Construct embankments to meet compaction requirements in
120-7 and in accordance with the acceptance program requirements in 120-9. Restrict the
compacted thickness of the last embankment lift to 6 inches maximum.
As far as practicable, distribute traffic over the work during the
construction of embankments so as to cover the maximum area of the surface of each layer.
Construct embankment in the dry whenever normal dewatering equipment
and methods can accomplish the needed dewatering.
120-6.2.1.1 For A-3 and A-2-4 Materials with up to 15% fines:
Construct the embankment in successive layers with lifts up to a maximum compacted thickness
of 12 inches. Ensure the percentage of fines passing the No. 200 US Standard sieve in the A-2-4
material does not exceed 15%.
120-6.2.1.2 For A-1 Plastic materials (As designated in FDOT Design
Standard Index 505) and A-2-4 Materials with greater than 15% fines: Construct the
embankment in successive layers with lifts up to a maximum compacted thickness of 6 inches.
120-6.2.1.3 Equipment and Methods: Provide normal dewatering
equipment including, but not limited to, surface pumps, sump pumps and trenching/digging
machinery. Provide normal dewatering methods including, but not limited to, constructing
shallow surface drainage trenches/ditches, using sand blankets, sumps and siphons.
When normal dewatering does not adequately remove the water,
the Engineer may require the embankment material to be placed in the water or in low swampy
ground in accordance with 120-7.2.4.
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120-6.2.2 Placing in Unstable Areas: Where depositing the material in water, or in low

swampy ground that will not support the weight of hauling equipment, construct the
embankment by dumping successive loads in a uniformly distributed layer of a thickness not
greater than necessary to support the hauling equipment while placing subsequent layers. Once
sufficient material has been placed so that the hauling equipment can be supported, construct the
remaining portion of the embankment in layers in accordance with the applicable provisions of
120-7.2.4 and 120-7.2.6.

120-6.2.3 Placing on Steep Slopes: When constructing an embankment on a
hillside sloping more than 20 degrees from the horizontal, before starting the fill, deeply plow or
cut into steps the surface of the original ground on which the embankment is to be placed.

120-6.2.4 Placing Outside Standard Minimum Slope: Where material that is
unsuitable for normal embankment construction is to be used in the embankment outside the
standard minimum slope (approximately one to two), place such material in layers of not more
than 18 inches in thickness, measured loose. The Contractor may also place material which is
suitable for normal embankment, outside such standard minimum slope, in 18 inch layers.
Maintain a constant thickness for suitable material placed within and outside the standard
minimum slope, unless placing in a separate operation.

120-6.3 Hydraulic Method:

120-6.3.1 Method of Placing: When the hydraulic method is used, as far as
practicable, place all dredged material in its final position in the embankment by such method.
Place and compact any dredged material that is re-handled, or moved and placed in its final
position by any other method, as specified in 120-7.2. The Contractor may use baffles or any
form of construction he may select, provided the slopes of the embankments are not steeper than
indicated in the plans. Remove all timber used for temporary bulkheads or baffles from the
embankment, and fill and thoroughly compact the holes thus formed. When placing fill on
submerged land, construct dikes prior to beginning of dredging, and maintain the dikes
throughout the dredging operation.

120-6.3.2 Excess Material: Do not use excess material placed outside the
prescribed slopes, below the normal high-water level, to raise the fill. Remove only the portion
of this material required for dressing the slopes.

120-6.3.3 Protection of Openings in Embankment: Leave openings in the
embankments at the bridge sites. Remove any material which invades these openings or existing
channels without additional compensation to provide the same depth of channel as existed before
the construction of the embankment. Do not excavate or dredge any material within 200 feet of
the toe of the proposed embankment.

120-7 Compaction Requirements.

120-7.1 Moisture Content: Compact the materials at a moisture content such that the
specified density can be attained. If necessary to attain the specified density, add water to the
material, or lower the moisture content by manipulating the material or allowing it to dry, as is
appropriate.

120-7.2 Compaction of Embankments:

120-7.2.1 Earthwork Category 1 and 2 Density Requirements: The Engineer
will accept a minimum density of 95% of the maximum density as determined by AASHTO T-
99 Method C for all earthwork items requiring densities.

120-7.2.2 Earthwork Category 3 Density Requirements: The Engineer will
accept a minimum of 100% of the maximum density as determined by AASHTO T-99 Method C
for all densities required under category 3.
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Except for embankments constructed by the hydraulic method as specified in 120-6.3, and for the
material placed outside the standard minimum slope as specified in 120-6.2.4, and for other areas
specifically excluded herein, compact each layer of the material used in the formation of
embankments to the required density stated above. Uniformly compact each layer using
equipment that will achieve the required density, and as compaction operations progress, shape
and manipulate each layer as necessary to ensure uniform density throughout the embankment.

120-7.2.3 Compaction Over Unstable Foundations: Where the embankment
material is deposited in water or on low swampy ground, and in a layer thicker than 12 inches (as
provided in 120-6.2.2), compact the top 6 inches (compacted thickness) of such layer to the
density as specified in 120-9.5.

120-7.2.4 Compaction Where Plastic Material Has Been Removed: Where
unsuitable material is removed and the remaining surface is of the A-4, A-5, A-6, or A-7 Soil
Groups, as determined by the Engineer, compact the surface of the excavated area by rolling
with a sheepsfoot roller exerting a compression of at least 250 psi on the tamper feet, for the full
width of the roadbed (subgrade and shoulders). Perform rolling before beginning any backfill,
and continue until the roller feet do not penetrate the surface more than 1 inch. Do not perform
such rolling where the remaining surface is below the normal water table and covered with
water. Vary the procedure and equipment required for this operation at the discretion of the
Engineer.

120-7.2.5 Compaction of Material To Be Used In Base, Pavement, or
Stabilized Areas: Do not compact embankment material which will be incorporated into a
pavement, base course, or stabilized subgrade, to be constructed as a part of the same Contract.

120-7.2.6 Compaction of Grassed Shoulder Areas: For the upper 6 inch layer
of all shoulders which are to be grassed, since no specific density is required, compact only to
the extent directed.

120-7.2.7 Compaction of Grassed Embankment Areas: For the outer layer of
all embankments where plant growth will be established, do not compact. Leave this layer in a
loose condition to a minimum depth of 6 inches for the subsequent seeding or planting
operations.

120-7.3 Compaction of Subgrade: If the plans do not provide for stabilizing, compact
the subgrade in both cuts and fills to the density specified in 120-9.5. For undisturbed soils, do
not apply density requirements where constructing narrow widening strips or paved shoulders
5 feet or less in width.

Where trenches for widening strips are not of sufficient width to permit the use of
standard compaction equipment, perform compaction using vibratory rollers, trench rollers, or
other type compaction equipment approved by the Engineer.

Maintain the required density until the base or pavement is placed on the
subgrade.

120-8 Backfilling Around Structures and Pipe.
120-8.1 Requirements for all Structures:

120-8-1.1 General: Backfill around structures and pipe in the dry whenever
normal dewatering equipment and methods can accomplish the needed dewatering.

129-8.1.2 Equipment and Methods: Provide normal dewatering equipment
including, but not limited to, surface pumps, sump pumps, wellpoints and header pipe and
trenching/digging machinery. Provide normal dewatering methods including, but not limited to,
constructing shallow surface drainage trenches/ditches, using sand blankets, perforated pipe
drains, sumps and siphons.
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120-8.1.3 Backfill Materials: Backfill to the original ground surface or subgrade surface
of openings made for structures, with a sufficient allowance for settlement. The Engineer may
require that the material used for this backfill be obtained from a source entirely apart from the
structure.

Do not allow heavy construction equipment to cross over culvert or storm
sewer pipes until placing and compacting backfill material to the finished earthwork grade or to
an elevation at least 4 feet above the crown of the pipe.

120-8.1.4 Use of A-7 Material: In the backfilling of trenches, A-7 material may
be used from a point 12 inches above the top of the pipe up to the elevation shown on the FDOT
Design Standards as the elevation for undercutting of A-7 material.

120-8.1.5 Time of Placing Backfill: Do not place backfill against any masonry or
concrete abutment, wingwall, or culvert until the Engineer has given permission to do so, and in
no case until the masonry or concrete has been in place seven days or until the specified 28-day
compressive strength occurs.

120-8.1.6 Placement and Compaction: When the backfill material is deposited
in water, compact per 120-8.2.5 and 120-8.3.4. Place the material in horizontal layers not
exceeding 6 inches compacted thickness, in depth above water level, behind abutments,
wingwalls and end bents or end rest piers, and around box culverts and all structures including
pipe culverts. The Engineer may approve placing material in thicker lifts of no more than
12 inches compacted thickness above the soil envelope if a test section demonstrates the required
density can be achieved. Approval will be based on five passing density tests over the test
section consisting of a lift of backfill from structure to structure. The Engineer will identify the
test section with the compaction effort and soil classification in the Agency Logbook. In case of
a change in compaction effort or soil classification, construct a new test section. The Engineer
reserves the right to terminate the Contractor’s use of thick lift construction and have him revert
to the 6 inch compacted lifts whenever it is determined that satisfactory results are not being
obtained.

120-8.2 Additional Requirements for Structures Other than Pipe:

120-8.2.1 Density: Where the backfill material is deposited in water, obtain a
12 inch layer of comparatively dry material, thoroughly compacted by tamping, before the
Engineer verifies layer and density requirements. Meet the requirements of the density
Acceptance Criteria.

120-8.2.2 Box Culverts: For box culverts over which pavement is to be
constructed, compact around the structure to an elevation not less than 12 inches above the top of
the structure, using rapid-striking mechanical tampers.

120-8.2.3 Other Limited Areas: Compact in other limited areas using
mechanical tampers or approved hand tampers, until the cover over the structure is at least
12 inches thick. When hand tampers are used, deposit the materials in layers not more than
4 inches thick using hand tampers suitable for this purpose with a face area of not more than
100 in?. Take special precautions to prevent any wedging action against the masonry, and step or
terrace the slope bounding the excavation for abutments and wingwalls if required by the
Engineer.

120-8.2.4 Culverts and Piers: Backfill around culverts and piers on both sides
simultaneously to approximately the same elevation.

120-8.2.5 Compaction Under Wet Conditions: Where wet conditions do not
permit the use of mechanical tampers, compact using hand tampers. Use only A-3 material for
the hand tamped portions of the backfill. When the backfill has reached an elevation and
condition such as to make the use of the mechanical tampers practical, perform mechanical
tamping in such manner and to such extent as to transfer the compaction force into the sections
previously tamped by hand.
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120-8.3 Additional Requirements for Pipe 15 Inches Inside Diameter or Greater:
120-8.3.1 General: Trenches for pipe may have up to four zones that must be
backfilled.

Lowest Zone: The lowest zone is backfilled for deep undercuts up to
within 4 inches of the bottom of the pipe.

Bedding Zone: The zone above the Lowest Zone is the Bedding Zone.
Usually it will be the backfill which is the 4 inches of soil below the bottom of the pipe. When
rock or other hard material has been removed to place the pipe, the Bedding Zone will be the
12 inches of soil below the bottom of the pipe.

Cover Zone: The next zone is backfill that is placed after the pipe has been
laid and will be called the Cover Zone. This zone extends to 12 inches above the top of the pipe.
The Cover Zone and the Bedding Zone are considered the Soil Envelope for the pipe.

Top Zone: The Top Zone extends from 12 inches above the top of the pipe
to the base or final grade.

120-8.3.2 Material:

120-8.3.2.1 Lowest Zone: Backfill areas undercut below the Bedding
Zone of a pipe with coarse sand, or other suitable granular material, obtained from the grading
operations on the project, or a commercial material if no suitable material is available.

120-8.3.2.2 Soil Envelope: In both the Bedding Zone and the Cover Zone
of the pipe, backfill with materials classified as A-1, A-2, or A-3. Material classified as A-4 may
be used if the pipe is concrete pipe.

120-8.3.2.3 Top Zone: Backfill the area of the trench above the soil
envelope of the pipe with materials allowed on Design Standard, Index No. 505.

120-8.3.3 Compaction:

120-8.3.3.1 Lowest Zone: Compact the soil in the Lowest Zone to
approximately match the density of the soil in which the trench was cut.

120-8.3.3.2 Bedding Zone: If the trench was not undercut below the
bottom of the pipe, loosen the soil in the bottom of the trench immediately below the
approximate middle third of the outside diameter of the pipe.

If the trench was undercut, place the bedding material and leave it
in a loose condition below the middle third of the outside diameter of the pipe. Compact the
outer portions to meet the density requirements of the Acceptance Criteria. Place the material in
lifts no greater than 6 inches (compacted thickness).

120-8.3.3.3 Cover Zone: Place the material in 6 inches layers (compacted
thickness), evenly deposited on both sides of the pipe, and compact with mechanical tampers
suitable for this purpose. Hand tamp material below the pipe haunch that cannot be reached by
mechanical tampers. Meet the requirements of the density Acceptance Criteria.

120-8.3.3.4 Top Zone: Place the material in layers not to exceed
12 inches in compacted thickness. Meet the requirements of the density Acceptance Criteria.

120-8.3.4 Backfill Under Wet Conditions: Where wet conditions are such that
dewatering by normal pumping methods would not be effective, the procedure outlined below
may be used when specifically authorized by the Engineer in writing.

Granular material may be used below the elevation at which mechanical
tampers would be effective, but only material classified as A-3. Place and compact the material
using timbers or hand tampers until the backfill reaches an elevation such that it’s moisture
content will permit the use of mechanical tampers. When the backfill has reached such elevation,
use normally acceptable backfill material. Compact the material using mechanical tampers in
such manner and to such extent as to transfer the compacting force into the material previously
tamped by hand.
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120-9 Acceptance Program.

120-9.1 Density over 105%: When a computed dry density results in a value greater
than 105% of the applicable Proctor maximum dry density, the Engineer will perform a second
density test within 5 feet. If the second density results in a value greater than 105%, investigate
the compaction methods, examine the applicable Maximum Density and material description. If
necessary, the Engineer will test an additional sample for acceptance in accordance with
AASHTO T 99, Method C.

120-9.2 Maximum Density Determination: The Engineer will determine the maximum
density and optimum moisture content by sampling and testing the material in accordance with
the specified test method listed in 120-9.3.

120-9.3 Density Testing Requirements: Compliance with the requirements of 120-9.5
will be determined in accordance FM 1-T 238. The in-place moisture content will be determined
for each density in accordance with FM 5-507 (Determination of Moisture Content by Means of
a Calcium Carbide Gas Pressure Moisture Tester), or ASTM D 4643 (Laboratory Determination
of Moisture Content of Granular Soils By Use of a Microwave Oven).

120-9.4 Soil Classification: The Engineer will perform soil classification tests in
accordance with AASHTO T-88, and classify soils in accordance with AASHTO M-145
(Standard Specification for Classification of Soils and Soil-Aggregate Mixtures for Highway
Construction Purposes) in order to determine compliance with embankment utilization
requirements.

120-9.5 Acceptance Criteria: The Engineer will accept a minimum density in
accordance with 120-7.2 with the following exceptions:

1) embankment constructed by the hydraulic method as specified in 120-6.3;
2) material placed outside the standard minimum slope as specified in 120-6.2.4;
3) other areas specifically excluded herein.

120-9.6 Frequency: The Engineer will conduct sampling and testing at a minimum

frequency listed in the table below.

Test Name Frequency

Maximum Density One per soil type

Density 1 per 500° RDWY (Alt Lift)
Soil Classification One per Maximum Density

120-10 Maintenance and Protection of Work.

While construction is in progress, maintain adequate drainage for the roadbed at all times.
Maintain a shoulder at least 3 feet wide adjacent to all pavement or base construction in order to
provide support for the edges.

Maintain and protect all earthwork construction throughout the life of the Contract, and
take all reasonable precautions to prevent loss of material from the roadway due to the action of
wind or water. Repair any slides, washouts, settlement, subsidence, or other mishap which may
occur prior to final acceptance of the work. Maintain all channels excavated as a part of the
Contract work against natural shoaling or other encroachments to the lines, grades, and cross-
sections shown in the plans, until final acceptance of the project.

120-11 Construction.

120-11.1 Construction Tolerances: Shape the surface of the earthwork to conform to
the lines, grades, and cross-sections shown in the plans. In final shaping of the surface of
earthwork, maintain a tolerance of 0.3 foot above or below the plan cross-section with the
following exceptions:
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1. Shape the surface of shoulders to within 0.1 foot of the plan cross-section.

2. Shape the earthwork to match adjacent pavement, curb, sidewalk, structures,

etc.

3. Shape the bottom of ditches so that the ditch impounds no water.

4. When the work does not include construction of base or pavement, shape the
entire roadbed (shoulder point to shoulder point) to within 0.1 foot above or below the plan
cross-section.

Ensure that the shoulder lines do not vary horizontally more than 0.3 foot from

the true lines shown in the plans.

120-11.2 Operations Adjacent to Pavement: Carefully dress areas adjacent to
pavement areas to avoid damage to such pavement. Complete grassing of shoulder areas prior to
placing the final wearing course. Do not manipulate any embankment material on a pavement
surface.

When shoulder dressing is underway adjacent to a pavement lane being used to

maintain traffic, exercise extreme care to avoid interference with the safe movement of traffic.

120-12 Method of Measurement.

120-12.1 Excavation: Excavation will be paid for by volume, in cubic yards, calculated
by the method of average end areas, unless the Engineer determines that another method of
calculation will provide a more accurate result. The material will be measured in its original
position by field survey or by photogrammetric means as designated by the Engineer.
Measurement for payment will include the excavation of unsuitable material, lateral ditch
excavation, channel excavation, and excavation for structures and pipe. Payment will not be
made for excavation or embankment beyond the limits shown in the plans or authorized by the
Engineer.

120-12.2 Embankment: Measurement will be made on a loose volume basis, as
measured in trucks or other hauling equipment at the point of dumping on the road. Payment will
not be made for embankment beyond the limits shown in the plans or authorized by the
Engineer.

120-13 Basis of Payment.

120-13.1 General: Prices and payments for the work items included in this Section will
be full compensation for all work described herein, including excavating, dredging, hauling,
placing, and compacting; dressing the surface of the earthwork; and maintaining and protecting
the complete earthwork.

120-13.2 Excavation: The total quantity of all excavation specified under this Section
will be paid for at the Contract unit price for Excavation. No payment will be made for the
excavation of any materials which are used for purposes other than those shown in the plans or
designated by the Engineer. No payment will be made for materials excavated outside the lines
and grades given by the Engineer, unless specifically authorized by the Engineer.

120-13.3 Embankment: The total quantity of embankment specified in this Section will
be paid for at the Contract unit price for embankment. No payment will be made for materials
which are used for purposes other than those shown in the plans or designated by the Engineer.
No payment will be made for materials placed outside the lines and grades given by the
Engineer.
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HOT MIX ASPHALT FOR LAP (OFF-SYSTEM).
(REV 11-17-11) (FA 2-27-12)

SECTION 334
HOT MIX ASPHALT FOR LAP (OFF-SYSTEM)

334-1 Description.

334-1.1 General: Construct a Hot Mix Asphalt (HMA) pavement based on the type of
work specified in the Contract and the Asphalt Work Categories as defined below. Meet the
applicable requirements for plants, equipment, and construction requirements as defined below.
Use a HMA mix that meets the requirements of this specification

334-1.2 Asphalt Work Mix Categories: Construction of Hot Mix Asphalt Pavement
will fall into one of the following work categories:

334-1.2.1 Asphalt Work Category 1: Includes the construction of bike paths and
miscellaneous asphalt.
334-1.2.2 Asphalt Work Category 2: Includes the construction of new HMA
turn lanes, paved shoulders and other non-mainline pavement locations.
334-1.2.3 Asphalt Work Category 3: Includes the construction of new mainline
HMA pavement lanes, milling and resurfacing.
334-1.3 Mix Types: Use the appropriate HMA mix as shown in Table 334-1.

Table 334-1
HMA Mix Types

Asphalt Work
Category Mix Types Traffic Level ESALs (millions)
1 Type SP-9.5) A <0.3
Structural Mixes: Types SP-9.5 or SP-
2 12.5% B 0.3t0 <3
Friction Mixes: Types FC-9.5 or FC- Stos<
1250
Structural Mixes: Types SP-9.5 or SP-
12.5
3 Friction Mixes: Types FC-9.5 or FC-C =
12.5

(1) Equivalent mixes may be approved as determined by the Engineer. For example, Marshall S-111 mixture type is equivalent to
Superpave SP-9.5, Marshall S-1 is equivalent to Superpave SP-12.5, and Marshall FC-3 is equivalent to Superpave FC-9.5.

A Type SP or FC mix one traffic level higher than the traffic level specified in the
Contract may be substituted, at no additional cost (i.e. Traffic Level B may be substituted for
Traffic Level A, etc.). Traffic levels are as defined in Section 334 of the Department’s Standard
Specifications for Road and Bridge Construction.

334-1.4 Gradation Classification: HMA mixes are classified as either coarse or fine,
depending on the overall gradation of the mixture. Coarse and fine mixes are defined in 334-
3.2.2. Use only fine mixes.

The equivalent AASHTO nominal maximum aggregate size Superpave mixes are
as follows:

Type SP-9.5, FC-9.5 ... 9.5 mm

Type SP-12.5, FC-12.5 ... 12.5 mm
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334-1.5 Thickness: The total pavement thickness of the HMA pavement will be based on
a specified spread rate or plan thickness as shown in the Contract Documents. Before paving,
propose a spread rate or thickness for each individual layer meeting the requirements of this
specification, which when combined with other layers (as applicable) will equal the plan spread
rate or thickness. When the total pavement thickness is specified as plan thickness, the plan
thickness and individual layer thickness will be converted to spread rate using the following
equation:

Spread rate (Ibs/yd?) =t X Gmm x 43.3

where: t = Thickness (in.) (Plan thickness or individual layer thickness)
Gmm = Maximum specific gravity from the mix design

For target purposes only, spread rate calculations shall be rounded to the nearest
whole number.

334-1.5.1 Layer Thicknesses: Unless otherwise called for in the Contract
Documents, the allowable layer thicknesses for HMA mixtures are as follows:

Type SP-9.5, FC-9.5 ... 3/4 — 1-1/2 inches

Type SP-12.5, FC-12.5 ..., 11/2 — 2-1/2 inches

334-1.5.2 Additional Requirements: The following requirements also apply to
HMA mixtures:

1. When construction includes the paving of adjacent shoulders (less than
or equal to 5 feet wide), the layer thickness for the upper pavement layer and shoulder shall be
the same and paved in a single pass, unless otherwise called for in the Contract Documents.

2. For overbuild layers, use the minimum and maximum layer thicknesses
as specified above unless called for differently in the Contract Documents. On variable thickness
overbuild layers, the minimum allowable thickness may be reduced by 1/2 inch, and the
maximum allowable thickness may be increased by 1/2 inch, unless called for differently in the
Contract Documents.

334-1.6 Weight of Mixture: The weight of the mixture shall be determined as provided
in 320-3.2 of the Florida Department of Transportation (FDOT) specifications.

334-2 Materials.

334-2.1 Superpave Asphalt Binder: Unless specified elsewhere in the Contract or in
334-2.3.3, use a PG 67-22 asphalt binder from the FDOT’s Qualified Products List (QPL). If the
Contract calls for an alternative binder, meet the requirements of FDOT Specifications
Section 336 or 916, as appropriate.

334-2.2 Aggregate: Use aggregate capable of producing a quality pavement.

For Type FC mixes, use an aggregate blend that consists of crushed granite,
crushed Oolitic limestone, other crushed materials (as approved by FDOT for friction courses per
Rule 14-103.005, Florida Administrative Code), or a combination of the above. Crushed
limestone from the Oolitic formation may be used if it contains a minimum of 12% silica
material as determined by FDOT Test Method FM 5-510 and FDOT grants approval of the
source prior to its use. As an exception, mixes that contain a minimum of 60% crushed granite
may either contain:

1. Up to 40% fine aggregate from other sources; or,
2. A combination of up to 20% RAP and the remaining fine aggregate
from other sources.

A list of aggregates approved for use in friction courses may be available on the
FDOT’s State Materials Office website. The URL for obtaining this information, if available, is:
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ftp://ftp.dot.state.fl.us/fdot/smo/website/sources/frictioncourse.pdf.

334-2.3 Reclaimed Asphalt Pavement (RAP) Material:

334-2.3.1 General requirements: RAP may be used as a component of the
asphalt mixture, if approved by the Engineer. Usage of RAP is subject to the following
requirements:

1. Limit the amount of RAP material used in the mix to a maximum of
50% by weight of total aggregate.

2. Provide stockpiled RAP material that is reasonably consistent in
characteristics and contains no aggregate particles which are soft or conglomerates of fines.

3. Provide RAP material having a minimum average asphalt content of
4.0% by weight of total mix. The Engineer may sample the stockpile to verify that this
requirement is met.

4. Use a grizzly or grid over the RAP cold bin, in-line roller crusher,
screen, or other suitable means to prevent oversized RAP material from showing up in the
completed recycle mixture. If oversized RAP material appears in the completed recycle mix, take
the appropriate corrective action immediately. If the appropriate corrective actions are not
immediately taken, stop plant operations.

334-2.3.2 Material Characterization: Assume responsibility for establishing the
asphalt binder content, gradation, viscosity and bulk specific gravity (Gsp) of the RAP material
based on a representative sampling of the material.

334-2.3.3 Asphalt Binder for Mixes with RAP: Select the appropriate asphalt
binder grade based on Table 334-2. Maintain the viscosity of the recycled mixture within the
range of 5,000 to 15,000 poises.

Table 334-2

/Asphalt Binder Grade for Mixes Containing RAP

Percent RAP Asphalt Binder Grade
< 20 PG 67-22

20 - 29 PG 64-22

> 30 Recycling Agent

334-3 Composition of Mixture.

334-3.1 General: Compose the asphalt mixture using a combination of aggregates,
mineral filler, if required, and asphalt binder material. Size, grade and combine the aggregate
fractions to meet the grading and physical properties of the mix design. Aggregates from various
sources may be combined.

334-3.2 Mix Design:

334-3.2.1 General: Design the asphalt mixture in accordance with
AASHTO R 35-09, except as noted herein. Submit the proposed mix design with supporting test
data indicating compliance with all mix design criteria to the Engineer. Prior to the production of
any asphalt mixture, obtain the Engineer’s conditional approval of the mix design. If required by
the Engineer, send representative samples of all component materials, including asphalt binder to
a laboratory designated by the Engineer for verification. As an exception to these requirements,
use a currently approved FDOT Mix Design.

The Engineer will consider any marked variations from original test data
for a mix design or any evidence of inadequate field performance of a mix design as sufficient
evidence that the properties of the mix design have changed, and at his discretion, the Engineer
may no longer allow the use of the mix design.
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334-3.2.2 Mixture Gradation Requirements: Combine the aggregates in proportions that will
produce an asphalt mixture meeting all of the requirements defined in this specification and
conform to the gradation requirements at design as defined in AASHTO M 323-07, Table 3.
Aggregates from various sources may be combined.

334-3.2.2.1 Mixture Gradation Classification: Plot the combined
mixture gradation on an FHWA 0.45 Power Gradation Chart. Include the Control Points from
AASHTO M323-07, Table-3, as well as the Primary Control Sieve (PCS) Control Point from
AASHTO M323-07, Table 4. Fine mixes are defined as having a gradation that passes above or
through the primary control sieve control point. Use only fine mixes.

334-3.2.3 Gyratory Compaction: Compact the design mixture in accordance
with AASHTO T312-09. Use the number of gyrations as defined in AASHTO R35-09, Table 1.

334-3.2.4 Design Criteria: Meet the requirements for nominal maximum
aggregate size as defined in AASHTO M323-07, as well as for relative density, VMA, VFA, and
dust-to-binder ratio as specified in AASHTO M323-07, Table 6.

334-3.2.5 Moisture Susceptibility: Test 4 inch specimens in accordance with
FM 1-T 283. Provide a mixture having a retained tensile strength ratio of at least 0.80 and a
minimum tensile strength (unconditioned) of 100 psi. If necessary, add a liquid anti-stripping
agent from the FDOT’s Qualified Products List or hydrated lime in order to meet these criteria.

In lieu of moisture susceptibility testing, add a liquid anti-stripping agent
from the FDOT’s Qualified Products List. Add 0.5% liquid anti-stripping agent by weight of
binder.

334-3.2.6 Additional Information: In addition to the requirements listed above,
provide the following information on each mix design:

1. The design traffic level and the design number of gyrations (Ndesign).

2. The source and description of the materials to be used.

3. The FDOT source number and the FDOT product code of the aggregate
components furnished from an FDOT approved source (if required).

4. The gradation and proportions of the raw materials as intended to be
combined in the paving mixture. The gradation of the component materials shall be
representative of the material at the time of use. Compensate for any change in aggregate
gradation caused by handling and processing as necessary.

5. A single percentage of the combined mineral aggregate passing each
specified sieve. Degradation of the aggregate due to processing (particularly material passing the
No. 200 sieve) should be accounted for and identified.

6. The bulk specific gravity (Gsb) value for each individual aggregate and
RAP component.

7. A single percentage of asphalt binder by weight of total mix intended to
be incorporated in the completed mixture, shown to the nearest 0.1%.

8. A target temperature at which the mixture is to be discharged from the
plant and a target roadway temperature. Do not exceed a target temperature of 330°F for
modified asphalts and 315°F for unmodified asphalts.

9. Provide the physical properties achieved at four different asphalt binder
contents. One shall be at the optimum asphalt content, and must conform to all specified physical
requirements.

10. The name of the mix designer.

11. The ignition oven calibration factor.
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334-4 Process Control.

Assume full responsibility for controlling all operations and processes such that the
requirements of these Specifications are met at all times. Perform any tests necessary at the plant
and roadway to control the process.

334-5 General Construction Requirements.

334-5.1 Weather Limitations: Do not transport asphalt mix from the plant to the
roadway unless all weather conditions are suitable for the laying operations.

334-5.2 Limitations of Laying Operations:

334-5.2.1 General: Spread the mixture only when the surface upon which it is to
be placed has been previously prepared, is intact, firm, and properly cured, and is dry.

334-5.2.2 Air Temperature: Spread the mixture only when the air temperature in
the shade and away from artificial heat is at least 40°F for layers greater than 1 inch (100 Ib per
square yard) in thickness and at least 45°F for layers 1 inch (100 Ib per square yard) or less in
thickness (this includes leveling courses). The minimum temperature requirement for leveling
courses with a spread rate of 50 Ib per square yard or less is 50°F.

334-5.3 Mix Temperature: Heat and combine the ingredients of the mix in such a
manner as to produce a mixture with a temperature at the plant and at the roadway, within a
range of plus or minus 30°F from the target temperature as shown on the mix design. Reject all
loads outside of this range.

334-5.4 Transportation of the Mixture: Transport the mixture in vehicles previously
cleaned of all foreign material. After cleaning, thinly coat the inside surface of the truck bodies
with soapy water or an asphalt release agent as needed to prevent the mixture from adhering to
the beds. Do not allow excess liquid to pond in the truck body. Do not use diesel fuel or any
other hazardous or environmentally detrimental material as a coating for the inside surface of the
truck body. Cover each load at all times.

334-5.5 Preparation of Surfaces Prior to Paving:

334-5.5.1 Cleaning: Clean the surface of all loose and deleterious material by the
use of power brooms or blowers, supplemented by hand brooming where necessary.

334-5.5.2 Patching and Leveling Courses: As shown in the plans, bring the
existing surface to proper grade and cross-section by the application of patching or leveling
courses.

334-5.5.3 Application over Surface Treatment: Where an asphalt mix is to be
placed over a surface treatment, sweep and dispose of all loose material from the paving area.

334-5.5.4 Tack Coat: Use a rate of application as defined in Table 334-3. Control
the rate of application to be within plus or minus 0.01 gal. per square yard of the target
application rate. The target application rate may be adjusted by the Engineer to meet specific
field conditions. Determine the rate of application as needed to control the operation. When
using RA-550, multiply the target rate of application by 0.6.

Table 334-3
Tack Coat Application Rates
. . Target Tack Rate
Asphalt Mixture Type Underlying Pavement Surface (qallyd?)
Newly Constructed Asphalt Layers 0.02 minimum
Base Course, Structural Course Milled Surface or Oxidized and 0.06
Dense Graded Friction Course Cracked Pavement '
Concrete Pavement 0.08
- Newly Constructed Asphalt Layers 0.05
Open Graded Friction Course Milled Surface 0.07
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334-5.6 Paving:

334-5.6.1 Alignment of Edges: With the exception of pavements placed adjacent
to curb and gutter or other true edges, place all pavements by the stringline method to obtain an
accurate, uniform alignment of the pavement edge. Control the unsupported pavement edge to
ensure that it will not deviate more than plus or minus 1.5 inches from the stringline.

334-5.6.2 Rain and Surface Conditions: Immediately cease transportation of
asphalt mixtures from the plant when rain begins at the roadway. Do not place asphalt mixtures
while rain is falling, or when there is water on the surface to be covered. Once the rain has
stopped and water has been removed from the tacked surface to the satisfaction of the Engineer
and the temperature of the mixture caught in transit still meets the requirements as specified in
334-5.3, the Contractor may then place the mixture caught in transit.

334-5.6.3 Checking Depth of Layer: Check the depth of each layer at frequent
intervals to ensure a uniform spread rate that will meet the requirements of the Contract.

334-5.6.4 Hand Spreading: In limited areas where the use of the spreader is impossible

or impracticable, spread and finish the mixture by hand.

334-5.6.5 Spreading and Finishing: Upon arrival, dump the mixture in the
approved paver, and immediately spread and strike-off the mixture to the full width required, and
to such loose depth for each course that, when the work is completed, the required weight of
mixture per square yard, or the specified thickness, is secured. Carry a uniform amount of
mixture ahead of the screed at all times.

334-5.6.6 Thickness Control: Ensure the spread rate is within 10% of the target
spread rate, as indicated in the Contract. When calculating the spread rate, use, at a minimum, an
average of five truckloads of mix. When the average spread rate is beyond plus or minus 10% of
the target spread rate, monitor the thickness of the pavement layer closely and adjust the
construction operations.

If the Contractor fails to maintain an average spread rate within
plus or minus 10% of the target spread rate for two consecutive days, the Engineer may elect to
stop the construction operation at any time until the issue is resolved.

When the average spread rate for the total structural or friction
course pavement thickness exceeds the target spread rate by +50 lbs per sy for layers > 2.5
inches or exceeds the target spread rate by +25 Ibs per sy for layers < 2.5 inches, address the
unacceptable pavement in accordance with 334-5.10.4, unless an alternative approach is agreed
upon by the Engineer.

334-5.7 Leveling Courses:
334-5.7.1 Patching Depressions: Before spreading any leveling course, fill all
depressions in the existing surface as shown in the plans.
334-5.7.2 Spreading Leveling Courses: Place all courses of leveling with an
asphalt paver or by the use of two motor graders, one being equipped with a spreader box. Other
types of leveling devices may be used upon approval by the Engineer.
334-5.7.3 Rate of Application: When using Type SP-9.5 (fine graded) for
leveling, do not allow the average spread of a layer to be less than 50 pounds per square yard or
more than 75 pounds per square yard. The quantity of mix for leveling shown in the plans
represents the average for the entire project; however, the Contractor may vary the rate of
application throughout the project as directed by the Engineer. When leveling in connection with
base widening, the Engineer may require placing all the leveling mix prior to the widening
operation.
334-5.8 Compaction: For each paving or leveling train in operation, furnish a separate
set of rollers, with their operators.
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When density testing for acceptance is required, select equipment, sequence, and
coverage of rolling to meet the specified density requirement. Regardless of the rolling procedure
used, complete the final rolling before the surface temperature of the pavement drops to the
extent that effective compaction may not be achieved or the rollers begin to damage the
pavement.

When density testing for acceptance is not required, use a rolling pattern approved
by the Engineer. Use hand tamps or other satisfactory means to compact areas which are
inaccessible to a roller, such as areas adjacent to curbs, headers, gutters, bridges, manholes, etc.

334-5.9 Joints.

334-5.9.1 Transverse Joints: Construct smooth transverse joints, which are
within 3/16 inch of a true longitudinal profile when measured with a 15 foot manual
straightedge. These requirements are waived for transverse joints at the beginning and end of the
project and at the beginning and end of bridge structures, if the deficiencies are caused by factors
beyond the control of the Contractor such as no milling requirement, as determined by the
Engineer. When smoothness requirements are waived, construct a reasonably smooth transitional
joint.

334-5.9.2 Longitudinal Joints: For all layers of pavement except the leveling
course, place each layer so that longitudinal construction joints are offset 6 to 12 inches laterally
between successive layers. Do not construct longitudinal joints in the wheel paths. The Engineer
may waive these requirements where offsetting is not feasible due to the sequence of
construction.

334-5.10 Surface Requirements: Construct a smooth pavement with good surface
texture and the proper cross slope.

334-5.10.1 Texture of the Finished Surface of Paving Layers: Produce a
finished surface of uniform texture and compaction with no pulled, torn, raveled, crushed or
loosened portions and free of segregation, bleeding, flushing, sand streaks, sand spots, or ripples.
Correct any area of the surface that does not meet the foregoing requirements in accordance with
334-5.10.4.

334-5.10.2 Cross Slope: Construct a pavement surface with cross slopes in
compliance with the requirements of the Contract Documents.

334-5.10.3 Pavement Smoothness: Construct a smooth pavement meeting the
requirements of this Specification. Furnish a 15 foot manual and a 15 foot rolling straightedge
meeting the requirements of FM 5-509.

334-5.10.3.1 Straightedge Testing:

334-5.10.3.1.1 Acceptance Testing: Using a rolling straightedge,
test the final (top) layer of the pavement. Test all pavement lanes where the width is constant
using a rolling straightedge and document all deficiencies on a form approved by the Engineer.
Notify the Engineer of the location and time of all straightedge testing a minimum of 48 hours
before beginning testing.

334-5.10.3.1.2 Final (Top) Pavement Layer: At the completion
of all paving operations, straightedge the final (top) layer either behind the final roller of the
paving train or as a separate operation. Address all deficiencies in excess of 3/16 inch in
accordance with 334-5.10.4, unless waived by the Engineer. Retest all corrected areas.

334-5.10.3.1.3 Straightedge Exceptions: Straightedge testing will
not be required in the following areas: shoulders, intersections, tapers, crossovers, sidewalks,
bicycle/shared use paths, parking lots and similar areas, or in the following areas when they are
less than 250 feet in length: turn lanes, acceleration/deceleration lanes and side streets. In the
event the Engineer identifies a surface irregularity in the above areas that is determined to be
objectionable, straightedge and address all deficiencies in excess of 3/8 inch in accordance with
334-5.10.4.
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334-5.10.4 Correcting Unacceptable Pavement: Correct deficiencies in the
pavement layer by removing and replacing the full depth of the layer, extending a minimum of
50 feet on both sides of the defective area for the full width of the paving lane, at no additional
cost.

334-6 Acceptance of the Mixture.

334-6.1 General: The asphalt mixture will be accepted based on the Asphalt Work
Category as defined below:

1. Asphalt Work Category 1 — Certification by the Contractor as defined in 334-
6.2.

2. Asphalt Work Category 2 — Certification and process control testing by the
Contractor as defined in 334-6.3

3. Asphalt Work Category 3 — Process control testing by the Contractor and
acceptance testing by the Engineer as defined in 334-6.4.

334-6.2 Certification by the Contractor: On Asphalt Work Category 1 construction, the
Engineer will accept the mix on the basis of visual inspection. Submit a Notarized Certification
of Specification Compliance letter on company letterhead to the Engineer stating that all material
produced and placed on the project meets the requirements of the Specifications. The Engineer
may run independent tests to determine the acceptability of the material.

334-6.3 Certification and Process Control Testing by the Contractor: On Asphalt
Work Category 2 construction, submit a Notarized Certification of Specification Compliance
letter on company letterhead to the Engineer stating that all material produced and placed on the
project meets the requirements of the Specifications, along with supporting test data
documenting all process control testing as described in 334-6.3.1. If required by the Contract,
utilize an Independent Laboratory as approved by the Engineer for the process control testing.
The mix will also require visual acceptance by the Engineer. In addition, the Engineer may run
independent tests to determine the acceptability of the material. Material failing to meet these
acceptance criteria will be addressed as directed by the Engineer such as but not limited to
acceptance at reduced pay, delineation testing to determine the limits of the questionable
material, removal and replacement at no cost to the agency, or performing an Engineering
analysis to determine the final disposition of the material. .

334-6.3.1 Process Control Sampling and Testing Requirements: Perform
process control testing at a frequency of once per day. Obtain the samples in accordance with
FDOT Method FM 1-T 168. Test the mixture at the plant for gradation (P-s and P-200) and asphalt
binder content (Pp). Measure the roadway density with 6 inch diameter roadway cores at a
minimum frequency of once per 1,500 feet of pavement with a minimum of three cores per day.
Determine the asphalt binder content of the mixture in accordance with
FM 5-563. Determine the gradation of the recovered aggregate in accordance with FM 1-T 030.
Determine the roadway density in accordance with FM 1-T 166. The minimum roadway density
will be based on the percent of the maximum specific gravity (Gmm) from the approved mix
design. If the Contractor or Engineer suspects that the mix design Gmm is no longer
representative of the asphalt mixture being produced, then a new Gmm value will be determined
from plant-produced mix with the approval of the Engineer. Roadway density testing will not be
required in certain situations as described in 334-6.4.1. Assure that the asphalt binder content,
gradation and density test results meet the criteria in Table 334-4.
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Table 334-4
Process Control and Acceptance Values

Characteristic Tolerance

Asphalt Binder Content (percent) Target + 0.55

Passing No. 8 Sieve (percent) Target = 6.00

Passing No. 200 Sieve (percent) Target £ 2.00

Roadway Density (daily average) Minimum 91.5% of Gmm
Roadway Density (any single core) Minimum 88.0 % of Gmm

334-6.4 Process Control Testing by the Contractor and Acceptance Testing by the
Engineer: On Asphalt Work Category 3, perform process control testing as described in 334-
6.3.1. In addition, the Engineer will accept the mixture at the plant with respect to gradation (P-s
and P-200) and asphalt binder content (Pp). The mixture will be accepted on the roadway with
respect to density. The Engineer will sample and test the material as described in 334-6.3.1. The
Engineer will randomly obtain at least one set of samples per day. Assure that the asphalt
content, gradation and density test results meet the criteria in Table 334-4. Material failing to
meet these acceptance criteria will be addressed as directed by the Engineer such as but not
limited to acceptance at reduced pay, delineation testing to determine the limits of the
questionable material, removal and replacement at no cost to the agency, or performing an
Engineering analysis to determine the final disposition of the material.

334-6.4.1 Acceptance Testing Exceptions: When the total quantity of any mix
type in the project is less than 500 tons, the Engineer will accept the mix on the basis of visual
inspection. The Engineer may run independent tests to determine the acceptability of the
material.

Density testing for acceptance will not be performed on widening strips or
shoulders with a width of 5 feet or less, variable thickness overbuild courses, leveling courses,
any asphalt layer placed on subgrade (regardless of type), miscellaneous asphalt pavement,
bike/shared use paths, crossovers, or any course with a specified thickness less than 1 inch or a
specified spread rate less than 100 Ib per square yard. Density testing for acceptance will not be
performed on asphalt courses placed on bridge decks or approach slabs. In addition, density
testing for acceptance will not be performed on the following areas when they are less than
1,000 feet continuous in length: turning lanes, acceleration lanes, deceleration lanes, shoulders,
parallel parking lanes, or ramps. Density testing for acceptance will not be performed in
intersections. The limits of the intersection will be from stop bar to stop bar for both the mainline
and side streets. Compact these courses in accordance with a standard rolling procedure
approved by the Engineer. In the event that the rolling procedure deviates from the approved
procedure, placement of the mix will be stopped.

334-7 Method of Measurement.

For the work specified under this Section, the quantity to be paid for will be the weight of
the mixture, in tons.

The bid price for the asphalt mix will include the cost of the liquid asphalt or the asphalt
recycling agent and the tack coat application as specified in 334-5.5.4. There will be no separate
payment or unit price adjustment for the asphalt binder material in the asphalt mix.

334-8 Basis of Payment.

334-8.1 General: Price and payment will be full compensation for all the work specified
under this Section.
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CONCRETE FOR LAP (OFF-SYSTEM).
(REV 12-20-11) (FA 2-27-12)

SECTION 344
CONCRETE FOR LAP (OFF-SYSTEM)

344-1 Description.
344-1 General: Construct concrete based on the type of work as described in the
Contract and the concrete work categories as defined below.
344-1.2 Work Categories: Construction will fall into one of the following concrete work
categories:
344-1.2.1 Concrete Work Category 1: Includes the construction of sidewalks,
curb and gutter, ditch and slope pavement, or other non-reinforced cast-in- place elements.
344-1.2.2 Concrete Work Category 2: Includes the construction of precast
concrete including concrete barriers, traffic railing barriers, parapets, sound barriers, inlets,
manholes, junction boxes, pipe culverts, storm sewers, box culverts, prestressed concrete poles,
concrete bases for light poles, highway sign foundations, retaining wall systems, traffic
separators or other structural precast elements.
344-1.2.3 Concrete Work Category 3: Includes the work associated with the
placement and/or construction of structural cast-in-place concrete meeting the requirements of
this section.

344-2 Materials.
344-2.1 General: Use concrete composed of a mixture of Portland cement, aggregates,

and water, with or without chemical or mineral admixtures that meet the following requirements:

344-2.1.1 Portland Cement: Portland cements meeting the requirements of
AASHTO M-85 or ASTM C-150 is required. Different brands of cement, cement of the same
brand from different facilities or different types of cement shall be stored separately and shall not
be mixed.

344-2.1.2 Coarse and Fine Aggregates: Aggregates shall meet ASTM C 33.
Source approval by the FDOT is not required.

344-2.1.3 Water: Water shall meet the requirements of ASTM C 1602.

344-2.1.4 Chemical Admixtures: Chemical admixtures shall be listed on the
FDOT Qualified Products List. Admixtures may be added at the dosage rates recommended by
the manufacturer.

344-2.1.5 Pozzolans and Slag: Pozzolans and Slag shall meet the requirements of
Table 344-1. Fly ash shall not include the residue resulting from the burning of municipal
garbage or any other refuse with coal, or the burning of industrial or municipal garbage in
incinerators.

PJ Adams Safety Improvements Std. Specifications GSC-41



Table 344-1

Type or Class Test Method  [Exceptions
Class C Fly Ash ASTM C 618 |Not to be used with Types IP or IS cements.
Class F Fly Ash ASTM C 618 |Not to be used with Types IP or IS cements.

Petroleum Coke Class

F ASTM C 618 |Not to be used with Types IP or IS cements.

Bark Ash Class F ASTM C 618 |Not to be used with Types IP or IS cements.
Silica Fume ASTM C 1240

Metakaolin ASTM C 618
Slag ASTM C 989 ?258 only ground granulated blast-furnace slag grade 100 or

Ultra Fine Fly Ash ASTM C 618 |Not to be used with Types IP or IS cements.

344-3 Production, Mixing and Delivery of Concrete.
344-3.1 Concrete Production Requirements:
344-3.1.1 Category 1: Use a concrete production facility that is certified by the
National Ready Mixed Concrete Association (NRMCA) or listed on the FDOT list of non-
structural concrete producers. Concrete production facilities listed on the FDOT Producers with
Accepted QC Programs list for structural concrete may also be used for Category 1.
344-3.1.2 Category 2: Use a prestressed and or precast facility listed on the
FDOT Producers with Accepted QC Programs for precast or prestressed concrete.
344-3.1.3 Category 3: Use a structural concrete facility listed on the FDOT
Producers with Accepted QC Programs for structural concrete.
344-3.2 Classes of Concrete: Meet the requirements of Table 344-2.

Table 344-2

Minimum Target Target _ Minimu_m TotalMaximum \(V_ater

Air ContentiCementitious to  Cementitious

Class Strength  (28Slump Range R %) [Materials ContentMaterial Ratio

day) (psi)  ((inches)  [(inches) | 298 (%) [Materi

(Ib/yd®) (Ib/1b)

Category 1
Class NS 2,500 IN/A IN/A IN/A IN/A IN/A
Category 3
| 3,000 3 +1.5 1.0t06.0 @470 0.53
| (Pavement) (3,000 2 +1.5 1.0t06.0 470 0.50
1 3,400 3 +1.5 1.0t06.0 @470 0.53
I (Bridge,, 509 3 15 10t060 b1l 0.44
Deck)
1l 5,000 3 +1.5 1.0t06.0 [611 0.44
I (Seal) 3,000 8 +1.5 1.0t06.0 [611 0.53
v 5,500 3 +15 1.0t06.0 [658 0.41
IS\;aft) (Drilled, 4 8.5 £15  [00t06.0 [658 0.41
\/ (Special) 16,000 3 +1.5 1.0t06.0 [752 0.37
\Y% 6,500 3 +15 1.0t06.0 (752 0.37
VI 8,500 3 +1.5 1.0t06.0 [752 0.37

344-3.3 Contractors Quality Control: For Categories 1 and 2, assume full
responsibility for controlling all operations and processes such that the requirements of these
Specifications are met at all times.
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For Category 3, furnish a Quality Control (QC) plan to identify to the Engineer
how quality will be ensured at the project site. During random inspections, the Engineer will use
this document to verify that the construction of the project is in agreement with the QC plan.

344-3.4 Concrete Mix Design: Before producing any Category 1 or Category 2, submit
the proposed mix designs to the Engineer on a form provided by the Engineer. For Category 3,
submit to the Engineer for approval, FDOT approved mix designs. Do not use concrete mix
designs without prior approval of the Engineer.

Materials may be adjusted provided that the theoretical yield requirement of the
approved mix design is met. Show all required original approved design mix data and batch
adjustments on an Engineer approved concrete delivery ticket.

344-3.5 Delivery: For Category 3, the maximum allowable transit time of concrete is
90 minutes.

Furnish a delivery ticket on a form approved by the Engineer with each batch of
concrete before unloading at the placement site. Record material quantities incorporated into the
mix on the delivery ticket. Ensure that the Batcher responsible for producing the concrete signs
the delivery ticket certifying that the batch was produced and delivered in accordance with these
requirements. Sign the delivery ticket certifying that the concrete was placed in accordance with
these requirements.

344-3.6 Placing Concrete:

344-3.6.1 Concreting in Cold Weather: Do not mix or place concrete when the
air temperature at placement is below 45°F.

During the curing period, if NOAA predicts the ambient temperature to
fall below 35°F for 12 hours or more or to fall below 30°F for more than 4 hours, enclose the
structure in such a way that the air temperature within the enclosure can be kept above 50°F for a
period of 3 days after placing the concrete or until the concrete reaches a minimum compressive
strength of 1,500 psi.

Assume all risks connected with the placing and curing of concrete.
Although the Engineer may give permission to place concrete, the Contractor is responsible for
satisfactory results. If the placed concrete is determined to be unsatisfactory, remove, dispose of,
and replace the concrete at no expense to the Agency.

344-3.6.2 Concreting in Hot Weather: For Category 3, hot weather concreting is
defined as the production, placing and curing of concrete when the concrete temperature at
placing exceeds 86°F but is less than 100°F.

Unless the specified hot weather concreting measures are in effect, reject concrete
exceeding 86°F at the time of placement. Regardless of special measures taken, reject concrete
exceeding 100°F. Predict the concrete temperatures at placement time and implement hot
weather measures to avoid production shutdown.

344-3.7 Mixers: For Category 3 concrete, do not place concrete from a truck mixer that
does not have a current FDOT mixer identification card.

344-3.8 Small Quantities of Concrete: With approval of the Engineer, small quantities
of concrete, less than 3 cubic yards placed in one day and less than 0.5 cubic yards placed in a
single placement may be accepted using a pre-bagged mixture. The Engineer may verify that the

PJ Adams Safety Improvements Std. Specifications L4
pre-bagged mixture is prepared in accordance with the manufacturer’s recommendations and will
meet the requirements of this Specification.
344-3.9 Sampling and Testing:
344-3.9.1 Category 1: The Engineer may sample and test the concrete to verify
its quality. The minimum 28 day compressive strength requirement for this concrete is 2,500 psi.
344-3.9.2: Category 2: No sampling and testing is required for category 2.
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344-3.9.3 Category 3: The Engineer will randomly select a sample from each 200 cubic
yards or one day’s production to determine plastic properties and to make three 4 x 8 inch
cylinders for testing by the Engineer at 28 days to ensure that the design compressive strength
has been met for the class of concrete as specified in Table 344-2.
344-3.10 Records: Ensure the following records are available for review for at least 3
years after final acceptance of the project:
1. Approved concrete mix designs.
2. Materials source (delivery tickets, certifications, certified mill test reports).
3. A copy of the scale company or testing agency report showing the observed
deviations from quantities checked during calibration of the scales and meters.
4. A copy of the documentation certifying the admixture weighing/measuring
devices.

344-4 Acceptance of the Work.

344-4.1 Category 1 Work: Category 1 work will be accepted based on certification by
the batcher and contractor on the delivery ticket.

344-4.2 Category 2 Work: Certify that the precast elements were produced by a
production facility on the FDOT’s list of Producers with Accepted QC Programs for precast or
prestressed concrete. In addition, the producer’s logo shall be stamped on the element. The
producer shall not use the Florida Department of Transportation QC stamp on elements used on
this project. Provide a statement of certification from the manufacturer of the precast element
that the element meets the requirements of this Specification.

344-4.3 Category 3 Work: Category 3 concrete will be accepted based on the Engineer’s
test results for plastic properties and compressive strength requirements for the class of concrete
as defined in Table 344-2. In addition, a Delivery Ticket as described in 344-3.5 will be required
for acceptance of the material at the project site.

344-4.4 Small Quantities of Concrete: Category 3 concrete meeting the definition of
344-3.8 will be accepted in accordance with 344-4.3 based on test results for plastic properties
and compressive strength.

344-5 Method of Measurement.
The quantities to be paid for will be the items shown in the plans, completed and
accepted.

344-6 Basis of Payment.
Prices and payments will be full compensation for all work and materials specified in this
Section.
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LANDSCAPE INSTALLATION FOR LAP (OFF-SYSTEM).
(REV 4-5-11) (FA 4-15-11)

SECTION 580
LANDSCAPE INSTALLATION FOR LAP (OFF-SYSTEM)

580-1 Description.

Plant trees and shrubs of the species, size, and quality indicated in the plans.

The Engineer reserves the right to adjust the number and location of any of the
designated types and species to be used at any of the locations shown, in order to provide for any
unanticipated effects which might become apparent after the substantial completion of other
phases of the project, or for other causes.

580-2 Materials.
580-2.1 Plants:
580-2.1.1 Authority for Nomenclature; Species, etc.: For the designated
authority in the identification of all plant material, refer to two publications of L.H. Bailey:
“Hortus III” and “Manual of Cultivated Plants,” and ensure that all specimens are true to type,
name, etc., as described therein. For the standard nomenclature, refer to the publication of the
American Joint Committee on Horticultural Nomenclature, “Standardized Plant Names.”
580-2.1.2 Grade Standards and Conformity with Type and Species: Only use
nursery grown plant material except where specified as Collected Material. Use nursery grown
plant material that complies with all required inspection, grading standards, and plant regulations
in accordance with the latest edition of the Florida Department of Agriculture’s “Grades and
Standards for Nursery Plants”.

Except where a lesser grade might be specifically specified in the plans,
ensure that the minimum grade for all trees and shrubs is Florida No. 1. Ensure that all plants are
the proper size and grade at the time of delivery to the site, throughout the project construction
period and during any designated plant establishment period.

Ensure that plant materials are true to type and species and that any plant
materials not specifically covered in Florida Department of Agriculture’s “Grades and Standards
for Nursery Plants” conform in type and species with the standards and designations in general
acceptance by Florida nurseries.

Ensure that plant materials are shipped with tags stating the botanical and
common name of the plant.

580-2.1.3 Inspection and Transporting: Move nursery stock in accordance with
all Federal and State regulations therefor, and accompany each shipment with the required
inspection certificates for filing with the Engineer.

580-2.2 Water: Water used in landscaping operations may be obtained from any
approved source. Ensure that water is free of any substance which might be detrimental to plant
growth. The use of effluent water is subject to approval and must meet all Federal, State and
Local requirements.

580-3 Specific Requirements for the Various Plant Designations.
580-3.1 Balled-and-Burlapped Plants (B&B), and Wired Balled-and-Burlapped
(WB & B):
580-3.1.1 General: Properly protect the root ball of these plants until planting
them. The Engineer may reject any plant which shows evidence of having been mishandled.
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Set the B&B and WB&B plants then remove the top 2/3 of all wire, rope,
and binding surrounding the plant. Remove the burlap from the top 4 inches of the root ball. Do
not disturb the root ball in any way. Bare root material is not allowed for substitution.

At least 90 days before digging out B & B and WB & B plants, root-prune
those 1 1/2 inches or greater in diameter and certify such fact on accompanying invoices.

580-3.1.2 Provisions for Wiring: For plants grown in soil of a loose texture,
which does not readily adhere to the root system (and especially in the case of large plants or
trees), the Engineer may require WB & B plants. For WB & B plants, before removing the plant
from the excavated hole, place sound hog wire around the burlapped ball, and loop and tension it
until the tightened wire netting substantially packages the burlapped ball such as to prevent
disturbing of the loose soil around the roots during handling.

580-3.2 Container-Grown Plants (CG): The Engineer will not accept any CG plants
with roots which have become pot-bound or for which the top system is too large for the size of
the container. Fully cut and open all containers in a manner that will not damage the root system.
Do not remove CG plants from the container until immediately before planting to prevent
damage to the root system.

580-3.3 Collected Plants (Trees and Shrubs) (C): Use C plants which have a root ball
according to “Florida Grades and Standards for Nursery Plants”. Do not plant any C plant before
the Engineer’s inspection and acceptance at the planting site.

580-3.4 Collected Plants (Herbaceous) (HC): The root mass and vegetative portions of
collected herbaceous plants shall be as large as the specified container-grown equivalent. Do not
plant any collected plant before inspection and acceptance by the Engineer.

580-3.5 Specimen Plants (Special Grade): When Specimen (or Special Grade) plants
are required, label them as such on the plant list, and tag the plant to be furnished.

580-3.6 Palms: Wrap the roots of all plants of the palm species before transporting,
except if they are CG plants and ensure that they have an adequate root ball structure and mass
for healthy transplantation as defined in “Florida Grades and Standards for Nursery Plants”.

The Engineer will not require burlapping if the palm is carefully dug from marl or
heavy soil that adheres to the roots and retains its shape without crumbling. During transporting
and after arrival, carefully protect root balls of palms from wind and exposure to the sun. Muck
grown palms are not allowed. After delivery to the job site, if not planting the palm within
24 hours, cover the root ball with a moist material. Plant all palms within 48 hours of delivery to
the site.

Move sabal and coconut palms in accordance with the “Florida Grades and
Standards for Nursery Plants.”

580-3.7 Substitution of Container-Grown (CG) Plants: With the Engineer’s approval,
the Contractor may substitute CG plants for any other root classification types, if he has met all
other requirements of the Contract Documents.

580-4 Planting Requirements.

580-4.1 Layout: Prior to any excavation or planting, mark all planting beds and
individual locations of palms, trees, large shrubs and proposed art and architectural structures, as
shown in the plans, on the ground with a common bright orange colored spray paint, or with
other approved methods, within the project limits. Obtain the Engineer’s approval and make
necessary utility clearance requests.

580-4.2 Excavation of Plant Holes: Excavate plant holes after an area around the plant
three times the size of the root ball has been tilled to a depth of the root ball. Ensure that the plant
hole is made in the center of the tilled area only to the depth of the plant root ball.

Where excess material has been excavated from the plant hole, use the excavated
material to backfill to proper level.
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580-4.3 Setting of Plants: Center plants in the hole. Lower the plant into the hole so that
it rests on a prepared hole bottom such that the roots are level with, or slightly above, the level of
their previous growth and so oriented such as to present the best appearance.

Backfill with native soil, unless otherwise specified on the plans. Firmly rod and
water-in the backfill so that no air pockets remain. Apply a sufficient quantity of water
immediately upon planting to thoroughly moisten all of the backfilled earth. Keep plants in a
moistened condition for the duration of the planting period.

When so directed, form a water ring 6 inches in width to make a water collecting
basin with an inside diameter equal to the diameter of the excavated hole. Maintain the water
ring in an acceptable condition.

580-4.4 Special Bed Preparation: Where multiple or mass plantings are to be made in
extended bedding areas, and the plans specify Special Bed Preparation, prepare the planting beds
as follows:

Remove all vegetation from within the area of the planting bed and excavate the
surface soil to a depth of 6 inches. Backfill the excavated area with peat, sand, finish soil layer
material or other material to the elevation of the original surface. Till the entire area to provide a
loose, friable mixture to a depth of at least 8 inches. Level the bed only slightly above the
adjacent ground level. Then mulch the entire bedding area, in accordance with 580-8.

580-5 Staking and Guying.

580-5.1 General: When specified in the plans, or as directed by the Engineer, stake
plants in accordance with the following.

Use wide plastic, rubber or other flexible strapping materials to support the tree to
stakes or ground anchors that will give as the tree moves in any direction up to 30 degrees. Do
not use rope or wire through a hose. Use guy chords, hose or any other thin bracing or anchorage
material which has a minimum 12 inches length of high visibility flagging tape secured to guys,
midway between the tree and stakes for safety.

Stake trees larger than 1 inch diameter and smaller than 2 inches diameter with a
2 by 2 inch stake, set at least 2 feet in the ground and extending to the crown of the plant. Firmly
fasten the plant to the stake with flexible strapping materials as noted above.

580-5.2 Trees of 2 to 3 1/2 inches [50 to 90 mm] Caliper: Stake all trees, other than
palm trees, larger than 2 inches caliper and smaller than 3 1/2 inches caliper with two 2 by 4 inch
stakes, 8 feet long, set 2 feet in the ground. Place the tree midway between the stakes and hold it
firmly in place by flexible strapping materials as noted above.

580-5.3 Large Trees: Guy all trees, other than palm trees, larger than 3 1/2 inches
caliper, from at least three points, with flexible strapping materials as noted above.

Anchor flexible strapping to 2 by 4 by 24 inch stakes, driven into the ground such
that the top of the stake is at least 3 inches below the finished ground.

580-5.4 Special Requirements for Palm Trees: Brace palms which are to be staked
with three 2 by 4 inch wood braces, toe-nailed to cleats which are securely banded at two points
to the palm, at a point one third the height of the trunk. Pad the trunk with five layers of burlap
under the cleats. Place braces approximately 120 degrees apart and secure them underground by
2 by 4 by 12 inch stake pads.

580-6 Tree Protection and Root Barriers.

Install tree barricades when called for in the Contract Documents or by the Engineer to
protect existing trees from damage during project construction. Place barricades at the drip line
of the tree foliage or as far from the base of the tree trunk as possible. Barricades shall be able to
withstand bumps by heavy equipment and trucks. Maintain barricades in good condition.
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When called for in the Contract Documents, install root barriers or fabrics in accordance
with the details shown.

580-7 Pruning.

Prune all broken or damaged roots and limbs in accordance with established arboriculture
practices. When pruning is completed ensure that all remaining wood is alive. Do not reduce the
size or quality of the plant below the minimum specified.

580-8 Mulching.

Uniformly apply mulch material, consisting of wood chips (no Cypress Mulch is
allowed), pine straw, compost, or other suitable material approved by the Engineer, to a
minimum loose thickness of 3 inches over the entire area of the backfilled hole or bed within two
days after the planting. Maintain the mulch continuously in place until the time of final
inspection.

580-9 Disposal of Surplus Materials and Debris.

Dispose of surplus excavated material from plant holes by scattering or otherwise as
might be directed so that it is not readily visible or conspicuous to the passing motorist or
pedestrian. Remove all debris and other objectionable material from the site and clean up the
entire area and leave it in neat condition.

580-10 Contractor’s Responsibility for Condition of the Plantings.

Ensure that the plants are kept watered, that the staking and guying is kept adjusted as
necessary, that all planting areas and beds are kept free of weeds and undesirable plant growth
and that the plants are maintained so that they are healthy, vigorous, and undamaged at the time
of acceptance.

580-11 Plant Establishment Period.

If the Contract Documents designate a Plant Establishment Period, assume responsibility
for the proper maintenance, survival and condition of all landscape items during such period at
no additional cost.

580-12 Method of Measurement.
The quantities to be paid for will be the items shown in the plans, completed and
accepted.

580-13 Basis of Payment.
Prices and payments will be full compensation for all work specified in this Section.
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DRUG-FREE WORKPLACE CERTIFICATION

THE BELOW SIGNED RESPONDENT CERTIFIES that it has implemented a drug-free workplace program.
In order to have a drug-free workplace program, a business shall:

1.

Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the workplace and specifying the actions
that will be taken against employees for violations of such prohibition.

Inform employees about the dangers of drug abuse in the workplace, the business’s policy of
maintaining a drug-free workplace, any available drug counseling, rehabilitation and employee
assistance programs, and the penalties that may be imposed upon employees for drug abuse violations.

Give each employee engaged in providing the commaodities or contractual services that are under quote
a copy of the statement specified in subsection 1.

In the statement specified in subsection 1, notify the employees that, as a condition of working on the
commodities or contractual services that are under quote, the employee will abide by the terms of the
statement and will notify the employer of any conviction of, or plea of guilty or nolo contendere to,
any violation of Chapter 893, Florida Statutes, or of any controlled substance law of the United States
or any state, for a violation occurring in the workplace no later than five (5) days after such conviction.

Impose a sanction on, or require the satisfactory participation in, drug abuse assistance or rehabilitation
program if such is available in employee’s community, by any employee who is convicted.

Make a good faith effort to continue to maintain a drug-free workplace through implementation of this
section.

As the person authorized to sign this statement, | certify that this firm complies fully with the above
requirements.

DATE: SIGNATURE:
COMPANY: NAME:
(Typed or Printed)
ADDRESS:
TITLE:
E-MAIL:
PHONE NO.:
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CONFLICT OF INTEREST DISCLOSURE FORM

For purposes of determining any possible conflict of interest, all respondents, must disclose if any Okaloosa
Board of County Commissioner, employee(s), elected officials(s), or if any of its agencies is also an owner,
corporate officer, agency, employee, etc., of their business.

Indicate either “yes” (a county employee, elected official, or agency is also associated with your business), or
“no”. If yes, give person(s) name(s) and position(s) with your business.

YES: NO:

NAME(S) POSITION(S)

FIRM NAME:

BY (PRINTED):

BY (SIGNATURE):

TITLE:

ADDRESS:

PHONE NO.:

E-MAIL:

DATE:
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FEDERAL E-VERIFY COMPLIANCE CERTIFICATION

In accordance with Okaloosa County Policy and Executive Order Number 11-116 from the office of the
Governor of the State of Florida, Respondent hereby certifies that the U.S. Department of Homeland Security’s
E-Verify system will be used to verify the employment eligibility of all new employees hired by the respondent
during the contract term, and shall expressly require any subcontractors performing work or providing services
pursuant to the contact to likewise utilize the U.S. Department of Homeland Securities E-Verify system to verify
the employment eligibility of all new employees hired by the subcontractor during the contract term; and shall
provide documentation such verification to the COUNTY upon request.

As the person authorized to sign this statement, | certify that this company complies/will comply fully with the
above requirements.

DATE: SIGNATURE:
COMPANY: NAME:
ADDRESS: TITLE:
E-MAIL:

PHONE NO.:
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NO CONTACT CLAUSE

The Board of County Commissioners have established a solicitation silence policy (No Contact Clause) that
prohibits oral and written communication regarding all formal solicitations for goods and services (formal
bids, Request for Proposals, Requests for Qualifications) issued by the Board through the County Purchasing
Department.

The period commences upon receipt of the procurement proposal, by the County, and terminates upon Board
approval to award a contract or reject all bids/responses.

When the solicitation silence period is in effect, no oral or written communication is allowed regarding the
solicitation between prospective respondents and members of the Board of County Commissioners the County
Administrator, county employees or members of the Board Approved Review Committee. All questions or
requests for information regarding the solicitation MUST be directed to the designated Purchasing
Representative listed in the solicitation.

Any information thought to affect the committee or staff recommendation submitted after bids are due, should
be directed to the Purchasing Manager or an appointed representative. It shall be the Purchasing Manager’s
decision whether to consider this information in the decision process.

Any violation of this policy shall be grounds to disqualify the respondent from consideration during the
selection process.

All respondents must agree to comply with this policy by signing the following statement and including it with
their submittal.

I representing
Signature Company Name

On this day of 201 _ hereby agree to abide by the County’s “No Contact
Clause” and understand violation of this policy shall result in disqualification of my proposal/submittal.
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RECYCLED CONTENT FORM

1. Material:

Is the above material: Virgin __ Recycled __ (Check the applicable blank).
If recycled, what percentage %.

Describe:

Is this material packaged and/or shipped in packaging containing recycled content?
Yes___ No
If yes, specify packaging:

Is this material recyclable after it has reached the end of its intended use?
Yes ___ No

If yes, explain:

2. Material:

Is the above material: Virgin___ Recycled ___ (Check the applicable blank).
If recycled, what percentage %.
Describe:

Is this material packaged and/or shipped in packaging containing recycled content?
Yes __ No
If yes, specify packaging:

Is this material recyclable after it has reached the end of its intended use?
Yes ___ No

If yes, explain:

3. Material:

Is the above material: Virgin __ Recycled __ (Check the applicable blank).
If recycled, what percentage %.

Describe:

Is this material packaged and/or shipped in packaging containing recycled content?
Yes _ No

If yes, specify packaging:

Is this material recyclable after it has reached the end of its intended use?
Yes ___ No

If yes, explain:
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INDEMNIFICATION AND HOLD HARMLESS

To the fullest extent permitted by law, Respondent shall indemnify and hold harmless the County, its officers
and employees from liabilities, damages, losses, and costs including but not limited to reasonable attorney
fees, to the extent caused by the negligence, recklessness, or intentional wrongful conduct of the Respondent
and other persons employed or utilized by the Respondent in the performance of this Agreement.

Respondent’s Company Name

Physical Address

Mailing Address

Phone Number

Cellular Number

Date

GENERAL CONSTRUCTION BID

Form-F

Authorized Signature — Manual

Authorized Signature — Typed

Title

FAX Number

After-Hours Number(s)

OKALOOSA COUNTY



ADDENDUM ACKNOWLEDGEMENT

Acknowledgment is hereby made of the following addenda (identified by number) received since issuance
of solicitation:

ADDENDUM NO. DATE

NOTE: Prior to submitting the response to this solicitation, it is the responsibility of the respondent to confirm
if any addenda have been issued. If such addenda have been issued, acknowledge receipt by noting
number(s) and date(s) above.
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BID SCHEDULE: PJ ADAMS PARKWAY (CR 4) SAFETY IMPROVEMENTS

ITEM
NO. ';?g; Z‘g’ ITEM DESCRIPTION UNIT | QUANTITY ;’;ICTE TOTAL
1 101-1 MOBILIZATION LS 1
2 102-1 MAINTENANCE OF TRAFFIC LS 1
3 102-60 WORK ZONE SIGN ED 3,630
TEMPORARY BARRICADE, TYPES
4 102-74-1 I, Il, DI, VP, DRUM OR LCD =5 14,630
HIGH INTENSITY FLASHING
5 102-77 LIGHTS, TEMP, TYPE B ED 1,540
PORTABLE CHANGEABLE
6 102-99 MESSAGE SIGN, TEMPORARY =5 165
7 546-71 RUMBLE STRIP SETS PS 4
CONDUIT, FURNISH & INSTALL,
8 630-2-11 OPEN TRENCH LF 14
CONDUIT, FURNISH & INSTALL,
° 630-2-12 DIRECTIONAL BORE LF 356
CONDUIT, FURNISH & INSTALL,
10 630-2-14 ABOVE GROUND LF 5
PULL & SPLICE BOX, F&l, 13"X24"
11 635-2-11 COVER SIZE EA 3
12 639-2-1 ELECTRICAL SERVICE WIRE LF 366
SINGLE POST SIGN, F&l GROUND
13 700-1-11 1 OUNT, UP TO 12 SF AS 17
14 700-1-50 SINGLE POST SIGN, RELOCATE AS 5
15 700-1-60 SINGLE POST SIGN, REMOVE AS 6
SIGN PANEL, FURNISH & INSTALL
16 700-3-101 | sEOUND MOUNT, UP TO 12 SF EA 4
17 200-3-501 SIGN PANEL, RELOCATE, UP TO EA 1
12 SF
- 700-3-601 g:ZGN PANEL, REMOVE, UP TO 12 EA 1
SIGN BEACON, F&l GROUND
19 700-12-12 MOUNT - AC POWERED, TWO AS 1
BEACONS
RETRO-REFLECTIVE PAVEMENT
20 706-3 ) EA 1,518
THERMOPLASTIC, STANDARD,
21 711-11-122 WHITE, SOLID 8" LF 320
SUBTOTAL
GENERAL CONSTRUCTION BID Form-H OKALOOSA COUNTY




ITEM

NO. ';.?g: z‘(\)v ITEM DESCRIPTION UNIT | QUANTITY :RI\;ICTE TOTAL
THERMOPLASTIC, STANDARD,

22 711-11-123 WHITE, SOLID 12" LF 109 $
THERMOPLASTIC, STANDARD,

23 711-11-124 WHITE, SOLID 18" LF 182 $
THERMOPLASTIC, STANDARD,

24 711-11-125 WHITE, SOLID 24" LF 230 $
THERMOPLASTIC, STANDARD,

25 711-11-151 WHITE, DOTTED/GUIDELINE/6-10 LF 618 $
GAP EXTENSION, 6"
THERMOPLASTIC, STANDARD,

26 711-11-160 WHITE, MESSAGE EA 4 $
THERMOPLASTIC, STANDARD,

27 711-11-170 WHITE, ARROW EA 40 $
THERMOPLASTIC, STANDARD,

28 711-11-224 YELLOW, SOLID, 18" LF 1,356 $
THERMOPLASTIC, PREFORMED,

29 711-14-160 WHITE, MESSAGE EA 6 $
THERMOPLASTIC, PREFORMED,

30 711-14-170 WHITE, ARROWS EA 6 $
THERMOPLASTIC, STANDARD-

31 711-16-111 OTHER SURFACES, WHITE, NM 7.815 $
SOLID, 6"
THERMOPLASTIC, STANDARD-

32 711-16-211 OTHER SURFACES, YELLOW, NM 7.347 $
SOLID, 6"
THERMOPLASTIC, STANDARD-

33 711-16-231 OTHER SURFACES, YELLOW, GM 1.290 $
SKIP, 6"

SUBTOTAL
BID TOTAL
GENERAL CONSTRUCTION BID Form-I OKALOOSA COUNTY
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COMPANY DATA

Respondent’s Company Name:

Physical Address & Phone #:

Contact Person (Typed-Printed):

Phone #:

Cell #:

Email:

Federal ID or SS #:

Respondent’s License #:

Fax #:

Emergency #’s After Hours,
Weekends & Holidays:

GENERAL CONSTRUCTION BID Form-K OKALOOSA COUNTY



Proposal of:

BID FORM

Term Contract For

(Respondent Company Name)

Respondent agrees to furnish, unless otherwise provided, all implements, machinery, equipment,
transportation, tools, materials, supplies, labor, and other things necessary for the performance and completion
of the work for the amounts listed in the Schedule of Bid Items.

The undersigned Respondent hereby declares that:

1.

2.

10.

The bid is made in good faith, without collusion or fraud and is fair and competitive in all respects.

The Respondent has carefully and to his full satisfaction examined the attached Scope of Work, Special
Terms, General Conditions, technical specifications, and form of bonds, if applicable, together with
accompanying plans and Respondent has read all issued addenda.

Respondent has made full examination of the site and it familiar with the site conditions that may
impact its performance.

Upon receipt of Notice of Intent to Award the contract the Respondent shall commence obtaining a
Performance Bond and Certificate(s) of Insurance (COI) immediately.

Respondent understands that the contract time starts from the date of the Notice to Proceed.

Respondent furthermore agrees that, in case of failure on his part to execute a Contract and provide all
required documents within ten (10) calendar days of receipt of the Contract for execution, the offer to
contract may be withdrawn and the check, bond, or other security accompanying his bid and the money
payable thereon, shall become property of the County, by forfeit as agreed liquidated damages.

The Respondent states that this bid is the only bid for this project in which Respondent is interested,;
and Respondent shall not be a subcontractor or sub-subcontractor on this project.

Respondent and all affiliates, suppliers, subcontractor or consultants who will perform the Work have
not been placed on the Public Entity Crimes convicted vendor list maintained by the State of Florida
within 36 months immediately preceding the date of this Bid.

By signing and submitting the Bid, Respondent represents that all Bid Forms are fully complete and
accurate.

Respondent acknowledges that the Bid may be rejected if all Bid Forms are not fully complete, not
accurate or if forms are not signed by properly authorized signatures where required.
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Name of Form:

HQ Address: ST: Zip:
Phone: ( ) Email:

FEIN: State of Incorporated:

Print Name: Title:

Signature: Date:

Failure to fully complete and sign this Bid Form may result in rejection of the Bid.

GENERAL CONSTRUCTION BID

Form-L (page 2)
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SCHEDULE OF SUBCONTRACTORS

The following is a complete list of all subcontractors utilized for this project (if applicable):

1.

(company name) (type of work)

(address) (tel. #)

(zip code) (federal 1.D. #)
2.

(company name) (type of work)

(address) (tel. #)

(zip code) (federal 1.D. #)
3.

(company name) (type of work)

(address) (tel. #)

(zip code) (federal 1.D. #)
4.

(company name) (type of work)

(address) (tel. #)

(zip code) (federal 1.D. #)

Authorized signature:
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LIST OF REFERENCES

1. Owner’s Name & Address:

Contact Person:

Telephone: (L) E-mail:

2. Owner’s Name & Address:

Contact Person:

Telephone: (L) E-mail:

3. Owner’s Name & Address:

Contact Person:

Telephone: (L) E-mail:
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LOBBYING -31 U.S.C. 1352, 49 CFR Part 19, 49 CFR Part 20

APPENDIX A, 49 CFR PART 20--CERTIFICATION REGARDING LOBBYING

Certification for Contracts, Grants, Loans, and Cooperative Agreements
(To be submitted with each bid or offer exceeding $100,000)

The undersigned [Contractor] certifies, to the best of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for making
lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement,
the undersigned shall complete and submit Standard Form--LLL, "Disclosure Form to Report Lobbying," in accordance
with its instructions [as amended by "Government wide Guidance for New Restrictions on Lobbying," 61 Fed. Reg.
1413 (1/19/96). Note: Language in paragraph (2) herein has been modified in accordance with Section 10 of the Lobbying
Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, et seq .)]

3. The undersigned shall require that the language of this certification be included in the award documents for all
subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements)
and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31,
U.S.C. § 1352 (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

[Note: Pursuant to 31 U.S.C. 8 1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to file or
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such expenditure or failure.]

The Contractor, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 31 U.S.C.
A 3801, et seq., apply to this certification and disclosure, if any.

Signature of Contractor's Authorized Official

Name and Title of Contractor's Authorized Official

Date
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CERTIFICATION OF BIDDER REGARDING TRENCH SAFETY

This certification is required pursuant to the Trench Safety Act, Chapter 90-96, Florida Statutes regarding
Trench Safety. The Act specifically incorporates the Occupational Safety and Health Administration's
Excavation Safety Standards, 29 CFR Subpart P 1926.650, 651, 652, as the State Standard. Any revisions to
OSHA's safety standards that are consistent with the Florida Statutes shall also be complied with upon its
effective date. The Act requires that any Bidder or prospective Contractor, or any of their proposed
Subcontractors, shall provide written assurance that the Contractor will comply with the applicable trench
safety standards.

NAME AND ADDRESS OF BIDDER (Include Zip Code)

1. Bidder agrees that he is aware of the Trench Safety Act and the requirements of the Act.

Yes No

2. Bidder agrees to comply with all applicable trench safety standards as set forth in the Act and as
referenced in the Act.

NAME AND TITLE OF SIGNER (Please Print or Type)

DATE: SIGNATURE:
COMPANY: NAME:
ADDRESS:

PHONE #:
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BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned

as Principal,
and as Surety, are hereby held
firmly bound unto as Owner in the penal sum of

for the payment of which, well and truly to

be made, we hereby jointly and severally bind ourselves, our heirs, executors, administrators, successors and

assigns.

SIGNED this day of , 201

The condition of the above obligation is such that whereas the Principal has submitted to

a certain bid attached hereto and

hereby made a part hereof to enter into a contract in writing, for the

NOW, THEREFORE,
@ If said bid shall be rejected, or in the alternate,

(b) If said bid shall be accepted and the Principal shall execute and deliver a contract in the form
of Contract attached hereto (properly completed in accordance with said bid) and shall furnish
a bond for his faithful performance of said contract, and for the payment of all persons
performing labor or furnishing materials in connection therewith, and shall in all other respects
perform the agreement created by the acceptance of said bid, then this obligation shall be void,
otherwise the same shall remain in force and effect; it being expressly understood and agreed
that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the
penal amount of this obligation as herein stated.
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Bid Bond

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its
bond shall be in no way impaired or affected by an extension of the time within which the Owner may accept
such bid; and said Surety does hereby waive notice of any such extension. IN WITNESS WHEREOF, the
Principal and the Surety have hereunto set their hands and seals, and such of them as are corporations have
caused their corporate seals to be hereto affixed and these presents to be signed by the proper officer, the day

and year first set forth above.

L.S.

Principal

Surety

BY:

SEAL:

IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department's most current list (Circular
570 as amended) and be authorized to transact business in the state where the project is located.
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PERFORMANCE BOND

KNOW ALL PERSONS BY THESE PRESENTS: that

(Name of Contractor)

(Address of Contractor)

a , hereinafter called Principal and
(Corporation, Partnership or Individual)

(Name of Surety)

(Address of Surety)
hereinafter called Surety, are held and firmly bound unto

OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS
(Name of Owner)

101 EAST JAMES LEE BOULEVARD, CRESTVIEW, FL 32536
(Address of Owner)

hereinafter  called OWNER in the total aggregate penal sum of

Dollars ($ ) in lawful
money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our
heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain
contract with the OWNER, dated the day of , 201__, a copy of which is
hereto attached and made a part hereof for the .

NOW, THEREFORE, if the Principal shall well, truly, and faithfully perform its duties, all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any
extensions thereof which may be granted by the OWNER, with or without notice to the SURETY and during
the one year guaranty period and if the PRINCIPAL shall satisfy all claims and demands incurred under such
contract, and shall fully indemnify and save harmless the OWNER from all costs and damages which it may
suffer by reason of failure to do so, and shall reimburse and repay the OWNER all outlay and expenses which
the OWNER may incur in making good any default, then this obligation shall be void, otherwise to remain in
full force and effect.

PERFORMANCE BOND
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PROVIDED, FURTHER, that the said SURETY, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to WORK to be performed
thereunder or the SPECIFICATIONS accompanying same shall in any way affect its obligation on this BOND,
and does hereby waive notice of any change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the SPECIFICATIONS.

PROVIDED, FURTHER, that it is expressly agreed that the BOND shall be amended automatically and
immediately, without formal and separate amendments hereto, upon amendment to the Contract not increasing
the contract price more than twenty percent, so as to bind the PRINCIPAL and the SURETY to the full and
faithful performance of the CONTRACT as so amended. The term “Amendment”, wherever used in this
BOND, and whether referring to this BOND, or the CONTRACT DOCUMENTS, shall include any alteration,
addition, extension, or modification of any character whatsoever.

PROVIDED, FURTHER, that no final settlement between the OWNER and the PRINCIPAL shall abridge
the right of the other beneficiary hereunder, whose claim may be unsatisfied. The OWNER is the only
beneficiary hereunder.

IN WITNESS WHEREOF, this instrument is executed in three counterparts, each one of which shall be

deemed an original, this the day of , 201 .

ATTEST

(PRINCIPAL) SECRETARY PRINCIPAL

(SEAL)
BY: (S)
ADDRESS

WITNESS AS TO PRINCIPAL

ADDRESS SURETY
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PERFORMANCE BOND

ATTEST

BY:
WITNESS TO SURETY ATTORNEY-IN-FACT
ADDRESS ADDRESS

Note: Date of BOND must not be prior to date of Contract. This bond is given to comply with section 255.05
Florida Statutes, and any action instituted by a claimant under this bond for payment must be in
accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes.

If CONTRACTOR is partnership, all partners should execute BOND.

IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department’s most current list (Circular
570 as amended) and be authorized to transact business in the state where the project is located.
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PAYMENT BOND

KNOW ALL PERSONS BY THESE PRESENTS: that

(Name of Contractor)

(Address of Contractor)

A , hereinafter called Principal and
(Corporation, Partnership, or Individual)

(Name of Surety)

(Address of Surety)
hereinafter called Surety, are held and firmly bound unto

OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS
(Name of Owner)

101 EAST JAMES LEE BOULEVARD, CRESTVIEW, FL 32536
(Address of Owner)

hereinafter called OWNER, and unto all persons, firms, and corporations who or which may furnish labor, or
who furnish materials to perform as described under the contract and to their successors and assigns in the total
aggregate penal sum of Dollars ($ ) in lawful money of
the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain
contract with the OWNER, dated the day of , 201__, a copy of which is
hereto attached and made a part hereof for the .

NOW, THEREFORE, if the PRINCIPAL shall properly make payment to all persons, firms, and corporations
furnishing materials for or performing labor in the prosecution of the WORK provided for in such contract and
any authorized extensions or modification thereof, including all amounts due for materials, lubricants, oil,
gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or used in connection with the
construction of such WORK, and for all labor cost incurred in such WORK, including that by a
SUBCONTRACTOR, and to any mechanic or material man lien holder, whether it acquires its lien by
operation of State or Federal law, then this obligation shall be void, otherwise to remain in full force and effect.
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PAYMENT BOND

PROVIDED, that beneficiaries or claimants hereunder shall be limited to the SUBCONTRACTORS, and
persons, firms and corporations having a direct contract with the PRINCIPAL or its SUBCONTRACTORS.

PROVIDED, FURTHER, that the said SURETY, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to WORK to be performed
thereunder or the SPECIFICATIONS accompanying same shall in any way affect its obligation on this BOND,
and does hereby waive notice of any change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the SPECIFICATIONS.

PROVIDED, FURTHER, that no suit or action shall be commenced hereunder by any claimant: (a) unless
claimant, other than one having a direct contract with the PRINCIPAL, shall have given written notice to any
two of the following: The PRINCIPAL, the OWNER, or the SURETY above named within ninety (90) days
after such claimant did or performed the last of the work or labor, or furnished the last of the materials for
which said claim is made, stating with substantial accuracy the amount claimed and the name of the party to
whom the materials were furnished, or for whom the work or labor was done or performed. Such notice shall
be served by mailing the same by registered mail or certified mail, postage prepaid, in an envelope addressed
to the PRINCIPAL, OWNER or SURETY, at any place where an office is regularly maintained for the
transaction of business, or served in any manner in which legal process may be served in the state in which the
aforesaid project is located, save that such service need not be made by a public officer; (b) after expiration of
one (1) year following the date of which PRINCIPAL ceased work on said CONTRACT, is being understood,
however, that if any limitation embodied in the BOND is prohibited by any law controlling the construction
hereof, such limitation shall be deemed to be amended so as to be equal to the minimum period of limitation
permitted by such law.

PROVIDED, FURTHER, that it is expressly agreed that the BOND shall be deemed amended automatically
and immediately, without formal and separate amendments hereto, upon amendment to the Contract not
increasing the contract price more than twenty percent, so as to bind the PRINCIPAL and the SURETY to the
full and faithful performance of the CONTRACT as so amended. The term “Amendment”, wherever used in
this BOND, and whether referring to this BOND, or the CONTRACT DOCUMENTS, shall include any
alteration, addition, extension, or modification of any character whatsoever.

PROVIDED, FURTHER, that no final settlement between the OWNER and the PRINCIPAL shall abridge
the right of the other beneficiary hereunder, whose claim may be unsatisfied.
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PAYMENT BOND

IN WITNESS WHEREOF, this instrument is executed in three counterparts, each one of which shall be

deemed an original, this the

ATTEST

(PRINCIPAL) SECRETARY

(SEAL)

WITNESS AS TO PRINCIPAL

ADDRESS

ATTEST

WITNESS TO SURETY

ADDRESS

Note: Date of BOND must not be prior to date of Contract. This bond is given to comply with section 255.05 Florida Statutes, and
any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation

day of , 201 .

PRINCIPAL

BY: (S)

ADDRESS

SURETY

BY:

ATTORNEY-IN-FACT

ADDRESS

provisions in Section 255.05(2), Florida Statutes.

If CONTRACTOR is partnership, all partners should execute BOND.

GENERAL CONSTRUCTION BID

Form-X OKALOOSA COUNTY



IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department’s most current list (Circular
570 as amended) and be authorized to transact business in the state where the project is located.

APPLICATION FOR PAYMENT

PERIODIC ESTIMATE NO.: PROJECT NO.:
WORK PERIOD BEGIN DATE: END DATE:

ROAD NAME:

ORIGINAL CONTRACT SUM $

NET CHANGE BY CHANGE ORDERS
CONTRACT SUM TO DATE

ANALYSIS OF WORK PERFORMED

Value of original contract work performed previously:

Work performed this month:

Total value of work performed to date:

Less: Amount retained at five (5%) percent:

Net amount earned on contract work to date:

Less: Amount of previous payment:
AMOUNT DUE THIS PAYMENT

N o gk wh e
L A R AR

CERTIFICATION OF CONTRACTOR

According to the best of my knowledge and belief, | certify that all items and amounts shown on the face of
the Periodic Estimate are correct; that all work has been performed and/or materials supplied in full accordance
with the terms and conditions of the contract between Okaloosa County and

, and that the items for which payment is requested have been paid and that there are no vendors-
mechanics, or other liens or conditional sales contracts which should be satisfied or discharged before such
payment is made.

By:
(Firm Name) (Name of Authorized Officer & Title)

CERTIFICATION OF ENGINEER

I certify that | have verified this Periodic Estimate and that to the best of my knowledge and belief, it is a true
and correct statement of work performed and materials supplied by the Contractor; and that the Contractor’s
certified statement of this account and the amount due him is correct.

GENERAL CONSTRUCTION BID Form-Y OKALOOSA COUNTY



Date:

Project Manager

CHANGE ORDER FORM

Date: Contract No.: Change Order No.:

Owner: __ OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

Contractor:

Summary:

CHANGE TO CONTRACT PRICE

DESCRIPTION AMOUNT

Original Contract Price:

Net change by previously authorized Change Orders:

Present Contract Price:

This Change Order will (add/deduct):

New Contract Price:

CHANGE TO CONTRACT TIME

DESCRIPTION DATE or NUMBER OF DAYS

Original Contract Time:

Original Substantial Completion Date:

Net change by previously authorized Change Orders:

This Change Order will (add/deduct):

New Contract Time:

New Substantial Completion Date:

APPROVALS
REQUESTED BY: DATE:
PROJECT ENGINEER: DATE:
CONTRACTOR: DATE:
OWNER: DATE:

This Change Order is an amendment to the Contract/Agreement between Contractor and the Owner, and all
gthﬁr contract provisions shall remain in full force and effect unless specifically amended in writing, signed by
oth parties.

GENERAL CONSTRUCTION BID Form-Z OKALOOSA COUNTY



CONTRACTOR'S RELEASE OF LIENS

STATE OF:

COUNTY OF:

Before me, the undersigned Notary Public in and for the said County and State personally appeared
, representing the Contractor,

who being duly sworn according to law deposes and says that
all labor, materials, and outstanding claims and indebtedness of whatever nature arising out of the performance
of the Contract with OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS the Owner, for
, Contract No. , have been paid in full and that for the final payment in the amount
of , the Contractor releases and discharges the Owner and- his authorized
representatives from any liens or claims of any nature because of or arising from this contract and/or its
performance, which it has had, has or May have in the future.

By:

Sworn to and subscribed before me this
day of , 201

(Notary Public)

My Commission Expires:

GENERAL CONSTRUCTION BID Form-AA OKALOOSA COUNTY



ADVERTISEMENT OF COMPLETION

(Contractor)

(Address)

gives notice of completion of (Project)

and sets as the date of final settlement.

All persons and firms should file all claims for payment to the below address prior to the
settlement date:

Okaloosa County (Owner)

ATTN: Contracts and Leases Coordinator
5479A Old Bethel Road

Crestview FL 32536

By: (Name)
(Title)
Leg: (Publication Dates)

GENERAL CONSTRUCTION BID Form-BB OKALOOSA COUNTY



CLOSEOUT DOCUMENTS CHECKLIST

DATE:

MANAGING DEPARTMENT: Public Works

CONTRACTOR’S NAME:

PROJECT TITLE: _RFB 49-16 PJ Adams Safety LAP

The attached has met the final payment contract requirements in this contract.

Final Invoice with Engineer’s Recommendation
Record (As-built) Drawing
Completed Final Contract Payment Approval Form
Close-out Documents:
a. Signed Release of Lien.
b. Proof of Completion Advertisement (4 successive weeks).
c. Certificate of Insurance for two year period.
(Letter from Company stating it will be maintained for 2 years w/ insurance certificate.)
d. Consent of Surety for Final Payment.
e. Proof of Performance/Payment Bond is
Continued for 12 Months Following Final
Payment (Letter from Company stating it will be maintained for 1 year w/ bond certificate).

APwnh e

GENERAL CONSTRUCTION BID Form-CC OKALOOSA COUNTY
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STANDARD GENERAL CONDITIONS (EJCDC)
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or
modification. This document should be adapted to the particular circumstances of the contemplated Project and the
Controlling Law.
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GENERAL CONDITIONS

ARTICLE 1 - DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements
or Contract Documents and printed with initial capital
letters, the terms listed below will have the meanings
indicated which are applicable to both the singular and
plural thereof. In addition to terms specifically defined,
terms with initial capital letters in the Contract
Documents include references to identified articles and
paragraphs, and the titles of other documents or forms.

1. Addenda--Written or graphic instruments
issued prior to the opening of Bids which clarify, correct,
or change the Bidding Requirements or the proposed
Contract Documents.

2. Agreement--The written instrument which is
evidence of the agreement between Owner and Contractor
covering the Work.

3. Application for Payment--The form acceptable
to Engineer which is to be used by Contractor during the
course of the Work in requesting progress or final
payments and which is to be accompanied by such
supporting documentation as is required by the Contract
Documents.

4. Asbestos--Any material that contains more
than one percent ashestos and is friable or is releasing
asbestos fibers into the air above current action levels
established by the United States Occupational Safety and
Health Administration.

5. Bid--The offer or proposal of a Bidder
submitted on the prescribed form setting forth the prices
for the Work to be performed.

6. Bidder--The individual or entity who submits
a Bid directly to Owner.

7. Bidding Documents--The Bidding
Requirements and the proposed Contract Documents
(including all Addenda).

8. Bidding Requirements--The Advertisement or
Invitation to Bid, Instructions to Bidders, bid security of
acceptable form, if any, and the Bid Form with any
supplements.

9. Change Order--A document recommended by
Engineer which is signed by Contractor and Owner and
authorizes an addition, deletion, or revision in the Work
or an adjustment in the Contract Price or the Contract
Times, issued on or after the Effective Date of the
Agreement.

10. Claim--A demand or assertion by Owner or
Contractor seeking an adjustment of Contract Price or
Contract Times, or both, or other relief with respect to the
terms of the Contract. A demand for money or services by
a third party is not a Claim.

11. Contract--The entire and integrated written
agreement between the Owner and Contractor concerning
the Work. The Contract supersedes prior negotiations,
representations, or agreements, whether written or oral.

12. Contract Documents-- Those items so
designated in the Agreement. Only printed or hard copies
of the items listed in the Agreement are Contract
Documents. Approved Shop Drawings, other Contractor’s
submittals, and the reports and drawings of subsurface
and physical conditions are not Contract Documents.

13. Contract Price--The moneys payable by
Owner to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the
Agreement (subject to the provisions of Paragraph 11.03
in the case of Unit Price Work).

15. Contractor--The individual or entity with
whom Owner has entered into the Agreement.

16. Cost of the Work--See Paragraph 11.01.A for
definition.

17. Drawings--That part of the Contract
Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the
Work to be performed by Contractor. Shop Drawings and
other Contractor submittals are not Drawings as so
defined.

18. Effective Date of the Agreement--The date
indicated in the Agreement on which it becomes effective,
but if no such date is indicated, it means the date on
which the Agreement is signed and delivered by the last
of the two parties to sign and deliver.

19. Engineer--The individual or entity named as
such in the Agreement.
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20. Field Order--A written order issued by
Engineer which requires minor changes in the Work but
which does not involve a change in the Contract Price or
the Contract Times.

Zi-General lzequne ents--Sections of Division
L 9|”t e S.peellleﬁaue s 'lﬁe' Gene all Reqirements pertain

22. Hazardous Environmental Condition--The
presence at the Site of Asbestos, PCBs, Petroleum,
Hazardous Waste, or Radioactive Material in such
quantities or circumstances that may present a substantial
danger to persons or property exposed thereto in
connection with the Work.

23. Hazardous Waste--The term Hazardous
Waste shall have the meaning provided in Section 1004 of
the Solid Waste Disposal Act (42 USC Section 6903) as
amended from time to time.

24. Laws and Regulations; Laws or Regulations-
-Any and all applicable laws, rules, regulations, ordinanc-
es, codes, and orders of any and all governmental bodies,
agencies, authorities, and courts having jurisdiction.

25. Liens--Charges, security interests, or
encumbrances upon Project funds, real property, or
personal property.

26. Milestone--A principal event specified in the
Contract Documents relating to an intermediate comple-
tion date or time prior to Substantial Completion of all the
Work.

27. Notice of Award--The written notice by
Owner to the Successful Bidder stating that upon timely
compliance by the Successful Bidder with the conditions
precedent listed therein, Owner will sign and deliver the
Agreement.

28. Notice to Proceed--A written notice given by
Owner to Contractor fixing the date on which the Con-
tract Times will commence to run and on which
Contractor shall start to perform the Work under the
Contract Documents.

29. Owner--The individual or entity with whom
Contractor has entered into the Agreement and for whom
the Work is to be performed.

30. PCBs--Polychlorinated biphenyls.

31. Petroleum--Petroleum, including crude oil or
any fraction thereof which is liquid at standard conditions
of temperature and pressure (60 degrees Fahrenheit and
14.7 pounds per square inch absolute), such as oil,
petroleum, fuel oil, oil sludge, oil refuse, gasoline,
kerosene, and oil mixed with other non-Hazardous Waste
and crude oils.

32. Progress Schedule--A schedule, prepared and
maintained by Contractor, describing the sequence and
duration of the activities comprising the Contractor’s plan
to accomplish the Work within the Contract Times.

33. Project--The total construction of which the
Work to be performed under the Contract Documents may
be the whole, or a part.

35. Radioactive Material--Source, special nucle-
ar, or byproduct material as defined by the Atomic Energy
Act of 1954 (42 USC Section 2011 et seq.) as amended
from time to time.

36. Related Entity -- An officer, director, partner,
employee, agent, consultant, or subcontractor.

37. Resident Project Representative--The autho-
rized representative of Engineer who may be assigned to
the Site or any part thereof.

38. Samples--Physical examples of materials,
equipment, or workmanship that are representative of
some portion of the Work and which establish the
standards by which such portion of the Work will be
judged.

39. Schedule of Submittals--A schedule, prepared
and maintained by Contractor, of required submittals and
the time requirements to support scheduled performance
of related construction activities.

40. Schedule of Values--A schedule, prepared
and maintained by Contractor, allocating portions of the
Contract Price to various portions of the Work and used
as the basis for reviewing Contractor’s Applications for
Payment.

41. Shop Drawings--All drawings, diagrams,
illustrations, schedules, and other data or information
which are specifically prepared or assembled by or for
Contractor and submitted by Contractor to illustrate some
portion of the Work.

42. Site--Lands or areas indicated in the Contract
Documents as being furnished by Owner upon which the
Work is to be performed, including rights-of-way and
easements for access thereto, and such other lands
furnished by Owner which are designated for the use of
Contractor.

43. Specifications--That part of the Contract
Documents consisting of written requirements for
materials,  equipment,  systems, standards and
workmanship as applied to the Work, and certain
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administrative requirements and procedural matters
applicable thereto.
44. Subcontractor--An individual or entity

having a direct contract with Contractor or with any other
Subcontractor for the performance of a part of the Work
at the Site.

45, Substantial Completion--The time at which
the Work (or a specified part thereof) has progressed to
the point where, in the opinion of Engineer, the Work (or
a specified part thereof) is sufficiently complete, in
accordance with the Contract Documents, so that the
Work (or a specified part thereof) can be utilized for the
purposes for which it is intended. The terms “substantially
complete” and “substantially completed” as applied to all
or part of the Work refer to Substantial Completion
thereof.

46. Successful Bidder--The Bidder submitting a
responsive Bid to whom Owner makes an award.

47. Supplementary Conditions--That part of the
Contract Documents which amends or supplements these
General Conditions.

48. Supplier--A manufacturer, fabricator, suppli-
er, distributor, materialman, or vendor having a direct
contract with Contractor or with any Subcontractor to
furnish materials or equipment to be incorporated in the
Work by Contractor or any Subcontractor.

49. Underground Facilities--All underground
pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments, and
any encasements containing such facilities, including
those that convey electricity, gases, steam, liquid
petroleum products, telephone or other communications,
cable television, water, wastewater, storm water, other
liquids or chemicals, or traffic or other control systems.

50. Unit Price Work--Work to be paid for on the
basis of unit prices.

51. Work--The entire construction or the various
separately identifiable parts thereof required to be
provided under the Contract Documents. Work includes
and is the result of performing or providing all labor,
services, and documentation necessary to produce such
construction, and furnishing, installing, and incorporating
all materials and equipment into such construction, all as
required by the Contract Documents.

52. Work Change Directive--A written statement
to Contractor issued on or after the Effective Date of the
Agreement and signed by Owner and recommended by
Engineer ordering an addition, deletion, or revision in the
Work, or responding to differing or unforeseen subsurface
or physical conditions under which the Work is to be
performed or to emergencies. A Work Change Directive
will not change the Contract Price or the Contract Times

but is evidence that the parties expect that the change
ordered or documented by a Work Change Directive will
be incorporated in a subsequently issued Change Order
following negotiations by the parties as to its effect, if
any, on the Contract Price or Contract Times.

1.02 Terminology

A. The following words or terms are not defined

but, when used in the Bidding Requirements or Contract
Documents, have the following meaning.

B. Intent of Certain Terms or Adjectives

1. The Contract Documents include the terms “as
allowed,” “as approved,” “as ordered”, “as directed” or
terms of like effect or import to authorize an exercise of
professional judgment by Engineer. In addition, the
adjectives  “reasonable,”  “suitable,”  “acceptable,”
“proper,” “satisfactory,” or adjectives of like effect or
import are used to describe an action or determination of
Engineer as to the Work. It is intended that such exercise
of professional judgment, action or determination will be
solely to evaluate, in general, the Work for compliance
with the requirements of and information in the Contract
Documents and conformance with the design concept of
the completed Project as a functioning whole as shown or
indicated in the Contract Documents (unless there is a
specific statement indicating otherwise). The use of any
such term or adjective is not intended to and shall not be
effective to assign to Engineer any duty or authority to
supervise or direct the performance of the Work or any
duty or authority to undertake responsibility contrary to
the provisions of Paragraph 9.09 or any other provision of
the Contract Documents.

C. Day

1. The word “day” means a calendar day
of 24 hours measured from midnight to the next midnight.

D. Defective

1. The word “defective,” when modifying the
word “Work,” refers to Work that is unsatisfactory,
faulty, or deficient in that it:

a. does not conform to the Contract Documents,
or

b. does not meet the requirements of any
applicable inspection, reference standard, test, or
approval referred to in the Contract Documents,
or

c. has been damaged prior to Engineer’s -
recommendation of final payment (unless
responsibility for the protection thereof has been
assumed by Owner at Substantial Completion in
accordance with Paragraph 14.04 or 14.05).
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E. Furnish, Install, Perform, Provide

1. The word “furnish,” when used in connection
with services, materials, or equipment, shall mean to
supply and deliver said services, materials, or equipment
to the Site (or some other specified location) ready for use
or installation and in usable or operable condition.

2. The word “install,” when used in connection
with services, materials, or equipment, shall mean to put
into use or place in final position said services, materials,
or equipment complete and ready for intended use.

3. The words “perform” or “provide,” when used
in connection with services, materials, or equipment, shall
mean to furnish and install said services, materials, or
equipment complete and ready for intended use.

4. When “furnish,” “install,” “perform,” or “pro-
vide” is not used in connection with services, materials, or
equipment in a context clearly requiring an obligation of
Contractor, “provide” is implied.

F. Unless stated otherwise in the Contract Docu-
ments, words or phrases which have a well-known
technical or construction industry or trade meaning are
used in the Contract Documents in accordance with such
recognized meaning.

ARTICLE 2 - PRELIMINARY MATTERS

2.01 Delivery of Bonds and Evidence of Insurance

A. When Contractor delivers the executed
counterparts of the Agreement to Owner, Contractor shall
also deliver to Owner such bonds as Contractor may be
required to furnish.

2.02 Copies of Documents

A. Owner shall furnish to Contractor up to ten
printed or hard copies of the Drawings and Project
Manual. Additional copies will be furnished upon request
at the cost of reproduction.

2.03
Proceed

Commencement of Contract Times; Notice to

heC . i

2.04 Starting the Work

A. Contractor shall start to perform the Work on
the date when the Contract Times commence to run. No
Work shall be done at the Site prior to the date on which
the Contract Times commence to run.

2.05 Before Starting Construction

A. Preliminary Schedules: Within 10 days after
the Effective Date of the Agreement (unless otherwise
specified in the General Requirements), Contractor shall
submit to Engineer for timely review:

1. a preliminary Progress Schedule; indicating
the times (numbers of days or dates) for starting and
completing the various stages of the Work, including any
Milestones specified in the Contract Documents;

2. a preliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of the
Work which includes quantities and prices of items which
when added together equal the Contract Price and subdi-
vides the Work into component parts in sufficient detail to
serve as the basis for progress payments during
performance of the Work. Such prices will include an
appropriate amount of overhead and profit applicable to
each item of Work.

2.06 Preconstruction Conference

2.07 Initial Acceptance of Schedules

rmade—to—Contractor—untH—aceceptable—schedules—are
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ARTICLE 3 - CONTRACT DOCUMENTS:
AMENDING, REUSE

INTENT,

3.01 Intent
A. The Contract Documents are complementary;
what is required by one is as binding as if required by all.

B. It is the intent of the Contract Documents to
describe a functionally complete Project (or part thereof)
to be constructed in accordance with the Contract Docu-
ments. Any labor, documentation, services, materials, or
equipment that may reasonably be inferred from the
Contract Documents or from prevailing custom or trade
usage as being required to produce the intended result will
be provided whether or not specifically called for at no
additional cost to Owner.

C. Clarifications and interpretations of the
Contract Documents shall be issued by Engineer as
provided in Article 9.

3.02 Reference Standards

A. Standards, Specifications, Codes, Laws, and
Regulations

1. Reference to standards, specifications,
manuals, or codes of any technical society, organization,
or association, or to Laws or Regulations, whether such
reference be specific or by implication, shall mean the
standard, specification, manual, code, or Laws or Regula-
tions in effect at the time of opening of Bids (or on the
Effective Date of the Agreement if there were no Bids),
except as may be otherwise specifically stated in the
Contract Documents.

2. No provision of any such standard,
specification, manual or code, or any instruction of a
Supplier shall be effective to change the duties or

responsibilities of Owner, Contractor, or Engineer, or any
of their subcontractors, consultants, agents, or employees
from those set forth in the Contract Documents. No such
provision or instruction shall be effective to assign to
Owner, or Engineer, or any of, their Related Entities, any
duty or authority to supervise or direct the performance of
the Work or any duty or authority to undertake respon-
sibility inconsistent with the provisions of the Contract
Documents.

3.03 Reporting and Resolving Discrepancies

A. Reporting Discrepancies

1. Contractor’s Review of Contract Documents
Before Starting Work: Before undertaking each part of the
Work, Contractor shall carefully study and compare the
Contract Documents and check and verify pertinent
figures therein and all applicable field measurements.
Contractor shall promptly report in writing to Engineer
any conflict, error, ambiguity, or discrepancy which
Contractor may discover and shall obtain a written
interpretation or clarification from Engineer before
proceeding with any Work affected thereby.

2. Contractor’s Review of Contract Documents
During Performance of Work: If, during the performance
of the Work, Contractor discovers any conflict, error,
ambiguity, or discrepancy within the Contract Documents
or between the Contract Documents and any provision of
any Law or Regulation applicable to the performance of
the Work or of any standard, specification, manual or
code, or of any instruction of any Supplier, Contractor
shall promptly report it to Engineer in writing. Contractor
shall not proceed with the Work affected thereby (except
in an emergency as required by Paragraph 6.16.A) until
an amendment or supplement to the Contract Documents
has been issued by one of the methods indicated in
Paragraph 3.04.

3. Contractor shall not be liable to Owner or
Engineer for failure to report any conflict, error, ambigu-
ity, or discrepancy in the Contract Documents unless
Contractor knew or reasonably should have known
thereof.

B. Resolving Discrepancies

1. Except as may be otherwise specifically stated
in the Contract Documents, the provisions of the Contract
Documents shall take precedence in resolving any
conflict, error, ambiguity, or discrepancy between the
provisions of the Contract Documents and:

a. the provisions of any standard, specification,
manual, code, or instruction (whether or not
specifically incorporated by reference in the
Contract Documents); or

b. the provisions of any Laws or Regulations
applicable to the performance of the Work
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(unless such an interpretation of the provisions
of the Contract Documents would result in viola-
tion of such Law or Regulation).

Contract

3.04 Amending and

Documents

Supplementing

A. The Contract Documents may be amended to
provide for additions, deletions, and revisions in the Work
or to modify the terms and conditions thereof by either a
Change Order or a Work Change Directive.

B. The requirements of the Contract Documents
may be supplemented, and minor variations and
deviations in the Work may be authorized, by one or more
of the following ways:

1. A Field Order;

2. Engineer’s approval of a Shop Drawing or

Sample; (Subject to the provisions of Paragraph
6.17.D.3); or

3.  Engineer’s written interpretation or
clarification.
3.05 Reuse of Documents

A. Contractor and any Subcontractor or Supplier
or other individual or entity performing or furnishing all
of the Work under a direct or indirect contract with
Contractor, shall not:

1. have or acquire any title to or ownership

rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or
bearing the seal of Engineer or Engineer’s consultants,
including electronic media editions; or

2. reuse any of such Drawings, Specifications,

other documents, or copies thereof on extensions
of the Project or any other project without written consent
of Owner and Engineer and specific written verification
or adaption by Engineer.

B. The prohibition of this Paragraph 3.05 will
survive final payment, or termination of the Contract.
Nothing herein shall preclude Contractor from retaining
copies of the Contract Documents for record purposes.
3.06 Electronic Data
A. Copies of data furnished by Owner or
Engineer to Contractor or Contractor to Owner or
Engineer that may be relied upon are limited to the
printed copies (also known as hard copies). Files in
electronic media format of text, data, graphics, or other
types are furnished only for the convenience of the
receiving party. Any conclusion or information obtained
or derived from such electronic files will be at the user’s

sole risk. If there is a discrepancy between the electronic
files and the hard copies, the hard copies govern.

B. Because data stored in electronic media
format can deteriorate or be modified inadvertently or
otherwise without authorization of the data’s creator, the
party receiving electronic files agrees that it will perform
acceptance tests or procedures within 60 days, after which
the receiving party shall be deemed to have accepted the
data thus transferred. Any errors detected within the 60-
day acceptance period will be corrected by the
transferring party..

C. When transferring documents in electronic
media format, the transferring party makes no
representations as to long term compatibility, usability, or
readability of documents resulting from the use of
software application packages, operating systems, or
computer hardware differing from those used by the
data’s creator.

ARTICLE 4 - AVAILABILITY OF LANDS;
SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS;
REFERENCE POINTS

401  Availability of Lands

A. Owner shall furnish the Site. Owner shall
notify Contractor of any encumbrances or restrictions not
of general application but specifically related to use of the
Site with which Contractor must comply in performing
the Work. Owner will obtain in a timely manner and pay
for easements for permanent structures or permanent
changes in existing facilities. If Contractor and Owner are
unable to agree on entitlement to or on the amount or
extent, if any, of any adjustment in the Contract Price or
Contract Times, or both, as a result of any delay in
Owner’s furnishing the Site or a part thereof, Contractor
may make a Claim therefor as provided in Paragraph
10.05.

B. Upon reasonable written request, Owner shall
furnish Contractor with a current statement of record legal
title and legal description of the lands upon which the
Work is to be performed and Owner’s interest therein as
necessary for giving notice of or filing a mechanic's or
construction lien against such lands in accordance with
applicable Laws and Regulations.

C. Contractor shall provide for all additional
lands and access thereto that may be required for
temporary construction facilities or storage of materials
and equipment.
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4.02 Subsurface and Physical Conditions
A. Reports and Drawings: The Supplementary
Conditions identify:

1. those reports of explorations and tests of
subsurface conditions at or contiguous to the Site that
Engineer has used in preparing the Contract Documents;
and

2. those drawings of physical conditions in or
relating to existing surface or subsurface structures at or
contiguous to the Site (except Underground Facilities)
that Engineer has used in preparing the Contract
Documents.

B. Limited Reliance by Contractor on Technical
Data Authorized: Contractor may rely upon the general
accuracy of the “technical data” contained in such reports
and drawings, but such reports and drawings are not
Contract Documents. Such “technical data” is identified
in the Supplementary Conditions. Except for such reliance
on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of
their Related Entities with respect to:

1. the completeness of such reports and drawings
for Contractor’s purposes, including, but not limited to,
any aspects of the means, methods, techniques,
sequences, and procedures of construction to be employed
by Contractor, and safety precautions and programs
incident thereto; or

2. other data, interpretations, opinions, and
information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion
drawn from any "technical data" or any such other data,
interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions
A. Notice: If Contractor believes that any subsur-

face or physical condition at or contiguous to the Site that
is uncovered or revealed either:

1. is of such a nature as to establish that any
“technical data” on which Contractor is entitled to rely as
provided in Paragraph 4.02 is materially inaccurate; or

2. is of such a nature as to require a change in the
Contract Documents; or

3. differs materially from that shown or indicated
in the Contract Documents; or

4. is of an unusual nature, and differs materially
from conditions ordinarily encountered and generally
recognized as inherent in work of the character provided
for in the Contract Documents;

then Contractor shall, promptly after becoming aware
thereof and before further disturbing the subsurface or
physical conditions or performing any Work in connec-
tion therewith (except in an emergency as required by
Paragraph 6.16.A), notify Owner and Engineer in writing
about such condition. Contractor shall not further disturb
such condition or perform any Work in connection
therewith (except as aforesaid) until receipt of written
order to do so.

B. Engineer’s Review: After receipt of written
notice as required by Paragraph 4.03.A, Engineer will
promptly review the pertinent condition, determine the
necessity of Owner's obtaining additional exploration or
tests with respect thereto, and advise Owner in writing
(with a copy to Contractor) of Engineer’s findings and
conclusions.

C. Possible Price and Times Adjustments

1. The Contract Price or the Contract Times, or
both, will be equitably adjusted to the extent that the
existence of such differing subsurface or physical
condition causes an increase or decrease in Contractor’s
cost of, or time required for, performance of the Work;
subject, however, to the following:

a. such condition must meet any one or more of
the categories described in Paragraph 4.03.A;
and

b. with respect to Work that is paid for on a Unit
Price Basis, any adjustment in Contract Price
will be subject to the provisions of Paragraphs
9.07 and 11.03.

2. Contractor shall not be entitled to any
adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such
conditions at the time Contractor made a final
commitment to Owner with respect to Contract
Price and Contract Times by the submission of a
Bid or becoming bound under a negotiated
contract; or

b. the existence of such condition could
reasonably have been discovered or revealed as a
result of any examination, investigation, explo-
ration, test, or study of the Site and contiguous
areas required by the Bidding Requirements or
Contract Documents to be conducted by or for
Contractor prior to Contractor's making such
final commitment; or
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c. Contractor failed to give the written notice as
required by Paragraph 4.03.A.

3. If Owner and Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of
any adjustment in the Contract Price or Contract Times,
or both, a Claim may be made therefor as provided in
Paragraph 10.05. However, Owner and Engineer, and any
of their Related Entities shall not be liable to Contractor
for any claims, costs, losses, or damages (including but
not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or
anticipated project.

4.04 Underground Facilities

A. Shown or Indicated: The information and data
shown or indicated in the Contract Documents with
respect to existing Underground Facilities at or
contiguous to the Site is based on information and data
furnished to Owner or Engineer by the owners of such
Underground Facilities, including Owner, or by others.
Unless it is otherwise expressly provided in the Sup-
plementary Conditions:

1. Owner and Engineer shall not be responsible
for the accuracy or completeness of any such information
or data; and

2. the cost of all of the following will be
included in the Contract Price, and Contractor shall have
full responsibility for:

a. reviewing and checking all such information
and data,

b. locating all Underground Facilities shown or
indicated in the Contract Documents,

c. coordination of the Work with the owners of
such Underground Facilities, including Owner,
during construction, and

d. the safety and protection of all such Under-
ground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated

1. If an Underground Facility is uncovered or
revealed at or contiguous to the Site which was not shown
or indicated, or not shown or indicated with reasonable
accuracy in the Contract Documents, Contractor shall,
promptly after becoming aware thereof and before further
disturbing conditions affected thereby or performing any
Work in connection therewith (except in an emergency as
required by Paragraph 6.16.A), identify the owner of such
Underground Facility and give written notice to that
owner and to Owner and Engineer. Engineer will

promptly review the Underground Facility and determine
the extent, if any, to which a change is required in the
Contract Documents to reflect and document the
consequences of the existence or location of the Under-
ground Facility. During such time, Contractor shall be
responsible for the safety and protection of such
Underground Facility.

2. If Engineer concludes that a change in the
Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect and
document such consequences. An equitable adjustment
shall be made in the Contract Price or Contract Times, or
both, to the extent that they are attributable to the
existence or location of any Underground Facility that
was not shown or indicated or not shown or indicated
with reasonable accuracy in the Contract Documents and
that Contractor did not know of and could not reasonably
have been expected to be aware of or to have anticipated.
If Owner and Contractor are unable to agree on
entitlement to or on the amount or extent, if any, of any
such adjustment in Contract Price or Contract Times,
Owner or Contractor may make a Claim therefor as
provided in Paragraph 10.05.

4.05 Reference Points

4.06 Hazardous Environmental Condition at Site

A. Reports and Drawings: Reference is made to
the Supplementary Conditions for the identification of
those reports and drawings relating to a Hazardous
Environmental Condition identified at the Site, if any, that
have been utilized by the Engineer in the preparation of
the Contract Documents.

B. Limited Reliance by Contractor on Technical
Data Authorized: Contractor may rely upon the general
accuracy of the “technical data” contained in such reports
and drawings, but such reports and drawings are not
Contract Documents. Such “technical data” is identified
in the Supplementary Conditions. Except for such reliance
on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of
their Related Entities with respect to:
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1. the completeness of such reports and drawings
for Contractor’s purposes, including, but not limited to,
any aspects of the means, methods, techniques, sequences
and procedures of construction to be employed by
Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and
information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion
drawn from any “technical data” or any such other data,
interpretations, opinions or information.

C. Contractor shall not be responsible for any
Hazardous Environmental Condition uncovered or re-
vealed at the Site which was not shown or indicated in
Drawings or Specifications or identified in the Contract
Documents to be within the scope of the Work.
Contractor shall be responsible for a Hazardous
Environmental Condition created with any materials
brought to the Site by Contractor, Subcontractors,
Suppliers, or anyone else for whom Contractor is
responsible.

D. If Contractor encounters a Hazardous
Environmental Condition or if Contractor or anyone for
whom Contractor is responsible creates a Hazardous
Environmental Condition, Contractor shall immediately:
(i) secure or otherwise isolate such condition; (ii) stop all
Work in connection with such condition and in any area
affected thereby (except in an emergency as required by
Paragraph 6.16.A); and (iii) notify Owner and Engineer
(and promptly thereafter confirm such notice in writing).
Owner shall promptly consult with Engineer concerning
the necessity for Owner to retain a qualified expert to
evaluate such condition or take corrective action, if any.

E. Contractor shall not be required to resume
Work in connection with such condition or in any affected
area until after Owner has obtained any required permits
related thereto and delivered to Contractor written notice:
(i) specifying that such condition and any affected area is
or has been rendered safe for the resumption of Work; or
(ii) specifying any special conditions under which such
Work may be resumed safely. If Owner and Contractor
cannot agree as to entitlement to or on the amount or
extent, if any, of any adjustment in Contract Price or
Contract Times, or both, as a result of such Work stop-
page or such special conditions under which Work is
agreed to be resumed by Contractor, either party may
make a Claim therefor as provided in Paragraph 10.05.

F. If after receipt of such written notice
Contractor does not agree to resume such Work based on
a reasonable belief it is unsafe, or does not agree to
resume such Work under such special conditions, then
Owner may order the portion of the Work that is in the
area affected by such condition to be deleted from the
Work. If Owner and Contractor cannot agree as to

entitlement to or on the amount or extent, if any, of an
adjustment in Contract Price or Contract Times as a result
of deleting such portion of the Work, then either party
may make a Claim therefor as provided in Paragraph
10.05. Owner may have such deleted portion of the Work
performed by Owner’s own forces or others in accordance
with Article 7.

H. To the fullest extent permitted by Laws and
Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors,
partners,  employees, agents, consultants, and
subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to a Hazardous Environmental Condition
created by Contractor or by anyone for whom Contractor
is responsible. Nothing in this Paragraph 4.06.H shall
obligate Contractor to indemnify any individual or entity
from and against the consequences of that individual’s or
entity’s own negligence.

I. The provisions of Paragraphs 4.02, 4.03, and

4.04 do not apply to a Hazardous Environmental
Condition uncovered or revealed at the Site.

ARTICLE 5 - BONDS AND INSURANCE

5.01 Performance, Payment, and Other Bonds

A. Contractor shall furnish performance and
payment bonds, each in an amount at least equal to the
Contract Price as security for the faithful performance and
payment of all of Contractor’s obligations under the
Contract Documents. These bonds shall remain in effect
until one year after the date when final payment becomes
due or until completion of the correction period specified
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in Paragraph 13.07, whichever is later, except as provided
otherwise by Laws or Regulations or by the Contract
Documents. Contractor shall also furnish such other
bonds as are required by the Contract Documents.

B. All bonds shall be in the form prescribed by
the Contract Documents except as provided otherwise by
Laws or Regulations, and shall be executed by such
sureties as are named in the current list of “Companies
Holding Certificates of Authority as Acceptable Sureties
on Federal Bonds and as Acceptable Reinsuring Compa-
nies” as published in Circular 570 (amended) by the
Financial Management Service, Surety Bond Branch, U.S.
Department of the Treasury. All bonds signed by an agent
must be accompanied by a certified copy of the agent’s
authority to act.

C. If the surety on any bond furnished by
Contractor is declared bankrupt or becomes insolvent or
its right to do business is terminated in any state where
any part of the Project is located or it ceases to meet the
requirements of Paragraph 5.01.B, Contractor shall
promptly notify Owner and Engineer and shall, within 20
days after the event giving rise to such notification,
provide another bond and surety, both of which shall
comply with the requirements of Paragraphs 5.01.B and
5.02.

5.02 Licensed Sureties and Insurers

A. All bonds and insurance required by the
Contract Documents to be purchased and maintained by
Owner or Contractor shall be obtained from surety or
insurance companies that are duly licensed or authorized
in the jurisdiction in which the Project is located to issue
bonds or insurance policies for the limits and coverages
so required. Such surety and insurance companies shall
also meet such additional requirements and qualifications
as may be provided in the Supplementary Conditions.

5.03 Certificates of Insurance

A. Contractor shall deliver to Owner, with copies
to each additional insured identified in the Supplementary
Conditions, certificates of insurance (and other evidence
of insurance requested by Owner or any other additional
insured) which Contractor is required to purchase and
maintain.

B. Owner shall deliver to Contractor, with copies
to each additional insured identified in the Supplementary
Conditions, certificates of insurance (and other evidence
of insurance requested by Contractor or any other
additional insured) which Owner is required to purchase
and maintain.

5.04 Contractor’s Liability Insurance
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5.08 Receipt and Application of Insurance Proceeds

A. Any insured loss under the policies of
insurance required by Paragraph 5.06 will be adjusted
with Owner and made payable to Owner as fiduciary for
the insureds, as their interests may appear, subject to the
requirements of any applicable mortgage clause and of
Paragraph 5.08.B. Owner shall deposit in a separate
account any money so received and shall distribute it in
accordance with such agreement as the parties in interest
may reach. If no other special agreement is reached, the
damaged Work shall be repaired or replaced, the moneys
so received applied on account thereof, and the Work and
the cost thereof covered by an appropriate Change Order .

B. Owner as fiduciary shall have power to adjust
and settle any loss with the insurers unless one of the
parties in interest shall object in writing within 15 days
after the occurrence of loss to Owner’s exercise of this
power. If such objection be made, Owner as fiduciary
shall make settlement with the insurers in accordance with
such agreement as the parties in interest may reach. If no
such agreement among the parties in interest is reached,
Owner as fiduciary shall adjust and settle the loss with the
insurers and, if required in writing by any party in
interest, Owner as fiduciary shall give bond for the proper
performance of such duties.

5.09  Acceptance of Bonds and Insurance; Option to
Replace

A. If either Owner or Contractor has any
objection to the coverage afforded by or other provisions
of the bonds or insurance required to be purchased and
maintained by the other party in accordance with Article 5
on the basis of non-conformance with the Contract
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Documents, the objecting party shall so notify the other
party in writing within 10 days after receipt of the
certificates (or other evidence requested) required by
Paragraph 2.01.B. Owner and Contractor shall each
provide to the other such additional information in respect
of insurance provided as the other may reasonably
request. If either party does not purchase or maintain all
of the bonds and insurance required of such party by the
Contract Documents, such party shall notify the other
party in writing of such failure to purchase prior to the
start of the Work, or of such failure to maintain prior to
any change in the required coverage. Without prejudice to
any other right or remedy, the other party may elect to
obtain equivalent bonds or insurance to protect such other
party's interests at the expense of the party who was
required to provide such coverage, and a Change Order
shall be issued to adjust the Contract Price accordingly.

5.10
Insurer

Partial Utilization, Acknowledgment of Property

A. If Owner finds it necessary to occupy or use a
portion or portions of the Work prior to Substantial
Completion of all the Work as provided in Paragraph
14.05, no such use or occupancy shall commence before
the insurers providing the property insurance pursuant to
Paragraph 5.06 have acknowledged notice thereof and in
writing effected any changes in coverage necessitated
thereby. The insurers providing the property insurance
shall consent by endorsement on the policy or policies,
but the property insurance shall not be canceled or
permitted to lapse on account of any such partial use or
occupancy.

ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES

6.01 Supervision and Superintendence

A. Contractor shall supervise, inspect, and direct
the Work competently and efficiently, devoting such
attention thereto and applying such skills and expertise as
may be necessary to perform the Work in accordance with
the Contract Documents. Contractor shall be solely
responsible for the means, methods, techniques,
sequences, and procedures of construction. Contractor
shall not be responsible for the negligence of Owner or
Engineer in the design or specification of a specific
means, method, technique, sequence, or procedure of
construction which is shown or indicated in and expressly
required by the Contract Documents.

B. At all times during the progress of the Work,
Contractor shall assign a competent resident superin-
tendent who shall not be replaced without written notice
to Owner and Engineer except under extraordinary
circumstances. The superintendent will be Contractor’s
representative at the Site and shall have authority to act on
behalf of Contractor. All communications given to or

received from the superintendent shall be binding on
Contractor.

6.02 Labor; Working Hours

A. Contractor shall provide competent, suitably
qualified personnel to survey and lay out the Work and
perform construction as required by the Contract Docu-

ments. Contractor shall at all times maintain good disci-
pline and order at the Site.

B. Except as otherwise required for the safety or
protection of persons or the Work or property at the Site
or adjacent thereto, and except as otherwise stated in the
Contract Documents, all Work at the Site shall be
performed during regular working hours. Contractor will
not permit the performance of Work on a Saturday,
Sunday, or any legal holiday without Owner’s written
consent (which will not be unreasonably withheld) given
after prior written notice to Engineer.

6.03 Services, Materials, and Equipment

A. Unless otherwise specified in the Contract
Documents, Contractor shall provide and assume full
responsibility for all services, materials, equipment, labor,
transportation, construction equipment and machinery,
tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities, and all other
facilities and incidentals necessary for the performance,
testing, start-up, and completion of the Work.

B. All materials and equipment incorporated into
the Work shall be as specified or, if not specified, shall be
of good quality and new, except as otherwise provided in
the Contract Documents. All special warranties and
guarantees required by the Specifications shall expressly
run to the benefit of Owner. If required by Engineer,
Contractor shall furnish satisfactory evidence (including
reports of required tests) as to the source, kind, and
quality of materials and equipment.

C. All materials and equipment shall be stored,
applied, installed, connected, erected, protected, used,
cleaned, and conditioned in accordance with instructions
of the applicable Supplier, except as otherwise may be
provided in the Contract Documents.

6.04 Progress Schedule

A. Contractor shall adhere to the Progress
Schedule established in accordance with Paragraph 2.07
as it may be adjusted from time to time as provided
below.
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1. Contractor shall submit to Engineer for
acceptance (to the extent indicated in Paragraph 2.07)
proposed adjustments in the Progress Schedule that will
not result in changing the Contract Times. Such adjust-
ments will comply with any provisions of the General Re-
quirements applicable thereto.

2. Proposed adjustments in the Progress
Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article
12. Adjustments in Contract Times may only be made by
a Change Order.

6.05 Substitutes and “Or-Equals™

A. Whenever an item of material or equipment is
specified or described in the Contract Documents by
using the name of a proprietary item or the name of a
particular Supplier, the specification or description is
intended to establish the type, function, appearance, and
quality required. Unless the specification or description
contains or is followed by words reading that no like,
equivalent, or “or-equal” item or no substitution is
permitted, other items of material or equipment or
material or equipment of other Suppliers may be
submitted to Engineer for review under the circumstances
described below.

1. “Or-Equal” Items: If in Engineer’s sole
discretion an item of material or equipment proposed by
Contractor is functionally equal to that named and
sufficiently similar so that no change in related Work will
be required, it may be considered by Engineer as an
“or-equal” item, in which case review and approval of the
proposed item may, in Engineer’s sole discretion, be
accomplished without compliance with some or all of the
requirements for approval of proposed substitute items.
For the purposes of this Paragraph 6.05.A.1, a proposed
item of material or equipment will be considered
functionally equal to an item so named if:

a. in the exercise of reasonable judgment
Engineer determines that:

1) it is at least equal in materials of
construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least
equally well the function and achieve the results
imposed by the design concept of the completed
Project as a functioning whole,

3) it has a proven record of performance
and availability of responsive service; and

b. Contractor certifies that, if approved and
incorporated into the Work:

1) there will be no increase in cost to
the Owner or increase in Contract Times, and

2) it will conform substantially to the
detailed requirements of the item named in the
Contract Documents.

2. Substitute Items

a. If in Engineer’s sole discretion an item of
material or equipment proposed by Contractor
does not qualify as an “or-equal” item under
Paragraph 6.05.A.1, it will be considered a
proposed substitute item.

b. Contractor shall submit sufficient information
as provided below to allow Engineer to
determine that the item of material or equipment
proposed is essentially equivalent to that named
and an acceptable substitute therefor. Requests
for review of proposed substitute items of
material or equipment will not be accepted by
Engineer from anyone other than Contractor.

c. The requirements for review by Engineer will
be as set forth in Paragraph 6.05.A.2.d, as
supplemented in the General Requirements and
as Engineer may decide is appropriate under the
circumstances.

d. Contractor shall make written application to
Engineer for review of a proposed substitute item
of material or equipment that Contractor seeks to
furnish or use. The application:

1) shall certify that the proposed substi-
tute item will:

a) perform adequately the functions and
achieve the results called for by the
general design,

b) be similar in substance to that
specified, and

c) be suited to the same use as that
specified;

2) will state:

a) the extent, if any, to which the use of
the proposed substitute item will preju-
dice Contractor’s achievement of
Substantial Completion on time;

b) whether or not use of the proposed
substitute item in the Work will require
a change in any of the Contract Docu-
ments (or in the provisions of any other
direct contract with Owner for other
work on the Project) to adapt the design
to the proposed substitute item; and
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c) whether or not incorporation or use
of the proposed substitute item in con-
nection with the Work is subject to
payment of any license fee or royalty;

3) will identify:

a) all variations of the proposed
substitute item from that specified , and

b) available engineering, sales,
maintenance, repair, and replacement
services;

4) and shall contain an itemized esti-
mate of all costs or credits that will result
directly or indirectly from use of such substitute
item, including costs of redesign and claims of
other contractors affected by any resulting
change,

B. Substitute Construction Methods or Proce-
dures: If a specific means, method, technique, sequence,
or procedure of construction is expressly required by the
Contract Documents, Contractor may furnish or utilize a
substitute means, method, technique, sequence, or
procedure of construction approved by Engineer.
Contractor shall submit sufficient information to allow
Engineer, in Engineer’s sole discretion, to determine that
the substitute proposed is equivalent to that expressly
called for by the Contract Documents. The requirements
for review by Engineer will be similar to those provided
in Paragraph 6.05.A.2.

C. Engineer’s Evaluation: Engineer will be
allowed a reasonable time within which to evaluate each
proposal or submittal made pursuant to Paragraphs 6.05.A
and 6.05.B. Engineer may require Contractor to furnish
additional data about the proposed substitute item.
Engineer will be the sole judge of acceptability. No “or
equal” or substitute will be ordered, installed or utilized
until Engineer’s review is complete, which will be
evidenced by either a Change Order for a substitute or an
approved Shop Drawing for an “or equal.” Engineer will
advise Contractor in writing of any negative
determination.

D. Special Guarantee: Owner may require
Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to any
substitute.

E. Engineer’s Cost Reimbursement: Engineer
will record Engineer’s costs in evaluating a substitute
proposed or submitted by Contractor pursuant to
Paragraphs 6.05.A.2 and 6.05.B Whether or not Engineer
approves a substitute item so proposed or submitted by
Contractor, Contractor shall reimburse Owner for the
charges of Engineer for evaluating each such proposed
substitute. Contractor shall also reimburse Owner for the
charges of Engineer for making changes in the Contract

Documents (or in the provisions of any other direct
contract with Owner) resulting from the acceptance of
each proposed substitute.

F. Contractor’s Expense: Contractor shall
provide all data in support of any proposed substitute or
“or-equal” at Contractor’s expense.

6.06
Others

Concerning Subcontractors, Suppliers, and

A. Contractor shall not employ any Subcon-
tractor, Supplier, or other individual or entity (including
those acceptable to Owner as indicated in Paragraph
6.06.B), whether initially or as a replacement, against
whom Owner may have reasonable objection. Contractor
shall not be required to employ any Subcontractor,
Supplier, or other individual or entity to furnish or
perform any of the Work against whom Contractor has
reasonable objection.

B. If the Supplementary Conditions require the
identity of certain Subcontractors, Suppliers, or other
individuals or entities to be submitted to Owner in
advance for acceptance by Owner by a specified date
prior to the Effective Date of the Agreement, and if
Contractor has submitted a list thereof in accordance with
the Supplementary Conditions, Owner’s acceptance
(either in writing or by failing to make written objection
thereto by the date indicated for acceptance or objection
in the Bidding Documents or the Contract Documents) of
any such Subcontractor, Supplier, or other individual or
entity so identified may be revoked on the basis of reason-
able objection after due investigation. Contractor shall
submit an acceptable replacement for the rejected
Subcontractor, Supplier, or other individual or entity, and
the Contract Price will be adjusted by the difference in the
cost occasioned by such replacement, and an appropriate
Change Order will be issued . No acceptance by Owner of
any such Subcontractor, Supplier, or other individual or
entity, whether initially or as a replacement, shall consti-
tute a waiver of any right of Owner or Engineer to reject
defective Work.

C. Contractor shall be fully responsible to Owner
and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or
entities performing or furnishing any of the Work just as
Contractor is responsible for Contractor’s own acts and
omissions. Nothing in the Contract Documents:

1. shall create for the benefit of any such
Subcontractor, Supplier, or other individual or entity any
contractual relationship between Owner or Engineer and
any such Subcontractor, Supplier or other individual or
entity, nor

2. shall anything in the Contract Documents
create any obligation on the part of Owner or
Engineer to pay or to see to the payment of any moneys
due any such Subcontractor, Supplier, or other individual

EJCDC C-700 Standard General Conditions of the Construction Contract.
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.

J20




or entity except as may otherwise be required by Laws
and Regulations.

D. Contractor shall be solely responsible for
scheduling and coordinating the Work of Subcontractors,
Suppliers, and other individuals or entities performing or
furnishing any of the Work under a direct or indirect
contract with Contractor.

E. Contractor shall require all Subcontractors,
Suppliers, and such other individuals or entities per-
forming or furnishing any of the Work to communicate
with Engineer through Contractor.

F. The divisions and sections of the Specifica-
tions and the identifications of any Drawings shall not
control Contractor in dividing the Work among Subcon-
tractors or Suppliers or delineating the Work to be
performed by any specific trade.

G. All Work performed for Contractor by a
Subcontractor or Supplier will be pursuant to an appro-
priate  agreement between Contractor and the
Subcontractor or Supplier which specifically binds the
Subcontractor or Supplier to the applicable terms and
conditions of the Contract Documents for the benefit of
Owner and Engineer. Whenever any such agreement is
with a Subcontractor or Supplier who is listed as an
additional insured on the property insurance provided in
Paragraph 5.06, the agreement between the Contractor
and the Subcontractor or Supplier will contain provisions
whereby the Subcontractor or Supplier waives all rights
against Owner, Contractor, and Engineer,, and all other
individuals or entities identified in the Supplementary
Conditions to be listed as insureds or additional insureds
(and the officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of them)
for all losses and damages caused by, arising out of,
relating to, or resulting from any of the perils or causes of
loss covered by such policies and any other property
insurance applicable to the Work. If the insurers on any
such policies require separate waiver forms to be signed
by any Subcontractor or Supplier, Contractor will obtain
the same.

6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and
royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work
of any invention, design, process, product, or device
which is the subject of patent rights or copyrights held by
others. If a particular invention, design, process, product,
or device is specified in the Contract Documents for use
in the performance of the Work and if to the actual
knowledge of Owner or Engineer its use is subject to
patent rights or copyrights calling for the payment of any
license fee or royalty to others, the existence of such
rights shall be disclosed by Owner in the Contract
Documents.

B. To the fullest extent permitted by Laws and
Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors,
partners,  employees, agents, consultants  and
subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to any infringement of patent rights or
copyrights incident to the use in the performance of the
Work or resulting from the incorporation in the Work of
any invention, design, process, product, or device not
specified in the Contract Documents.

6.08 Permits

A. Unless otherwise provided in the Supple-
mentary Conditions, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist
Contractor, when necessary, in obtaining such permits
and licenses. Contractor shall pay all governmental
charges and inspection fees necessary for the prosecution
of the Work which are applicable at the time of opening
of Bids, or, if there are no Bids, on the Effective Date of
the Agreement. Owner shall pay all charges of utility
owners for connections for providing permanent service
to the Work.

6.09 Laws and Regulations

A. Contractor shall give all notices required by
and shall comply with all Laws and Regulations applica-
ble to the performance of the Work. Except where
otherwise expressly required by applicable Laws and
Regulations, neither Owner nor Engineer shall be
responsible for monitoring Contractor’s compliance with
any Laws or Regulations.

B. If Contractor performs any Work knowing or
having reason to know that it is contrary to Laws or
Regulations, Contractor shall bear all claims, costs,
losses, and damages (including but not limited to all fees
and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such Work.
However, it shall not be Contractor’s primary
responsibility to make certain that the Specifications and
Drawings are in accordance with Laws and Regulations,
but this shall not relieve Contractor of Contractor’s
obligations under Paragraph 3.03.

C. Changes in Laws or Regulations not known at
the time of opening of Bids (or, on the Effective Date of
the Agreement if there were no Bids) having an effect on
the cost or time of performance of the Work shall be the
subject of an adjustment in Contract Price or Contract
Times. If Owner and Contractor are unable to agree on
entitlement to or on the amount or extent, if any, of any
such adjustment, a Claim may be made therefor as
provided in Paragraph 10.05.
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6.10 Taxes

A. Contractor shall pay all sales, consumer, use,
and other similar taxes required to be paid by Contractor
in accordance with the Laws and Regulations of the place
of the Project which are applicable during the
performance of the Work.

6.11 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas

1. Contractor shall confine construction equip-
ment, the storage of materials and equipment, and the
operations of workers to the Site and other areas
permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and other areas with
construction equipment or other materials or equipment.
Contractor shall assume full responsibility for any
damage to any such land or area, or to the owner or
occupant thereof, or of any adjacent land or areas
resulting from the performance of the Work.

2. Should any claim be made by any such owner
or occupant because of the performance of the Work,
Contractor shall promptly settle with such other party by
negotiation or otherwise resolve the claim by arbitration
or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and
Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors,
partners,  employees, agents, consultants  and
subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner,
Engineer, or any other party indemnified hereunder to the
extent caused by or based upon Contractor's performance
of the Work.

B. Removal of Debris During Performance of the
Work: During the progress of the Work Contractor shall
keep the Site and other areas free from accumulations of
waste materials, rubbish, and other debris. Removal and
disposal of such waste materials, rubbish, and other debris
shall conform to applicable Laws and Regulations.

C. Cleaning: Prior to Substantial Completion of
the Work Contractor shall clean the Site and the Work
and make it ready for utilization by Owner. At the com-
pletion of the Work Contractor shall remove from the Site
all tools, appliances, construction equipment and
machinery, and surplus materials and shall restore to
original condition all property not designated for
alteration by the Contract Documents.

D. Loading Structures: Contractor shall not load
nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall
Contractor subject any part of the Work or adjacent
property to stresses or pressures that will endanger it.

6.12 Record Documents

A. Contractor shall maintain in a safe place at the
Site one record copy of all Drawings, Specifications,
Addenda, Change Orders, Work Change Directives, Field
Orders, and written interpretations and clarifications in
good order and annotated to show changes made during
construction. These record documents together with all
approved Samples and a counterpart of all approved Shop
Drawings will be available to Engineer for reference.
Upon completion of the Work, these record documents,
Samples, and Shop Drawings will be delivered to Engi-
neer for Owner.

6.13 Safety and Protection

A. Contractor shall be solely responsible for
initiating, maintaining and supervising all safety precau-
tions and programs in connection with the Work.
Contractor shall take all necessary precautions for the
safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all persons on the Site or who may be affected
by the Work;

2. all the Work and materials and equipment to
be incorporated therein, whether in storage on or off the
Site; and

3. other property at the Site or adjacent thereto,
including trees, shrubs, lawns, walks, pavements,
roadways, structures, utilities, and Underground Facilities
not designated for removal, relocation, or replacement in
the course of construction.

B. Contractor shall comply with all applicable
Laws and Regulations relating to the safety of persons or
property, or to the protection of persons or property from
damage, injury, or loss; and shall erect and maintain all
necessary safeguards for such safety and protection.
Contractor shall notify owners of adjacent property and of
Underground Facilities and other utility owners when
prosecution of the Work may affect them, and shall
cooperate with them in the protection, removal,
relocation, and replacement of their property.

C. All damage, injury, or loss to any property
referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused,
directly or indirectly, in whole or in part, by Contractor,
any Subcontractor, Supplier, or any other individual or
entity directly or indirectly employed by any of them to
perform any of the Work, or anyone for whose acts any of
them may be liable, shall be remedied by Contractor
(except damage or loss attributable to the fault of Draw-
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ings or Specifications or to the acts or omissions of
Owner or Engineer or , or anyone employed by any of
them, or anyone for whose acts any of them may be
liable, and not attributable, directly or indirectly, in whole
or in part, to the fault or negligence of Contractor or any
Subcontractor, Supplier, or other individual or entity
directly or indirectly employed by any of them).

D. Contractor’s duties and responsibilities for
safety and for protection of the Work shall continue until
such time as all the Work is completed and Engineer has
issued a notice to Owner and Contractor in accordance
with Paragraph 14.07.B that the Work is acceptable
(except as otherwise expressly provided in connection
with Substantial Completion).

6.14 Safety Representative

A. Contractor shall designate a qualified and
experienced safety representative at the Site whose duties
and responsibilities shall be the prevention of accidents
and the maintaining and supervising of safety precautions
and programs.

6.15 Hazard Communication Programs

A. Contractor shall be responsible for coordi-
nating any exchange of material safety data sheets or
other hazard communication information required to be
made available to or exchanged between or among
employers at the Site in accordance with Laws or
Regulations.

6.16 Emergencies

A. In emergencies affecting the safety or protec-
tion of persons or the Work or property at the Site or
adjacent thereto, Contractor is obligated to act to prevent
threatened damage, injury, or loss. Contractor shall give
Engineer prompt written notice if Contractor believes that
any significant changes in the Work or variations from the
Contract Documents have been caused thereby or are
required as a result thereof. If Engineer determines that a
change in the Contract Documents is required because of
the action taken by Contractor in response to such an
emergency, a Work Change Directive or Change Order
will be issued.

6.17 Shop Drawings and Samples

A. Contractor shall submit Shop Drawings and
Samples to Engineer for review and approval in accor-
dance with the acceptable Schedule of Submittals (as
required by Paragraph 2.07). Each submittal will be
identified as Engineer may require.

1. Shop Drawings

a. Submit number of copies specified in the
General Requirements.

b. Data shown on the Shop Drawings will be
complete with respect to quantities, dimensions,
specified performance and design criteria,
materials, and similar data to show Engineer the
services, materials, and equipment Contractor
proposes to provide and to enable Engineer to
review the information for the limited purposes
required by Paragraph 6.17.D.

2. Samples: Contractor shall also submit
Samples to Engineer for review and approval in accor-
dance with the acceptable schedule of Shop Drawings and
Sample submittals.

a. Submit number of Samples specified in the
Specifications.

b. Clearly identify each Sample as to material,
Supplier, pertinent data such as catalog numbers,
the use for which intended and other data as
Engineer may require to enable Engineer to
review the submittal for the limited purposes
required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required
by the Contract Documents or the Schedule of Submittals
, any related Work performed prior to Engineer’s review
and approval of the pertinent submittal will be at the sole
expense and responsibility of Contractor.

C. Submittal Procedures

1. Before submitting each Shop Drawing or
Sample, Contractor shall have determined and verified:

a. all field measurements, quantities, dimensions,
specified performance and design criteria,
installation requirements, materials, catalog
numbers, and similar information with respect
thereto;

b. the suitability of all materials with respect to
intended use, fabrication, shipping, handling,
storage, assembly, and installation pertaining to
the performance of the Work;

c. all information relative to Contractor’s
responsibilities for means, methods, techniques,
sequences, and procedures of construction, and
safety precautions and programs incident thereto;
and

d. shall also have reviewed and coordinated each
Shop Drawing or Sample with other Shop
Drawings and Samples and with the
requirements of the Work and the Contract
Documents.

2. Each submittal shall bear a stamp or specific
written certification that Contractor has satisfied
Contractor’s obligations under the Contract Documents
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with respect to Contractor’s review and approval of that
submittal.

3. With each submittal, Contractor shall give
Engineer specific written notice of any variations, that the
Shop Drawing or Sample may have from the requirements
of the Contract Documents. This notice shall be both a
written communication separate from the Shop Drawing’s
or Sample Submittal; and, in addition, by a specific
notation made on each Shop Drawing or Sample submit-
ted to Engineer for review and approval of each such
variation.

D. Engineer’s Review

1. Engineer will provide timely review of Shop
Drawings and Samples in accordance with the Schedule
of Submittals acceptable to Engineer. Engineer’s review
and approval will be only to determine if the items
covered by the submittals will, after installation or
incorporation in the Work, conform to the information
given in the Contract Documents and be compatible with
the design concept of the completed Project as a
functioning whole as indicated by the Contract Docu-
ments.

2. Engineer’s review and approval will not
extend to means, methods, techniques, sequences, or
procedures of construction (except where a particular
means, method, technique, sequence, or procedure of con-
struction is specifically and expressly called for by the
Contract Documents) or to safety precautions or programs
incident thereto. The review and approval of a separate
item as such will not indicate approval of the assembly in
which the item functions.

3. Engineer’s review and approval shall not
relieve Contractor from responsibility for any variation
from the requirements of the Contract Documents unless
Contractor has complied with the requirements of
Paragraph 6.17.C.3 and Engineer has given written
approval of each such variation by specific written
notation thereof incorporated in or accompanying the
Shop Drawing or Sample. Engineer’s review and approval
shall not relieve Contractor from responsibility for
complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures

1. Contractor shall make corrections required by
Engineer and shall return the required number of cor-
rected copies of Shop Drawings and submit, as required,
new Samples for review and approval. Contractor shall
direct specific attention in writing to revisions other than
the corrections called for by Engineer on previous
submittals.

6.18 Continuing the Work
A. Contractor shall carry on the Work and adhere
to the Progress Schedule during all disputes or

disagreements with Owner. No Work shall be delayed or
postponed pending resolution of any disputes or
disagreements, except as permitted by Paragraph 15.04 or
as Owner and Contractor may otherwise agree in writing.
6.19 Contractor’s General Warranty and Guarantee
A. Contractor warrants and guarantees to Owner
that all Work will be in accordance with the Contract
Documents and will not be defective. Engineer and its
Related Entities shall be entitled to rely on representation
of Contractor’s warranty and guarantee.

B. Contractor’s warranty and guarantee
hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance
or operation by persons other than Contractor, Sub-
contractors, Suppliers, or any other individual or entity for
whom Contractor is responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and
complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will
constitute an acceptance of Work that is not in accordance
with the Contract Documents or a release of Contractor’s
obligation to perform the Work in accordance with the
Contract Documents:

1. observations by Engineer;

2. recommendation by Engineer or payment by
Owner of any progress or final payment;

3. the issuance of a certificate of Substantial
Completion by Engineer or any payment related thereto
by Owner;

4. use or occupancy of the Work or any part
thereof by Owner;

5. any review and approval of a Shop Drawing or
Sample submittal or the issuance of a notice of acceptabil-
ity by Engineer;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner.

6.20 Indemnification
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6.21

Delegation of Professional Design Services

A. Contractor will not be required to provide
professional design services unless such services are
specifically required by the Contract Documents for a
portion of the Work or unless such services are required
to carry out Contractor’s responsibilities for construction
means, methods, techniques, sequences and procedures.
Contractor shall not be required to provide professional
services in violation of applicable law.

B. If professional design services or
certifications by a design professional related to systems,
materials or equipment are specifically required of
Contractor by the Contract Documents, Owner and
Engineer will specify all performance and design criteria
that such services must satisfy. Contractor shall cause
such services or certifications to be provided by a
properly licensed professional, whose signature and seal

shall appear on all drawings, calculations, specifications,
certifications, Shop Drawings and other submittals
prepared by such professional. Shop Drawings and other
submittals related to the Work designed or certified by
such professional, if prepared by others, shall bear such
professional’s written approval when submitted to
Engineer.

C. Owner and Engineer shall be entitled to rely
upon the adequacy, accuracy and completeness of the
services, certifications or approvals performed by such
design professionals, provided Owner and Engineer have
specified to Contractor all performance and design criteria
that such services must satisfy.

D. Pursuant to this Paragraph 6.21, Engineer’s
review and approval of design calculations and design
drawings will be only for the limited purpose of checking
for conformance with performance and design criteria
given and the design concept expressed in the Contract
Documents. Engineer’s review and approval of Shop
Drawings and other submittals (except design calculations
and design drawings) will be only for the purpose stated
in Paragraph 6.17.D.1.

E. Contractor shall not be responsible for the

adequacy of the performance or design criteria required
by the Contract Documents.

ARTICLE 7 - OTHER WORK AT THE SITE

7.01 Related Work at Site

A. Owner may perform other work related to the
Project at the Site with Owner’s employees, or via other
direct contracts therefor, or have other work performed by
utility owners. If such other work is not noted in the Con-
tract Documents, then:

1. written notice thereof will be given to
Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of
any adjustment in the Contract Price or Contract Times
that should be allowed as a result of such other work, a
Claim may be made therefor as provided in Paragraph
10.05.

B. Contractor shall afford each other contractor
who is a party to such a direct contract, each utility owner
and Owner, if Owner is performing other work with
Owner’s employees, proper and safe access to the Site, a
reasonable opportunity for the introduction and storage of
materials and equipment and the execution of such other
work, and shall properly coordinate the Work with theirs.
Contractor shall do all cutting, fitting, and patching of the
Work that may be required to properly connect or
otherwise make its several parts come together and
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properly integrate with such other work. Contractor shall
not endanger any work of others by cutting, excavating,
or otherwise altering their work and will only cut or alter
their work with the written consent of Engineer and the
others whose work will be affected. The duties and
responsibilities of Contractor under this Paragraph are for
the benefit of such utility owners and other contractors to
the extent that there are comparable provisions for the
benefit of Contractor in said direct contracts between
Owner and such utility owners and other contractors.

C. If the proper execution or results of any part
of Contractor’s Work depends upon work performed by
others under this Article 7, Contractor shall inspect such
other work and promptly report to Engineer in writing any
delays, defects, or deficiencies in such other work that
render it unavailable or unsuitable for the proper
execution and results of Contractor’s Work. Contractor’s
failure to so report will constitute an acceptance of such
other work as fit and proper for integration with
Contractor’s Work except for latent defects and
deficiencies in such other work.

7.02 Coordination

A. If Owner intends to contract with others for
the performance of other work on the Project at the Site,
the following will be set forth in Supplementary Condi-
tions:

1. the individual or entity who will have
authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such
authority and responsibility will be itemized; and

3. the extent of such authority and responsibili-
ties will be provided.

B. Unless otherwise provided in the
Supplementary Conditions, Owner shall have sole
authority and responsibility for such coordination.

7.03 Legal Relationships

A. Paragraphs 7.01.A and 7.02 are not applicable
for utilities not under the control of Owner.

B. Each other direct contract of Owner under
Paragraph 7.01.A shall provide that the other contractor is
liable to Owner and Contractor for the reasonable direct
delay and disruption costs incurred by Contractor as a
result of the other contractor’s actions or inactions.

C. Contractor shall be liable to Owner and any
other contractor for the reasonable direct delay and
disruption costs incurred by such other contractor as a
result of Contractor’s action or inactions.

ARTICLE 8 - OWNER’S RESPONSIBILITIES

8.01 Communications to Contractor

A. Except as otherwise provided in these General
Conditions, Owner shall issue all communications to
Contractor through Engineer.

8.02 Replacement of Engineer

A. In case of termination of the employment of
Engineer, Owner shall appoint an engineer to whom
Contractor makes no reasonable objection, whose status
under the Contract Documents shall be that of the former
Engineer.

8.03 Furnish Data

A. Owner shall promptly furnish the data
required of Owner under the Contract Documents.

8.04— Pay When Due

——A—Owner—shall-make—payments—to—Contractor
8.05 Lands and Easements; Reports and Tests

A. Owner’s duties in respect of providing lands
and easements and providing engineering surveys to
establish reference points are set forth in Paragraphs 4.01
and 4.05. Paragraph 4.02 refers to Owner’s identifying
and making available to Contractor copies of reports of
explorations and tests of subsurface conditions and
drawings of physical conditions in or relating to existing
surface or subsurface structures at or contiguous to the
Site that have been utilized by Engineer in preparing the
Contract Documents.

8.06 Insurance

A. Owner’s responsibilities, if any, in respect to
purchasing and maintaining liability and property insur-
ance are set forth in Article 5.

8.07 Change Orders

A. Owner is obligated to execute Change Orders
as indicated in Paragraph 10.03.

8.08 Inspections, Tests, and Approvals

A. Owner’s responsibility in respect to certain

inspections, tests, and approvals is set forth in Paragraph
13.03.B.
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8.09 Limitations on Owner’s Responsibilities
A. The Owner shall not supervise, direct, or have
control or authority over, nor be responsible for,

Contractor’s means, methods, techniques, sequences, or
procedures of construction, or the safety precautions and
programs incident thereto, or for any failure of Contractor
to comply with Laws and Regulations applicable to the
performance of the Work. Owner will not be responsible
for Contractor’s failure to perform the Work in
accordance with the Contract Documents.

8.10 Undisclosed
Condition

Hazardous Environmental

A. Owner’s responsibility in respect to an undis-
closed Hazardous Environmental Condition is set forth in
Paragraph 4.06.

ARTICLE 9 -
CONSTRUCTION

ENGINEER’S STATUS DURING

9.01 Owner’s Representative

A. Engineer will be Owner’s representative
during the construction period. The duties and responsi-
bilities and the limitations of authority of Engineer as
Owner’s representative during construction are set forth
in the Contract Documents and will not be changed
without written consent of Owner and Engineer.

9.02 Visits to Site

A. Engineer will make visits to the Site at inter-
vals appropriate to the various stages of construction as
Engineer deems necessary in order to observe as an
experienced and qualified design professional the
progress that has been made and the quality of the various
aspects of Contractor’s executed Work. Based on
information obtained during such visits and observations,
Engineer, for the benefit of Owner, will determine, in
general, if the Work is proceeding in accordance with the
Contract Documents. Engineer will not be required to
make exhaustive or continuous inspections on the Site to
check the quality or quantity of the Work. Engineer’s
efforts will be directed toward providing for Owner a
greater degree of confidence that the completed Work will
conform generally to the Contract Documents. On the
basis of such visits and observations, Engineer will keep

Owner informed of the progress of the Work and will
endeavor to guard Owner against defective Work.

B. Engineer’s visits and observations are subject
to all the limitations on Engineer’s authority and
responsibility set forth in Paragraph 9.09. Particularly, but
without limitation, during or as a result of Engineer's
visits or observations of Contractor's Work Engineer will
not supervise, direct, control, or have authority over or be
responsible for Contractor’s means, methods, techniques,
sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any
failure of Contractor to comply with Laws and
Regulations applicable to the performance of the Work.
9.03 Project Representative
A. If Owner and Engineer agree, Engineer will
furnish a Resident Project Representative to assist
Engineer in providing more extensive observation of the
Work. The authority and responsibilities of any such
Resident Project Representative and assistants will be as
provided in the Supplementary Conditions, and
limitations on the responsibilities thereof will be as
provided in Paragraph 9.09. If Owner designates another
representative or agent to represent Owner at the Site who
is not Engineer’s consultant, agent or employee, the
responsibilities and authority and limitations thereon of
such other individual or entity will be as provided in the
Supplementary Conditions.

9.04 Authorized Variations in Work

A. Engineer may authorize minor variations in
the Work from the requirements of the Contract
Documents which do not involve an adjustment in the
Contract Price or the Contract Times and are compatible
with the design concept of the completed Project as a
functioning whole as indicated by the Contract Docu-
ments. These may be accomplished by a Field Order and
will be binding on Owner and also on Contractor, who
shall perform the Work involved promptly. If Owner or
Contractor believes that a Field Order justifies an
adjustment in the Contract Price or Contract Times, or
both, and the parties are unable to agree on entitlement to
or on the amount or extent, if any, of any such adjustment
, a Claim may be made therefor as provided in Paragraph
10.05.
9.05 Rejecting Defective Work

A. Engineer will have authority to reject Work
which Engineer believes to be defective, or that Engineer
believes will not produce a completed Project that
conforms to the Contract Documents or that will prejudice
the integrity of the design concept of the completed
Project as a functioning whole as indicated by the
Contract Documents. Engineer will also have authority to
require special inspection or testing of the Work as
provided in Paragraph 13.04, whether or not the Work is
fabricated, installed, or completed.
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9.06 Shop Drawings, Change Orders and Payments
A. In connection with Engineer’s authority, and
limitations thereof, as to Shop Drawings and Samples, see
Paragraph 6.17.

B. In connection with Engineer’s authority, and
limitations thereof, as to design calculations and design
drawings submitted in response to a delegation of
professional design services, if any, see Paragraph 6.21.

C. In connection with Engineer’s authority as to
Change Orders, see Articles 10, 11, and 12.

D. In connection with Engineer’s authority as to
Applications for Payment, see Article 14.
9.07 Determinations for Unit Price Work
A. Engineer will determine the actual quantities
and classifications of Unit Price Work performed by
Contractor. Engineer will review with Contractor the
Engineer’s preliminary determinations on such matters
before rendering a written decision thereon (by
recommendation of an Application for Payment or
otherwise). Engineer’s written decision thereon will be
final and binding (except as modified by Engineer to
reflect changed factual conditions or more accurate data)
upon Owner and Contractor, subject to the provisions of
Paragraph 10.05.
9.08 Decisions on Requirements of Contract
Documents and Acceptability of Work

A. Engineer will be the initial interpreter of the
requirements of the Contract Documents and judge of the
acceptability of the Work thereunder. All matters in
question and other matters between Owner and Contractor
arising prior to the date final payment is due relating to
the acceptability of the Work, and the interpretation of the
requirements of the Contract Documents pertaining to the
performance of the Work, will be referred initially to
Engineer in writing within 30 days of the event giving rise
to the question

B. Engineer will, with reasonable promptness,
render a written decision on the issue referred. If Owner
or Contractor believe that any such decision entitles them
to an adjustment in the Contract Price or Contract Times
or both, a Claim may be made under Paragraph 10.05.
The date of Engineer’s decision shall be the date of the
event giving rise to the issues referenced for the purposes
of Paragraph 10.05.B.

C. Engineer’s written decision on the issue
referred will be final and binding on Owner and
Contractor, subject to the provisions of Paragraph 10.05.

D. When functioning as interpreter and judge
under this Paragraph 9.08, Engineer will not show

partiality to Owner or Contractor and will not be liable in
connection with any interpretation or decision rendered in
good faith in such capacity.

9.09 Limitations on
Responsibilities

Engineer’s Authority and

A. Neither Engineer’s authority or responsibility
under this Article 9 or under any other provision of the
Contract Documents nor any decision made by Engineer
in good faith either to exercise or not exercise such
authority or responsibility or the undertaking, exercise, or
performance of any authority or responsibility by
Engineer shall create, impose, or give rise to any duty in
contract, tort, or otherwise owed by Engineer to
Contractor, any Subcontractor, any Supplier, any other
individual or entity, or to any surety for or employee or
agent of any of them.

B. Engineer will not supervise, direct, control, or
have authority over or be responsible for Contractor’s
means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs
incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the
performance of the Work. Engineer will not be respon-
sible for Contractor’s failure to perform the Work in
accordance with the Contract Documents.

C. Engineer will not be responsible for the acts
or omissions of Contractor or of any Subcontractor, any
Supplier, or of any other individual or entity performing
any of the Work.

D. Engineer’s review of the final Application for
Payment and accompanying documentation and all
maintenance and operating instructions, schedules,
guarantees, bonds, certificates of inspection, tests and
approvals, and other documentation required to be
delivered by Paragraph 14.07.A will only be to determine
generally that their content complies with the require-
ments of, and in the case of certificates of inspections,
tests, and approvals that the results certified indicate
compliance with the Contract Documents.

E. The limitations upon authority and responsi-
bility set forth in this Paragraph 9.09 shall also apply to,
the Resident Project Representative, if any, and assistants,
if any.

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS

10.01  Authorized Changes in the Work

A. Without invalidating the Contract and without
notice to any surety, Owner may, at any time or from time
to time, order additions, deletions, or revisions in the
Work by a Change Order, or a Work Change Directive.
Upon receipt of any such document, Contractor shall
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promptly proceed with the Work involved which will be
performed under the applicable conditions of the Contract
Documents (except as otherwise specifically provided).

B. If Owner and Contractor are unable to agree
on entitlement to, or on the amount or extent, if any, of an
adjustment in the Contract Price or Contract Times, or
both, that should be allowed as a result of a Work Change
Directive, a Claim may be made therefor as provided in
Paragraph 10.05.

10.02  Unauthorized Changes in the Work

A.Contractor shall not be entitled to an increase
in the Contract Price or an extension of the Contract
Times with respect to any work performed that is not
required by the Contract Documents as amended,
modified, or supplemented as provided in Paragraph 3.04,
except in the case of an emergency as provided in
Paragraph 6.16 or in the case of uncovering Work as
provided in Paragraph 13.04.B.

10.03  Execution of Change Orders

A. Owner and Contractor shall execute appropri-
ate Change Orders recommended by Engineer covering:

1. changes in the Work which are: (i) ordered by
Owner pursuant to Paragraph 10.01.A, (ii) required
because of acceptance of defective Work under Paragraph
13.08.A or Owner’s correction of defective Work under
Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract
Times which are agreed to by the parties, including any
undisputed sum or amount of time for Work actually
performed in accordance with a Work Change Directive;
and

3. changes in the Contract Price or Contract
Times which embody the substance of any written
decision rendered by Engineer pursuant to Paragraph
10.05; provided that, in lieu of executing any such
Change Order, an appeal may be taken from any such
decision in accordance with the provisions of the Contract
Documents and applicable Laws and Regulations, but
during any such appeal, Contractor shall carry on the
Work and adhere to the Progress Schedule as provided in
Paragraph 6.18.A.
10.04 Notification to Surety
A. If notice of any change affecting the general
scope of the Work or the provisions of the Contract
Documents (including, but not limited to, Contract Price
or Contract Times) is required by the provisions of any
bond to be given to a surety, the giving of any such notice
will be Contractor’s responsibility. The amount of each
applicable bond will be adjusted to reflect the effect of
any such change.

10.05 Claims

A. Engineer’s Decision Required: All Claims,
except those waived pursuant to Paragraph 14.09, shall be
referred to the Engineer for decision. A decision by
Engineer shall be required as a condition precedent to any
exercise by Owner or Contractor of any rights or remedies
either may otherwise have under the Contract Documents
or by Laws and Regulations in respect of such Claims.

B. Notice: Written notice stating the general
nature of each Claim, shall be delivered by the claimant to
Engineer and the other party to the Contract promptly (but
in no event later than 30 days) after the start of the event
giving rise thereto. The responsibility to substantiate a
Claim shall rest with the party making the Claim. Notice
of the amount or extent of the Claim, with supporting data
shall be delivered to the Engineer and the other party to
the Contract within 60 days after the start of such event
(unless Engineer allows additional time for claimant to
submit additional or more accurate data in support of such
Claim). A Claim for an adjustment in Contract Price shall
be prepared in accordance with the provisions of
Paragraph 12.01.B. A Claim for an adjustment in Contract
Time shall be prepared in accordance with the provisions
of Paragraph 12.02.B. Each Claim shall be accompanied
by claimant's written statement that the adjustment
claimed is the entire adjustment to which the claimant
believes it is entitled as a result of said event. The
opposing party shall submit any response to Engineer and
the claimant within 30 days after receipt of the claimant’s
last submittal (unless Engineer allows additional time).

C. Engineer’s Action: Engineer will review each
Claim and, within 30 days after receipt of the last
submittal of the claimant or the last submittal of the
opposing party, if any, take one of the following actions
in writing:

1. deny the Claim in whole or in part,
2. approve the Claim, or

3. notify the parties that the Engineer is unable to
resolve the Claim if, in the Engineer’s sole discretion, it
would be inappropriate for the Engineer to do so. For
purposes of further resolution of the Claim, such notice
shall be deemed a denial.

D. In the event that Engineer does not take action
on a Claim within said 30 days, the Claim shall be
deemed denied.

E. Engineer’s written action under Paragraph
10.05.C or denial pursuant to Paragraphs 10.05.C.3 or
10.05.D will be final and binding upon Owner and
Contractor, unless Owner or Contractor invoke the
dispute resolution procedure set forth in Article 16 within
30 days of such action or denial.
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F. No Claim for an adjustment in Contract Price
or Contract Times will be valid if not submitted in
accordance with this Paragraph 10.05.

ARTICLE 11 - COST OF
ALLOWANCES; UNIT PRICE WORK

THE WORK;,

11.01  Cost of the Work

A. Costs Included: The term Cost of the Work
means the sum of all costs, except those excluded in
Paragraph 11.01.B, necessarily incurred and paid by
Contractor in the proper performance of the Work. When
the value of any Work covered by a Change Order or
when a Claim for an adjustment in Contract Price is
determined on the basis of Cost of the Work, the costs to
be reimbursed to Contractor will be only those additional
or incremental costs required because of the change in the
Work or because of the event giving rise to the Claim.
Except as otherwise may be agreed to in writing by
Owner, such costs shall be in amounts no higher than
those prevailing in the locality of the Project, shall include
only the following items, and shall not include any of the
costs itemized in Paragraph 11.01.B.

1. Payroll costs for employees in the direct
employ of Contractor in the performance of the Work
under schedules of job classifications agreed upon by
Owner and Contractor. Such employees shall include,
without limitation, superintendents, foremen, and other
personnel employed full time at the Site. Payroll costs for
employees not employed full time on the Work shall be
apportioned on the basis of their time spent on the Work.
Payroll costs shall include, but not be limited to, salaries
and wages plus the cost of fringe benefits, which shall
include social security contributions, unemployment,
excise, and payroll taxes, workers’ compensation, health
and retirement benefits, bonuses, sick leave, vacation and
holiday pay applicable thereto. The expenses of
performing Work outside of regular working hours, on
Saturday, Sunday, or legal holidays, shall be included in
the above to the extent authorized by Owner.

2. Cost of all materials and equipment furnished
and incorporated in the Work, including costs of
transportation and storage thereof, and Suppliers’ field
services required in connection therewith. All cash
discounts shall accrue to Contractor unless Owner
deposits funds with Contractor with which to make pay-
ments, in which case the cash discounts shall accrue to
Owner. All trade discounts, rebates and refunds and
returns from sale of surplus materials and equipment shall
accrue to Owner, and Contractor shall make provisions so
that they may be obtained.

3. Payments made by Contractor to
Subcontractors for Work performed by Subcontractors. If
required by Owner, Contractor shall obtain competitive
bids from subcontractors acceptable to Owner and

Contractor and shall deliver such bids to Owner, who will
then determine, with the advice of Engineer, which bids,
if any, will be acceptable. If any subcontract provides that
the Subcontractor is to be paid on the basis of Cost of the
Work plus a fee, the Subcontractor’s Cost of the Work
and fee shall be determined in the same manner as
Contractor’s Cost of the Work and fee as provided in this
Paragraph 11.01.

4. Costs of special consultants (including but not
limited to Engineers, architects, testing laboratories,
surveyors, attorneys, and accountants) employed for
services specifically related to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation,
travel, and subsistence expenses of Contractor’s
employees incurred in discharge of duties
connected with the Work.

b. Cost, including transportation and mainte-
nance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary
facilities at the Site, and hand tools not owned by
the workers, which are consumed in the perfor-
mance of the Work, and cost, less market value,
of such items used but not consumed which
remain the property of Contractor.

¢. Rentals of all construction equipment and
machinery, and the parts thereof whether rented
from Contractor or others in accordance with
rental agreements approved by Owner with the
advice of Engineer, and the costs of
transportation, loading, unloading, assembly,
dismantling, and removal thereof. All such costs
shall be in accordance with the terms of said
rental agreements. The rental of any such equip-
ment, machinery, or parts shall cease when the
use thereof is no longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes
related to the Work, and for which Contractor is
liable, imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence
of Contractor, any Subcontractor, or anyone
directly or indirectly employed by any of them or
for whose acts any of them may be liable, and
royalty payments and fees for permits and
licenses.

f. Losses and damages (and related expenses)
caused by damage to the Work, not compensated
by insurance or otherwise, sustained by
Contractor in connection with the performance
of the Work (except losses and damages within
the deductible amounts of property insurance
established in accordance with Paragraph
5.06.D), provided such losses and damages have
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resulted from causes other than the negligence of
Contractor, any Subcontractor, or anyone
directly or indirectly employed by any of them or
for whose acts any of them may be liable. Such
losses shall include settlements made with the
written consent and approval of Owner. No such
losses, damages, and expenses shall be included
in the Cost of the Work for the purpose of
determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary
facilities at the Site.

h. Minor expenses such as telegrams, long
distance telephone calls, telephone service at the
Site, expresses, and similar petty cash items in
connection with the Work.

i. The costs of premiums for all bonds and
insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work
shall not include any of the following items:

1. Payroll costs and other compensation of
Contractor’s  officers, executives, principals (of
partnerships and sole proprietorships), general managers,
safety managers, engineers, architects, estimators, attor-
neys, auditors, accountants, purchasing and contracting
agents, expediters, timekeepers, clerks, and other
personnel employed by Contractor, whether at the Site or
in Contractor’s principal or branch office for general
administration of the Work and not specifically included
in the agreed upon schedule of job classifications referred
to in Paragraph 11.01.A.1 or specifically covered by
Paragraph 11.01.A.4, all of which are to be considered
administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch
offices other than Contractor’s office at the Site.

3. Any part of Contractor’s capital expenses,
including interest on Contractor’s capital employed for
the Work and charges against Contractor for delinquent
payments.

4. Costs due to the negligence of Contractor, any
Subcontractor, or anyone directly or indirectly employed
by any of them or for whose acts any of them may be
liable, including but not limited to, the correction of
defective Work, disposal of materials or equipment
wrongly supplied, and making good any damage to

property.

5. Other overhead or general expense costs of
any kind and the costs of any item not specifically and
expressly included in Paragraphs 11.01.A and 11.01.B.

C. Contractor’s Fee: When all the Work is
performed on the basis of cost-plus, Contractor’s fee shall

be determined as set forth in the Agreement. When the
value of any Work covered by a Change Order or when a
Claim for an adjustment in Contract Price is determined
on the basis of Cost of the Work, Contractor’s fee shall be
determined as set forth in Paragraph 12.01.C.

D. Documentation: Whenever the Cost of the
Work for any purpose is to be determined pursuant to
Paragraphs 11.01.A and 11.01.B, Contractor will establish
and maintain records thereof in accordance with generally
accepted accounting practices and submit in a form
acceptable to Engineer an itemized cost breakdown
together with supporting data.
11.02  Allowances
A. It is understood that Contractor has included
in the Contract Price all allowances so named in the
Contract Documents and shall cause the Work so covered
to be performed for such sums and by such persons or
entities as may be acceptable to Owner and Engineer.

B. Cash Allowances
1. Contractor agrees that:

a. the cash allowances include the cost to
Contractor (less any applicable trade discounts)
of materials and equipment required by the
allowances to be delivered at the Site, and all
applicable taxes; and

b. Contractor’s costs for unloading and handling
on the Site, labor, installation , overhead, profit,
and other expenses contemplated for the cash
allowances have been included in the Contract
Price and not in the allowances, and no demand
for additional payment on account of any of the
foregoing will be valid.

C. Contingency Allowance

1. Contractor agrees that a contingency
allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

D. Prior to final payment, an appropriate Change
Order will be issued as recommended by Engineer to
reflect actual amounts due Contractor on account of Work
covered by allowances, and the Contract Price shall be
correspondingly adjusted.
11.03  Unit Price Work
A. Where the Contract Documents provide that
all or part of the Work is to be Unit Price Work, initially
the Contract Price will be deemed to include for all Unit
Price Work an amount equal to the sum of the unit price
for each separately identified item of Unit Price Work
times the estimated quantity of each item as indicated in
the Agreement.
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B. The estimated quantities of items of Unit
Price Work are not guaranteed and are solely for the
purpose of comparison of Bids and determining an initial
Contract Price. Determinations of the actual quantities
and classifications of Unit Price Work performed by
Contractor will be made by Engineer subject to the
provisions of Paragraph 9.07.

C. Each unit price will be deemed to include an
amount considered by Contractor to be adequate to cover
Contractor’s overhead and profit for each separately
identified item.

D. Owner or Contractor may make a Claim for
an adjustment in the Contract Price in accordance with
Paragraph 10.05 if:

1. the quantity of any item of Unit Price Work
performed by Contractor differs materially and signifi-
cantly from the estimated quantity of such item indicated
in the Agreement; and

2. there is no corresponding adjustment with
respect any other item of Work; and

3. Contractor believes that Contractor is entitled
to an increase in Contract Price as a result of having
incurred additional expense or Owner believes that Owner
is entitled to a decrease in Contract Price and the parties
are unable to agree as to the amount of any such increase
or decrease.

ARTICLE 12 - CHANGE OF CONTRACT PRICE;
CHANGE OF CONTRACT TIMES

12.01 Change of Contract Price

A. The Contract Price may only be changed by a
Change Order. Any Claim for an adjustment in the
Contract Price shall be based on written notice submitted
by the party making the Claim to the Engineer and the
other party to the Contract in accordance with the
provisions of Paragraph 10.05.

B. The value of any Work covered by a Change
Order or of any Claim for an adjustment in the Contract
Price will be determined as follows:

1. where the Work involved is covered by unit
prices contained in the Contract Documents, by applica-
tion of such unit prices to the quantities of the items
involved (subject to the provisions of Paragraph 11.03);
or

2. where the Work involved is not covered by
unit prices contained in the Contract Documents, by a
mutually agreed lump sum (which may include an

allowance for overhead and profit not necessarily in
accordance with Paragraph 12.01.C.2); or

3. where the Work involved is not covered by
unit prices contained in the Contract Documents and
agreement to a lump sum is not reached under Paragraph
12.01.B.2, on the basis of the Cost of the Work
(determined as provided in Paragraph 11.01) plus a
Contractor’s fee for overhead and profit (determined as
provided in Paragraph 12.01.C).

C. Contractor’s Fee: The Contractor’s fee for
overhead and profit shall be determined as follows:

1. a mutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee
based on the following percentages of the various portions
of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1
and 11.01.A.2, the Contractor’s fee shall be 15
percent;

b. for costs incurred under Paragraph 11.01.A.3,
the Contractor’s fee shall be five percent;

c. where one or more tiers of subcontracts are on
the basis of Cost of the Work plus a fee and no
fixed fee is agreed upon, the intent of Paragraph
12.01.C.2.a is that the Subcontractor who
actually performs the Work, at whatever tier, will
be paid a fee of 15 percent of the costs incurred
by such Subcontractor under Paragraphs
11.01.A.1 and 11.01.A.2 and that any higher tier
Subcontractor and Contractor will each be paid a
fee of five percent of the amount paid to the next
lower tier Subcontractor;

d. no fee shall be payable on the basis of costs
itemized under Paragraphs 11.01.A.4, 11.01.A.5,
and 11.01.B;

e. the amount of credit to be allowed by
Contractor to Owner for any change which
results in a net decrease in cost will be the
amount of the actual net decrease in cost plus a
deduction in Contractor’s fee by an amount equal
to five percent of such net decrease; and

f. when both additions and credits are involved
in any one change, the adjustment in
Contractor’s fee shall be computed on the basis
of the net change in accordance with Paragraphs
12.01.C.2.a through 12.01.C.2.¢e, inclusive.

12.02 Change of Contract Times
A. The Contract Times may only be changed by

a Change Order. Any Claim for an adjustment in the
Contract Times shall be based on written notice submitted
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by the party making the Claim to the Engineer and the
other party to the Contract in accordance with the
provisions of Paragraph 10.05.

B. Any adjustment of the Contract Times
covered by a Change Order or any Claim for an
adjustment in the Contract Times will be determined in
accordance with the provisions of this Article 12.

12.03  Delays

A. Where Contractor is prevented from
completing any part of the Work within the Contract
Times due to delay beyond the control of Contractor, the
Contract Times will be extended in an amount equal to
the time lost due to such delay if a Claim is made therefor
as provided in Paragraph 12.02.A. Delays beyond the
control of Contractor shall include, but not be limited to,
acts or neglect by Owner, acts or neglect of utility owners
or other contractors performing other work as contemplat-
ed by Article 7, fires, floods, epidemics, abnormal
weather conditions, or acts of God.

B. If Owner, Engineer, or other contractors or
utility owners performing other work for Owner as
contemplated by Article 7, or anyone for whom Owner is
responsible, delays, disrupts, or interferes with the
performance or progress of the Work, then Contractor
shall be entitled to an equitable adjustment in the Contract
Price or the Contract Times , or both. Contractor’s
entitlement to an adjustment of the Contract Times is
conditioned on such adjustment being essential to
Contractor’s ability to complete the Work within the
Contract Times.

C If Contractor is delayed in the performance or
progress of the Work by fire, flood, epidemic, abnormal
weather conditions, acts of God, acts or failures to act of
utility owners not under the control of Owner, or other
causes not the fault of and beyond control of Owner and
Contractor, then Contractor shall be entitled to an
equitable adjustment in Contract Times, if such
adjustment is essential to Contractor’s ability to complete
the Work within the Contract Times. Such an adjustment
shall be Contractor’s sole and exclusive remedy for the
delays described in this Paragraph 12.03.C.

D. Owner, Engineer and the Related Entities of
each of them shall not be liable to Contractor for any
claims, costs, losses, or damages (including but not
limited to all fees and charges of Engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or
anticipated project.

E. Contractor shall not be entitled to an
adjustment in Contract Price or Contract Times for delays
within the control of Contractor. Delays attributable to
and within the control of a Subcontractor or Supplier shall
be deemed to be delays within the control of Contractor.

ARTICLE 13 - TESTS AND INSPECTIONS;
CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

13.01  Notice of Defects

A. Prompt notice of all defective Work of which
Owner or Engineer has actual knowledge will be given to
Contractor. All defective Work may be rejected,
corrected, or accepted as provided in this Article 13.

13.02  Access to Work

A. Owner, Engineer, their consultants and other
representatives and personnel of Owner, independent
testing laboratories, and governmental agencies with
jurisdictional interests will have access to the Site and the
Work at reasonable times for their observation,
inspecting, and testing. Contractor shall provide them
proper and safe conditions for such access and advise
them of Contractor’s Site safety procedures and programs
so that they may comply therewith as applicable.

13.03  Tests and Inspections

A. Contractor shall give Engineer timely notice
of readiness of the Work for all required inspections,
tests, or approvals and shall cooperate with inspection and
testing personnel to facilitate required inspections or tests.

B. Owner shall employ and pay for the services
of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract
Documents except:

1. for inspections, tests, or approvals covered by
Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or
inspections conducted pursuant to Paragraph 13.04.B
shall be paid as provided in said Paragraph 13.04.C; and

3. as otherwise specifically provided in the Con-
tract Documents.

C. If Laws or Regulations of any public body
having jurisdiction require any Work (or part thereof)
specifically to be inspected, tested, or approved by an
employee or other representative of such public body,
Contractor shall assume full responsibility for arranging
and obtaining such inspections, tests, or approvals, pay all
costs in connection therewith, and furnish Engineer the
required certificates of inspection or approval.

D. Contractor shall be responsible for arranging
and obtaining and shall pay all costs in connection with
any inspections, tests, or approvals required for Owner’s
and Engineer’s acceptance of materials or equipment to
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be incorporated in the Work; or acceptance of materials,
mix designs, or equipment submitted for approval prior to
Contractor’s purchase thereof for incorporation in the
Work. Such inspections, tests, or approvals shall be
performed by organizations acceptable to Owner and
Engineer.

E. If any Work (or the work of others) that is to
be inspected, tested, or approved is covered by Contractor
without written concurrence of Engineer, it must, if
requested by Engineer, be uncovered for observation.

F. Uncovering Work as provided in Paragraph
13.03.E shall be at Contractor’s expense unless
Contractor has given Engineer timely notice of
Contractor’s intention to cover the same and Engineer has
not acted with reasonable promptness in response to such
notice.
13.04  Uncovering Work
A. If any Work is covered contrary to the written
request of Engineer, it must, if requested by Engineer, be
uncovered for Engineer’s observation and replaced at
Contractor’s expense.

B. If Engineer considers it necessary or advisable
that covered Work be observed by Engineer or inspected
or tested by others, Contractor, at Engineer’s request,
shall uncover, expose, or otherwise make available for
observation, inspection, or testing as Engineer may
require, that portion of the Work in question, furnishing
all necessary labor, material, and equipment.

C. If it is found that the uncovered Work is
defective, Contractor shall pay all claims, costs, losses,
and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such
uncovering, exposure, observation, inspection, and
testing, and of satisfactory replacement or reconstruction
(including but not limited to all costs of repair or
replacement of work of others); and Owner shall be
entitled to an appropriate decrease in the Contract Price. If
the parties are unable to agree as to the amount thereof,
Owner may make a Claim therefor as provided in
Paragraph 10.05.

D. If, the uncovered Work is not found to be
defective, Contractor shall be allowed an increase in the
Contract Price or an extension of the Contract Times, or
both, directly attributable to such uncovering, exposure,
observation, inspection, testing, replacement, and
reconstruction. If the parties are unable to agree as to the
amount or extent thereof, Contractor may make a Claim
therefor as provided in Paragraph 10.05.

13.05 Owner May Stop the Work

A. If the Work is defective, or Contractor fails to
supply sufficient skilled workers or suitable materials or
equipment, or fails to perform the Work in such a way
that the completed Work will conform to the Contract
Documents, Owner may order Contractor to stop the
Work, or any portion thereof, until the cause for such
order has been eliminated; however, this right of Owner
to stop the Work shall not give rise to any duty on the part
of Owner to exercise this right for the benefit of
Contractor, any Subcontractor, any Supplier, any other
individual or entity, or any surety for, or employee or
agent of any of them.

13.06  Correction or Removal of Defective Work
A. Promptly after receipt of notice, Contractor
shall correct all defective Work, whether or not

fabricated, installed, or completed, or, if the Work has
been rejected by Engineer, remove it from the Project and
replace it with Work that is not defective. Contractor shall
pay all claims, costs, losses, and damages (including but
not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to such correction or removal (including but
not limited to all costs of repair or replacement of work of
others).

B. When correcting defective Work under the
terms of this Paragraph 13.06 or Paragraph 13.07,
Contractor shall take no action that would void or
otherwise impair Owner’s special warranty and guarantee,
if any, on said Work.
13.07  Correction Period
A. If within one year after the date of Substantial
Completion (or such longer period of time as may be
prescribed by the terms of any applicable special
guarantee required by the Contract Documents) or by any
specific provision of the Contract Documents, any Work
is found to be defective, or if the repair of any damages to
the land or areas made available for Contractor’s use by
Owner or permitted by Laws and Regulations as
contemplated in Paragraph 6.11.A is found to be
defective, Contractor shall promptly, without cost to
Owner and in accordance with Owner’s written
instructions:

1. repair such defective land or areas; or

2. correct such defective Work; or

3. if the defective Work has been rejected by
Owner, remove it from the Project and replace it with
Work that is not defective, and

4. satisfactorily correct or repair or remove and

replace any damage to other Work, to the work of others
or other land or areas resulting therefrom.
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B. If Contractor does not promptly comply with
the terms of Owner’s written instructions, or in an
emergency where delay would cause serious risk of loss
or damage, Owner may have the defective Work
corrected or repaired or may have the rejected Work re-
moved and replaced. All claims, costs, losses, and
damages (including but not limited to all fees and charges
of engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution
costs) arising out of or relating to such correction or repair
or such removal and replacement (including but not
limited to all costs of repair or replacement of work of
others) will be paid by Contractor.

C. In special circumstances where a particular
item of equipment is placed in continuous service before
Substantial Completion of all the Work, the correction
period for that item may start to run from an earlier date if
so provided in the Specifications .

D. Where defective Work (and damage to other
Work resulting therefrom) has been corrected or removed
and replaced under this Paragraph 13.07, the correction
period hereunder with respect to such Work will be
extended for an additional period of one year after such
correction or removal and replacement has been
satisfactorily completed.

E. Contractor’s obligations under this Paragraph
13.07 are in addition to any other obligation or warranty.
The provisions of this Paragraph 13.07 shall not be
construed as a substitute for or a waiver of the provisions
of any applicable statute of limitation or repose.
13.08  Acceptance of Defective Work
A. If, instead of requiring correction or removal
and replacement of defective Work, Owner (and, prior to
Engineer’s recommendation of final payment, Engineer)
prefers to accept it, Owner may do so. Contractor shall
pay all claims, costs, losses, and damages (including but
not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) attributable to
Owner’s evaluation of and determination to accept such
defective Work (such costs to be approved by Engineer as
to reasonableness) and the diminished value of the Work
to the extent not otherwise paid by Contractor pursuant to
this sentence. If any such acceptance occurs prior to
Engineer’s recommendation of final payment, a Change
Order will be issued incorporating the necessary revisions
in the Contract Documents with respect to the Work, and
Owner shall be entitled to an appropriate decrease in the
Contract Price, reflecting the diminished value of Work
so accepted. If the parties are unable to agree as to the
amount thereof, Owner may make a Claim therefor as
provided in Paragraph 10.05. If the acceptance occurs
after such recommendation, an appropriate amount will be
paid by Contractor to Owner.

13.09 Owner May Correct Defective Work

A. If Contractor fails within a reasonable time
after written notice from Engineer to correct defective
Work or to remove and replace rejected Work as required
by Engineer in accordance with Paragraph 13.06.A, or if
Contractor fails to perform the Work in accordance with
the Contract Documents, or if Contractor fails to comply
with any other provision of the Contract Documents,
Owner may, after seven days written notice to Contractor,
correct or remedy any such deficiency.

B. In exercising the rights and remedies under
this Paragraph 13.09, Owner shall proceed expeditiously.
In connection with such corrective or remedial action,
Owner may exclude Contractor from all or part of the
Site, take possession of all or part of the Work and
suspend Contractor’s services related thereto, take posses-
sion of Contractor’s tools, appliances, construction
equipment and machinery at the Site, and incorporate in
the Work all materials and equipment stored at the Site or
for which Owner has paid Contractor but which are stored
elsewhere. Contractor shall allow Owner, Owner’s
representatives, agents and employees, Owner’s other
contractors, and Engineer and Engineer’s consultants
access to the Site to enable Owner to exercise the rights
and remedies under this Paragraph.

C. All claims, costs, losses, and damages
(including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution
costs) incurred or sustained by Owner in exercising the
rights and remedies under this Paragraph 13.09 will be
charged against Contractor, and a Change Order will be
issued incorporating the necessary revisions in the
Contract Documents with respect to the Work; and Owner
shall be entitled to an appropriate decrease in the Contract
Price. If the parties are unable to agree as to the amount of
the adjustment, Owner may make a Claim therefor as
provided in Paragraph 10.05. Such claims, costs, losses
and damages will include but not be limited to all costs of
repair, or replacement of work of others destroyed or
damaged by correction, removal, or replacement of
Contractor’s defective Work.

D. Contractor shall not be allowed an extension
of the Contract Times because of any delay in the
performance of the Work attributable to the exercise by
Owner of Owner’s rights and remedies under this
Paragraph 13.09.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND
COMPLETION

14.01  Schedule of Values

A. The Schedule of Values established as provid-
ed in Paragraph 2.07.A will serve as the basis for progress
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payments and will be incorporated into a form of Applica-
tion for Payment acceptable to Engineer. Progress
payments on account of Unit Price Work will be based on
the number of units completed.

14.02  Progress Payments

A. Applications for Payments

1. At least 20 days before the date established in
the Agreement for each progress payment (but not more
often than once a month), Contractor shall submit to
Engineer for review an Application for Payment filled out
and signed by Contractor covering the Work completed as
of the date of the Application and accompanied by such
supporting documentation as is required by the Contract
Documents. If payment is requested on the basis of
materials and equipment not incorporated in the Work but
delivered and suitably stored at the Site or at another
location agreed to in writing, the Application for Payment
shall also be accompanied by a bill of sale, invoice, or
other documentation warranting that Owner has received
the materials and equipment free and clear of all Liens
and evidence that the materials and equipment are
covered by appropriate property insurance or other
arrangements to protect Owner’s interest therein, all of
which must be satisfactory to Owner.

2. Beginning with the second Application for
Payment, each Application shall include an affidavit of
Contractor stating that all previous progress payments
received on account of the Work have been applied on
account to discharge Contractor’s legitimate obligations
associated with prior Applications for Payment.

3. The amount of retainage with respect to
progress payments will be as stipulated in the Agreement.

B. Review of Applications

1. Engineer will, within 10 days after receipt of
each Application for Payment, either indicate in writing a
recommendation of payment and present the Application
to Owner or return the Application to Contractor
indicating in writing Engineer’s reasons for refusing to
recommend payment. In the latter case, Contractor may
make the necessary corrections and resubmit the
Application.

2. Engineer’s recommendation of any payment
requested in an Application for Payment will constitute a
representation by Engineer to Owner, based on Engineer’s
observations on the Site of the executed Work as an
experienced and qualified design professional and on
Engineer's review of the Application for Payment and the
accompanying data and schedules, that to the best of
Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicat-
ed;

b. the quality of the Work is generally in accor-
dance with the Contract Documents (subject to
an evaluation of the Work as a functioning whole
prior to or upon Substantial Completion, to the
results of any subsequent tests called for in the
Contract Documents, to a final determination of
quantities and classifications for Unit Price Work
under Paragraph 9.07, and to any other
qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being
entitled to such payment appear to have been
fulfilled in so far as it is Engineer’s
responsibility to observe the Work.

3. By recommending any such payment Engineer
will not thereby be deemed to have represented that:

a. inspections made to check the quality or the
quantity of the Work as it has been performed
have been exhaustive, extended to every aspect
of the Work in progress, or involved detailed
inspections of the Work beyond the responsi-
bilities specifically assigned to Engineer in the
Contract Documents; or

b. that there may not be other matters or issues
between the parties that might entitle Contractor
to be paid additionally by Owner or entitle
Owner to withhold payment to Contractor.

4. Neither Engineer’s review of Contractor’s
Work for the purposes of recommending payments nor
Engineer’s recommendation of any payment, including
final payment, will impose responsibility on Engineer:

a. to supervise, direct, or control the Work, or

b. for the means, methods, techniques,
sequences, or procedures of construction, or the
safety precautions and programs incident thereto,
or

c. for Contractor’s failure to comply with Laws
and Regulations applicable to Contractor’s
performance of the Work, or

d. to make any examination to ascertain how or
for what purposes Contractor has used the
moneys paid on account of the Contract Price, or

e. to determine that title to any of the Work,
materials, or equipment has passed to Owner free
and clear of any Liens.

5. Engineer may refuse to recommend the whole
or any part of any payment if, in Engineer’s opinion, it
would be incorrect to make the representations to Owner
stated in Paragraph 14.02.B.2. Engineer may also refuse
to recommend any such payment or, because of subse-
quently discovered evidence or the results of subsequent
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inspections or tests, revise or revoke any such payment
recommendation previously made, to such extent as may
be necessary in Engineer’s opinion to protect Owner from
loss because:

a. the Work is defective, or completed Work has
been damaged, requiring correction or replace-
ment;

b. the Contract Price has been reduced by
Change Orders;

c. Owner has been required to correct defective
Work or complete Work in accordance with
Paragraph 13.09; or

d. Engineer has actual knowledge of the
occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Payment Becomes Due

1. Ten days after presentation of the Application
for Payment to Owner with Engineer’s recommendation,
the amount recommended will (subject to the provisions
of Paragraph 14.02.D) become due, and when due will be
paid by Owner to Contractor.

D. Reduction in Payment

1. Owner may refuse to make payment of the full
amount recommended by Engineer because:

a. claims have been made against Owner on
account of Contractor’s performance or furnish-
ing of the Work;

b. Liens have been filed in connection with the
Work, except where Contractor has delivered a
specific bond satisfactory to Owner to secure the
satisfaction and discharge of such Liens;

c. there are other items entitling Owner to a
set-off against the amount recommended; or

d. Owner has actual knowledge of the occurrence
of any of the events enumerated in Paragraphs
14.02.B.5.a through 14.02.B.5.c or Paragraph
15.02.A.

2. If Owner refuses to make payment of the full
amount recommended by Engineer, Owner will give
Contractor immediate written notice (with a copy to
Engineer) stating the reasons for such action and promptly
pay Contractor any amount remaining after deduction of
the amount so withheld. Owner shall promptly pay
Contractor the amount so withheld, or any adjustment
thereto agreed to by Owner and Contractor, when
Contractor corrects to Owner’s satisfaction the reasons for
such action.

3. If it is subsequently determined that Owner’s
refusal of payment was not justified, the amount
wrongfully withheld shall be treated as an amount due as
determined by Paragraph 14.02.C.1.

14.03  Contractor’s Warranty of Title

A. Contractor warrants and guarantees that title
to all Work, materials, and equipment covered by any
Application for Payment, whether incorporated in the
Project or not, will pass to Owner no later than the time of
payment free and clear of all Liens.

14.04  Substantial Completion

A. When Contractor considers the entire Work
ready for its intended use Contractor shall notify Owner
and Engineer in writing that the entire Work is
substantially complete (except for items specifically listed

by Contractor as incomplete) and request that Engineer
issue a certificate of Substantial Completion.

B. Promptly after Contractor’s notification, ,
Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of
completion. If Engineer does not consider the Work
substantially complete, Engineer will notify Contractor in
writing giving the reasons therefor.

C. If Engineer considers the Work substantially
complete, Engineer will deliver to Owner a tentative
certificate of Substantial Completion which shall fix the
date of Substantial Completion. There shall be attached to
the certificate a tentative list of items to be completed or
corrected before final payment. Owner shall have seven
days after receipt of the tentative certificate during which
to make written objection to Engineer as to any provisions
of the certificate or attached list. If, after considering such
objections, Engineer concludes that the Work is not
substantially complete, Engineer will within 14 days after
submission of the tentative certificate to Owner notify
Contractor in writing, stating the reasons therefor. If, after
consideration of Owner’s objections, Engineer considers
the Work substantially complete, Engineer will within
said 14 days execute and deliver to Owner and Contractor
a definitive certificate of Substantial Completion (with a
revised tentative list of items to be completed or correct-
ed) reflecting such changes from the tentative certificate
as Engineer believes justified after consideration of any
objections from Owner.

D. At the time of delivery of the tentative
certificate of Substantial Completion, Engineer will
deliver to Owner and Contractor a written recommen-
dation as to division of responsibilities pending final
payment between Owner and Contractor with respect to
security, operation, safety, and protection of the Work,
maintenance, heat, utilities, insurance, and warranties and
guarantees. Unless Owner and Contractor agree otherwise
in writing and so inform Engineer in writing prior to
Engineer’s issuing the definitive certificate of Substantial
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Completion, Engineer’s aforesaid recommendation will
be binding on Owner and Contractor until final payment.

E. Owner shall have the right to exclude
Contractor from the Site after the date of Substantial
Completion subject to allowing Contractor reasonable
access to complete or correct items on the tentative list.

14.06  Final Inspection

A. Upon written notice from Contractor that the
entire Work or an agreed portion thereof is complete,
Engineer will promptly make a final inspection with
Owner and Contractor and will notify Contractor in
writing of all particulars in which this inspection reveals

that the Work is incomplete or defective. Contractor shall
immediately take such measures as are necessary to
complete such Work or remedy such deficiencies.

14.07  Final Payment

A. Application for Payment

1. After Contractor has, in the opinion of
Engineer, satisfactorily completed all corrections

identified during the final inspection and has delivered, in
accordance with the Contract Documents, all maintenance
and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance certificates of
inspection, marked-up record documents (as provided in
Paragraph 6.12), and other documents, Contractor may
make application for final payment following the
procedure for progress payments.

2. The final Application for Payment shall be
accompanied (except as previously delivered) by:

a. all documentation called for in the Contract
Documents, including but not limited to the
evidence of insurance required by Paragraph
5.04.B.7;

b. consent of the surety, if any, to final payment;

c. a list of all Claims against Owner that
Contractor believes are unsettled; and

d. complete and legally effective releases or
waivers (satisfactory to Owner) of all Lien rights
arising out of or Liens filed in connection with
the Work.

3. In lieu of the releases or waivers of Liens
specified in Paragraph 14.07.A.2 and as approved by
Owner, Contractor may furnish receipts or releases in full
and an affidavit of Contractor that: (i) the releases and
receipts include all labor, services, material, and
equipment for which a Lien could be filed; and (ii) all
payrolls, material and equipment bills, and other
indebtedness connected with the Work for which Owner
or Owner's property might in any way be responsible have
been paid or otherwise satisfied. If any Subcontractor or
Supplier fails to furnish such a release or receipt in full,
Contractor may furnish a bond or other collateral
satisfactory to Owner to indemnify Owner against any
Lien.

B. Engineer’s Review of Application and
Acceptance

1. If, on the basis of Engineer’s observation of
the Work during construction and final inspection, and
Engineer’s review of the final Application for Payment
and accompanying documentation as required by the
Contract Documents, Engineer is satisfied that the Work
has been completed and Contractor’s other obligations
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under the Contract Documents have been fulfilled,
Engineer will, within ten days after receipt of the final
Application for Payment, indicate in writing Engineer’s
recommendation of payment and present the Application
for Payment to Owner for payment. At the same time
Engineer will also give written notice to Owner and
Contractor that the Work is acceptable subject to the
provisions of Paragraph 14.09. Otherwise, Engineer will
return the Application for Payment to Contractor, indicat-
ing in writing the reasons for refusing to recommend final
payment, in which case Contractor shall make the
necessary corrections and resubmit the Application for
Payment.

C. Payment Becomes Due

1. Thirty days after the presentation to Owner of
the Application for Payment and accompanying docu-
mentation, the amount recommended by Engineer, less
any sum Owner is entitled to set off against Engineer’s
recommendation, including but not limited to liquidated
damages, will become due and , will be paid by Owner to
Contractor.

14.08  Final Completion Delayed

A. If, through no fault of Contractor, final
completion of the Work is significantly delayed, and if
Engineer so confirms, Owner shall, upon receipt of
Contractor’s final Application for Payment (for Work
fully completed and accepted) and recommendation of
Engineer, and without terminating the Contract, make
payment of the balance due for that portion of the Work
fully completed and accepted. If the remaining balance to
be held by Owner for Work not fully completed or
corrected is less than the retainage stipulated in the
Agreement, and if bonds have been furnished as required
in Paragraph 5.01, the written consent of the surety to the
payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by
Contractor to Engineer with the Application for such
payment. Such payment shall be made under the terms
and conditions governing final payment, except that it
shall not constitute a waiver of Claims.

14.09  Waiver of Claims

A. The making and acceptance of final payment
will constitute:

1. a waiver of all Claims by Owner against
Contractor, except Claims arising from unsettled Liens,
from defective Work appearing after final inspection
pursuant to Paragraph 14.06, from failure to comply with
the Contract Documents or the terms of any special
guarantees specified therein, or from Contractor’s
continuing obligations under the Contract Documents;
and

2. a waiver of all Claims by Contractor against
Owner other than those previously made in accordance

with the requirements herein and expressly acknowledged
by Owner in writing as still unsettled.

ARTICLE 15 - SUSPENSION OF WORK AND
TERMINATION
15.01 Owner May Suspend Work

A. At any time and without cause, Owner may
suspend the Work or any portion thereof for a period of
not more than 90 consecutive days by notice in writing to
Contractor and Engineer which will fix the date on which
Work will be resumed. Contractor shall resume the Work
on the date so fixed. Contractor shall be granted an adjust-
ment in the Contract Price or an extension of the Contract
Times, or both, directly attributable to any such
suspension if Contractor makes a Claim therefor as
provided in Paragraph 10.05.

15.02 Owner May Terminate for Cause
A. The occurrence of any one or more of the
following events will justify termination for cause:

1. Contractor’s persistent failure to perform the
Work in accordance with the Contract Documents
(including, but not limited to, failure to supply sufficient
skilled workers or suitable materials or equipment or
failure to adhere to the Progress Schedule established
under Paragraph 2.07 as adjusted from time to time
pursuant to Paragraph 6.04);

2. Contractor’s disregard of Laws or Regulations
of any public body having jurisdiction;

3. Contractor’s disregard of the authority of
Engineer; or

4. Contractor’s violation in any substantial way
of any provisions of the Contract Documents.

B. If one or more of the events identified in
Paragraph 15.02.A occur, Owner may, after giving
Contractor (and surety ) seven days written notice of its
intent to terminate the services of Contractor:

1. exclude Contractor from the Site, and take
possession of the Work and of all Contractor’s tools,
appliances, construction equipment, and machinery at the
Site, and use the same to the full extent they could be
used by Contractor (without liability to Contractor for
trespass or conversion),

2. incorporate in the Work all materials and
equipment stored at the Site or for which Owner has paid
Contractor but which are stored elsewhere, and
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3. complete the Work as Owner may deem
expedient.

C. If Owner proceeds as provided in Paragraph
15.02.B, Contractor shall not be entitled to receive any
further payment until the Work is completed. If the
unpaid balance of the Contract Price exceeds all claims,
costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other
dispute resolution costs) sustained by Owner arising out
of or relating to completing the Work, such excess will be
paid to Contractor. If such claims, costs, losses, and
damages exceed such unpaid balance, Contractor shall
pay the difference to Owner. Such claims, costs, losses,
and damages incurred by Owner will be reviewed by
Engineer as to their reasonableness and, when so
approved by Engineer, incorporated in a Change Order.
When exercising any rights or remedies under this
Paragraph Owner shall not be required to obtain the
lowest price for the Work performed.

D. Notwithstanding Paragraphs 15.02.B and
15.02.C, Contractor’s services will not be terminated if
Contractor begins within seven days of receipt of notice
of intent to terminate to correct its failure to perform and
proceeds diligently to cure such failure within no more
than 30 days of receipt of said notice.

E. Where Contractor’s services have been so
terminated by Owner, the termination will not affect any
rights or remedies of Owner against Contractor then
existing or which may thereafter accrue. Any retention or
payment of moneys due Contractor by Owner will not
release Contractor from liability.

F. If and to the extent that Contractor has
provided a performance bond under the provisions of
Paragraph 5.01.A, the termination procedures of that bond
shall supersede the provisions of Paragraphs 15.02.B, and
15.02.C.
15.03  Owner May Terminate For Convenience
A. Upon seven days written notice to Contractor
and Engineer, Owner may, without cause and without
prejudice to any other right or remedy of Owner,

terminate the Contract. In such case, Contractor shall be
paid for (without duplication of any items):

1. completed and acceptable Work executed in
accordance with the Contract Documents prior to the
effective date of termination, including fair and
reasonable sums for overhead and profit on such Work;

2. expenses sustained prior to the effective date
of termination in performing services and furnishing
labor, materials, or equipment as required by the Contract
Documents in connection with uncompleted Work, plus
fair and reasonable sums for overhead and profit on such
expenses;

3. all claims, costs, losses, and damages
(including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution
costs) incurred in settlement of terminated contracts with
Subcontractors, Suppliers, and others; and

4. reasonable expenses directly attributable to
termination.

B. Contractor shall not be paid on account of loss
of anticipated profits or revenue or other economic loss
arising out of or resulting from such termination.

15.04  Contractor May Stop Work or Terminate

A. If, through no act or fault of Contractor, (i)
the Work is suspended for more than 90 consecutive days
by Owner or under an order of court or other public
authority, or (ii) Engineer fails to act on any Application
for Payment within 30 days after it is submitted, or (iii)
Owner fails for 30 days to pay Contractor any sum finally
determined to be due, then Contractor may, upon seven
days written notice to Owner and Engineer, and provided
Owner or Engineer do not remedy such suspension or
failure within that time, terminate the Contract and
recover from Owner payment on the same terms as
provided in Paragraph 15.03.

B. In lieu of terminating the Contract and
without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment
within 30 days after it is submitted, or Owner has failed
for 30 days to pay Contractor any sum finally determined
to be due, Contractor may, seven days after written notice
to Owner and Engineer, stop the Work until payment is
made of all such amounts due Contractor, including
interest thereon. The provisions of this Paragraph 15.04
are not intended to preclude Contractor from making a
Claim under Paragraph 10.05 for an adjustment in
Contract Price or Contract Times or otherwise for
expenses or damage directly attributable to Contractor’s
stopping the Work as permitted by this Paragraph.

ARTICLE 16 - DISPUTE RESOLUTION

16.01 Methods and Procedures

A. Either Owner or Contractor may request
mediation of any Claim submitted to Engineer for a
decision under Paragraph 10.05 before such decision
becomes final and binding. The mediation will be
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governed by the Construction Industry Mediation Rules
of the American Arbitration Association in effect as of the
Effective Date of the Agreement. The request for
mediation shall be submitted in writing to the American
Arbitration Association and the other party to the
Contract. Timely submission of the request shall stay the
effect of Paragraph 10.05.E.

B. Owner and Contractor shall participate in the
mediation process in good faith. The process shall be
concluded within 60 days of filing of the request. The
date of termination of the mediation shall be determined
by application of the mediation rules referenced above.

C. If the Claim is not resolved by mediation,
Engineer’s action under Paragraph 10.05.C or a denial
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become
final and binding 30 days after termination of the
mediation unless, within that time period, Owner or
Contractor:

1. elects in writing to invoke any dispute
resolution process provided for in the Supplementary
Conditions, or

2. agrees with the other party to submit the
Claim to another dispute resolution process, or

3. gives written notice to the other party of their

intent to submit the Claim to a court of competent
jurisdiction.

ARTICLE 17 - MISCELLANEOUS

17.01  Giving Notice

A. Whenever any provision of the Contract
Documents requires the giving of written notice, it will be
deemed to have been validly given if:

1. delivered in person to the individual or to a
member of the firm or to an officer of the corporation for
whom it is intended, or

2. delivered at or sent by registered or certified
mail, postage prepaid, to the last business address known
to the giver of the notice.

17.02  Computation of Times

A. When any period of time is referred to in the
Contract Documents by days, it will be computed to
exclude the first and include the last day of such period. If
the last day of any such period falls on a Saturday or
Sunday or on a day made a legal holiday by the law of the
applicable jurisdiction, such day will be omitted from the
computation.

17.03  Cumulative Remedies

A. The duties and obligations imposed by these
General Conditions and the rights and remedies available
hereunder to the parties hereto are in addition to, and are
not to be construed in any way as a limitation of, any
rights and remedies available to any or all of them which
are otherwise imposed or available by Laws or Regula-
tions, by special warranty or guarantee, or by other
provisions of the Contract Documents. The provisions of
this Paragraph will be as effective as if repeated
specifically in the Contract Documents in connection with
each particular duty, obligation, right, and remedy to
which they apply.

17.04  Survival of Obligations

A. All representations, indemnifications, warran-
ties, and guarantees made in, required by, or given in
accordance with the Contract Documents, as well as all
continuing obligations indicated in the Contract Docu-
ments, will survive final payment, completion, and
acceptance of the Work or termination or completion of
the Contract or termination of the services of Contractor.
17.05 Controlling Law

A. This Contract is to be governed by the law of
the state in which the Project is located.

17.06 Headings

A. Article and paragraph headings are inserted

for convenience only and do not constitute parts
of these General Conditions.
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SPECIAL PROVISIONS



BUY AMERICA

Source of Supply-Steel: Use steel and iron produced in the United States, in accordance with
the Buy America provisions of 23 CFR 635.410, as amended. Ensure that all manufacturing
processes for this material occur in the United States. As used in this specification, a
manufacturing process is any process that modifies the chemical content, physical shape or size,
or final finish of a product, beginning with the initial melding and mixing and continuing through
the bending and coating stages. A manufactured steel or iron product is complete only when all
grinding, drilling, welding, finishing and coating have been completed. If a domestic product is
taken outside the United States for any process, it becomes foreign source material. When using
steel and iron as a component of any manufactured product incorporated into the project (e.g.,
concrete pipe, prestressed beams, corrugated steel pipe, etc.), these same provisions apply,
except that the manufacturer may use minimal quantities of foreign steel and iron when the cost
of such foreign materials does not exceed 0.1% of the total Contract amount or $2,500,
whichever is greater. These requirements are applicable to all steel and iron materials
incorporated into the finished work, but are not applicable to steel and iron items that the
Contractor uses but does not incorporate into the finished work. Provide a certification from the
producer of steel or iron, or any product containing steel or iron as a component, stating that all
steel or iron furnished or incorporated into the furnished product was manufactured in the United
States in accordance with the requirements of this specification and the Buy America provisions
of 23 CFR 635.410, as amended. Such certification shall also include (1) a statement that the
product was produced entirely within the United States, or (2) a statement that the product was
produced within the United States except for minimal quantities of foreign steel and iron valued
at $ (actual value). Furnish each such certification to the Engineer prior to incorporating the
material into the project. Prior to the use of foreign steel on a project, furnish invoices to
document the cost of such material, and obtain the Engineer’s written approval prior to
incorporating the material into the project.

CONTRACTOR PURCHASED EQUIPMENT FOR STATE OR LOCAL OWNERSHIP

The Local Agency or Owner shall not purchase any equipment from Contractor that was used on
a Federal-Aid project.

DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

Utilization: For this FDOT assisted contract, the local agency has adopted the FDOT DBE
Program goal. The FDOT began its race neutral DBE program on January 1, 2000 and has an
overall 8.60% goal it must achieve (the goal will be increased to 9.91% October 1, 2014). While
the utilization is not mandatory in order to be awarded the contract, continuing utilization of
DBE firms on contracts supports the success of Florida’s Voluntary DBE Program, and supports
contractor’s Equal Employment Opportunity and DBE Affirmative Action Programs.

Disadvantaged Business Enterprise Affirmative Action Plan: Prior to award of the Contract,
have an approved Disadvantaged Business Enterprise (DBE) Affirmative Action Program Plan
filed with the Equal Opportunity Office. Update and resubmit the plan every three years. No



Contract will be awarded until the FDOT approves the Plan. The DBE Affirmative Action
Program Plan is incorporated into and made a part of the Contract.

Required Contract and Subcontract DBE Assurance Language: In accordance with 49 CFR
26.13 (b), the Contract FDOT signs with the Contractor (and each subcontract the prime
contractor signs with a subcontractor) must include the following assurance: “The Contractor,
sub-recipient or subcontractor shall not discriminate on the basis of race, color, national origin,
or sex in the performance of this contract. The Contractor shall carry out applicable requirements
of 49 CFR Part 26 in the award and administration of DOT-assisted Contracts. Failure by the
Contractor to carry out these requirements is a material breach of this Contract, which may result
in the termination of this Contract or such other remedy as the recipient deems appropriate.”

Plan Requirements: Include the following in the DBE Affirmative Action Program Plan:

(@) A policy statement, signed by an authorized representative (president, chief executive officer,
or chairman of the contractor), expressing a commitment to use DBEs in all aspects of
contracting to the maximum extent feasible, outlining the various levels of responsibility, and
stating the objectives of the program. Circulate the policy statement throughout the Contractor’s
organization.

(b) The designation of a Liaison Officer within the Contractor’s organization, as well as support
staff, necessary and proper to administer the program, and a description of the authority,
responsibility, and duties of the Liaison Officer and support staff. The Liaison Officer and staff
are responsible for developing, managing, and implementing the program on a day-today basis
for carrying out technical assistance activities for DBEs and for disseminating information on
available business opportunities so that DBEs are provided an equitable opportunity to
participate in Contracts let by the FDOT.

(c) Utilization of techniques to facilitate DBE participation in contracting activities which
include, but are not limited to:

1. Soliciting price quotations and arranging a time for the review of plans, quantities,
specifications, and delivery schedules, and for the preparation and presentation of quotations.

2. Providing assistance to DBEs in overcoming barriers such as the inability to obtain bonding,
financing, or technical assistance.

3. Carrying out information and communication programs or workshops on contracting
procedures and specific contracting opportunities in a timely manner, with such programs being
bilingual where appropriate.

4. Encouraging eligible DBEs to apply for certification with the FDOT.

5. Contacting Minority Contractor Associations and city and county agencies with programs for
disadvantaged individuals for assistance in recruiting and encouraging eligible DBE contractors
to apply for certification with the FDOT.

DBE Records and Reports: Submit the following through the Equal Opportunity Compliance
System:

1. DBE Commitments - at or before the Pre-Construction Conference.

2. Report monthly, through the Equal Opportunity Compliance System on the FDOT’s Website,
actual payments (including retainage) made to DBEs for work performed with their own
workforce and equipment in the area in which they are certified. Report payments made to all
DBE and Minority Business Enterprise (MBE) subcontractors and DBE and MBE construction



material and major suppliers. The Equal Opportunity Office will provide instructions on
accessing this system. Develop a record keeping system to monitor DBE affirmative action
efforts which include the following:

(a) the procedures adopted to comply with these Specifications;

(b) the number of subordinated Contracts on FDOT projects awarded to DBEs;

(c) the dollar value of the Contracts awarded to DBEs;

(d) the percentage of the dollar value of all subordinated Contracts awarded to DBEs as a
percentage of the total Contract amount;

(e) a description of the general categories of Contracts awarded to DBES; and

(F) the specific efforts employed to identify and award Contracts to DBEs.

Upon request, provide the records to the FDOT for review. Maintain all such records for a period
of five years following acceptance of final payment and have them available for inspection by
the FDOT and the Federal Highway Administration.

Counting DBE Participation and Commercially Useful Functions:

49 CFR Part 26.55 specifies when DBE credit shall be awarded for work performed by a DBE.
DBE credit can only be awarded for work actually performed by DBEs themselves for the types
of work for which they are certified. When reporting DBE Commitments, only include the
dollars that a DBE is expected to earn for work they perform with their own workforce and
equipment. Update DBE Commitments to reflect changes to the initial amount that was
previously reported or to add DBEs not initially reported. When a DBE participates in a contract,
the value of the work is determined in accordance with 49 CFR Part 26.55, for example:

(@) The FDOT will count only the value of the work performed by the DBE toward DBE goals.
The entire amount of the contract that is performed by the DBE’s own forces (including the cost
of supplies, equipment and materials obtained by the DBE for the contract work) will be counted
as DBE credit.

(b)The FDOT will count the entire amount of fees or commissions charged by the DBE firm for
providing a bona fide service, such as professional, technical, consultant, or managerial services
or for providing bonds or insurance specifically required for the performance of a FDOT-assisted
contract, toward DBE goals, provided that the FDOT determines the fees to be reasonable and
not excessive as compared with fees customarily followed for similar services.

(c) When the DBE subcontracts part of the work of its contract to another firm, the FDOT will
count the value of the subcontracted work only if the DBE’s subcontractor is itself a DBE. Work
that a DBE subcontracts to a non-DBE firm does not count toward DBE goals.

(d) When a DBE performs as a participant in a joint venture, the FDOT will count the portion of
the dollar value of the contract equal to the distinct, clearly defined portion of the work the DBE
performs with its own forces toward DBE goals.

(e) The Contractors shall ensure that only expenditures to DBEs that perform a commercially
useful function (CUF) in the work of a contract may be counted toward the voluntary DBE goal.
(f) A DBE performs a commercially useful function when it is responsible for execution of the
work of the contract and is carrying out its responsibilities by actually performing, managing,
and supervising the work involved. To perform a commercially useful function, the DBE must
also be responsible, with respect to materials and supplies used on the contract, for negotiating



price, determining quality and quantity, ordering the material, and installing (where applicable)
and paying for the material itself.

(9) Contractors wishing to use joint checks involving DBE credit must provide written notice to
the District Contract Compliance Office prior to issuance of the jointcheck. The Contractor must
also provide a copy of the notice to the DBE subcontractor and maintain a copy with the project
records.

(h) To determine whether a DBE is performing a commercially useful function, the FDOT will
evaluate the amount of work subcontracted, industry practices, whether the amount the firm is to
be paid under the contract is commensurate with the work it is actually performing and the DBE
credit claimed for its performance of the work, and other relevant factors.

(i) A DBE does not perform a commercially useful function if its role is limited to that of an
extra participant in a transaction, contract, or project through which funds are passed in order to
obtain the appearance of DBE participation.

(j) If a DBE does not perform or exercise responsibility for at least 30% of the total cost of its
contract with its own workforce, or if the DBE subcontracts a greater portion of the work of a
contract than would be expected on the basis of normal industry practice for the type of work
involved, the DBE has not performed a commercially useful function.

Prompt Payments: Meet the requirements of FDOT Division | Specifications, Section 9-5 for
payments to all DBE subcontractors.

BID OPPORTUNITY DATA

All contractors who submit bids must enter their bid opportunity information in the FDOT's
Equal Opportunity Compliance (EOC) System within 3 business days of submission of the bid
for all subcontractors or sub consultants who quoted bids for FHWA-assisted projects. The EOC
System can be accessed at the following link:
https://www3.dot.state.fl.us/EqualOpportunityCompliance/Account.aspx/LogIn?ReturnUrl=%2f
EqualOpportunityCompliance%2f

EMPLOYMENT ELIGIBILITY VERIFICATION (E-Verify)

The Contractor shall utilize the U.S. Department of Homeland Security’s E-Verify system to
verify the employment eligibility of all new employees hired by the Contractor during the term
of the Contract and shall expressly require any subcontractors performing work or providing
services pursuant to the Contract to likewise utilize the U.S. Department of Homeland Security’s
E-Verify system to verify the employment eligibility of all new employees hired by the
subcontractor during the Contract term.

TITLE VI ASSURANCE — EQUAL EMPLOYMENT OPPORTUNITY

During the performance of this Contract, the Contractor, for itself, its assignees and successors in
interest (hereinafter referred to as the “Contractor”) agrees as follows:
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Compliance with Regulations: The Contractor shall comply with the Regulations relative to
nondiscrimination in federally-assisted programs of the US Department of Transportation
(hereinafter, “USDOT”) Title 49, Code of Federal Regulations, Part 21, as they may be amended
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by
reference and made a part of this contract.

Nondiscrimination: The Contractor, with regard to the work performed by it during the
Contract, shall not discriminate on the basis of race, color, national origin or sex in the selection
and retention of sub-contractors, including procurements of materials and leases of equipment.
The Contractor shall not participate either directly or indirectly in the discrimination prohibited
by Section 21.5 of the Regulations, including employment practices when the Contract covers a
program set forth in Appendix B of the Regulations.

Solicitations for Sub-contractors, including Procurements of Materials and Equipment: In
all solicitations either by competitive bidding or negotiation made by the Contractor for work to
be performed under sub-contract, including procurements of materials or leases of equipment,
each potential sub-contractor or supplier shall be notified by the Contractor of the Contractor’s
obligations under this contract and the Regulations relative to nondiscrimination on the basis of
race, color, national origin, or sex.

Information and Reports: The Contractor shall provide all information and reports required by
the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information and its facilities as may be determined by the
Florida Department of Transportation or the Federal Highway Administration, Federal Transit
Administration, Federal Aviation Administration, and Federal Motor Carrier Safety
Administration to be pertinent to ascertain compliance with such Regulations, order and
instructions. Where any information required of a Contractor is in the exclusive possession of
another who fails or refuses to furnish this information the Contractor shall so certify to the
Florida Department of Transportation, or the Federal Highway Administration, Federal Transit
Administration, Federal Aviation Administration, or Federal Motor Carrier Safety
Administration as appropriate, and shall set forth what efforts it has made to obtain the
information.

Sanctions for Noncompliance: In the event of the Contractor’s noncompliance with the
nondiscrimination provisions of this Contract, the Florida Department of Transportation shall
impose such contract sanctions as it or the Federal Highway Administration, Federal Transit
Administration, Federal Aviation Administration, or Federal Motor Carrier Safety
Administration may determine to be appropriate, including, but not limited to:

a. withholding of payments to the Contractor under the Contract until the Contractor complies,
and/or b. cancellation, termination or suspension of the Contract, in whole or in part.

Incorporation of Provisions: The Contractor shall include the provisions of the 7-30.1 through
7-30.6 in every sub-contract, including procurements of materials and leases of equipment,
unless exempt by the Regulations, or directives issued pursuant thereto. The Contractor shall
take such action with respect to any sub-contract or procurement as the Florida Department of
Transportation or the Federal Highway Administration, Federal Transit Administration, Federal



Aviation Administration, or Federal Motor Carrier Safety Administration may direct as a means
of enforcing such provisions including sanctions for noncompliance, provided, however, that, in
the event a Contractor becomes involved in, or is threatened with, litigation with a sub-contractor
or supplier as a result of such direction, the Contractor may request the Florida Department of
Transportation to enter into such litigation to protect the interests of the Florida Department of
Transportation, and, in addition, the Contractor may request the United States to enter into such
litigation to protect the interests of the United States.

EQUIPMENT RENTAL RATES

Rental equipment required to perform extra work as authorized by the Engineer, shall be paid for
in accordance with the following:

For any machinery or special equipment (other than small tools), including fuel and lubricant, the
Contractor will receive 100% of the “Rental Rate Blue Book” for the actual time that such
equipment is in operation on the work, and 50% of the “Rental Rate Blue Book” for the time the
equipment is directed to standby and remain on the project site, to be calculated as indicated
below. The equipment rates will be based on the latest edition (as of the date the work to be
performed begins) of the “Rental Rate Blue Book for Construction Equipment” or the “Rental
Rate Blue Book for Older Construction Equipment,” whichever is applicable, as published by
Machinery Information Division of PRIMEDIA Information, Inc. (version current at the time of
bid), using all instructions and adjustments contained therein and as modified below. On all
projects, the Engineer will adjust the rates using regional adjustments and Rate Adjustment
Tables according to the instructions in the Blue Book.

Allowable Equipment Rates will be established as set out below:

(1) Allowable Hourly Equipment Rate = Monthly Rate/176 x Adjustment Factors x 100%.
(2) Allowable Hourly Operating Cost = Hourly Operating Cost x 100%.

(3) Allowable Rate Per Hour = Allowable Hourly Equipment Rate + Allowable Hourly
Operating Cost.

(4) Standby Rate = Allowable Hourly Equipment Rate x 50%.

The Monthly Rate is The Basic Machine Rate Plus Any Attachments. Standby rates will apply
when equipment is not in operation and is directed by the Engineer to standby at the project site
when needed again to complete work and the cost of moving the equipment will exceed the
accumulated standby cost. Standby rates will not apply on any day the equipment operates for
eight or more hours. Standby payment will be limited to only that number of hours which, when
added to the operating time for that day equals eight hours. Standby payment will not be made on
days that are not normally considered work days on the project.

The Owner will allow for the cost of transporting the equipment to and from the location at
which it will be used. If the equipment requires assembly or disassembly for transport, the
Owner will pay for the time to perform this work at the rate for standby equipment.

Equipment may include vehicles utilized only by Labor, as defined above.



COMPLIANCE WITH FHWA-1273.

Comply with the provisions contained in FHWA-1273. The FHWA-1273 dated May 1, 2012 is
attached to this document as “Exhibit-A.” The Contractor is required to include FHWA-1273 in
all subcontracts. An Electronic version is posted on the FDOT’s website at the following URL
address
http://www.dot.state.fl.us/specificationsoffice/Implemented/URLinSpecs/Filess/FHWA1273.pdf.

STATE / LOCAL HIRING PREFERENCE

The Local Agency or Owner shall not have any state or local hiring preference regarding this
contractor as it relates to 23 CFR 635.117.

ON-THE-JOB TRAINING (OJT) REQUIREMENTS

OJT is only required for those project on State Highway System (SHS) or National Highway
System (NHS), have more than 225 contract days and with a construction amount of $1 million
or greater. Projects meeting these requirements must follow FDOT’s Standard Specification 7-
25.

WAGE RATES FOR FEDERAL-AID PROJECTS

For this contract, payment of predetermined minimum wages applies. The U.S. Department of
Labor Wage Rates applicable to this Contract is listed in Wage Rate Decision Number(s) FL222,
as modified up through ten days prior to the opening of bids.

Obtain the applicable General Decision(s) (Wage Tables) through the United States Department
of Labor website (www.wdol.gov) and ensure that employees receive the minimum wages
applicable. Review the General Decisions for all classifications necessary to complete the
project.

PROHIBITION AGAINST CONVICT PRODUCED MATERIALS

Do not use materials that were produced after July 1, 1991, by convict labor for Federal-aid
highway construction projects unless the prison facility has been producing convict-made
materials for Federal-aid highway construction projects before July 1, 1987.

Use materials that were produced prior to July 2, 1991, by convicts on Federal-aid highway
construction projects free from the restrictions placed on the use of these materials by 23 U.S.C.
114. The Local Agency will limit the use of materials produced by convict labor for use in
Federal-aid highway construction projects to:

1. materials produced by convicts on parole, supervised release, or probation from a prison or,
2. materials produced in a qualified prison facility.
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The amount of such materials produced for Federal-aid highway construction during any 12-
month period shall not exceed the amount produced in such facility for use in such construction
during the 12-month period ending July 1, 1987.

SUBLETTING OR ASSIGINING OF CONTRACTS

Do not, sell, transfer, assign or otherwise dispose of the Contract or Contracts or any portion
thereof, or of the right, title, or interest therein, without written consent of the Local Agency. If
the Contractor chooses to sublet any portion of the Contract, the Contractor must provide a
written request to sublet work on the Certification of Sublet Work form developed by the Local
Agency for this purpose. With the Engineer’s acceptance of the request, the Contractor may
sublet a portion of the work, but shall perform with his own organization work amounting to not
less than 40% of the total Contract amount for projects on the State Highway System (SHS) and
not less than 30% of the total Contract amount for projects on Federal-aid roadways.

The Certification of Sublet Work request will be deemed acceptable by the Local Agency, for
purposes of the Local Agency’s consent, unless the Engineer notifies the Contractor within 5
business days of receipt of the Certification of Sublet Work that the Local Agency is not
consenting to the requested subletting.

Include in the total Contract amount the cost of materials and manufactured component products,
and their transportation to the project site. For the purpose of meeting this requirement the Local
Agency will not consider off-site commercial production of materials and manufactured
component products that the Contractor purchases, or their transportation to the project, as
subcontracted work.

If the Contractor sublets a part of a Contract item, the Local Agency will use only the sublet
proportional cost in determining the percentage of subcontracted normal work.

Execute all agreements to sublet work in writing and include all pertinent provisions and
requirements of the Contract. Upon request, furnish the Local Agency with a copy of the
subcontract. The subletting of work does not relieve the Contractor or the surety of their
respective liabilities under the Contract.

The Local Agency recognizes a subcontractor only in the capacity of an employee or agent of the
Contractor, and the Engineer.

PUBLIC AGENCIES IN COMPETITION WITH THE PRIVATE SECTOR

No public agency shall be permitted to bid in competition or to enter into subcontracts with
private contractors. A public agency is defined as any organization with administrative or
functional responsibilities that are either directly or indirectly affiliated with a governmental
body of any nation, state or local jurisdiction.
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PUBLICLY OWNED EQUIPMENT

Publicly owned equipment shall not compete with privately owned equipment on this contract.
Public owned equipment is defined as equipment previously purchased or otherwise acquired by
the agency involved for use in its own operations.

STANDARDIZED CHANGES CONDITIONS CONTRACT CLAUSES

Differing Site Conditions: During the progress of the work, if subsurface or latent physical
conditions are encountered at the site differing materially from those indicated in the Contract, or
if unknown physical conditions of an unusual nature differing materially from those ordinarily
encountered and generally recognized as inherent in the work provided for in the Contract are
encountered at the site, the party discovering such conditions shall promptly notify the other
party in writing of the specific differing conditions before the Contractor disturbs the conditions
or performs the affected work. Upon receipt of written notification of differing site conditions
from the Contractor, the Engineer will investigate the conditions, and if it is determined that the
conditions materially differ and cause an increase or decrease in the cost or time required for the
performance of any work under the Contract, an adjustment will be made, excluding loss of
anticipated profits, and the Contract will be modified in writing accordingly. The Engineer will
notify the Contractor whether or not an adjustment of the Contract is warranted. The Engineer
will not allow a Contract adjustment for a differing site condition unless the Contractor has
provided the required written notice. The Engineer will not allow a Contract adjustment under
this clause for any effects caused to any other Local Agency or non-Local Agency projects on
which the Contractor may be working.

Temporary Suspension of Contractor’s Operations: The Engineer has the authority to
suspend the Contractor’s operations, wholly or in part. The Engineer will order such suspension
in writing, giving in detail the reasons for the suspension. Contract Time will be charged during
all suspensions of Contractor’s operations. The Local Agency may grant an extension of
Contract time when determined appropriate in the Local Agency’s sole judgment. No additional
compensation or time extension will be paid or granted to the Contractor when the operations are
suspended for the following reasons:

a. The Contractor fails to comply with the Contract Documents.
b. The Contractor fails to carry out orders given by the Engineer.
c. The Contractor causes conditions considered unfavorable for continuing the Work.

Immediately comply with any suspension order. Do not resume operations until authorized to do
so by the Engineer in writing. Any operations performed by the Contractor, and otherwise
constructed in conformance with the provisions of the Contract, after the issuance of the
suspension order and prior to the Engineer’s authorization to resume operations will be at no cost
to the Local Agency. Further, failure to immediately comply with any suspension order will also
constitute an act of default by the Contractor and is deemed sufficient basis in and of itself for
the Local Agency to declare the Contractor in default, with the exception that the Contractor will
not have ten calendar days to correct the conditions for which the suspension was ordered.
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1) State of Emergency: The Engineer has the authority to suspend the Contractor’s
operations, wholly or in part, pursuant to a Governor’s Declaration of a State of
Emergency. The Engineer will order such suspension in writing, giving in detail the
reasons for the suspension. Contract Time will be charged during all suspensions of
Contractor’s operations. The Local Agency, at its sole discretion, may grant an
extension of Contract Time and reimburse the Contractor for specific costs associated
with such suspension. Further, in such instances, the Local Agency’s determination as
to entitlement to either time or compensability will be final, unless the Contractor can
prove by clear and convincing evidence that the Local Agency’s determination was
without any reasonable factual basis

2) Prolonged Suspensions: If the Engineer suspends the Contractor’s operations for an
indefinite period, store all materials in such manner that they will not obstruct or
impede the traveling public unnecessarily or become damaged in any way. Take
every reasonable precaution to prevent damage to or deterioration of the work
performed. Provide suitable drainage of the roadway by opening ditches, shoulder
drains, etc., and provide any temporary structures necessary for public travel through
the project.

Alteration of Plans or of Character of Work: The Engineer reserves the right to make, at any
time prior to or during the progress of the work, such increases or decreases in quantities,
whether a significant change or not, and such alterations in the details of construction, whether a
substantial change or not, including but not limited to alterations in the grade or alignment of the
road or structure or both, as may be found necessary or desirable by the Engineer. Such
increases, decreases or alterations shall not constitute a breach of Contract, shall not invalidate
the Contract, nor release the Surety from any liability arising out of this Contract or the Surety
bond. The Contractor agrees to perform the work, as altered, the same as if it had been a part of
the original Contract. The term “significant change” applies only when:

(a) The Engineer determines that the character of the work as altered differs materially in kind or
nature from that involved or included in the original proposed construction, or

(b) A major item of work is increased in excess of 125% or decreased below 75% of the original
Contract quantity. The Local Agency will apply any price adjustment for an increase in quantity
only to that portion in excess of 125% of the original Contract item quantity. In the case of a
decrease below 75% the Local Agency will only apply a price adjustment for the additional costs
that are a direct result of the reduction in quantity.

In (a) above, the determination by the Engineer shall be conclusive. If the determination is

challenged by the Contractor in any proceeding, the Contractor must establish by clear and
convincing proof that the determination by the Engineer was without any reasonable basis.
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STATE OR LOCAL MATERIALS

Materials or articles produced locally or within a state shall not be favored to the exclusion of
comparable materials or articles produced outside of the state. Also, the local agency cannot
provide materials. All materials must be provided by the contractor.

RECORDS RETENTION

All records should be maintained for a period of seven (7) years after the completion of this
contract.
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water

Pollution Control Act
X. Compliance with Governmentwide Suspension and
Debarment Requirements

XI.  Certification Regarding Use of Contract Funds for
Lobbying
ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.
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3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under



this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.
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4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are



applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
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with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

IIl. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
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of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or



will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
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Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 85.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
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rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.



d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.
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V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
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evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:



"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
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covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,"” "ineligible," "participant,” “person," “principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* k k k%

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without maodification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* ok ok Kk ok

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* ok ok ok ok

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
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6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 525-010-46

LAP CERTIFICATION OF CURRENT CAPACITY PRODUCTION SUPPORT

Page 1 of 2

CONFIDENTIAL

Fill in your FDOT Vendor Number
For bids to be received on

(Letting Date) VF

(Only applicable to FDOT pre-qualified contractors)

CERTIFICATE

| hereby certify that the amount of any proposal submitted by this bidder for the above letting does not exceed the amount
of the Firm’'s CURRENT CAPACITY (maximum capacity rating less total uncompleted work).

The total uncompleted work as shown on
the “Status of Contracts on Hand” report (page 2) $

| further certify that the “Status of Contracts on Hand” report (page 2) was prepared as follows:

1. If the letting is before the 25" day of the month, the certificate and report reflect the uncompleted work as of the 15"
day of the month, last preceding the month of the letting.

2. If the letting is after the 25" day of the month, the certificate and report reflects the uncompleted work in progress as of
the 15" day of the month of the letting.

3. All new contracts (and subcontracts) awarded earlier than five days before the letting date are included in the report
and charged against our total rating.

| certify that the information above is correct. NAME OF FIRM
Sworn to and subscribed this day By:
of , 20

Title
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STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 375-030-33
CERTIFICATION FOR DISCLOSURE OF LOBBYING ACTIVITIES PR
ON FEDERAL-AID CONTRACTS
(Compliance with 49CFR, Section 20.100 (b))

The prospective participant certifies, by signing this certification, that to the best of his or her knowledge
and belief:

(1) No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of any federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with the awarding of any federal contract, the making of any federal grant, the making of any
federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection
with this federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure of Lobbying Activities", in accordance with its instructions.
(Standard Form-LLL can be obtained from the Florida Department of Transportation's Professional
Services Administrator or Procurement Office.)

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for
each such failure.

The prospective participant also agrees by submitting his or her proposal that he or she shall require that

the language of this certification be included in all lower tier subcontracts, which exceed $100,000 and
that all such subrecipients shall certify and disclose accordingly.

Name of Consultant:

By: Date:

Authorized Signature:

Title:
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STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

DISCLOSURE OF LOBBYING ACTIVITIES

375-030-34
PROCUREMENT
04/14

1. Type of Federal Action:

2. Status of Federal Action:

3. Report Type:

a. contract a. bid/offer/application a. initial filing

b. grant b. initial award b. material change

C. cooperative agreement c. post-award For Material Change Only:
d. loan Year: Quarter:
e. loan guarantee Date of last report:

f. loan insurance (mm/dd/yyyy)

4. Name and Address of Reporting Entity:
] Prime ] Subawardee
Tier , if known:

5. If Reporting Entity in No. 4 is a Subawardee, Enter Name and
Address of Prime:

Congressional District, if known: 4c

Congressional District, if known:

6. Federal Department/Agency:

7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action Number, if known:

9. Award Amount, if known:

$

10. a. Name and Address of Lobbying Registrant
(if individual, last name, first name, Ml):

b. Individuals Performing Services (including address if
different from No. 10a)
(last name, first name, Ml):

11. Information requested through this form is authorized by title 31
U.S.C. section 1352. This disclosure of lobbying activities is a
material representation of fact upon which reliance was placed
by the tier above when this transaction was made or entered
into. This disclosure is required pursuant to 31 U.S.C. 1352.
This information will be available for public inspection. Any
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature:

Print Name:

Title:

Telephone No.: Date (mm/dd/yyyy):

Federal Use Only:

Authorized for Local Reproduction
Standard Form LLL (Rev. 7-97)
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375-030-34
PROCUREMENT
04/14

Page 2 of 2

INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the
initiation or receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C.
section 1352. The filing of a form is required for each payment or agreement to make payment to any lobbying entity for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with a covered Federal action. Complete
all items that apply for both the initial filing and material change report. Refer to the implementing guidance published by
the Office of Management and Budget for additional information.

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the
outcome of a covered Federal action.

2. ldentify the status of the covered Federal action.

3. Identify the appropriate classification of this report. If this is a followup report caused by a material change to the
information previously reported, enter the year and quarter in which the change occurred. Enter the date of the last
previously submitted report by this reporting entity for this covered Federal action.

4. Enter the fullname, address, city, State and zip code of the reporting entity. Include Congressional District, if
known. Check the appropriate classification of the reporting entity that designates if it is, or expects to be, a prime
or subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier.
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants.

5. If the organization filing the report in item 4 checks "Subawardee,” then enter the full name, address, city, State
and zip code of the prime Federal recipient. Include Congressional District, if known.

6. Enter the name of the Federal agency making the award or loan commitment. Include at least one organizational
level below agency name, if known. For example, Department of Transportation, United States Coast Guard.

7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full
Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan
commitments.

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g.,
Request for Proposal (RFP) number; Invitation for Bid (IFB) number; grant announcement number; the contract,
grant, or loan award number; the application/proposal control number assigned by the Federal agency). Include
prefixes, e.g., "RFP-DE-90-001."

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter

the Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5.

10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying
Disclosure Act of 1995 engaged by the reporting entity identified in item 4 to influence the covered Federal
action.

(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a).
Enter Last Name, First Name, and Middle Initial (MI).

11. The certifying official shall sign and date the form, print his/her name, title, and telephone number.

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a

valid OMB Control Number. The valid OMB control number for this information collection is OMB No. 0348-0046. Public reporting burden for this
collection of information is estimated to average 10 minutes per response, including time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden
estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and
Budget, Paperwork Reduction Project (0348-0046), Washington, DC 20503.
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STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 575-060-13

NON-COLLUSION DECLARATION AND RIGHT OF WAY
COMPLIANCE WITH 49 CFR 8§ 29 Page 1 of 3

ITEM/SEGMENT NO.:
F.A.P. NO.:
MANAGING DISTRICT:
PARCEL NO.:
COUNTY OF:

BID LETTING OF:

l, , hereby declare that | am
(NAME)

of
(TITLE) (FIRM)

of

(CITY AND STATE)
and that | am the person responsible within my firm for the final decision as to the price(s) and amount of this Bid on this

State Project.

| further declare that:

1. The prices(s) and amount of this bid have been arrived at independently, without consultation,
communication or agreement, for the purpose of restricting competition with any other contractor, bidder or potential
bidder.

2. Neither the price(s) nor the amount of this bid have been disclosed to any other firm or person who is a
bidder or potential bidder on this project, and will not be so disclosed prior to the bid opening.

3. No attempt has been made or will be made to solicit, cause or induce any other firm or person to refrain from
bidding on this project, or to submit a bid higher than the bid of this firm, or any intentionally high or non-competitive bid or
other form of complementary bid.

4.  The bid of my firm is made in good faith and not pursuant to any agreement or discussion with, or
inducement from, any firm or person to submit a complementary bid.

5. My firm has not offered or entered into a subcontract or agreement regarding the purchase of materials or
services from any firm or person, or offered, promised or paid cash or anything of value to any firm or person, whether in
connection with this or any other project, in consideration for an agreement or promise by any firm or person to refrain
from bidding or to submit a complementary bid on this project.

6. My firm has not accepted or been promised any subcontract or agreement regarding the sale of materials or
services to any firm or person, and has not been promised or paid cash or anything of value by any firm or person,
whether in connection with this or any other project, in consideration for my firm's submitting a complementary bid, or
agreeing to do so, on this project.

7. 1 have made a diligent inquiry of all members, officers, employees, and agents of my firm with responsibilities
relating to the preparation, approval or submission of my firm's bid on this project and have been advised by each of them
that he or she has not participated in any communication, consultation, discussion, agreement, collusion, act or other
conduct inconsistent with any of the statements and representations made in this Declaration.

8. Asrequired by Section 337.165, Florida Statutes, the firm has fully informed the Department of
Transportation in writing of all convictions of the firm, its affiliates (as defined in Section 337.165(1)(a), Florida Statutes),
and all directors, officers, and employees of the firm and its affiliates for violation of state or federal antitrust laws with
respect to a public contract or for violation of any state or federal law involving fraud, bribery, collusion, conspiracy or
material misrepresentation with respect to a public contract. This includes disclosure of the names of current employees
of the firm or affiliates who were convicted of contract crimes while in the employ of another company.
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9.

owner, partner, director, officer, principal, investigator, project director, manager, auditor, and/or position involving the

575-060-13
RIGHT OF WAY

05/01

Page 2 of 3

| certify that, except as noted below, neither my firm nor any person associated therewith in the capacity of

administration of Federal funds:

10.

(@) is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded

from covered transactions, as defined in 49 CFR §29.110(a), by any Federal department or agency;

(b) has within a three-year period preceding this certification been convicted of or had a civil judgment

rendered against him or her for: commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a Federal, State or local government transaction or public contract;
violation of Federal or State antitrust statutes; or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements or receiving stolen property;

(c) is presently indicted for or otherwise criminally or civilly charged by a Federal, State or local
governmental entity with commission of any of the offenses enumerated in paragraph 9(b) of this
certification; and

(d) has within a three-year period preceding this certification had one or more Federal, State or local
government public transactions terminated for cause or default.

[(We), certify that I[(We), shall not knowingly enter into any transaction with any subcontractor, material

supplier, or vendor who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this
contract by any Federal Agency unless authorized by the Department.

Where | am unable to declare or certify as to any of the statements contained in the above stated paragraphs
numbered (1) through (10), | have provided an explanation in the "Exceptions" portion below or by attached separate

sheet.

EXCEPTIONS:

(Any exception listed above will not necessarily result in denial of award, but will be considered in determining

bidder responsibility. For any exception noted, indicate to whom it applies, initiating agency and dates of agency action.
Providing false information may result in criminal prosecution and/or administrative sanctions.)

| declare under penalty of perjury that the foregoing is true and correct.

CONTRACTOR: (Seal)
BY: WITNESS:
NAME AND TITLE PRINTED
BY: WITNESS:
SIGNATURE
Executed on this day of ,

FAILURE TO FULLY COMPLETE AND EXECUTE THIS DOCUMENT
MAY RESULT IN THE BID BEING DECLARED NONRESPONSIVE
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575-060-13
RIGHT OF WAY
05/01

Page 3 of 3

REQUIRED CONTRACT PROVISIONS
This certification applies to subcontractors, material suppliers, vendors and other lower tier participants.
- Appendix B of 49 CFR Part 29 —

Appendix B—Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion—Lower Tier Covered
Transactions

Instructions for Certification

1. By signing and submitting this proposal, the prospective lower tier participant is providing the certification set
out below.

2. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered. If it is later determined that the prospective lower tier participant knowingly rendered an
erroneous certification, in addition to other remedies available to the Federal Government, the department or agency with
which this transaction originated may pursue available remedies, including suspension and/or debarment.

3. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed circumstances.

4. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant,” "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as used in this
clause, have the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.
You may contact the person to whom this proposal is submitted for assistance in obtaining a copy of those regulations.

5. The prospective lower tier participant agrees by submitting this proposal that it shall not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded
from participation in this covered transaction, unless authorized by the department or agency with which this transaction
originated.

6. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titted "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered
Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier covered
transactions.

7. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that it is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction,
unless it knows that the certification is erroneous. A participant may decide the method and frequency by which it
determines the eligibility of its principals. Each participant may, but is not required to, check the Nonprocurement List.

8. Nothing contained in the foregoing shall be construed to require establishment of a system of records in
order to render in good faith the certification required by this clause. The knowledge and information of a participant is not
required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or
voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion—Lower Tier Covered Transactions

(1) The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals
is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntary excluded from participation in
this transaction by any Federal department or agency.

(2) Where the prospective lower tier participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.
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STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 375-030-32

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROCUREMENT
INELIGIBILITY AND VOLUNTARY EXCLUSION FOR FEDERAL
AID CONTRACTS
(Compliance with 49CFR, Section 29.510)
(Appendix B Certification]

It is certified that neither the below identified firm nor its principals are presently suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from participation in this transaction by any federal
department or agency.

Name of Consultant:

By Date:
Authorized Signature

Title:

Instructions for Certification

1. By signing and submitting this certification with the proposal, the prospective lower tier participant is providing the certification
set out below.

2. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was
entered into. Ifit is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the Department may pursue available remedies, including
suspension and/or debarment.

3. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted. If
at any time the prospective lower tier participant learns that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

4. The terms 'covered transaction’, 'debarred’, 'suspended’, 'ineligible’, ‘lower tier covered transaction','participant’, 'person’, primary
covered transaction', 'principal’, ‘proposal’, and 'voluntarily excluded’, as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You may contact the person to which this
proposal is being submitted for assistance in obtaining a copy of those regulations.

5. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the Department or agency with
which this transaction originated.

6. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled “Appendix B:
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transaction", without
madification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

7. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction
that it is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the
certification is erroneous. A participant may decide the method and frequency by which it determines the eligibility of its principals.
Each participant may, but is not required to, check the Nonprocurement List.

8. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good
faith the certification required by this clause. The knowledge and information of a participant are not required to exceed that which
is normally possessed by a prudent person in the ordinary course of business dealings.

9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available to the Federal Government, the Department may pursue
available remedies, including suspension and/or debarment.
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