Bid Information & Check List

Project:

Solicitation No.

Location:

Owner

Tracking No:

Estimate No:

4/13/2015

A&E of Record

Contracting Officer / POC

Amendments

Telephone

Fax

email

Govt. Project Manager

Telephone

Check No. Received

Fax

@@

(4) (5) () (7) (8) (8) (10)

Cell

email

RFP Package Received

TIME

Performance Period
(DAYS)

Site Visit Date:

LD's

$ 100

Bid Date

04/13/15

6:00 PM

365

Bid Location

Ft Walton Beach Florida

Responsibility

Scheduled Date

Date Completed

Notice of Project in CBD, CMD Etc.
and Tracking Responsibility

Bid Docs Reproduced for Bid/No
Bid Decision

09/01/15

Bid is Assigned to Team

Bid Team Leader

Subcontractor Responsibility

Take Off Responsibility

Technical Package Leader

Rep./Certs and Bonds

Bid to be Delivered By

Workable Specs and Drawings
Reproduced

09/04/15

Dodge in Project Area is Set Up

CMD in Project Area is Set Up

Other Reporting Service in Project
Area is Set Up

Site Visit Date and Attendee

Post Site Visit Review
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10

Subcontractor Coverage Review

January 0, 1900

04/06/15

1

Call Contracting Office to Ensure that all
Amendments Have Been Received and
ife Bid Date Has Changed

0

04/11/15

12

Bid is Reviewed

04/1116

13

Mark Up Conference Held

04/12/15

Remarks
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floor Square footage

Conceptual Estimate for Fort Waton Beach High S 5400
Divisions # BID SCOPE

01000 General Requirements $102,805
02000 Site Work $35,521
03000 |Concrete $124,277
04000 |Masonry $8,291
05000 |Metals $275,513
06000 Woods and Plastics $23,706
07000 Thermal & Moisture Protection $56,810
08000 Doors and Windows $70,493
09000 |Finishes $245,520
10000 Specialties $21,852
11000 |Equipment $0
12000 Furnishings $50,810
13000 Special Construction $0
14000 Conveying Systems $0
15000 |Mechanical $142,965
16000 Electrical $113,987
SUBTOTAL $1,277,949
$0
Management Fee| 10.00% $127,795
SUBTOTAL $1,405,744
OVERHEAD| 0.00% $0
SUBTOTAL $1,405,744
G & Al 0.00% $0
SUBTOTAL $1,405,744
Warranty| 0.000% $0
PROJECTED SUB TOTAL COST $1,405,744
BOND] 1.500% $21,086




